ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 002 -1
VENDOR RANKI NG

CALL ORDER . 002 CONTRACT I D : 20021204002 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
CONTRACT TIME : 320 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : MOBI LE PROIECT(S) : ACI M I M1010(327)

for constructing the I-10 | nterchange |nprovenent including
dual Bridges north of Bayou La Batre. Length - 1.382 m.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D

1 14003 W S. NEWELL, INC $ 10, 730, 937. 67 100. 0000%
2 23011 HOSEA O. VEEAVER & SONS, | NC. $ 11, 012, 911. 31 102. 6277%
3 01059 ADVANCE CONSTRUCTI ON SERVI CES, | NC. $ 11, 418, 456. 82 106. 4069%
4 13008 MOBI LE ASPHALT COVPANY, LLC $ 11, 629, 098. 56 108. 3698%
5 12003 L & A CONTRACTI NG COVPANY $ 12,730, 042. 24 118. 6294%
6 30015 S. J. & L., INC & FRANK TURNER CONSTRUCTI ON CO. | NC $ 13,033, 987. 20 121. 4618%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 002 -2
TABULATI ON OF BI DS

Cof ferdanms Or Sheeting And Shori ng,
STATI ON 272+32. 6467, SBL |
0150 215B001 LUMP| 2000. 00000 2000. 00

CALL ORDER . 002 CONTRACT I D : 20021204002 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 1 ) 14003 | ( 2 ) 23011 | ( 3 ) 01059
| W S. NEWELL, INC. | HOSEA O. WEAVER & SONS, | NC | ADVANCE CONSTRUCTI ON SERVI CES
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I I I
0010 201A000 LUWP| 864000. 00000 864000. 00| 77420. 08000 77420.08| 400000. 00000 400000. 00
Clearing & Grubbing (Approximately 132 | | |
ACRES) I I I
0020 206A000 LUMP| 85000. 00000 85000. 00| 87011. 32000 87011. 32| 100000. 00000 100000. 00
Renmoval O A d Bridge, Station 122+20 [ | [
0030 2060002 1048. 000 SQYD| 1. 00000 1048. 00| 3. 31000 3468. 88| 2. 43000 2546. 64
Renovi ng Concrete Sl ope Paving | | |
0040 2060016 309. 000 SQYD| 3. 00000 927. 00| 4.56000 1409. 04| 4.12000 1273. 08
Renovi ng Concrete Sl ope Paving (Under | | |
Bri dges) [ | [
0050 206D000 772.000 LF | 4. 00000 3088. 00| 4.29000 3311. 88| 11. 00000 8492. 00
Renmovi ng Pi pe [ | [
0060 206D001 2373.000 LF | 1. 00000 2373. 00| 0. 55000 1305. 15| 2.00000 4746. 00
Renmovi ng Guardrai | [ | [
0070 206D011 14204.000 LF | 1. 31000 18607. 24| 0. 49000 6959. 96| 1. 25000 17755. 00
Renmovi ng Fence [ | [
0080 206E050 7.000 EACH 125. 00000 875. 00| 107. 68000 753. 76| 350. 00000 2450. 00
Renovi ng Sl ope Paved Headwal | | | |
0090 210A000 524806. 000 CUYD| 1. 56000 818697. 36| 1. 41000 739976. 46| 2. 25000 1180813. 50
Uncl assi fi ed Excavation | | |
0100 210D012 250676. 000 CUYD| 0. 01000 2506. 76| 3. 00000 752028. 00| 1. 50000 376014. 00
Borrow Excavation (A-2-4(0) O A-4(0) | | [
0110 214A000 8247.000 CUYD| 3. 00000 24741. 00| 3.11000 25648. 17| 10. 00000 82470. 00
Structure Excavation | | |
0120 214B000 2793. 000 CUYD| 3. 00000 8379. 00| 4.16000 11618. 88| 7. 00000 19551. 00
Foundation Backfill, Local | | |
0130 215A000 720.000 CUYD| 9. 00000 6480. 00| 34. 80000 25056. 00| 25. 00000 18000. 00
Uncl assified Bridge Excavation | | |
0140 215B000 LUMP| 2000. 00000 2000. 00| 9281. 21000 9281. 21| 33495. 00000 33495. 00
| |
| 9281. 21000 9281. 21| 33495. 00000 33495. 00
Cof ferdams Or Sheeting And Shori ng, | | |
STATI ON 272+32. 4533, NBL | |
0160 230A000 323.000 RBST| 160. 00000 51680. 00| 187. 68000 60620. 64| 650. 00000 209950. 00
I I

Roadbed Processi ng [



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 002 -3
TABULATI ON OF BI DS

Super pave Bitum nous Concrete Upper
Bi nder Layer, 1" Maxi num Aggregate Size
M x, ESAL Range C/' D

CALL ORDER . 002 CONTRACT I D : 20021204002 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 1 ) 14003 | ( 2 ) 23011 | ( 3 ) 01059
| W S. NEWELL, INC. | HOSEA O. WEAVER & SONS, | NC | ADVANCE CONSTRUCTI ON SERVI CES,
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0170 301A012 134173. 000 SQYD| 6. 58000 882858. 34| 6. 35000 851998. 55| 7. 75000 1039840. 75
Crushed Aggregate Base Course, Type B, | | |
Pl ant M xed, 6" Conpacted Thi ckness | | [
0180 401A000 134173. 000 SQYD| 0. 25000 33543. 25| 0. 41000 55010. 93| 0. 25000 33543. 25
Bi t um nous Treatment A | | |
0190 405A000 12770.000 GAL | 0. 85000 10854. 50| 1. 13000 14430. 10| 0. 86000 10982. 20
Tack Coat [ | [
0200 408A053 9259. 000 SQYD| 1. 20000 11110. 80| 1. 29000 11944. 11| 1. 22000 11295. 98
Pl ani ng Exi sting Pavenent | | |
(Approxi mately 2.10" Thru 3.0" Thick) [ | [
0210 410B000 1.000 EACH| 5000. 00000 5000. 00| 2413. 00000 2413. 00| 5075. 00000 5075. 00
State Furni shed Profil ograph | | [
0220 420A011 2002. 000 TON | 58. 20000 116516. 40| 55. 74000 111591. 48| 59. 07000 118258. 14
Pol ymer Modi fied Open Graded Friction | | |
Course, Mx 2 | | |
0230 423A002 5072.000 TON | 46. 50000 235848. 00| 48. 80000 247513. 60| 47.20000 239398. 40
Stone Matrix Asphalt Waring Layer, | | |
3/ 4" Maxi mum Aggregate Size | | |
0240 423B001 6815. 000 TON | 46. 55000 317238. 25| 47.59000 324325. 85| 47. 25000 322008. 75
Stone Matrix Asphalt Binder Layer, 1.0" | | [
Maxi mum Aggregate Size | | |
0250 424A361 6724.000 TON | 32. 15000 216176. 60| 34. 46000 231709. 04| 32. 63000 219404. 12
Super pave Bitum nous Concrete Waring [ | |
Surface Layer, 3/4" Maxi mum Aggregate | | [
Size Mx, ESAL Range C/'D [ | [
0260 424B581 17330. 000 TON | 30. 75000 532897. 50| 31. 15000 539829. 50| 31. 21000 540869. 30
Super pave Bituni nous Concrete Lower | | |
Bi nder Layer, 1" Maxi mum Aggregate Size | | [
M x, ESAL Range E [ | [
0270 424B589 745.000 TON | 31. 70000 23616. 50| 40. 16000 29919. 20| 32. 18000 23974. 10
Super pave Bituni nous Concrete Lower | | |
Bi nder Layer, Leveling, 1" Maxi mum [ | [
Aggregate Size Mx, ESAL Range E [ | [
0280 424B651 10223. 000 TON | 29. 85000 305156. 55| 32. 81000 335416. 63| 30. 30000 309756. 90
I I I
I I I
I I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 002 -4
TABULATI ON OF BI DS

CALL ORDER . 002 CONTRACT I D : 20021204002 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 1 ) 14003 | ( 2 ) 23011 | ( 3 ) 01059
| W S. NEWELL, INC. | HOSEA O. WEAVER & SONS, | NC | ADVANCE CONSTRUCTI ON SERVI CES,
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0290 424B655 100. 000 TON | 100. 00000 10000. 00| 39. 86000 3986. 00| 101. 50000 10150. 00
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, Patching ,1" Maxi mum [ | [
Aggregate Size Mx, ESAL Range C/D | | |
0300 424B659 324.000 TON | 34. 00000 11016. 00| 40. 83000 13228. 92| 34. 51000 11181. 24
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, Leveling ,1" Maxi mum [ | [
Aggregate Size Mx, ESAL Range C/D | | |
0310 424B682 16079. 000 TON | 30. 75000 494429. 25| 33. 62000 540575. 98| 31. 21000 501825. 59
Super pave Bituni nous Concrete Lower | | |
Bi nder Layer, 1 1/2" Maxi num Aggregate | | [
Size Mx, ESAL Range C/'D [ | [
0320 4280000 35962. 000 LF | 0. 25000 8990. 50| 0. 23000 8271. 26| 0. 25000 8990. 50
Scoring Bitum nous Pavenent Surface By | | |
Cutting | | |
0330 450B000 320. 000 SQYD| 65. 00000 20800. 00| 108. 42000 34694. 40| 50. 75000 16240. 00
Rei nforced Cenent Concrete Bridge End | | |
Sl ab [ | [
0340 502A000 126200. 000 LB | 0. 50000 63100. 00| 0. 44000 55528. 00| 0. 36000 45432. 00
St eel Rei nforcenent | | |
0350 502B000 LUMP| 75000. 00000 75000. 00| 71929. 36000 71929. 36| 56840. 00000 56840. 00
St eel Rei nforcenment For Bridge | | |
Superstructure, STA. 272+29.6467, S.B.L.| | |
, APPROX 161, 200 | | |
0360 502B001 LUMP| 75000. 00000 75000. 00| 71929. 36000 71929. 36| 56840. 00000 56840. 00
St eel Rei nforcenent For Bridge | | |
Superstructure STA 272+32.4533, N.B. L., | | |
APPROX. | | |
0370 505A002 4.000 EACH 2000. 00000 8000. 00| 10093. 31000 40373. 24| 2030. 00000 8120. 00
Steel Test Piles (HP 12x53) | | |
0380 505B057 4.000 EACH 2000. 00000 8000. 00| 11601. 51000 46406. 04| 1522. 50000 6090. 00
Static Loading Tests (HP 12x53) | | |
0390 505B087 4.000 EACH 1750. 00000 7000. 00| 3480. 45000 13921. 80| 355. 25000 1421. 00
Dynam ¢ Loadi ng Tests (HP 12x53) | | |
0400 505MD02 10880. 000 LF 24. 50000 266560. 00| 15. 08000 164070. 40| 19. 29000 209875. 20
I I
I I

I
Steel Piling Furnished And Driven (HP [
12 x 53) I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 002 -5
TABULATI ON OF BI DS

CALL ORDER : 002 CONTRACT I D : 20021204002 COUNTIES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE :
| ( 1 ) 14003 | ( 2 ) 23011 | ( 3 ) 01059
| W S. NEWELL, INC. | HOSEA O. WEAVER & SONS, | NC | ADVANCE CONSTRUCTI ON SERVI CES,
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ T T
0410 508A000 10900. 000 LB | 2. 35000 25615. 00 2. 83000 30847. 00 2.18000 23762. 00
Structural Steel [
0420 510A000 702. 000 CUYD| 370. 00000 259740. 00 597. 48000 419430. 96 380. 63000 267202. 26
Bri dge Substructure Concrete, Class A |
0430 5100051 LUMP|  354000. 00000 354000. 00| 301639. 24000 301639. 24| 271005. 00000 271005. 00

Bri dge Concrete Superstructure, STA |
272+29. 6467, S.B.L., APPROX |

29" Span, 18" Ri se Roadway Pipe (d ass
3 RC)

I I

I I

I I

I I

I I

| |
0440 5100052 LUWP|  354000. 00000 354000. 00| 301639. 24000 301639. 24| 271005. 00000 271005. 00

Bri dge Concrete Superstructure, STA | | |

272+32.4533, N.B.L., APPROX. 869 | | |
0450 510E000 4692. 000 SQYD| 2.00000 9384. 00| 2.61000 12246. 12| 2. 03000 9524. 76

Groovi ng Concrete Bridge Decks | | |
0460 511A001 128. 000 EACH| 100. 00000 12800. 00| 107. 89000 13809. 92| 83. 23000 10653. 44

El ast oneric Bearings, Type 2 | | [
0470 513B019 6976.000 LF | 129. 00000 899904. 00| 102. 09000 712179. 84| 91. 35000 637257. 60

Pr et ensi oned- Prestressed Concrete | | |

G rders, Type BT-63 (Specialty Item | | |
0480 530A000 29.000 LF | 38. 50000 1116. 50| 26. 81000 777. 49| 50. 00000 1450. 00

15" Roadway Pipe (Class 3 RC) | | |
0490 530A001 84.000 LF | 41. 50000 3486. 00| 23. 09000 1939. 56| 45. 00000 3780. 00

18" Roadway Pipe (Class 3 R C) | | |
0500 530A002 2050. 000 LF | 29. 50000 60475. 00| 28. 57000 58568. 50| 35. 00000 71750. 00

24" Roadway Pipe (Class 3 RC) | | |
0510 530A003 202.000 LF | 37. 00000 7474. 00| 37. 85000 7645. 70| 42. 00000 8484. 00

30" Roadway Pipe (Class 3 RC) | | |
0520 530A004 1383.000 LF | 47.50000 65692. 50| 57. 47000 79481. 01] 68. 00000 94044. 00

36" Roadway Pipe (Class 3 RC) | | |
0530 530A005 548.000 LF | 58. 00000 31784. 00| 70. 10000 38414. 80| 85. 00000 46580. 00

42" Roadway Pipe (Cass 3 RC.) | | |
0540 530A105 40.000 LF | 90. 00000 3600. 00| 82. 22000 3288. 80| 120. 00000 4800. 00

42" Roadway Pipe (Cass 3 RC.) | | |

( Ext ensi on) [ | |
0550 530A800 27.000 LF | 25. 00000 675. 00| 22. 59000 609. 93| 50. 00000 1350. 00

15" Roadway Pipe (14 Gauge C.C. S.) | | |

(Stack Pipe)(No Beddi ng Required) | | |
0560 530B002 130. 000 LF | 40. 00000 5200. 00| 32. 41000 4213. 30| 35. 00000 4550. 00

I I I

I I I



ALABANVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 002 -6
TABULATI ON OF BI DS
CALL ORDER . 002 CONTRACT I D : 20021204002 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 1 ) 14003 | ( 2 ) 23011 | ( 3 ) 01059
| W S. NEWELL, INC. | HOSEA O. WEAVER & SONS, | NC | ADVANCE CONSTRUCTI ON SERVI CES,
LINE NO/ | TEM CODE / ALT | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0570 530B003 124.000 LF | 53. 00000 6572. 00| 40. 92000 5074. 08| 50. 00000 6200. 00
36" Span, 23" Rise Roadway Pipe (Oass | | |
3 RC) | | |
0580 530B004 122.000 LF | 67. 00000 8174. 00| 58. 64000 7154. 08| 70. 00000 8540. 00
44" Span, 27" Ri se Roadway Pipe (dass | | |
3 RC) | | |
0590 530B007 480.000 LF | 116. 00000 55680. 00| 110. 27000 52929. 60| 120. 00000 57600. 00
65" Span, 40" Ri se Roadway Pipe (Oass | | |
3 RC) | | |
0600 530B008 98.000 LF | 144. 00000 14112. 00| 152. 15000 14910. 70| 175. 00000 17150. 00
73" Span, 45" Rise Roadway Pipe (Oass | | |
3 RC) | | |
0610 533A098 629.000 LF | 24. 00000 15096. 00| 19. 98000 12567. 42| 25. 00000 15725. 00
18" Storm Sewer Pipe (Cass 3 RC.) [ | |
0620 533A100 236.000 LF | 38. 00000 8968. 00| 37. 50000 8850. 00| 50. 00000 11800. 00
30" Storm Sewer Pipe (Class 3 RC.) [ | |
0630 535A001 156. 000 LF | 17. 00000 2652. 00| 14. 87000 2319. 72| 20. 00000 3120. 00
18" Side Drain Pipe [ | |
0640 535A002 286.000 LF | 21. 00000 6006. 00| 15. 22000 4352. 92| 23. 00000 6578. 00
24" Side Drain Pipe [ | |
0650 535A004 104.000 LF | 33. 00000 3432. 00| 28. 26000 2939. 04| 65. 00000 6760. 00
36" Side Drain Pipe | | |
0660 600A000 LUWP| 1023584. 00000 1023584. 00| 996579. 42000 996579. 42| 1000000. 00000 1000000. 00
Mobi | i zati on [ | |
0670 602A000 61. 000 EACH| 65. 00000 3965. 00| 150. 87000 9203. 07| 95. 25000 5810. 25
Ri ght OF Way Markers | | |
0680 606A012 1000. 000 LF | 10. 00000 10000. 00| 5. 19000 5190. 00| 8. 88000 8880. 00
6" Underdrain Pipe, Type 8 | | |
0690 6100001 637.000 TON | 30. 00000 19110. 00| 38. 33000 24416. 21| 35. 00000 22295. 00
Loose Riprap, Class 2 | | |
0700 610D003 432.000 SQYD| 1. 75000 756. 00| 3. 29000 1421. 28| 2.00000 864. 00
Filter Bl anket, Geotextile [ | [
0710 614A000 607. 000 CUYD| 210. 00000 127470. 00| 229. 99000 139603. 93| 225. 00000 136575. 00
Sl ope Pavi ng | | |
0720 614A001 189. 000 CUYD| 0. 01000 1. 89| 273. 80000 51748. 20| 230. 00000 43470. 00
Sl ope Pavi ng (Under Bridges) | | |
0730 619A001 1.000 EACH| 325. 00000 325. 00| 355. 94000 355. 94| 355. 25000 355. 25
15" Roadway Pipe End Treatnent, Class 1 | | |



ALABANVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 002 -7
TABULATI ON OF BI DS
CALL ORDER . 002 CONTRACT I D : 20021204002 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 1 ) 14003 | ( 2 ) 23011 | ( 3 ) 01059
| W S. NEWELL, INC. | HOSEA O. WEAVER & SONS, | NC | ADVANCE CONSTRUCTI ON SERVI CES,
LINE NO/ ITEM CODE / ALT | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0740 619A002 2.000 EACH 375. 00000 750. 00| 410. 70000 821. 40| 456. 75000 913. 50
18" Roadway Pipe End Treatnent, Class 1 | | |
0750 619A003 24.000 EACH 428. 00000 10272. 00| 468. 74000 11249. 76| 456. 75000 10962. 00
24" Roadway Pipe End Treatment, Class 1 | | |
0760 619A004 4.000 EACH 498. 00000 1992. 00| 545. 40000 2181. 60| 609. 00000 2436. 00
30" Roadway Pipe End Treatment, Class 1 | | |
0770 619A005 2.000 EACH 643. 00000 1286. 00| 704. 20000 1408. 40| 710. 50000 1421. 00
36" Roadway Pipe End Treatnment, Class 1 | | |
0780 619A006 1. 000 EACH| 790. 00000 790. 00| 865. 20000 865. 20| 1015. 00000 1015. 00
42" Roadway Pipe End Treatnent, Cass 1 | | |
0790 619A055 3.000 EACH 825. 00000 2475. 00| 903. 52000 2710. 56| 710. 50000 2131.50
36" Roadway Pipe End Treatnment, Class 2 | | |
0800 619A101 4.000 EACH 390. 00000 1560. 00| 427.12000 1708. 48| 456. 75000 1827. 00
18" Side Drain Pipe End Treatnent, | | |
Class 1 | | |
0810 619A102 8.000 EACH 475. 00000 3800. 00| 520. 21000 4161. 68| 456. 75000 3654. 00
24" Side Drain Pipe End Treatnent, | | |
Class 1 | | |
0820 619A206 2.000 EACH 890. 00000 1780. 00| 974. 71000 1949. 42| 1015. 00000 2030. 00
42" Roadway Pipe End Treatnent, Cass 1 | | |
(Doubl e Line) | | |
0830 619A229 2.000 EACH 999. 00000 1998. 00| 1094. 09000 2188. 18| 710. 50000 1421. 00
36" Roadway Pipe End Treatnment, Class 2 | | |
(Doubl e Line) | | |
0840 619A274 2.000 EACH 825. 00000 1650. 00| 903. 53000 1807. 06| 710. 50000 1421. 00
36" Side Drain Pipe End Treatnent, | | |
Class 1 (Doubl e Line) | | |
0850 619B023 2.000 EACH 700. 00000 1400. 00| 766. 63000 1533. 26| 1218. 00000 2436. 00
73" Span, 45" Ri se Roadway Pi pe End | | |
Treatnent, Cass 1 | | |
0860 619B068 2.000 EACH 825. 00000 1650. 00| 903. 53000 1807. 06| 558. 25000 1116. 50
36" Span, 23" Ri se Roadway Pi pe End | | |
Treatnent, Cass 2 | | |
0870 619B268 2.000 EACH 725. 00000 1450. 00| 794. 01000 1588. 02| 558. 25000 1116. 50
36" Span, 23" Rise Roadway Pi pe End | | |
Treatnment, dass 1, (Double Line) | | |
0880 619B284 2.000 EACH 925. 00000 1850. 00| 1013. 05000 2026. 10| 659. 75000 1319. 50
44" Span, 27" Ri se Roadway Pi pe End | | |
I I

Treatnent, d ass

2 (Doubl e Line) [



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 002 -8
TABULATI ON OF BI DS

CALL ORDER . 002 CONTRACT I D : 20021204002 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE :
| ( 1 ) 14003 | ( 2 ) 23011 | ( 3 ) 01059
| W S. NEWELL, INC. | HOSEA O. WEAVER & SONS, | NC | ADVANCE CONSTRUCTI ON SERVI CES
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0890 619B317 2.000 EACH 1225. 00000 2450. 00| 1341. 60000 2683. 20| 1218. 00000 2436. 00
65" Span, 40" Ri se Roadway Pi pe End | | |
Treatnent,C ass 2 (Triple Line) | | |
0900 620A000 2.000 CuYD| 500. 00000 1000. 00| 547.59000 1095. 18| 1015. 00000 2030. 00
M nor Structure Concrete [ | [
0910 621A011 11. 000 EACH| 2500. 00000 27500. 00| 2737. 96000 30117. 56| 2537. 50000 27912.50
Junction Boxes, Type 1 O 1P | | [
0920 621A013 2.000 EACH 3800. 00000 7600. 00| 4161. 70000 8323. 40| 4060. 00000 8120. 00
Junction Boxes, Type Speci al [ | [
0930 621A019 6.000 EACH 3000. 00000 18000. 00| 3285. 55000 19713. 30| 4060. 00000 24360. 00
Junction Boxes, Type 1 Or 2P | | [
0940 621B011 1. 000 EACH| 250. 00000 250. 00| 273.80000 273. 80| 355. 25000 355. 25
Junction Box Units, Type 1 O 1P | | [
0950 6210020 16. 000 EACH 1500. 00000 24000. 00| 1642. 77000 26284. 32| 1522. 50000 24360. 00
Inlets, Type Y [ | |
0960 6210027 6.000 EACH 1500. 00000 9000. 00| 1642. 77000 9856. 62| 1522. 50000 9135. 00
Inlets, Type C | |
0970 621D019 22.000 EACH 225. 00000 4950. 00| 246. 42000 5421. 24| 253. 75000 5582. 50
Inlet Units, Type Y | | |
0980 624A000 1182.000 LF | 7.50000 8865. 00| 8. 21000 9704. 22| 5. 08000 6004. 56
Cabl e Gui derai l [ | |
0990 624B000 2.000 EACH 1650. 00000 3300. 00| 985. 67000 1971. 34| 1776. 25000 3552. 50
Cabl e Gui derail Anchor | |
1000 629A053 690. 000 LF | 93. 50000 64515. 00| 102. 40000 70656. 00| 75. 00000 51750. 00
Concrete Median Or Safety Barrier, Type | | |
1B (Mbodi fi ed) | | |
1010 630A001 2880.000 LF | 11. 00000 31680. 00| 12. 05000 34704. 00| 10. 66000 30700. 80
Steel Beam Cuardrail, Cass A Type 2 [ | |
1020 630C001 14. 000 EACH 500. 00000 7000. 00| 547.59000 7666. 26| 659. 75000 9236. 50
Guardrail End Anchor, Type 8 [ | |
1030 630C003 4.000 EACH 1000. 00000 4000. 00| 985. 67000 3942. 68| 1106. 35000 4425. 40
Guardrail End Anchor, Type 13 [ | |
1040 630C050 8.000 EACH| 1500. 00000 12000. 00| 1752. 29000 14018. 32| 1624. 00000 12992. 00
Guardrail End Anchor, Type 20 Series [ | [
1050 630C070 10. 000 EACH 1100. 00000 11000. 00| 1423. 74000 14237. 40| 1471. 75000 14717.50
Guardrail End Anchor, Type 10 Series [ | [
1060 634A002 14063. 000 LF | 7.36000 103503. 68| 8. 28000 116441. 64| 9. 16000 128817. 08
I I

I ndustrial Fence, 6 Feet Hi gh |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 002 -9
TABULATI ON OF BI DS

CALL ORDER . 002 CONTRACT I D : 20021204002 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 1 ) 14003 | ( 2 ) 23011 | ( 3 ) 01059
| W S. NEWELL, INC. | HOSEA O. WEAVER & SONS, | NC | ADVANCE CONSTRUCTI ON SERVI CES
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
1070 636A000 6564.000 LF | 3. 16000 20742. 24| 4. 78000 31375. 92| 3.21000 21070. 44
Barbed Wre Fence, 4 Strands, 4 Feet | | [
Hi gh I I I
1080 637A000 405.000 LF | 5. 25000 2126. 25| 6. 34000 2567. 70| 5. 33000 2158. 65
Fence Reset | | |
1090 650B000 41236. 000 CUYD| 1. 50000 61854. 00| 4.96000 204530. 56| 5. 00000 206180. 00
Topsoil From Stockpil es | | [
1100 652A061 132. 000 ACRE]| 500. 00000 66000. 00| 438. 07000 57825. 24| 406. 00000 53592. 00
Seeding (M x 3E) | | [
1110 6520000 132. 000 ACRE]| 45. 00000 5940. 00| 32. 86000 4337. 52| 30. 45000 4019. 40
Mowi ng I I I
1120 654A000 1027. 000 SQYD| 4. 00000 4108. 00| 3. 83000 3933. 41| 3. 55000 3645. 85
Sol i d Soddi ng | | [
1130 656A000 106. 000 ACRE]| 450. 00000 47700. 00| 438. 07000 46435. 42| 406. 00000 43036. 00
Mul ching, Cass A Type 1 | | [
1140 656A001 26. 000 ACRE| 475. 00000 12350. 00| 438. 07000 11389. 82| 406. 00000 10556. 00
Mul ching, dass A Type 2 | | [
1150 659A002 31775. 000 SQYD| 4. 00000 127100. 00| 3. 95000 125511. 25| 5. 02000 159510. 50
Erosi on Control Netting, Class Cl | | [
1160 665A000 33.000 ACRE| 300. 00000 9900. 00| 438. 07000 14456. 31| 406. 00000 13398. 00
Tenporary Seedi ng | |
1170 665B000 33.000 ACRE| 400. 00000 13200. 00| 438. 07000 14456. 31| 406. 00000 13398. 00
Tenporary Ml ching [ |
1180 665F000 518. 000 EACH| 6. 00000 3108. 00| 6. 03000 3123. 54| 11. 29000 5848. 22
Hay Bal es | | [
1190 6651 000 1257.000 TON | 30. 00000 37710. 00| 17. 55000 22060. 35| 16. 14000 20287. 98
Tenporary Riprap, Cass 2 | |
1200 6653000 14086. 000 LF | 3. 00000 42258. 00| 2. 29000 32256. 94| 6. 22000 87614. 92
Silt Fence, Type A | | [
1210 665K000 1100. 000 CuUYD| 3. 00000 3300. 00| 4.37000 4807. 00| 7.03000 7733.00
Dr ai nage Sunp Excavation | | [
1220 665N000 378.000 TON | 25. 00000 9450. 00| 18. 70000 7068. 60| 26. 17000 9892. 26
Tenmporary Coarse Aggregate For Inlet | | |
Protection | | [
1230 666A001 132. 000 ACRE]| 25. 00000 3300. 00| 21. 90000 2890. 80| 20. 30000 2679. 60
Pest Control Treatnment | | [
1240 680A000 LUMP| 0. 01000 0. 01] 96080. 32000 96080. 32| 130000. 00000 130000. 00
I I

Engi neering Controls [



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 002 -10
TABULATI ON OF BI DS

CALL ORDER . 002 CONTRACT I D : 20021204002 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 1 ) 14003 | ( 2 ) 23011 | ( 3 ) 01059
| W S. NEWELL, INC. | HOSEA O. WEAVER & SONS, | NC | ADVANCE CONSTRUCTI ON SERVI CES,
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
1250 7010000 4.000 M LE| 300. 00000 1200. 00| 353. 75000 1415. 00| 327. 85000 1311. 40
Broken Temporary Traffic Stripe [ | [
1260 7010001 17.000 M LE| 350. 00000 5950. 00| 401. 93000 6832. 81| 372.51000 6332. 67
Solid Tenporary Traffic Stripe | | |
1270 701D007 2.000 M LE| 1500. 00000 3000. 00| 1283. 56000 2567. 12| 1189. 58000 2379. 16
Solid Traffic Stripe Renoved (Paint) | | |
1280 701F000 6978.000 LF | 0. 35000 2442. 30| 0. 38000 2651. 64| 0. 36000 2512. 08
Dotted Tenporary Traffic Stripe | | |
1290 701Gl21 2000. 000 LF | 2. 50000 5000. 00| 2. 03000 4060. 00| 1. 88000 3760. 00
Broken Wiite, Cass 3W Type A Traffic | | [
Stripe (6" Wde) [ | [
1300 701Gl25 1000. 000 LF | 4. 00000 4000. 00| 4.16000 4160. 00| 3. 86000 3860. 00
Solid Wiite, Cass 3W Type A Traffic | | |
Stripe (6" Wde) [ | [
1310 701Gl133 1000. 000 LF | 4. 00000 4000. 00| 4.17000 4170. 00| 3. 87000 3870. 00
Solid Yellow, Class 3W Type A Traffic | | [
Stripe (6" Wde) [ | [
1320 702A040 3.000 M LE| 1600. 00000 4800. 00| 2236. 36000 6709. 08| 2072. 63000 6217. 89
Broken White, Profiled Traffic Stripe | | [
(6" Wde) I I I
1330 702A041 9.000 M LE 4200. 00000 37800. 00| 4545. 01000 40905. 09| 4212. 25000 37910. 25
Solid Wiite, Profiled Traffic Stripe [ | [
(6" Wde) I I I
1340 702A043 8.000 M LE] 4200. 00000 33600. 00| 4545. 01000 36360. 08| 4212. 25000 33698. 00
Solid Yellow, Profiled Traffic Stripe [ | [
(6" Wde) I I I
1350 702B011 6978.000 LF | 2.00000 13956. 00| 1. 81000 12630. 18| 1. 67000 11653. 26
Dotted Profiled Traffic Stripe (6" Wde | | |
1360 703A002 7901. 000 SQFT| 2.00000 15802. 00| 2. 35000 18567. 35| 2.18000 17224. 18
Traffic Control Markings, Cass 2, Type | | [
A I I I
1370 703B002 404.000 SQFT| 2. 50000 1010. 00| 3.12000 1260. 48| 2. 89000 1167. 56
Traffic Control Legends, Class 2, Type | | [
1380 703D001 6925. 000 SQFT| 1. 50000 10387. 50| 1. 48000 10249. 00| 1. 37000 9487. 25
Tenporary Traffic Control Markings [ | [
1390 705A030 67.000 EACH| 5. 00000 335. 00] 5. 48000 367. 16| 5. 08000 340. 36
I I

Pavermrent Markers, Cass A-H Type 2-C |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 002 -11
TABULATI ON OF BI DS

CALL ORDER . 002 CONTRACT I D : 20021204002 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE :
| ( 1 ) 14003 | ( 2 ) 23011 | ( 3 ) 01059
| W S. NEWELL, INC. | HOSEA O. WEAVER & SONS, | NC | ADVANCE CONSTRUCTI ON SERVI CES,
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNI'T PRICE AMOUNT|  UNI'T PRI CE ANMOUNT
------------------------------------------ T T
1400 705A031 1720. 000 EACH| 5. 00000 8600. 00 5. 48000 9425. 60 5. 08000 8737. 60
Pavermrent Markers, Cass A-H Type 1-A |
1410 705A032 1245. 000 EACH| 5. 00000 6225. 00 5. 48000 6822. 60 5. 08000 6324. 60
Pavermrent Markers, Class A-H Type 1-B |
1420 705A037 156. 000 EACH| 5. 00000 780. 00 5. 32000 829.92 4.93000 769. 08
Pavermrent Markers, Class A-H Type 2-D |
1430 705A038 271.000 EACH 5. 00000 1355. 00 5. 48000 1485. 08 5. 08000 1376. 68
Pavermrent Markers, Class A-H Type 2-E |
1440 707B003 1.000 EACH| 175. 00000 175. 00 191. 65000 191. 65 126. 88000 126. 88
Type A Hazard Marker Installation |
1450 710A115 556. 000 SQFT| 15. 00000 8340. 00 16. 43000 9135. 08 15. 12000 8406. 72
Class 4, Alumi num Flat Sign Panels O. [
08" Thick Or Steel Flat Sign Panels 14 |
Gauge (Type Il O Type |V Background) |
1460 710A126 205. 000 SQFT| 18. 00000 3690. 00 19. 71000 4040. 55 17. 15000 3515. 75

I
I
I
I
I
I
I
|
I
I
I
I
|
Class 8, Alum num Flat Sign Panels 0. | |
08" Thick Or Steel Flat Sign Panels 14 | |
Gauge( Type | X Background) | |
1470 710A140 3031. 000 SQFT| 20. 00000 60620. 00|
Class 6, Aluminum Miultiple Flat Sign | |
I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

24. 09000 73016. 79 23. 24000 70440. 44
Panel s 0.125" Thick Or Steel Miltiple [
Fl at Sign Panels 12 Gauge(Ty. |11 |
Backgr ound) |
1480 710A141 184. 000 SQFT]| 24. 00000 4416. 00 26. 28000 4835. 52 23. 85000 4388. 40
Class 6, Alum num Flat Sign Panels O. [
125" Thick O Steel Flat Sign Panels 12 |
Gauge(Type |11 Background) |
1490 710A142 18. 000 SQFT| 30. 00000 540. 00 32. 86000 591. 48 30. 45000 548. 10
Class 2A, Aluminum Flat Sign Panels 0. |
125" Thick O Steel Flat Sign Panels 12 |
Gauge(Type 11,1V, VIl Background) |
1500 710B001 1065.000 LF | 5. 00000 5325. 00 6. 57000 6997. 05 6. 50000 6922. 50
Roadway Sign Post (#3 "U' Channel |
Gal vani zed Steel) |
1510 710B007 48.000 LF | 80. 00000 3840. 00 87. 61000 4205. 28 64. 71000 3106. 08
Roadway Sign Post (W x 15 Steel Beam) |
1520 710B008 192. 000 LF | 75. 00000 14400. 00 93. 09000 17873. 28 65. 98000 12668. 16
I

Roadway Sign Post (W8 x 18 Steel Bean)



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 002 -12
TABULATI ON OF BI DS

Portabl e Sequential Arrow And Chevron [
Sign Unit [

CALL ORDER . 002 CONTRACT I D : 20021204002 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 1 ) 14003 | ( 2 ) 23011 | ( 3 ) 01059
| W S. NEWELL, INC. | HOSEA O. WEAVER & SONS, | NC | ADVANCE CONSTRUCTI ON SERVI CES,
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
1530 713A000 24.000 LF | 125. 00000 3000. 00| 116. 36000 2792. 64| 50. 75000 1218. 00
Per manent Barri cades | | [
1540 715A000 LUMP| 39000. 00000 39000. 00| 42712.12000 42712. 12| 32342. 98000 32342.98
Over head Roadway Sign Structure No. 1 | | [
1550 715A001 LUMP| 39000. 00000 39000. 00| 42712.12000 42712. 12| 32155. 20000 32155. 20
Over head Roadway Sign Structure No. 2 | |
1560 715A002 LUMP| 42000. 00000 42000. 00| 48188. 03000 48188. 03| 37377. 38000 37377. 38
Over head Roadway Sign Structure No. 3 | [
1570 715A003 LUMP| 39000. 00000 39000. 00| 42712.12000 42712. 12| 32155. 20000 32155. 20
Over head Roadway Sign Structure No. 4 | | [
1580 715A004 LUMP| 39000. 00000 39000. 00| 42712. 12000 42712. 12| 32627. 18000 32627. 18
Over head Roadway Sign Structure No. 5 | | [
1590 726A000 11130.000 LF | 27. 00000 300510. 00| 29. 02000 322992. 60| 27. 41000 305073. 30
Portabl e Concrete Safety Barriers, Type | | |
6 I I I
1600 726A001 20.000 LF | 100. 00000 2000. 00| 54. 76000 1095. 20| 50. 75000 1015. 00
Portabl e Concrete Safety Barriers, Type | | |
6-A I I I
1610 726D025 2.000 EACH 15000. 00000 30000. 00| 12594. 60000 25189. 20| 11672. 50000 23345. 00
Portabl e I npact Attenuator Assenbly | | [
(Unidirectional, TL-3) | I
1620 740B000 1227.000 SQFT| 10. 00000 12270. 00| 8.12000 9963. 24| 9. 14000 11214.78
Construction Signs | | [
1630 740D000 170. 000 EACH| 40. 00000 6800. 00| 69. 61000 11833. 70| 59. 89000 10181. 30
Channel i zi ng Druns [ | [
1640 740E000 50. 000 EACH| 0. 01000 0. 50| 11. 81000 590. 50| 16. 24000 812. 00
Cones (36 Inches High) | | |
1650 740F002 28.000 EACH 225. 00000 6300. 00| 232. 03000 6496. 84| 203. 00000 5684. 00
Barri cades, Type |I1I [ | [
1660 7401 005 14. 000 EACH 250. 00000 3500. 00| 580. 08000 8121. 12| 558. 25000 7815. 50
Varni ng Lights, Type B (Detachabl e Head | | [
1670 740L005 68. 000 EACH| 30. 00000 2040. 00| 87.01000 5916. 68| 76. 13000 5176. 84
Vertical Panel, Type | (Double-Sided) | | [
1680 740MD01 50. 000 EACH| 0. 01000 0. 50| 6. 90000 345. 00| 8. 12000 406. 00
Bal | ast For Cone | | [
1690 7410010 1. 000 EACH| 3500. 00000 3500. 00| 4640. 61000 4640. 61| 3654. 00000 3654. 00
I I
I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 002 -13
TABULATI ON OF BI DS

CALL ORDER . 002 CONTRACT I D : 20021204002 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 1 ) 14003 | ( 2 ) 23011 | ( 3 ) 01059
| W S. NEWELL, INC. | HOSEA O. WEAVER & SONS, | NC | ADVANCE CONSTRUCTI ON SERVI CES,
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
1700 742A001 2.000 EACH 10000. 00000 20000. 00| 17402. 26000 34804. 52| 14717. 50000 29435. 00
Port abl e Changeabl e Message Sign, Type | | |
1710 999 000 5000. 000 HOUR| 0. 80000 4000. 00| 0. 80000 4000. 00| 0. 80000 4000. 00
Trai nee Hours At 80 Cents Per Hour | | |
SECTI ON TOTALS | $ 10, 730, 937. 67| $ 11,012,911. 31| $ 11,418, 456. 82
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 002 -14
TABULATI ON OF BI DS

CALL ORDER : 002 CONTRACT | D : 20021204002 COUNTI ES : MOBI LE
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
4 ) 13008 (5 ) 12003 6 ) 30015

(
| MOBI LE ASPHALT COWPANY, LLC |L & A CONTRACTI NG COVPANY S. J. & L. AND FRANK TURNER CO

I
I
LINE NO/ | TEM CODE / ALT | | I
I

| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I I I
0010 201A000 LUWP| 513809. 80000 513809. 80| 542400. 00000 542400. 00| 276500. 00000 276500. 00
Clearing & Grubbing (Approximately 132 | | |
ACRES) I I I
0020 206A000 LUMP| 90515. 95000 90515. 95| 101759. 54000 101759. 54| 86800. 00000 86800. 00
Renmoval O A d Bridge, Station 122+20 [ | [
0030 2060002 1048. 000 SQYD| 3. 30000 3458. 40| 6. 15000 6445. 20| 3. 60000 3772.80
Renovi ng Concrete Sl ope Paving | | |
0040 2060016 309. 000 SQYD| 10. 05000 3105. 45| 11. 03000 3408. 27| 4.10000 1266. 90
Renovi ng Concrete Sl ope Paving (Under | | |
Bri dges) [ | [
0050 206D000 772.000 LF | 5. 35000 4130. 20| 9. 23000 7125. 56| 7. 55000 5828. 60
Renmovi ng Pi pe [ | [
0060 206D001 2373.000 LF | 1. 60000 3796. 80| 1. 28000 3037. 44| 2. 50000 5932. 50
Renmovi ng Guardrai | [ | [
0070 206D011 14204.000 LF | 2. 20000 31248. 80| 1. 69000 24004. 76| 1. 90000 26987. 60
Renmovi ng Fence [ | [
0080 206E050 7.000 EACH 114. 25000 799. 75| 328. 00000 2296. 00| 115. 00000 805. 00
Renovi ng Sl ope Paved Headwal | | | |
0090 210A000 524806. 000 CUYD| 2. 85000 1495697. 10| 2. 24000 1175565. 44| 2. 95000 1548177. 70
Uncl assi fi ed Excavation | | |
0100 210D012 250676. 000 CUYD| 0. 01000 2506. 76| 6. 72000 1684542, 72| 6. 15000 1541657. 40
Borrow Excavation (A-2-4(0) O A-4(0) | | [
0110 214A000 8247.000 CUYD| 1. 95000 16081. 65| 2.87000 23668. 89| 5. 75000 47420. 25
Structure Excavation | | |
0120 214B000 2793. 000 CUYD| 10. 15000 28348. 95| 10. 25000 28628. 25| 6. 80000 18992. 40
Foundation Backfill, Local | | |
0130 215A000 720.000 CUYD| 33. 50000 24120. 00| 6. 91000 4975. 20| 34. 75000 25020. 00
Uncl assified Bridge Excavation | | |
0140 215B000 LUMP| 31289. 45000 31289. 45| 36466. 46000 36466. 46| 9260. 00000 9260. 00
Cof ferdams Or Sheeting And Shori ng, | | |
STATI ON 272+32. 6467, SBL | | |
0150 215B001 LUMP| 31289. 45000 31289. 45| 19666. 46000 19666. 46| 9260. 00000 9260. 00
Cof ferdams Or Sheeting And Shori ng, | | |
STATI ON 272+32. 4533, NBL | |
0160 230A000 323.000 RBST| 285. 85000 92329. 55| 170. 15000 54958. 45| 200. 00000 64600. 00
I I

Roadbed Processi ng [



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 002 -15
TABULATI ON OF BI DS

CALL ORDER : 002 CONTRACT | D : 20021204002 COUNTI ES : MOBI LE
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
4 ) 13008 (5 ) 12003 6 ) 30015

(
| MOBI LE ASPHALT COWPANY, LLC |L & A CONTRACTI NG COVPANY S. J. & L. AND FRANK TURNER CO

I
I
LINE NO/ | TEM CODE / ALT | | I
I

Super pave Bitum nous Concrete Upper
Bi nder Layer, 1" Maxi num Aggregate Size
M x, ESAL Range C/' D

| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0170 301A012 134173. 000 SQYD| 7. 55000 1013006. 15| 9. 02000 1210240. 46| 7. 05000 945919. 65
Crushed Aggregate Base Course, Type B, | | |
Pl ant M xed, 6" Conpacted Thi ckness | | [
0180 401A000 134173. 000 SQYD| 0. 25000 33543. 25| 0. 26000 34884. 98| 0. 50000 67086. 50
Bi t um nous Treatment A | | |
0190 405A000 12770.000 GAL | 0. 85000 10854. 50| 0. 87000 11109. 90| 1. 35000 17239. 50
Tack Coat [ | [
0200 408A053 9259. 000 SQYD| 1. 15000 10647. 85| 1. 23000 11388. 57| 2. 30000 21295.70
Pl ani ng Exi sting Pavenent | | |
(Approxi mately 2.10" Thru 3.0" Thick) [ | [
0210 410B000 1.000 EACH| 918. 20000 918. 20| 5125. 00000 5125. 00| 4630. 00000 4630. 00
State Furni shed Profil ograph | | [
0220 420A011 2002. 000 TON | 57. 00000 114114. 00| 59. 66000 119439. 32| 56. 70000 113513. 40
Pol ymer Modi fied Open Graded Friction | | |
Course, Mx 2 | | |
0230 423A002 5072.000 TON | 46. 00000 233312. 00| 47. 66000 241731. 52| 64. 55000 327397. 60
Stone Matrix Asphalt Waring Layer, | | |
3/ 4" Maxi mum Aggregate Size | | |
0240 423B001 6815. 000 TON | 46. 00000 313490. 00| 47.71000 325143. 65| 62. 10000 423211. 50
Stone Matrix Asphalt Binder Layer, 1.0" | | [
Maxi mum Aggregate Size | | |
0250 424A361 6724.000 TON | 32. 00000 215168. 00| 32. 95000 221555. 80| 40. 00000 268960. 00
Super pave Bitum nous Concrete Waring [ | |
Surface Layer, 3/4" Maxi mum Aggregate | | [
Size Mx, ESAL Range C/'D [ | [
0260 424B581 17330. 000 TON | 32. 00000 554560. 00| 31. 52000 546241. 60| 41. 40000 717462. 00
Super pave Bituni nous Concrete Lower | | |
Bi nder Layer, 1" Maxi mum Aggregate Size | | [
M x, ESAL Range E [ | [
0270 424B589 745.000 TON | 32. 00000 23840. 00| 32. 49000 24205. 05| 41. 40000 30843. 00
Super pave Bituni nous Concrete Lower | | |
Bi nder Layer, Leveling, 1" Maxi mum [ | [
Aggregate Size Mx, ESAL Range E [ | [
0280 424B651 10223. 000 TON | 32. 00000 327136. 00| 30. 60000 312823. 80| 38. 20000 390518. 60
I I I
I I I
I I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 002 -16
TABULATI ON OF BI DS

CALL ORDER : 002 CONTRACT | D : 20021204002 COUNTI ES : MOBI LE
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
4 ) 13008 (5 ) 12003 6 ) 30015

(
| MOBI LE ASPHALT COWPANY, LLC |L & A CONTRACTI NG COVPANY S. J. & L. AND FRANK TURNER CO

I
I
LINE NO/ | TEM CODE / ALT | | I
I

| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0290 424B655 100. 000 TON | 50. 00000 5000. 00| 29. 21000 2921. 00| 56. 30000 5630. 00
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, Patching ,1" Maxi mum [ | [
Aggregate Size Mx, ESAL Range C/D | | |
0300 424B659 324.000 TON | 34. 00000 11016. 00| 34. 85000 11291. 40| 44. 70000 14482. 80
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, Leveling ,1" Maxi mum [ | [
Aggregate Size Mx, ESAL Range C/D | | |
0310 424B682 16079. 000 TON | 32. 00000 514528. 00| 31. 52000 506810. 08| 37.50000 602962. 50
Super pave Bituni nous Concrete Lower | | |
Bi nder Layer, 1 1/2" Maxi num Aggregate | | [
Size Mx, ESAL Range C/'D [ | [
0320 4280000 35962. 000 LF | 0. 15000 5394. 30| 1. 50000 53943. 00| 0. 15000 5394. 30
Scoring Bitum nous Pavenent Surface By | | |
Cutting | | |
0330 450B000 320. 000 SQYD| 55. 85000 17872. 00| 253. 71000 81187. 20| 114. 60000 36672. 00
Rei nforced Cenent Concrete Bridge End | | |
Sl ab | [
0340 502A000 126200. 000 LB | 0. 40000 50480. 00| 0. 41000 51742. 00| 0. 45000 56790. 00
St eel Rei nforcenent | | |
0350 502B000 LUMP| 62578. 90000 62578. 90| 66092. 00000 66092. 00| 71750. 00000 71750. 00
St eel Rei nforcenment For Bridge | | |
Superstructure, STA. 272+29.6467, S.B.L.| | |
, APPROX 161, 200 | | |
0360 502B001 LUMP| 62578. 90000 62578. 90| 66092. 00000 66092. 00| 71750. 00000 71750. 00
St eel Rei nforcenent For Bridge | | |
Superstructure STA 272+32.4533, N.B. L., | | |
APPROX. | | |
0370 505A002 4.000 EACH 2234. 95000 8939. 80| 5070. 33000 20281. 32| 10070. 00000 40280. 00
Steel Test Piles (HP 12x53) | | |
0380 505B057 4.000 EACH 1676. 20000 6704. 80| 13288. 48000 53153. 92| 11575. 00000 46300. 00
Static Loading Tests (HP 12x53) | | |
0390 505B087 4.000 EACH 391. 10000 1564. 40| 2185. 16000 8740. 64| 3470. 00000 13880. 00
Dynam ¢ Loadi ng Tests (HP 12x53) | | |
0400 505MD02 10880. 000 LF 21. 25000 231200. 00| 16. 33000 177670. 40| 15. 00000 163200. 00
I I
I I

I
Steel Piling Furnished And Driven (HP [
12 x 53) I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 002 -17
TABULATI ON OF BI DS

CALL ORDER : 002 CONTRACT | D : 20021204002 COUNTI ES : MOBI LE
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
4 ) 13008 (5 ) 12003 6 ) 30015

(
| MOBI LE ASPHALT COWPANY, LLC |L & A CONTRACTI NG COVPANY S. J. & L. AND FRANK TURNER CO

I
I
LINE NO/ | TEM CODE / ALT | | I
I

29" Span, 18" Ri se Roadway Pipe (d ass
3 RC)

| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT

------------------------------------------ T T

0410 508A000 10900. 000 LB | 2. 40000 26160. 00| 2. 76000 30084. 00| 2. 80000 30520. 00
Structural Steel | | |

0420 510A000 702. 000 CUYD| 419. 05000 294173. 10| 378. 35000 265601. 70| 595. 00000 417690. 00
Bri dge Substructure Concrete, Cass A | | |

0430 5100051 LUWP| 298367. 35000 298367. 35| 360304. 78000 360304. 78] 300875. 00000 300875. 00
Bri dge Concrete Superstructure, STA | | |
272+29. 6467, S.B.L., APPROX | | |

0440 5100052 LUWP| 298367. 35000 298367. 35| 307565. 17000 307565. 17| 300875. 00000 300875. 00
Bri dge Concrete Superstructure, STA | | |
272+32.4533, N.B.L., APPROX. 869 | | |

0450 510E000 4692. 000 SQYD| 2. 25000 10557. 00| 1. 68000 7882. 56| 2. 60000 12199. 20
Groovi ng Concrete Bridge Decks | | |

0460 511A001 128. 000 EACH| 91. 65000 11731. 20| 79. 17000 10133. 76| 107. 65000 13779. 20
El ast oneric Bearings, Type 2 | | [

0470 513B019 6976.000 LF | 100. 55000 701436. 80| 111. 12000 775173. 12| 101. 85000 710505. 60
Pr et ensi oned- Prestressed Concrete | | |
G rders, Type BT-63 (Specialty Item | | |

0480 530A000 29.000 LF | 28. 55000 827. 95| 25. 63000 743. 27| 21. 25000 616. 25
15" Roadway Pipe (Class 3 RC) | | |

0490 530A001 84.000 LF | 31. 70000 2662. 80| 28. 91000 2428. 44| 24. 00000 2016. 00
18" Roadway Pipe (Class 3 R C) | | |

0500 530A002 2050. 000 LF | 32. 45000 66522. 50| 39. 77000 81528. 50| 31. 45000 64472. 50
24" Roadway Pipe (Class 3 RC) | | |

0510 530A003 202.000 LF | 46. 05000 9302. 10| 51. 87000 10477. 74| 41. 70000 8423. 40
30" Roadway Pipe (Class 3 RC) | | |

0520 530A004 1383.000 LF | 66. 60000 92107. 80| 72.37000 100087. 71| 59. 80000 82703. 40
36" Roadway Pipe (Class 3 RC) | | |

0530 530A005 548.000 LF | 82. 25000 45073. 00| 91. 64000 50218. 72| 76. 85000 42113. 80
42" Roadway Pipe (Cass 3 RC.) | | |

0540 530A105 40.000 LF | 86. 95000 3478. 00| 96. 56000 3862. 40| 79. 00000 3160. 00
42" Roadway Pipe (Cass 3 RC.) | | |
( Ext ensi on) [ | [

0550 530A800 27.000 LF | 52. 90000 1428. 30| 24. 09000 650. 43| 22. 30000 602. 10
15" Roadway Pipe (14 Gauge C.C. S.) | | |
(Stack Pipe)(No Beddi ng Required) | | |

0560 530B002 130. 000 LF | 41. 25000 5362. 50| 42.23000 5489. 90| 36. 60000 4758. 00

I I I
I I I



ALABANVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 002 -18
TABULATI ON OF BI DS
CALL ORDER . 002 CONTRACT I D : 20021204002 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
4 ) 13008 5 ) 12003 | ( 6 ) 30015
| MOBI LE ASPHALT COWPANY, LLC |L & A CONTRACTI NG COVPANY |S. J. & L. AND FRANK TURNER CO
LINE NO/ | TEM CODE / ALT | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
______________________________________________________________________ o e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e mm ==
0570 530B003 124.000 LF | 47. 70000 5914. 80| 53. 10000 6584. 40| 45. 20000 5604. 80
36" Span, 23" Rise Roadway Pipe (Oass | | |
3 RC) | | |
0580 530B004 122.000 LF | 71. 15000 8680. 30| 74. 83000 9129. 26| 67. 65000 8253. 30
44" Span, 27" Ri se Roadway Pipe (dass | | |
3 RC) | | |
0590 530B007 480.000 LF | 125. 45000 60216. 00| 136. 33000 65438. 40| 120. 00000 57600. 00
65" Span, 40" Ri se Roadway Pipe (Oass | | |
3 RC) | | |
0600 530B008 98.000 LF | 161. 85000 15861. 30| 166. 05000 16272. 90| 160. 00000 15680. 00
73" Span, 45" Rise Roadway Pipe (Oass | | |
3 RC) | | |
0610 533A098 629.000 LF | 26. 00000 16354. 00| 27. 68000 17410. 72| 22. 80000 14341. 20
18" Storm Sewer Pipe (Cass 3 RC.) [ | |
0620 533A100 236.000 LF | 44. 40000 10478. 40| 51. 87000 12241. 32| 42. 20000 9959. 20
30" Storm Sewer Pipe (Class 3 RC.) [ | |
0630 535A001 156. 000 LF | 29. 75000 4641. 00| 27. 68000 4318. 08| 24. 35000 3798. 60
18" Side Drain Pipe [ | [
0640 535A002 286.000 LF | 36. 35000 10396. 10| 42.23000 12077. 78| 32. 65000 9337. 90
24" Side Drain Pipe [ | [
0650 535A004 104.000 LF | 69. 65000 7243. 60| 73. 60000 7654. 40| 61. 80000 6427. 20
36" Side Drain Pipe | | |
0660 600A000 LUWP| 1120000. 00000 1120000. 00| 246748. 80000 246748. 80| 420000. 00000 420000. 00
Mobi | i zati on [ | [
0670 602A000 61. 000 EACH| 128. 55000 7841. 55| 65. 52000 3996. 72| 163. 50000 9973. 50
Ri ght OF Way Markers | | |
0680 606A012 1000. 000 LF | 9. 15000 9150. 00| 10. 87000 10870. 00| 6. 50000 6500. 00
6" Underdrain Pipe, Type 8 | | |
0690 6100001 637.000 TON | 34. 95000 22263. 15| 43. 46000 27684. 02| 32. 75000 20861. 75
Loose Riprap, Oass 2 | | |
0700 610D003 432.000 SQYD| 3. 00000 1296. 00| 4.31000 1861. 92| 2. 30000 993. 60
Filter Blanket, Ceotextile | | |
0710 614A000 607. 000 CUYD| 234. 65000 142432. 55| 280. 00000 169960. 00| 245. 00000 148715. 00
Sl ope Pavi ng [ | [
0720 614A001 189. 000 CUYD| 251. 45000 47524. 05| 280. 00000 52920. 00| 32. 20000 6085. 80
Sl ope Pavi ng (Under Bridges) | | |
0730 619A001 1.000 EACH| 363. 20000 363. 20| 522. 75000 522. 75| 376. 00000 376. 00
I I

15" Roadway Pipe End Treatment,

Class 1 |



CALL ORDER
LETTI NG DATE

002

12/04/02 10:00 AM

SET- ASI DE

LI NE NO /
| TEM DESCRI PTI ON

0740 619A002

18" Roadway Pi pe
0750 619A003

24" Roadway Pi pe
0760 619A004

30" Roadway Pi pe
0770 619A005

36" Roadway Pi pe
0780 619A006

42" Roadway Pi pe
0790 619A055

36" Roadway Pi pe
0800 619A101

18" Side Drain Pi

Cass 1

0810 619A102
24" Side Drain Pi
Cass 1
0820 619A206
42" Roadway Pi pe
(Doubl e Line)
0830 619A229
36" Roadway Pi pe
(Doubl e Line)
0840 619A274
36" Side Drain Pi

Class 1 (Doubl e Line)

| TEM CODE / ALT

2.000 EACH
Treatnent, Cass 1 |
24.000 EACH
Treatnent, Cass 1 |
4.000 EACH
Treatnent, Cass 1 |
2.000 EACH
Treatnent, Cass 1 |
1. 000 EACH|
Treatnent, Cass 1 |
3.000 EACH
Treatnent, Cass 2 |
4.000 EACH

pe End Treatnment, |

End
End
End
End
End

End

I
8.000 EACH
pe End Treatnment, |

I
2.000 EACH
End Treatnment, Class 1 |

I
2.000 EACH
End Treatnment, Class 2 |

I
2.000 EACH
pe End Treatnment, |

I
2.000 EACH|

0850 619B023
73" Span, 45" Ri se Roadway Pipe End [
Treatment, Class 1 [
0860 619B068 2.000 EACH
36" Span, 23" Rise Roadway Pipe End [
Treatment, Class 2 [
0870 619B268 2.000 EACH
36" Span, 23" Rise Roadway Pipe End [
Treatment, C ass 1, (Doubl e Line) [
0880 619B284 2.000 EACH
44" Span, 27" R se Roadway Pipe End [

Treatnent, d ass

ALABAMA DEPARTMENT OF TRANSPORTATI ON
TABULATI ON OF BI DS
CONTRACT I D : 20021204002 COUNTI ES : MBI LE
DI STRI CT : 09
4 ) 13008 [( 5 ) 12003 (6 ) 30015
| MOBI LE ASPHALT COVPANY, LLC |L & A CONTRACTING COVPANY |S. J. &L
I I
UNI'T PRI CE AMOUNT|  UNIT PRICE AMOUNT|  UNIT PRI CE
---------------------------- s
419. 05000 838. 10| 604. 75000 1209. 50| 435. 00000
I I
478. 30000 11479. 20| 686. 75000 16482. 00| 495. 00000
I I
556. 50000 2226. 00| 881. 50000 3526. 00| 575. 00000
I I
718. 55000 1437. 10| 1629. 75000 3259. 50| 745. 00000
I I
882. 80000 882. 80| 1414. 50000 1414. 50| 915. 00000
I I
921. 90000 2765. 70| 1773. 25000 5319. 75| 955. 00000
I I
435. 80000 1743. 20| 604. 75000 2419. 00| 450. 00000
I I
530. 80000 4246. 40| 686. 75000 5494. 00| 550. 00000
I I
994. 55000 1989. 10| 1845. 00000 3690. 00| 1030. 00000
I I
1116. 35000 2232. 70| 3618. 25000 7236. 50| 1155. 00000
I I
921. 90000 1843. 80| 2542. 00000 5084. 00| 955. 00000
I I
782. 25000 1564. 50| 3136. 50000 6273. 00| 810. 00000
I I
921. 90000 1843. 80| 2829. 00000 5658. 00| 955. 00000
I I
810. 20000 1620. 40| 3259. 50000 6519. 00| 840. 00000
I I
1033. 65000 2067. 30| 5432. 50000 10865. 00| 1070. 00000
I I
I I

2 (Doubl e Line) [

DATE
PAGE

12/ 05/ 02

002

2060.

2310.

1910.

1620.

1910.

1680.

2140.

-19

AND FRANK TURNER CO

.00

00

00

00

00

00

00

00



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 002 -20
TABULATI ON OF BI DS

CALL ORDER : 002 CONTRACT | D : 20021204002 COUNTI ES : MOBI LE
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
4 ) 13008 (5 ) 12003 6 ) 30015

(
| MOBI LE ASPHALT COWPANY, LLC |L & A CONTRACTI NG COVPANY S. J. & L. AND FRANK TURNER CO

I
I
LINE NO/ | TEM CODE / ALT | | I
I

| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT

------------------------------------------ T T

0890 619B317 2.000 EACH 1368. 90000 2737. 80| 12843. 25000 25686. 50| 1420. 00000 2840. 00
65" Span, 40" Ri se Roadway Pi pe End | | |
Treatnent,C ass 2 (Triple Line) | | |

0900 620A000 2.000 CuYD| 558. 75000 1117. 50| 1344. 00000 2688. 00| 580. 00000 1160. 00
M nor Structure Concrete [ | [

0910 621A011 11. 000 EACH| 2793. 70000 30730. 70| 1680. 00000 18480. 00| 2895. 00000 31845. 00
Junction Boxes, Type 1 O 1P | | [

0920 621A013 2.000 EACH 4246. 45000 8492. 90| 4928. 00000 9856. 00| 4400. 00000 8800. 00
Junction Boxes, Type Speci al [ | [

0930 621A019 6.000 EACH 3352. 45000 20114. 70| 3920. 00000 23520. 00| 3475. 00000 20850. 00
Junction Boxes, Type 1 Or 2P | | [

0940 621B011 1. 000 EACH| 279. 35000 279. 35| 8400. 00000 8400. 00| 290. 00000 290. 00
Junction Box Units, Type 1 O 1P | | [

0950 6210020 16. 000 EACH 1676. 20000 26819. 20| 1403. 36000 22453. 76| 1735. 00000 27760. 00
Inlets, Type Y [ | |

0960 6210027 6.000 EACH 1676. 20000 10057. 20| 1330. 56000 7983. 36| 1735. 00000 10410. 00
Inlets, Type C | |

0970 621D019 22.000 EACH 251. 45000 5531. 90| 1120. 00000 24640. 00| 260. 00000 5720. 00
Inlet Units, Type Y | | |

0980 624A000 1182.000 LF | 5. 25000 6205. 50| 5. 13000 6063. 66| 5. 45000 6441. 90
Cabl e Gui derai l [ | |

0990 624B000 2.000 EACH 1838. 25000 3676. 50| 1793. 75000 3587. 50| 1900. 00000 3800. 00
Cabl e Gui derail Anchor | |

1000 629A053 690. 000 LF | 98. 20000 67758. 00| 84. 00000 57960. 00| 162. 00000 111780. 00
Concrete Median Or Safety Barrier, Type | | |
1B (Mbodi fi ed) | | |

1010 630A001 2880.000 LF | 11. 05000 31824. 00| 10. 76000 30988. 80| 11. 40000 32832. 00
Steel Beam Cuardrail, Cass A Type 2 [ | |

1020 630C001 14. 000 EACH 682. 80000 9559. 20| 512. 50000 7175. 00| 707. 00000 9898. 00
Guardrail End Anchor, Type 8 [ | |

1030 630C003 4.000 EACH 1144. 95000 4579. 80| 973. 75000 3895. 00| 1185. 00000 4740. 00
Guardrail End Anchor, Type 13 [ | |

1040 630C050 8.000 EACH| 1680. 70000 13445. 60| 1435. 00000 11480. 00| 1740. 00000 13920. 00
Guardrail End Anchor, Type 20 Series [ | [

1050 630C070 10. 000 EACH 1523. 15000 15231. 50| 1127. 50000 11275. 00| 1575. 00000 15750. 00
Guardrail End Anchor, Type 10 Series [ | [

1060 634A002 14063. 000 LF | 8. 50000 119535. 50| 7. 54000 106035. 02| 8. 50000 119535. 50

I I

I ndustrial Fence, 6 Feet Hi gh |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 002 -21
TABULATI ON OF BI DS

CALL ORDER : 002 CONTRACT | D : 20021204002 COUNTI ES : MOBI LE
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
4 ) 13008 (5 ) 12003 6 ) 30015

(
| MOBI LE ASPHALT COWPANY, LLC |L & A CONTRACTI NG COVPANY S. J. & L. AND FRANK TURNER CO

I
I
LINE NO/ | TEM CODE / ALT | | I
I

| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT UNI T PRI CE AMOUNT

------------------------------------------ T T

1070 636A000 6564. 000 LF | 3. 80000 24943. 20| 3. 24000 21267. 36| 3. 65000 23958. 60
Barbed Wre Fence, 4 Strands, 4 Feet | | [
Hi gh I I I

1080 637A000 405.000 LF | 5. 15000 2085. 75| 5. 38000 2178. 90| 6. 10000 2470. 50
Fence Reset | | |

1090 650B000 41236. 000 CUYD| 4.40000 181438. 40| 5. 95000 245354, 20| 2. 60000 107213. 60
Topsoil From Stockpil es | | [

1100 652A061 132. 000 ACRE]| 417. 95000 55169. 40| 410. 00000 54120. 00| 660. 00000 87120. 00
Seeding (M x 3E) | | [

1110 6520000 132. 000 ACRE]| 31. 35000 4138. 20| 30. 75000 4059. 00| 385. 00000 50820. 00
Mowi ng I I I

1120 654A000 1027. 000 SQYD| 3. 65000 3748. 55| 3. 59000 3686. 93| 3. 30000 3389. 10
Sol i d Soddi ng | | [

1130 656A000 106. 000 ACRE]| 417. 95000 44302. 70| 410. 00000 43460. 00| 350. 00000 37100. 00
Mul ching, Cass A Type 1 | | [

1140 656A001 26. 000 ACRE| 417. 95000 10866. 70| 410. 00000 10660. 00| 760. 00000 19760. 00
Mul ching, dass A Type 2 | | [

1150 659A002 31775. 000 SQYD| 5. 15000 163641. 25| 5. 07000 161099. 25| 4. 00000 127100. 00
Erosi on Control Netting, Class Cl | | [

1160 665A000 33.000 ACRE| 417. 95000 13792. 35| 410. 00000 13530. 00| 630. 00000 20790. 00
Tenporary Seedi ng | |

1170 665B000 33.000 ACRE| 417. 95000 13792. 35| 410. 00000 13530. 00| 340. 00000 11220. 00
Tenporary Ml ching [ |

1180 665F000 518. 000 EACH| 7. 95000 4118. 10| 6. 15000 3185. 70| 5. 50000 2849. 00
Hay Bal es | | [

1190 6651 000 1257.000 TON | 38. 60000 48520. 20| 43. 46000 54629. 22| 37. 35000 46948. 95
Tenporary Riprap, Cass 2 | |

1200 6653000 14086. 000 LF | 4. 00000 56344. 00| 4.51000 63527. 86| 2. 60000 36623. 60
Silt Fence, Type A | | [

1210 665K000 1100. 000 CuUYD| 12. 75000 14025. 00| 6. 56000 7216. 00| 5. 80000 6380. 00
Dr ai nage Sunp Excavation | | [

1220 665N000 378.000 TON | 39. 35000 14874. 30| 33. 83000 12787. 74| 25. 40000 9601. 20
Tenmporary Coarse Aggregate For Inlet | | |
Protection | | [

1230 666A001 132. 000 ACRE]| 22. 35000 2950. 20| 20. 50000 2706. 00| 350. 00000 46200. 00
Pest Control Treatnment | | [

1240 680A000 LUWP| 134925. 70000 134925. 70| 123406. 08000 123406. 08| 112135. 00000 112135. 00

I I

Engi neering Controls [



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 002 -22
TABULATI ON OF BI DS

CALL ORDER : 002 CONTRACT | D : 20021204002 COUNTI ES : MOBI LE
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
4 ) 13008 (5 ) 12003 6 ) 30015

(
| MOBI LE ASPHALT COWPANY, LLC |L & A CONTRACTI NG COVPANY S. J. & L. AND FRANK TURNER CO

I
I
LINE NO/ | TEM CODE / ALT | | I
I

| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT

------------------------------------------ T T

1250 7010000 4.000 M LE| 313. 45000 1253. 80| 331. 08000 1324. 32| 350. 00000 1400. 00
Broken Temporary Traffic Stripe [ | [

1260 7010001 17.000 M LE| 261. 20000 4440. 40| 376. 18000 6395. 06| 400. 00000 6800. 00
Solid Tenporary Traffic Stripe | | |

1270 701D007 2.000 M LE| 783. 65000 1567. 30| 1201. 30000 2402. 60| 1275. 00000 2550. 00
Solid Traffic Stripe Renoved (Paint) | | |

1280 701F000 6978.000 LF | 0. 35000 2442. 30| 0. 36000 2512. 08| 0. 40000 2791. 20
Dotted Tenporary Traffic Stripe | | |

1290 701Gl21 2000. 000 LF | 3. 65000 7300. 00| 1. 90000 3800. 00| 2. 00000 4000. 00
Broken Wiite, Cass 3W Type A Traffic | | [
Stripe (6" Wde) [ | [

1300 701Gl25 1000. 000 LF | 4.20000 4200. 00| 3. 90000 3900. 00| 4. 25000 4250. 00
Solid Wiite, Cass 3W Type A Traffic | | |
Stripe (6" Wde) [ | [

1310 701Gl133 1000. 000 LF | 4.20000 4200. 00| 3.91000 3910. 00| 4. 25000 4250. 00
Solid Yellow, Class 3W Type A Traffic | | [
Stripe (6" Wde) [ | [

1320 702A040 3.000 M LE| 2089. 70000 6269. 10| 2093. 05000 6279. 15| 2225. 00000 6675. 00
Broken White, Profiled Traffic Stripe | | [
(6" Wde) I I I

1330 702A041 9.000 M LE 4179. 40000 37614. 60| 4253. 75000 38283. 75| 4515. 00000 40635. 00
Solid Wiite, Profiled Traffic Stripe [ | [
(6" Wde) I I I

1340 702A043 8.000 M LE] 4179. 40000 33435. 20| 4253. 75000 34030. 00| 4515. 00000 36120. 00
Solid Yellow, Profiled Traffic Stripe [ | [
(6" Wde) I I I

1350 702B011 6978.000 LF | 4.20000 29307. 60| 1. 69000 11792. 82| 1. 80000 12560. 40
Dotted Profiled Traffic Stripe (6" Wde | | |

1360 703A002 7901. 000 SQFT| 1. 80000 14221. 80| 2. 20000 17382. 20| 2. 35000 18567. 35
Traffic Control Markings, Cass 2, Type | | [
A I I I

1370 703B002 404.000 SQFT| 1. 80000 727. 20| 2.92000 1179. 68| 3. 10000 1252. 40
Traffic Control Legends, Class 2, Type | | [

1380 703D001 6925. 000 SQFT| 0. 65000 4501. 25| 1. 38000 9556. 50| 1. 50000 10387. 50
Tenporary Traffic Control Markings [ | [

1390 705A030 67.000 EACH| 5. 20000 348. 40| 5. 13000 343. 71| 5. 45000 365. 15

I I

Pavermrent Markers, Cass A-H Type 2-C |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 002 -23
TABULATI ON OF BI DS

CALL ORDER : 002 CONTRACT | D : 20021204002 COUNTI ES : MOBI LE
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
4 ) 13008 (5 ) 12003 6 ) 30015

(
| MOBI LE ASPHALT COWPANY, LLC |L & A CONTRACTI NG COVPANY S. J. & L. AND FRANK TURNER CO

I
I
LINE NO/ | TEM CODE / ALT | | I
I

| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT

------------------------------------------ T T

1400 705A031 1720. 000 EACH| 5. 10000 8772. 00| 5. 13000 8823. 60| 5. 45000 9374. 00
Pavermrent Markers, Cass A-H Type 1-A | | |

1410 705A032 1245. 000 EACH| 5. 10000 6349. 50| 5. 13000 6386. 85| 5. 45000 6785. 25
Pavermrent Markers, Class A-H Type 1-B | | |

1420 705A037 156. 000 EACH| 5. 10000 795. 60| 4.98000 776. 88| 5. 45000 850. 20
Pavermrent Markers, Class A-H Type 2-D | | |

1430 705A038 271.000 EACH 5. 10000 1382. 10| 5. 13000 1390. 23| 5. 45000 1476. 95
Pavermrent Markers, Class A-H Type 2-E | | |

1440 707B003 1.000 EACH| 131. 30000 131. 30| 128. 13000 128. 13| 136. 00000 136. 00
Type A Hazard Marker Installation | | |

1450 710A115 556. 000 SQFT| 15. 65000 8701. 40| 15. 27000 8490. 12| 16. 20000 9007. 20
Class 4, Alumi num Flat Sign Panels O. [ | |
08" Thick Or Steel Flat Sign Panels 14 | | |
Gauge (Type Il O Type |V Background) | | |

1460 710A126 205. 000 SQFT| 17. 75000 3638. 75| 17. 32000 3550. 60| 18. 40000 3772.00
Class 8, Alum num Flat Sign Panels O. [ | |
08" Thick Or Steel Flat Sign Panels 14 | | |
Gauge( Type | X Background) | | |

1470 710A140 3031. 000 SQFT| 24. 05000 72895. 55| 23. 47000 71137. 57| 24. 95000 75623. 45
Class 6, Alumnum Multiple Flat Sign [ | |
Panel s 0.125" Thick Or Steel Miltiple | | |
Fl at Sign Panels 12 Gauge(Ty. |11 [ | |
Backgr ound) | | |

1480 710A141 184. 000 SQFT]| 24. 70000 4544. 80| 24. 09000 4432. 56| 25. 60000 4710. 40
Class 6, Alum num Flat Sign Panels O. [ | |
125" Thick O Steel Flat Sign Panels 12 | | [
Gauge(Type |11 Background) | | |

1490 710A142 18. 000 SQFT| 31. 50000 567. 00| 30. 75000 553. 50| 25. 60000 460. 80
Class 2A, Aluminum Flat Sign Panels 0. | | |
125" Thick O Steel Flat Sign Panels 12 | | [
Gauge(Type 11,1V, VIl Background) [ | [

1500 710B001 1065.000 LF | 6. 70000 7135. 50| 6. 56000 6986. 40| 6. 95000 7401. 75
Roadway Sign Post (#3 "U' Channel [ | |
Gal vani zed Steel) | | |

1510 710B007 48.000 LF | 66. 95000 3213. 60| 65. 34000 3136. 32| 69. 40000 3331. 20
Roadway Sign Post (W x 15 Steel Beam) | | |

1520 710B008 192. 000 LF | 68. 30000 13113. 60| 66. 63000 12792. 96| 70. 70000 13574. 40

I I I

Roadway Sign Post (W8 x 18 Steel Bean)



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 002 -24
TABULATI ON OF BI DS

CALL ORDER : 002 CONTRACT | D : 20021204002 COUNTI ES : MOBI LE
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE
4 ) 13008 (5 ) 12003 6 ) 30015

(
| MOBI LE ASPHALT COWPANY, LLC |L & A CONTRACTI NG COVPANY S. J. & L. AND FRANK TURNER CO

I
I
LINE NO/ | TEM CODE / ALT | | I
I

Portabl e Sequential Arrow And Chevron [
Sign Unit [

| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT UNI T PRI CE AMOUNT

------------------------------------------ T T

1530 713A000 24.000 LF | 111. 60000 2678. 40| 108. 91000 2613. 84| 144. 65000 3471. 60
Per manent Barri cades | | [

1540 715A000 LUMP| 33472. 00000 33472. 00| 32661. 63000 32661. 63| 36875. 00000 36875. 00
Over head Roadway Sign Structure No. 1 | | [

1550 715A001 LUMP| 33277. 70000 33277. 70| 32472. 00000 32472. 00| 36670. 00000 36670. 00
Over head Roadway Sign Structure No. 2 | |

1560 715A002 LUMP| 38682. 15000 38682. 15| 37745. 63000 37745. 63| 42615. 00000 42615. 00
Over head Roadway Sign Structure No. 3 | [

1570 715A003 LUMP| 33277. 70000 33277. 70| 32472. 00000 32472. 00| 36670. 00000 36670. 00
Over head Roadway Sign Structure No. 4 | | [

1580 715A004 LUMP| 33766. 15000 33766. 15| 32948. 63000 32948. 63| 37200. 00000 37200. 00
Over head Roadway Sign Structure No. 5 | | [

1590 726A000 11130.000 LF | 27. 95000 311083. 50| 28. 70000 319431. 00| 30. 45000 338908. 50
Portabl e Concrete Safety Barriers, Type | | |
6 I I I

1600 726A001 20.000 LF | 55. 85000 1117. 00| 51. 25000 1025. 00| 54. 40000 1088. 00
Portabl e Concrete Safety Barriers, Type | | |
6-A I I I

1610 726D025 2.000 EACH 14049. 55000 28099. 10| 11787. 50000 23575. 00| 12500. 00000 25000. 00
Portabl e I npact Attenuator Assenbly | | [
(Unidirectional, TL-3) | I

1620 740B000 1227.000 SQFT| 10. 50000 12883. 50| 8. 71000 10687. 17| 12. 15000 14908. 05
Construction Signs | | [

1630 740D000 170. 000 EACH| 27. 95000 4751. 50| 56. 38000 9584. 60| 75. 20000 12784. 00
Channel i zi ng Druns [ | [

1640 740E000 50. 000 EACH| 8. 95000 447. 50| 12. 81000 640. 50| 12. 00000 600. 00
Cones (36 Inches High) | | |

1650 740F002 28.000 EACH 189. 95000 5318. 60| 158. 88000 4448. 64| 235. 00000 6580. 00
Barri cades, Type |I1I [ | [

1660 7401 005 14. 000 EACH 223. 50000 3129. 00| 738. 00000 10332. 00| 695. 00000 9730. 00
Varni ng Lights, Type B (Detachabl e Head | | [

1670 740L005 68. 000 EACH| 83. 80000 5698. 40| 61. 50000 4182. 00| 90. 00000 6120. 00
Vertical Panel, Type | (Double-Sided) | | [

1680 740MD01 50. 000 EACH| 8. 40000 420. 00| 7.38000 369. 00| 8. 10000 405. 00
Bal | ast For Cone | | [

1690 7410010 1. 000 EACH| 2234. 95000 2234. 95| 4817. 50000 4817. 50| 5785. 00000 5785. 00

I I
I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 002 -25
TABULATI ON OF BI DS

CALL ORDER : 002 CONTRACT | D : 20021204002 COUNTI ES : MOBI LE
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE
4 ) 13008 (5 ) 12003 6 ) 30015

(
| MOBI LE ASPHALT COWPANY, LLC |L & A CONTRACTI NG COVPANY S. J. & L. AND FRANK TURNER CO

I
I
LINE NO/ | TEM CODE / ALT | | I
I

| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
1700 742A001 2.000 EACH 11174. 80000 22349. 60| 13325. 00000 26650. 00| 18000. 00000 36000. 00
Port abl e Changeabl e Message Sign, Type | | |
1710 999 000 5000. 000 HOUR| 0. 80000 4000. 00| 0. 80000 4000. 00| 0. 80000 4000. 00
Trai nee Hours At 80 Cents Per Hour | | |
SECTI ON TOTALS | $ 11, 629, 098. 56| $ 12, 730, 042. 24| $ 13,033, 987.20
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON

VENDOR RANKI NG

CALL ORDER . 004 CONTRACT I D : 20021204004
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04

CONTRACT TIME : 436 Cal endar Days
CONTRACT DESCRI PTI ON : RURAL

for constructing the Landscaping on |-20 near the Ceorgia
state line and at Exit 199 in Heflin.

COUNTI ES : CLEBURNE

DATE : 12/05/02
PAGE : 004 -1

PRQJECT(S) : STPTEF-1020(310)
STPTEF- | 020( 311)

234,785. 20

100. 0000%
110. 2913%

SET- ASI DE :
VENDOR
RANK  NUVBER NAME
1 03092 CAVPBELL LANDSCAPE & | RRI GATI ON
2 02040 BENTLEY TURF AND LANDSCAPE, | NC.
3 12042 LESCO SERVI CES

$
$ 258,947.70
$ 260, 907. 45

111. 1260%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 004 -2
TABULATI ON OF BI DS

CALL ORDER . 004 CONTRACT I D : 20021204004 COUNTI ES : CLEBURNE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE
| ( 1 ) 03092 | ( 2 ) 02040 | ( 3 ) 12042
| CAMPBELL LANDSCAPE & | RRI GA | BENTLEY TURF AND LANDSCAPE, |LESCO SERVI CES
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I
0010 600A000 LUMP| 22000. 00000 22000. 00 12000. 00000 12000. 00 27500. 00000 27500. 00
Mobi i zati on |
0020 6600059 250. 000 EACH| 15. 00000 3750. 00 20. 00000 5000. 00 15. 75000 3937. 50
Shrubs, Juni perus Parsoni (Parsons |
Juni per) [
0030 660C060 3055. 000 EACH| 16. 00000 48880. 00 15. 00000 45825. 00 17. 15000 52393. 25
Shrubs, Juni perus Chinensis [
"Pfitzeriana Conpacta’ (N ck’'s Conpact |
Juni per) [
0040 6600081 150. 000 EACH| 16. 00000 2400. 00 18. 00000 2700. 00 16. 15000 2422.50
Shrubs, Myrcia Cerifera (Southern Wax [
Mrtle) |
0050 660C119 182. 000 EACH| 19. 00000 3458. 00 20. 00000 3640. 00 28. 75000 5232.50

Shrubs, Lagerstroenia Indica 'Victor’ [
("Victor’ Crape Myrtle |
0060 660C122 2110. 000 EACH 16. 00000 33760. 00

18. 00000 37980. 00 17. 25000 36397. 50
Shrubs, Abelia Gandiflora ' Edward |
0070 660D021 11. 000 EACH 420. 00000 4620. 00 400. 00000 4400. 00 430. 00000 4730. 00
Trees, G ngko Biloba (Midenhair Tree) |
0080 660D059 54.000 EACH 250. 00000 13500. 00 300. 00000 16200. 00 240. 00000 12960. 00
Trees, Magnolia Gandiflora 'd audia [
Wannanaker’ (C audi a Magnoli a) [
0090 660D097 11. 000 EACH 250. 00000 2750. 00 300. 00000 3300. 00 255. 00000 2805. 00
Trees, Quercus Nuttallii (Nutall Gak) [
0100 660D131 25.000 EACH 312. 00000 7800. 00 300. 00000 7500. 00 240. 00000 6000. 00
Trees, Magnolia Gandiflora 'Bracken [
Brown Beauty’ (' Bracken Brown Beauty’ |
Magnol i a) [
0110 660D138 68. 000 EACH| 225. 00000 15300. 00 300. 00000 20400. 00 215. 00000 14620. 00
Trees, Zel kova Serrata ' Green Vase’ [
(' G een Vase’' Zel kova) |
0120 660D152 107. 000 EACH| 180. 00000 19260. 00 250. 00000 26750. 00 185. 00000 19795. 00

Trees, Lagerstroenmia Indica X Fauriei [

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
|
Goucher’ (Edward Goucher Abeli a) | |
I
I
I
I
I
I
I
I
I
I
I
I
I
I
|
"Nat chez’ (Natchez Crapenyrtle) | |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 004 -3
TABULATI ON OF BI DS

CALL ORDER . 004 CONTRACT I D : 20021204004 COUNTI ES : CLEBURNE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE :
(1 ) 03092 [( 2 ) 02040 (3 ) 12042
| CAMPBELL LANDSCAPE & | RRI GA | BENTLEY TURF AND LANDSCAPE, |LESCO SERVI CES
LINE NO/ ITEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ S5
0130 660H001 251140.000 GAL | 0. 08000 20091. 20| 0. 08000 20091. 20| 0. 08000 20091. 20
Water(MnimumBid O $0.08 Per Gallon) | | |
0140 660J000 974. 000 CUYD| 24. 00000 23376. 00| 25. 00000 24350. 00| 27.50000 26785. 00
Pl ant Ml ch | | |
0150 665F000 58. 000 EACH| 1. 00000 58. 00| 1. 00000 58. 00| 8. 00000 464. 00
Hay Bal es | | |
0160 665J000 2733.000 LF | 3. 00000 8199. 00| 3. 50000 9565. 50| 3. 25000 8882. 25
Silt Fence, Type A | | |
0170 740B000 918. 000 SQFT| 6. 00000 5508. 00| 16. 00000 14688. 00| 11. 00000 10098. 00
Construction Signs | | |
0180 740D000 75.000 EACH| 1. 00000 75. 00| 60. 00000 4500. 00| 77. 25000 5793. 75
Channel i zi ng Druns | | |
SECTI ON TOTALS | $ 234, 785. 20 $ 258, 947.70] $ 260, 907. 45



ALABAVA DEPARTMENT OF TRANSPORTATI ON

VENDOR RANKI NG

CALL ORDER : 005 CONTRACT | D : 20021204005
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04

CONTRACT TIME : 436 Cal endar Days
CONTRACT DESCRI PTI ON : RURAL

for constructing the Landscaping on |-20 at the S R #77
Interchange in Lincoln and at the C R #207 |nterchange near

COUNTI ES : TALLADEGA

DATE : 12/05/02
PAGE : 005 -1

PRQJECT(S) : STPTEF-1020(312)
STPTEF- | 020( 313)

117, 916. 20
129, 893. 70

100. 0000%
110. 1576%
120. 6477%

Enbry
Cr ossroads.
SET- ASI DE :
VENDOR
RANK  NUMBER NANVE
1 02020 EARNEST BENTLEY, | NC.
2 02040 BENTLEY TURF AND LANDSCAPE, | NC.
3 03092 CAMPBELL LANDSCAPE & | RRI GATI ON
4 12042 LESCO SERVI CES

$
$
$ 142, 263. 20
$ 160, 579. 65

136. 1812%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 005 -2
TABULATI ON OF BI DS

CALL ORDER . 005 CONTRACT I D : 20021204005 COUNTI ES : TALLADEGA
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE :
| ( 1 ) 02020 | ( 2 ) 02040 | ( 3 ) 03092
| EARNEST BENTLEY, | NC. | BENTLEY TURF AND LANDSCAPE, | CAMPBELL LANDSCAPE & | RRI GATI ON
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I I I
0010 201B001 1. 000 ACRE]| 2000. 00000 2000. 00| 10000. 00000 10000. 00| 4000. 00000 4000. 00
Sel ective Cearing | | |
0020 600A000 LUMP| 2500. 00000 2500. 00| 7500. 00000 7500. 00| 13000. 00000 13000. 00
Mobi | i zati on [ | [
0030 6600060 2858. 000 EACH| 13. 00000 37154. 00| 12. 00000 34296. 00| 17. 00000 48586. 00
Shrubs, Juni perus Chinensis | | |
"Pfitzeriana Conpacta’ (N ck’'s Conpact | | |
Juni per) [ | [
0040 660D021 43.000 EACH 400. 00000 17200. 00| 350. 00000 15050. 00| 462. 00000 19866. 00
Trees, G ngko Biloba (Midenhair Tree) | | |
0050 660D052 53.000 EACH| 250. 00000 13250. 00| 200. 00000 10600. 00| 205. 00000 10865. 00
Trees, Lagerstroem a I ndica "Si oux" [ | [
(Si oux Crape Myrtle) | | |
0060 660D061 1. 000 EACH| 300. 00000 300. 00| 250. 00000 250. 00| 250. 00000 250. 00
Trees, Magnolia Gandiflora (Southern [ | |
Magnol i a) [ | [
0070 660D094 4.000 EACH 250. 00000 1000. 00| 250. 00000 1000. 00| 200. 00000 800. 00
Trees, Quercus Phellos (WI I ow GCak) | |
0080 660D096 5.000 EACH| 250. 00000 1250. 00| 250. 00000 1250. 00| 200. 00000 1000. 00
Trees, Quercus Acutissim (Saw ooth Qak | | |
0090 660H001 273415.000 GAL | 0. 08000 21873. 20| 0. 08000 21873. 20| 0. 08000 21873. 20
Water(MnimumBid O $0.08 Per Gallon) | | |
0100 660J000 515. 000 CUYD| 18. 00000 9270. 00| 24. 00000 12360. 00| 24. 00000 12360. 00
Pl ant Ml ch [ | [
0110 665F000 100. 000 EACH| 3. 00000 300. 00| 1. 00000 100. 00| 1. 00000 100. 00
Hay Bal es | | |
0120 6653000 1433.000 LF | 3. 00000 4299. 00| 2. 50000 3582. 50| 3. 00000 4299. 00
Silt Fence, Type A | | |
0130 740B000 752.000 SQFT| 10. 00000 7520. 00| 16. 00000 12032. 00| 7. 00000 5264. 00
Construction Signs | | |
SECTI ON TOTALS [ $ 117, 916. 20| $ 129, 893. 70| $ 142, 263. 20



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 005 -3
TABULATI ON OF BI DS

CALL ORDER . 005 CONTRACT I D : 20021204005 COUNTI ES : TALLADEGA
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE :
|( 4 ) 12042 | ( ) | ( )
| LESCO SERVI CES | |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I I I
0010 201B001 1. 000 ACRE]| 6000. 00000 6000. 00| [
Sel ective Cearing | | |
0020 600A000 LUMP| 23000. 00000 23000. 00| |
Mobi | i zati on [ | [
0030 6600060 2858. 000 EACH| 17. 15000 49014. 70| |
Shrubs, Juni perus Chinensis | | |
"Pfitzeriana Conpacta’ (N ck’'s Conpact | | |
Juni per) [ | [
0040 660D021 43.000 EACH 430. 00000 18490. 00| |
Trees, G ngko Biloba (Midenhair Tree) | | |
0050 660D052 53.000 EACH| 220. 00000 11660. 00| |
Trees, Lagerstroem a I ndica "Si oux" [ | [
(Si oux Crape Myrtle) | | |
0060 660D061 1. 000 EACH| 325. 00000 325. 00| |
Trees, Magnolia Gandiflora (Southern [ | |
Magnol i a) [ | [
0070 660D094 4.000 EACH 275. 00000 1100. 00| |
Trees, Quercus Phellos (WI I ow GCak) | |
0080 660D096 5.000 EACH| 275. 00000 1375. 00| |
Trees, Quercus Acutissim (Saw ooth Qak | | |
0090 660H001 273415.000 GAL | 0. 08000 21873. 20| |
Water(MnimumBid O $0.08 Per Gallon) | | |
0100 660J000 515. 000 CUYD| 27. 50000 14162. 50| |
Pl ant Ml ch [ | [
0110 665F000 100. 000 EACH| 6. 50000 650. 00| |
Hay Bal es | | |
0120 6653000 1433.000 LF | 3. 25000 4657. 25| |
Silt Fence, Type A | | |
0130 740B000 752.000 SQFT| 11. 00000 8272. 00| |
Construction Signs | | |
SECTI ON TOTALS [ $ 160, 579. 65| $ 0. 00| $ 0.00
------------------------------------------ T T



CALL ORDER

LETTI NG DATE :

12/04/02 10:00 AM

CONTRACT DESCRI PTI ON :

CONTRACT I D :

DI STRI CT :
CONTRACT TI ME :

AUBURN- OPELI| KA

for constructing the Landscaping on 1-85 at Exit 64 at

Opel i ka, at Mbore’s MIIl Road and Wight's MII

Auburn and at the Georgia state line.

ALABAVA DEPARTMENT OF TRANSPORTATI ON

Road at

VENDOR RANKI NG
20021204010

COUNTIES : LEE

DATE : 12/05/02
PAGE : 010 -1

CHAMBERS

PROQJECT(S) : STPTEF-I085(308)
STPTEF- | 085( 309)
STPTEF- | 085( 316)

SET- ASI DE :
VENDOR
RANK  NUVBER
1 02040
2 02020
3 12042

BENTLEY TURF AND LANDSCAPE,

EARNEST BENTLEY,
LESCO SERVI CES

I NC.

$ 264, 564. 96
$ 294, 419. 96
$ 332, 262. 36

100. 0000%
111. 2846%
125. 5882%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 010 -2
TABULATI ON OF BI DS

CALL ORDER . 010 CONTRACT I D : 20021204010 COUNTI ES : LEE CHAMBERS
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE
[( 1 ) 02040 [( 2 ) 02020 [( 3 ) 12042
| BENTLEY TURF AND LANDSCAPE, | EARNEST BENTLEY, | NC. | LESCO SERVI CES
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I
0010 201A000 LUMP| 11500. 00000 11500. 00 1000. 00000 1000. 00 17000. 00000 17000. 00
Clearing & Gubbing (Approximtely 2 [
Acr es) [
0020 201B001 1. 000 ACRE]| 3500. 00000 3500. 00 1000. 00000 1000. 00 3500. 00000 3500. 00
Sel ective Cearing [
0030 430B036 34.000 TON | 40. 00000 1360. 00 50. 00000 1700. 00 50. 00000 1700. 00
Aggregate Surfacing (ALDOT #4, #5, #6, |
#7, #8, O #9) |
0040 600A000 LUMP| 8000. 00000 8000. 00 10000. 00000 10000. 00 35000. 00000 35000. 00
Mobi |'i zati on |
0050 652A053 1. 000 ACRE]| 500. 00000 500. 00 1000. 00000 1000. 00 1400. 00000 1400. 00
Seeding (M x 1E) |
0060 6600039 36.000 EACH| 20. 00000 720.00 25. 00000 900. 00 20. 00000 720. 00
Shrubs, Hydrangea Quercifolia (GCakleaf |
Hydr angea) |
0070 6600060 1787. 000 EACH| 12. 00000 21444, 00 15. 00000 26805. 00 18. 25000 32612. 75
Shrubs, Juni perus Chinensis [
Juni per)
0080 6600062 1054. 000 EACH| 13. 00000 13702. 00 15. 00000 15810. 00 17. 50000 18445. 00

Shrubs, Juni perus Sargentii (Green |
Sar gent Juni per) |
0090 660C119 420. 000 EACH 18. 00000 7560. 00

25. 00000 10500. 00 30. 00000 12600. 00

Shrubs, Lagerstroenia Indica 'Victor’ [
("Victor' Crape Myrtle [

0100 660C128 379.000 EACH 12. 00000 4548. 00 15. 00000 5685. 00 18. 25000 6916. 75
Shrubs, Juniperus Pfitzeriana ' Sea [
Green’ (' Sea Green’ Juniper) [

0110 660C129 22.000 EACH 20. 00000 440. 00 15. 00000 330. 00 19. 75000 434.50
Shrubs, Forsythia Internedia
Spect abi | i s(Showy Border Forsythia)

0120 660C130 1032. 000 EACH| 15. 00000 15480. 00 15. 00000 15480. 00 18. 25000 18834. 00
Shrubs, Abelia Grandiflora ’'Sherwoodi’ |
(Sherwood Abel i a) |

0130 660D010 6. 000 EACH| 250. 00000 1500. 00 300. 00000 1800. 00 180. 00000 1080. 00

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
|
"Pfitzeriana Conpacta’ (Nick’'s Conpact | |
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

Trees, Betula Nigra (R ver Birch) |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 010 -3
TABULATI ON OF BI DS

CALL ORDER . 010 CONTRACT I D : 20021204010 COUNTI ES : LEE CHAMBERS
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE
[( 1 ) 02040 [( 2 ) 02020 [( 3 ) 12042
| BENTLEY TURF AND LANDSCAPE, | EARNEST BENTLEY, | NC. | LESCO SERVI CES
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0140 660D021 12. 000 EACH| 350. 00000 4200. 00 300. 00000 3600. 00 430. 00000 5160. 00
Trees, G ngko Biloba (Midenhair Tree) |
0150 660D058 6. 000 EACH| 250. 00000 1500. 00 400. 00000 2400. 00 230. 00000 1380. 00
Trees, Magnolia G andiflora"D.D. |
Bl anchard" (D.D. Bl anchard Magnoli a)
0160 660D067 12. 000 EACH| 150. 00000 1800. 00 300. 00000 3600. 00 180. 00000 2160. 00
Trees, Myrica Cerifera (Southern [
Waxnyrtl e) [
0170 660D091 83.000 EACH| 250. 00000 20750. 00 300. 00000 24900. 00 235. 00000 19505. 00
Trees, Quercus Lyrata (Overcup Qak) |
0180 660D136 15. 000 EACH| 250. 00000 3750. 00 300. 00000 4500. 00 220. 00000 3300. 00
Trees, Quercus Shunmardi (Shumard Cak) |
0190 660D138 36.000 EACH| 350. 00000 12600. 00 300. 00000 10800. 00 225. 00000 8100. 00
Trees, Zel kova Serrata ' Green Vase’ [
(' Geen Vase’' Zel kova) |
0200 660D139 38.000 EACH 250. 00000 9500. 00 300. 00000 11400. 00 225. 00000 8550. 00
Trees, Pistacia Chinensis (Chinese |
Pi st ache) |

Trees, Lagerstroenmia Indica X Fauriei [
"Nat chez’ (Natchez Crapenyrtle)

I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
0210 660D152 141. 000 EACH| 200. 00000 28200. 00| 300. 00000 42300. 00| 165. 00000 23265. 00
| I I
0220 660D175 24.000 EACH 200. 00000 4800. 00| [
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I

300. 00000 7200. 00 185. 00000 4440. 00
Trees, Lager stroem a |
I ndi ca’ Muskogee’ (Muskogee Crape Myrtle) |
0230 660D180 9. 000 EACH| 400. 00000 3600. 00 400. 00000 3600. 00 350. 00000 3150. 00
Trees, Magnolia Grandiflora 'Little [
Geni (Little Gem Magnoli a)
0240 660H001 405562. 000 GAL | 0. 08000 32444. 96 0. 08000 32444. 96 0. 08000 32444. 96
Water (M ninum Bid OF $0.08 Per Gallon) |
0250 660J000 1287. 000 CUYD| 20. 00000 25740. 00 18. 00000 23166. 00 30. 00000 38610. 00
Pl ant Ml ch [
0260 663C000 1106.000 LF | 1. 00000 1106. 00 5. 00000 5530. 00 1. 40000 1548. 40
Tree Protection Fencing |
0270 665F000 50. 000 EACH| 1. 00000 50. 00 3. 00000 150. 00 7. 00000 350. 00
Hay Bal es |
0280 6653000 3374.000 LF | 2.00000 6748. 00 3. 50000 11809. 00 3. 50000 11809. 00
I

Silt Fence, Type A



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 010 -4
TABULATI ON OF BI DS

CALL ORDER . 010 CONTRACT I D : 20021204010 COUNTIES : LEE CHAMBERS
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE :
(1 ) 02040 [( 2 ) 02020 (3 ) 12042
| BENTLEY TURF AND LANDSCAPE, | EARNEST BENTLEY, | NC. | LESCO SERVI CES
LINE NO/ ITEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ S5
0290 740B000 1206. 000 SQFT| 12. 00000 14472. 00| 10. 00000 12060. 00| 12. 00000 14472. 00
Construction Signs | | |
0300 740D000 25.000 EACH| 59. 00000 1475. 00| 58. 00000 1450. 00| 75. 00000 1875. 00
Channel i zi ng Druns | | |
0310 740E000 100. 000 EACH| 9. 50000 950. 00| 10. 00000 1000. 00| 12. 00000 1200. 00
Cones (36 Inches High) | | |
0320 740MD01 100. 000 EACH| 6. 25000 625. 00| 5. 00000 500. 00| 7. 00000 700. 00
Bal | ast For Cone | | |
SECTI ON TOTALS | $ 264, 564. 96| $ 294, 419. 96| $ 332, 262. 36



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02

PACE : 020 -1
VENDOR RANKI NG

CALL ORDER : 020 CONTRACT I D : 20021204020 COUNTI ES : MADI SON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 01
CONTRACT TI ME : 45 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : HUNTSVI LLE PRQIECT(S) : STPHS-0002(502)

for constructing the Turn Lanes on S.R #2 (U. S. #72) at
Sl aughter Road in Huntsville. Length 0.253 m.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D
1 01018 APAC- ALABAMA, | NC. $ 161, 455. 75 100. 0000%

2 19010 SHELBY CONTRACTI NG CO., | NC. $ 162, 645. 39 100. 7368%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 020 -2
TABULATI ON OF BI DS

Super pave Bitum nous Concrete Base
Layer, 1 1/2" Maxi mum Aggregate Size
M x, ESAL Range A/B

CALL ORDER : 020 CONTRACT I D : 20021204020 COUNTI ES : MADI SON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 01
SET- ASI DE :
| ( 1 ) 01018 | ( 2 ) 19010 | ( )
| APAC- ALABAMA, | NC. | SHELBY CONTRACTI NG CO., | NC |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 210A000 252.000 CuUYD| 31. 99000 8061. 48| 25. 00000 6300. 00|
Uncl assi fi ed Excavation | | |
0020 210D000 221.000 CuYD| 27. 89000 6163. 69| 25. 00000 5525. 00|
Borr ow Excavati on [ | [
0030 214A000 150. 000 CUYD| 0. 01000 1. 50| 25. 00000 3750. 00|
Structure Excavation | | |
0040 214B001 75.000 CUYD| 9. 31000 698. 25| 30. 00000 2250. 00|
Foundati on Backfill, Commerci al | | |
0050 301A012 1340. 000 SQYD| 6. 64000 8897. 60| 8. 47000 11349. 80|
Crushed Aggregate Base Course, Type B, | | |
Pl ant M xed, 6" Conpacted Thi ckness | | [
0060 401A000 1300. 000 SQYD| 0. 89000 1157. 00| 0. 75000 975. 00|
Bi t um nous Treatnment A | | |
0070 405A000 83.000 GAL | 1. 47000 122. 01| 3. 00000 249. 00|
Tack Coat [ | [
0080 424A340 85.000 TON | 89. 76000 7629. 60| 68. 51000 5823. 35|
Super pave Bitum nous Concrete Waring [ | |
Surface Layer, 1/2" Maxi mum Aggregate | | [
Size Mx, ESAL Range A/B [ | [
0090 424A343 3.000 TON | 189. 46000 568. 38| 67. 92000 203. 76|
Super pave Bitum nous Concrete Waring [ | |
Surface Layer, Patching ,1/2" Maxi mum | | |
Aggregate Size Mx, ESAL Range A/B | | |
0100 424B637 219.000 TON | 49. 70000 10884. 30| 53. 96000 11817. 24|
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer 1 1/2" Maxi mum Aggregate | | [
Size Mx, ESAL Range A/B [ | [
0110 424B641 7.000 TON | 92. 42000 646. 94| 75. 00000 525. 00|
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, Patching 1 1/2" Maxi mum | | [
Aggregate Size Mx, Esal Range A/B | | |
0120 424C341 219.000 TON | 48. 85000 10698. 15| 53. 96000 11817. 24|
I I I
I I I
I I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 020 -3
TABULATI ON OF BI DS

Solid Yellow, Class 2, Type A Traffic |

Stripe (0.09" Thick) (6" Wde) |
0270 701B009 80.000 LF | 1. 02000 81. 60

I

I

1. 00000 80. 00
Dotted Class 2, Type A Traffic Stripe
(0.09" Thick) (6" Wde)
0280 701D007 1.000 M LE| 2040. 00000 2040. 00 2000. 00000 2000. 00
Solid Traffic Stripe Renoved (Paint) |
0290 703A002 2067. 000 SQFT| 2. 04000 4216. 68 2. 00000 4134. 00

Traffic Control Markings, dass 2, Type |
A I

CALL ORDER : 020 CONTRACT I D : 20021204020 COUNTI ES : MADI SON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 01
SET- ASI DE :
| ( 1 ) 01018 | ( 2 ) 19010 | ( )
| APAC- ALABAMA, | NC. | SHELBY CONTRACTI NG CO., | NC |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT

------------------------------------------ T T

0130 533A097 254.000 LF | 29. 86000 7584. 44| 25. 00000 6350. 00|

15" Storm Sewer Pipe (Cass 3 RC.) [ | |

0140 600A000 LUMP| 11917. 21000 11917. 21| 5000. 00000 5000. 00|

Mobi i zati on | | [

0150 614A000 47.000 CUYD| 216. 59000 10179. 73| 350. 00000 16450. 00|

Sl ope Pavi ng [ | [

0160 621A000 1.000 EACH| 2106. 56000 2106. 56| 2100. 00000 2100. 00|

Junction Boxes, Type 1, 1P O 5 | | [

0170 6210008 2.000 EACH 3513. 60000 7027. 20| 2100. 00000 4200. 00|

Inlets, Type E [ | [

0180 6210020 2.000 EACH 2461. 80000 4923. 60| 2100. 00000 4200. 00|

Inlets, Type Y [ | [

0190 621D019 2.000 EACH 610. 82000 1221. 64| 400. 00000 800. 00|

Inlet Units, Type Y | | [

0200 623B000 1568. 000 LF | 13. 87000 21748. 16| 12. 00000 18816. 00|

Concrete Curb, Type N | | [

0210 623B001 94.000 LF | 39. 72000 3733. 68| 30. 00000 2820. 00|

Concrete Curb, Type N Speci al | | [

0220 650A000 34.000 CUYD| 28. 02000 952. 68| 35. 00000 1190. 00|

Topsoi | | | [

0230 652A051 1. 000 ACRE]| 1106. 73000 1106. 73| 1500. 00000 1500. 00|

Seeding (M x 1B) [ | [

0240 656A000 1. 000 ACRE]| 1594. 15000 1594. 15| 1500. 00000 1500. 00|

Mul ching, Cass A Type 1 | [

0250 680A000 LUMP| 2823. 33000 2823. 33| 3500. 00000 3500. 00|

Engi neering Controls | | [

0260 701A048 1.000 M LE| 2040. 00000 2040. 00| 2000. 00000 2000. 00|

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 020 -4
TABULATI ON OF BI DS

CALL ORDER : 020 CONTRACT I D : 20021204020 COUNTI ES : MADI SON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 01
SET- ASI DE
| ( 1 ) 01018 | ( 2 ) 19010 | ( )
| APAC- ALABAMA, | NC. | SHELBY CONTRACTI NG CO., | NC |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0300 703B002 90. 000 SQFT| 3. 06000 275. 40| 3. 00000 270. 00|
Traffic Control Legends, Class 2, Type | | [
0310 705A031 296. 000 EACH| 6. 12000 1811. 52| 6. 00000 1776. 00|
Pavermrent Markers, Cass A-H Type 1-A | | |
0320 740B000 874.000 SQFT| 14. 00000 12236. 00| 11. 00000 9614. 00|
Construction Signs | | |
0330 740D000 110. 000 EACH| 34. 65000 3811. 50| 66. 00000 7260. 00|
Channel i zi ng Druns [ | [
0340 740F002 10. 000 EACH| 110. 92000 1109. 20| 300. 00000 3000. 00|
Barri cades, Type III [ | [
0350 7410010 2.000 EACH 692. 92000 1385. 84| 1750. 00000 3500. 00|
Port abl e Sequential Arrow And Chevron | | |
Sign Unit [ | [
SECTI ON TOTALS | $ 161, 455. 75| $ 162, 645. 39| $ 0.00



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02

PACE : 021 -1
VENDOR RANKI NG

CALL ORDER : 021 CONTRACT I D : 20021204021 COUNTI ES : MBI LE ESCAMBI A
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09

CONTRACT TI ME : 90 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PRQIECT(S) : STPSA-CN02(902)

for constructing the Safety |Inprovenents at various
locations in the Ninth Division as indicated on the plans.
Length 1.702 m.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D
1 13008 MOBI LE ASPHALT COVPANY, LLC $ 764, 026. 90 100. 0000%

2 01073 ASPHALT SUPPLY, L.L.C $ 773, 894. 89 101. 2916%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 021 -2
TABULATI ON OF BI DS

CALL ORDER : 021 CONTRACT 1D : 20021204021 COUNTI ES : MOBI LE ESCAMBI A
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
1 ) 13008 [( 2 ) 01073 ( )

I I
| MOBI LE ASPHALT COWVPANY, LLC | ASPHALT SUPPLY, L.L.C. |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVOUNT| UNIT PRI CE AMOUNT]|

SECTI ON 0001 TOTAL

Super pave Bitum nous Concrete Waring
Surface Layer, 3/4" Maxi mum Aggregate
Size M x, ESAL Range E

I I I

0010 206D000 16.000 LF | 45. 45000 727. 20| 40. 00000 640. 00|
Renmovi ng Pi pe [ | [
0020 206E000 2.000 EACH 218. 10000 436. 20| 350. 00000 700. 00|
Renovi ng Headwal | s | | [
0030 209A000 19. 000 EACH| 125. 80000 2390. 20| 65. 00000 1235. 00|
Mai | box Reset, Single | | [
0040 210A000 3705. 000 CUYD| 4.90000 18154. 50| 4. 25000 15746. 25|
Uncl assi fi ed Excavation | | |
0050 210D022 1682. 000 CUYD| 9. 80000 16483. 60| 7. 70000 12951. 40|
Borrow Excavation (Loose Truckbed | | [
Measurenment) (A-2-4(0) or A-4(0) | | |
0060 214A000 57.000 CUYD| 18. 80000 1071. 60| 18. 00000 1026. 00|
Structure Excavation | | |
0070 214B001 31.000 CuUYD| 62. 90000 1949. 90| 43. 00000 1333. 00|
Foundati on Backfill, Comerci al | | [
0080 230A000 19. 000 RBST| 492. 20000 9351. 80| 109. 00000 2071. 00|
Roadbed Processing | | [
0090 301A012 3483. 000 SQYD| 11. 95000 41621. 85| 7.50000 26122. 50|
Crushed Aggregate Base Course, Type B, | | [

Pl ant M xed, 6" Conpacted Thi ckness | | [
0100 401A000 3483. 000 SQYD| 0. 65000 2263. 95| 0. 40000 1393. 20|
Bi t um nous Treatnent A | | |
0110 405A000 2350. 000 GAL | 0. 95000 2232. 50| 1. 60000 3760. 00|
Tack Coat | | [
0120 408A051 14080. 000 SQYD| 1. 15000 16192. 00| 3. 45000 48576. 00|
Pl ani ng Exi sting Pavenent | | |
(Approxi mately 0.00" Thru 1.0" Thick) [ | [
0130 408A052 700. 000 SQYD| 7. 00000 4900. 00| 4.50000 3150. 00|
Pl ani ng Exi sting Pavenent | [
(Approxi mately 1.10" Thru 2.0" Thick) | [
0140 420A011 634.000 TON 67. 80000 42985. 20| 63. 00000 39942. 00|
Pol ymer Modi fied Open Graded Friction | |
Course, Mx 2 | |

| 44.50000 46992. 00|

I I

I I

I I

I
I
|
0150 424A281 1056. 000 TON | 41.70000 44035. 20
I
I
I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 021 -3
TABULATI ON OF BI DS

CALL ORDER : 021 CONTRACT 1D : 20021204021 COUNTI ES : MOBI LE ESCAMBI A
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
1 ) 13008 [( 2 ) 01073 ( )

I

| MOBI LE ASPHALT COWVPANY, LLC | ASPHALT SUPPLY, L.L.C. |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVOUNT| UNIT PRI CE AMOUNT]|

0160 424A284 25.000 TON
Super pave Bitum nous Concrete Waring
Surface Layer, Patching, 3/4" Maxi num
Aggregate Size Mx, ESAL Range E

0170 424A360 154. 000 TON
Super pave Bitum nous Concrete Waring
Surface Layer, 1/2" Maxi mum Aggregate
Size Mx, ESAL Range C/'D

0180 424A361 510. 000 TON
Super pave Bitum nous Concrete Waring
Surface Layer, 3/4" Maxi mum Aggregate
Size Mx, ESAL Range C/'D

0190 424B289 2560. 000 TON
Super pave Bitum nous Concrete Upper
Bi nder Layer, Leveling, 1" Maxi mum
Aggregate Size Mx, ESAL Range E

| 58. 80000 1470. 00
I
I
I
I
I
I
I
I
I
I
I
I
I
I
0200 424B651 392.000 TON | 48. 40000 18972,
I
I
I
I
|
I
I
I
I
I
I
I
I
I
|

56. 00000 8624. 00 45. 75000 7045. 50

47.20000 24072. 00 42. 50000 21675. 00

36. 70000 93952. 00 43. 00000 110080. 00

0 45. 50000 17836. 00
Super pave Bitum nous Concrete Upper
Bi nder Layer, 1" Maxi num Aggregate Size
M x, ESAL Range C/' D

0210 424B655 100. 000 TON
Super pave Bitum nous Concrete Upper
Bi nder Layer, Patching ,1" Maxi mum
Aggregate Size Mx, ESAL Range C/' D

0220 424B659 275.000 TON
Super pave Bitum nous Concrete Upper
Bi nder Layer, Leveling ,1" Maxi mum
Aggregate Size Mx, ESAL Range C/' D

0230 424B681 529.000 TON
Super pave Bituni nous Concrete Lower
Bi nder Layer, 1" Maxi num Aggregate Size
M x, ESAL Range C/' D

0240 456A000 22000. 000 SQYD
G oovi ng Concrete Pavenent [

0250 502A000 1806. 000 LB | 1. 20000 2167.
St eel Rei nf orcenment |

0260 524B011 14. 000 CUYD| 1957. 35000 27402.
Cul vert Concrete Extension (Cast In [
Pl ace) [

44. 00000 4400. 00

42.20000 11605. 00 44. 00000 12100. 00

44. 55000 23566. 95 44. 00000 23276. 00

5. 45000 119900. 5. 05000 111100. 00

0
0
0
8

52. 65000 5265. 00
0
9
0
2 1. 95000 3521.70
9

0
0
0

+
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
|
| 1250. 00000 17500. 00
I

I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 021 -4
TABULATI ON OF BI DS

CALL ORDER : 021 CONTRACT 1D : 20021204021 COUNTI ES : MOBI LE ESCAMBI A
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
1 ) 13008 [( 2 ) 01073 ( )

I

| MOBI LE ASPHALT COWVPANY, LLC | ASPHALT SUPPLY, L.L.C. |

LINE NO/ | TEM CODE / ALT | | |
I

Dotted Class 2, Type A Traffic Stripe
(0.09" Thick)

| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT UNI T PRI CE AMOUNT

------------------------------------------ T T
0270 530A101 70.000 LF | 39. 85000 2789. 50| 88. 00000 6160. 00|
18" Roadway Pipe (Class 3 R C) | | |
( Ext ensi on) [ | [
0280 600A000 LUMP| 43500. 00000 43500. 00| 45000. 00000 45000. 00|
Mobi | i zati on [ | [
0290 619A002 2.000 EACH 538. 30000 1076. 60| 1450. 00000 2900. 00|
18" Roadway Pipe End Treatnent, Class 1 | | |
0300 620A000 1.000 CUYD| 734. 00000 734. 00| 900. 00000 900. 00|
M nor Structure Concrete | | |
0310 650A000 2918. 000 CuUYD| 10. 95000 31952. 10| 9. 00000 26262. 00|
Topsoi | | | |
0320 652A061 5.000 ACRE| 571. 90000 2859. 50| 600. 00000 3000. 00|
Seeding (M x 3E) | | |
0330 656A000 5.000 ACRE| 571. 90000 2859. 50| 400. 00000 2000. 00|
Mul ching, Cass A Type 1 | | |
0340 665F000 378.000 EACH 7. 65000 2891. 70| 5. 25000 1984. 50|
Hay Bal es | | |
0350 665Q000 145. 000 EACH| 0. 95000 137. 75| 2. 15000 311. 75|
Sand Bags | | |
0360 6651 000 105. 000 TON | 36. 80000 3864. 00| 54. 00000 5670. 00|
Tenporary Riprap, Cass 2 | | [
0370 6653000 751.000 LF | 4.30000 3229. 30| 2. 00000 1502. 00|
Silt Fence, Type A | | |
0380 666A001 5.000 ACRE| 75. 00000 375. 00| 600. 00000 3000. 00|
Pest Control Treatnment | | |
0390 701A031 1.000 M LE| 1715. 75000 1715. 75| 2703. 00000 2703. 00|
Solid Wiite, Cass 2, Type A Traffic | | |
Stripe (0.06" Thick) | | |
0400 701A036 1.000 M LE| 1715. 75000 1715. 75| 2703. 00000 2703. 00|
Solid Yellow, Class 2, Type A Traffic [ | [
Stripe (0.06" Thick) | | |
0410 701A040 2.000 M LE| 1143. 85000 2287. 70| 1946. 00000 3892. 00|
Broken White, dass 2, Type A Traffic | |
Stripe (0.09" Thick) | |
00| 1. 08000 388. 80|
I I
I I

I
I
0420 701B005 360.000 LF | 1. 15000 414.
I
I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 021 -5
TABULATI ON OF BI DS

CALL ORDER : 021 CONTRACT 1D : 20021204021 COUNTI ES : MOBI LE ESCAMBI A
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
1 ) 13008 [( 2 ) 01073 ( )

I

| MOBI LE ASPHALT COWVPANY, LLC | ASPHALT SUPPLY, L.L.C. |

LINE NO/ | TEM CODE / ALT | | |
I

| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0430 7010000 8.000 M LE] 343. 15000 2745. 20| 378. 40000 3027. 20|
Broken Temporary Traffic Stripe [ | [
0440 7010001 17.000 M LE| 285. 95000 4861. 15| 432. 44000 7351. 48|
Solid Tenporary Traffic Stripe | | |
0450 701D007 2.000 M LE| 686. 30000 1372. 60| 1621. 62000 3243. 24|
Solid Traffic Stripe Renoved (Paint) | | |
0460 701D008 2.000 M LE| 972. 25000 1944, 50| 2162. 16000 4324. 32|
Solid Traffic Stripe Renoved (Plastic) | | |
0470 702A040 2.000 M LE| 2287. 65000 4575. 30| 2703. 00000 5406. 00|
Broken White, Profiled Traffic Stripe | | [
(6" Wde) I I I
0480 702A041 5.000 M LE] 4575. 35000 22876. 75| 5405. 41000 27027. 05|
Solid Wiite, Profiled Traffic Stripe [ | [
(6" Wde) I I I
0490 702A043 4.000 M LE| 4575. 35000 18301. 40| 5405. 41000 21621. 64|
Solid Yellow, Profiled Traffic Stripe [ | [
(6" Wde) I I I
0500 702B011 450.000 LF | 2. 05000 922. 50| 1. 08000 486. 00|
Dotted Profiled Traffic Stripe (6" Wde | | |
0510 703A002 2561. 000 SQFT| 1. 90000 4865. 90| 2. 70000 6914. 70|
Traffic Control Markings, Cass 2, Type | | [
A I I I
0520 703B002 1268. 000 SQFT| 1. 90000 2409. 20| 2. 70000 3423. 60|
Traffic Control Legends, Class 2, Type | | [
0530 703D002 197. 000 SQFT| 0. 55000 108. 35| 1. 62000 319. 14|
Tenporary Traffic Control Markings [ | [
(Pai nt) | |
0540 703E002 66. 000 SOQFT| 0. 55000 36. 30| 1. 62000 106. 92|
Tenporary Traffic Control Legends | | |
(Paint) I I I
0550 705A030 132. 000 EACH| 5. 60000 739. 20| 5. 95000 785. 40|
Pavenment Markers, Class A-H, Type 2-C | | |
0560 705A031 314. 000 EACH| 5. 60000 1758. 40| 5. 95000 1868. 30|
Pavermrent Markers, Class A-H Type 1-A | | |
0570 705A032 357.000 EACH 5. 60000 1999. 20| 5. 95000 2124. 15|
Pavermrent Markers, Class A-H Type 1-B | | |
0580 705A037 95. 000 EACH| 5. 70000 541. 50| 5. 95000 565. 25|
I I

Pavermrent Markers, Class A-H Type 2-D |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 021 -6
TABULATI ON OF BI DS

CALL ORDER : 021 CONTRACT 1D : 20021204021 COUNTI ES : MOBI LE ESCAMBI A
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
1 ) 13008 [( 2 ) 01073 ( )

I

| MOBI LE ASPHALT COWVPANY, LLC | ASPHALT SUPPLY, L.L.C. |

LINE NO/ | TEM CODE / ALT | | |
I

| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0590 705A038 150. 000 EACH| 5. 60000 840. 00| 5. 95000 892. 50|
Pavermrent Markers, Class A-H Type 2-E | | |
0600 740B000 2601. 000 SQFT| 12. 05000 31342. 05] 8. 40000 21848. 40|
Construction Signs | | |
0610 740D000 50. 000 EACH| 12. 75000 637. 50| 55. 00000 2750. 00|
Channel i zi ng Druns [ | [
0620 740E000 350. 000 EACH 10. 20000 3570. 00| 9. 00000 3150. 00|
Cones (36 Inches High) | | |
0630 740F002 4.000 EACH 254. 65000 1018. 60| 275. 00000 1100. 00|
Barri cades, Type III [ | [
0640 7401 005 4.000 EACH 318. 35000 1273. 40| 125. 00000 500. 00|
Varni ng Lights, Type B (Detachabl e Head | | [
0650 740L005 32.000 EACH 122. 80000 3929. 60| 55. 00000 1760. 00|
Vertical Panel, Type | (Double-Sided) | | |
0660 740MD01 350. 000 EACH 9. 55000 3342. 50| 3. 00000 1050. 00|
Bal | ast For Cone | | |
0670 7410010 2.000 EACH 1910. 05000 3820. 10| 4250. 00000 8500. 00|
Port abl e Sequential Arrow And Chevron | | |
Sign Unit [ | [
SECTI ON TOTALS [ $ 764, 026. 90| $ 773, 894. 89| $ 0.00



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 022 -1
VENDOR RANKI NG

CALL ORDER . 022 CONTRACT I D : 20021204022 COUNTI ES : BARBOUR COFFEE

LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 07 COVI NGTON OTHERS
CONTRACT TIME : 100 Wor ki ng Days (avai |l abl e days)

CONTRACT DESCRI PTI ON : PROJECT(S) : STPTE- CNO2( 903)

for constructing the Pedestrian Safety |nprovenents at
various locations in the Seventh Division as indicated on

t he pl ans.
SET- ASI DE
VENDOR TOTAL % OVER
RANK  NUVBER NAME BI D LOW BI D

1 08085 H D CONSTRUCTI ON, | NC. $ 387, 544. 40 100. 0000%
2 13104 HOPPER MOORE, | NC. $ 393, 671. 57 101. 5810%
3 15007 OZARK STRI PI NG COVMPANY, | NC. $ 426, 302. 40 110. 0009%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 022 -2
TABULATI ON OF BI DS

Roadway Sign Post (#3 "U' Channel
Gal vani zed Steel)

CALL ORDER . 022 CONTRACT I D : 20021204022 COUNTI ES : BARBOUR COFFEE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 07 COVI NGTON OTHERS
SET- ASI DE
| ( 1 ) 08085 | ( 2 ) 13104 | ( 3 ) 15007
| H D CONSTRUCTI ON, | NC. | HOPPER MOORE, | NC. | OZARK STRI PI NG CO., | NC
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNI'T PRICE AMOUNT|  UNI'T PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 2060000 646. 000 SQYD| 9. 50000 6137. 00| 10. 00000 6460. 00| 10. 00000 6460. 00
Renovi ng Concrete Sidewal k | | |
0020 206D002 135.000 LF | 12. 50000 1687. 50| 8. 00000 1080. 00| 10. 00000 1350. 00
Renmovi ng Curb [ | [
0030 206D003 1485.000 LF | 11. 60000 17226. 00| 12. 00000 17820. 00| 13. 00000 19305. 00
Renoving Curb And Gutter | | |
0040 600A000 LUMP| 45000. 00000 45000. 00| 21500. 00000 21500. 00| 27500. 00000 27500. 00
Mobi | i zati on [ | [
0050 618A000 812. 000 SQYD| 90. 00000 73080. 00| 175. 00000 142100. 00| 185. 00000 150220. 00
Concrete Sidewal k, 4" Thick | | |
0060 680A000 LUMP| 10000. 00000 10000. 00| 6000. 00000 6000. 00| 15000. 00000 15000. 00
Engi neering Controls [ | [
0070 703A002 39551. 000 SQFT| 3. 00000 118653. 00| 2. 15000 85034. 65| 2. 50000 98877. 50
Traffic Control Markings, Cass 2, Type | | [
A I I I
0080 703B002 1948. 000 SQFT| 3. 00000 5844. 00| 2. 85000 5551. 80| 2. 80000 5454. 40
Traffic Control Legends, Class 2, Type | | [
0090 7030001 2430. 000 SQFT| 1. 75000 4252. 50| 3. 00000 7290. 00| 1. 50000 3645. 00
Renmoval O Existing Traffic Control [ | |
Mar ki ngs Or Legends (Pl astic) [ | [
0100 710A115 19. 000 SQFT| 15. 00000 285. 00| 14. 50000 275. 50| 14. 50000 275.50
Class 4, Alumi num Flat Sign Panels O. [ | |
08" Thick Or Steel Flat Sign Panels 14 | | |
Gauge (Type Il O Type |V Background) | | |
0110 710A125 2719. 000 SQFT| 20. 00000 54380. 00| 18. 00000 48942. 00| 18. 00000 48942. 00
Class 7, Alum num Flat Sign Panels O. [ | |
08" Thick Or Steel Flat Sign Panels 14 | | |
Gauge(Type |V, VII, VIII O IX | [ |
Backgr ound) | | |
0120 710A126 230. 000 SQFT| 16. 50000 3795. 00| 15. 75000 3622. 50| 15. 75000 3622. 50
Class 8, Alum num Flat Sign Panels O. [ | |
08" Thick Or Steel Flat Sign Panels 14 | | |
Gauge( Type | X Background) | | |
0130 710B001 5160. 000 LF | 6. 50000 33540. 00| 6. 50000 33540. 00| 6. 50000 33540. 00
I I I
I I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 022 -3
TABULATI ON OF BI DS

CALL ORDER : 022 CONTRACT I D : 20021204022 COUNTI ES : BARBOUR COFFEE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 07 COVI NGTON OTHERS
SET- ASI DE

( 1 ) 08085 | 2 ) 13104 3 ) 15007
H D CONSTRUCTI ON, | NC. | HOPPER MOORE, | NC. ARK STRI PI NG CO., | NC.

=
o

|
LINE NO/ | TEM CODE / ALT | |
| UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY UNI T PRI CE AMOUNT
------------------------------------------ S5
0140 740B000 552. 000 SQFT| 10. 20000 5630. 40| 18. 06000 9969. 12| 9. 00000 4968. 00
Construction Signs | | |
0150 740D000 35.000 EACH| 60. 00000 2100. 00| 60. 00000 2100. 00| 60. 00000 2100. 00
Channel i zi ng Druns [ | [
0160 740E000 160. 000 EACH| 10. 40000 1664. 00| 2.00000 320. 00| 9. 50000 1520. 00
Cones (36 Inches High) | | |
0170 740MD01 160. 000 EACH| 6. 00000 960. 00| 0. 10000 16. 00| 6. 00000 960. 00
Bal | ast For Cone | | |
0180 740Q000 150. 000 LF | 7.40000 1110. 00| 7.00000 1050. 00| 3. 75000 562. 50
Construction Safety Fence | | |
0190 741C010 1. 000 EACH 2200. 00000 2200. 00| 1000. 00000 1000. 00| 2000. 00000 2000. 00
Port abl e Sequential Arrow And Chevron | | |
Sign Unit | | |
SECTI ON TOTALS | $ 387, 544. 40| $ 393,671 57 $ 426, 302. 40



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02

PACE : 023 -1
VENDOR RANKI NG

CALL ORDER . 023 CONTRACT I D : 20021204023 COUNTI ES : BALDW N MOBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09

CONTRACT TI ME : 75 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PROJECT(S) : STPTE- CNO2(908)

for constructing Safety Inprovenents at various |ocations as
i ndi cated on the plans.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D

1 23029 J. S. WALTON & COVPANY, | NC. $ 222,371. 40 100. 0000%
2 11002 D. M KENNEDY & ASSCCI ATES, | NC. $ 223,578. 08 100. 5426%
3 19111 SAFTEY GUI DE OF ALABAMA, L.L.C $ 229, 610. 00 103. 2552%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 023 -2
TABULATI ON OF BI DS

CALL ORDER : 023 CONTRACT I D : 20021204023 COUNTI ES : BALDW N MOBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE :

(1 ) 23029 [( 2 ) 11002 (3 ) 19111

[J. S. WALTON & COMPANY, INC |D. M KENNEDY & ASSOCI ATES, | SAFETY GUI DE OF ALABAMA, L.L.C.
LINE NO/ | TEM CODE / ALT | | |

| UNIT PRICE AVOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

I
Broken White, dass 2, Type A Traffic |
Stripe (0.09" Thick) |
0160 701Q049 660.000 LF | 1. 10000 726.00 1. 12000 739. 20 1. 00000 660. 00
Solid Wite, Cass 2, Type A Traffic
I

Stripe (0.06" Thick)

| TEM DESCRI PTI ON QUANTI TY
------------------------------------------ T T
SECTI ON 0001  TOTAL
I I I
0010 209A000 9.000 EACH| 42.13000 379. 17| 111. 50000 1003. 50| 200. 00000 1800. 00
Mai | box Reset, Single | |
0020 430B040 25.000 TON | 28. 75000 718. 75| 66. 90000 1672. 50| 30. 00000 750. 00
Aggregate Surfacing (Crushed Aggregate | | [
Base, Type B) | | |
0030 535A078 16.000 LF | 35. 48000 567. 68| 44. 60000 713. 60| 50. 00000 800. 00
15" Side Drain Pipe (ass 3 RC) [ | |
0040 600A000 LUMP| 28712. 42000 28712. 42| 22599. 50000 22599. 50| 22000. 00000 22000. 00
Mobi | i zati on [ | [
0050 614A000 1.000 CUYD| 511. 19000 511. 19| 334. 50000 334. 50| 600. 00000 600. 00
Sl ope Pavi ng [ | [
0060 618A000 979. 000 SQYD| 33. 77000 33060. 83| 26. 20000 25649. 80| 40. 00000 39160. 00
Concrete Sidewal k, 4" Thick | | |
0070 618B002 42.000 SQYD| 32. 35000 1358. 70| 55. 75000 2341. 50| 50. 00000 2100. 00
Concrete Driveway, 6" Thick | | |
0080 621A000 1.000 EACH| 1302. 70000 1302. 70| 2230. 00000 2230. 00| 800. 00000 800. 00
Junction Boxes, Type 1, 1P O 5 | | |
0090 6210030 1. 000 EACH| 1507. 69000 1507. 69| 2453. 00000 2453. 00| 800. 00000 800. 00
Inlets, Type "Special" | |
0100 623B002 218.000 LF | 10. 08000 2197. 44| 12. 04000 2624. 72| 20. 00000 4360. 00
Concrete Curb, Type A | | |
0110 650A000 75.000 CUYD| 34. 38000 2578. 50| 11. 15000 836. 25| 25. 00000 1875. 00
Topsoi | | | |
0120 654A002 1000. 000 SQYD| 3. 58000 3580. 00| 5. 58000 5580. 00| 7. 00000 7000. 00
Solid Sodding (St. Augustine) | | |
0130 665F000 550. 000 EACH| 4. 09000 2249. 50| 6. 13000 3371. 50| 2.00000 1100. 00
Hay Bal es | | |
0140 665Q000 25.000 EACH 7.02000 175. 50| 3. 35000 83. 75| 3. 00000 75.00
Sand Bags | | |
0150 701@040 400. 000 LF 1. 10000 440. 00| 1. 12000 448. 00| 1. 00000 400. 00
I I
I I
I I
I I
I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 023 -3
TABULATI ON OF BI DS

CALL ORDER : 023 CONTRACT I D : 20021204023 COUNTI ES : BALDW N MOBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE :

(1 ) 23029 [( 2 ) 11002 (3 ) 19111

[J. S. WALTON & COMPANY, INC |D. M KENNEDY & ASSOCI ATES, | SAFETY GUI DE OF ALABAMA, L.L.C.
LINE NO/ | TEM CODE / ALT | | |

| UNIT PRICE AVOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY

------------------------------------------ T T

0170 701G063 1600. 000 LF | 0. 99000 1584. 00| 1. 00000 1600. 00| 1. 00000 1600. 00
Solid Yellow, Class 2, Type A Traffic [ | [
Stripe (0.06" Thick) | | |

0180 701H000 1460. 000 LF | 0. 39000 569. 40| 0. 39000 569. 40| 1. 00000 1460. 00
Solid Traffic Stripe Renoved (Paint) | | |

0190 703A002 525. 000 SQFT| 1.87000 981. 75| 1. 90000 997. 50| 3. 00000 1575. 00
Traffic Control Markings, Cass 2, Type | | [
A I I I

0200 703B002 68. 000 SOQFT| 1.87000 127. 16| 1. 90000 129. 20| 4. 50000 306. 00
Traffic Control Legends, Class 2, Type | | [

0210 703C000 392. 000 SQFT| 2.93000 1148. 56| 2. 79000 1093. 68| 3. 00000 1176. 00
Renmoval O Existing Traffic Control [ | |
Mar ki ngs O Legends (Paint) [ | |

0220 730A000 LUWP| 1960. 56000 1960. 56| 1935. 00000 1935. 00| 3000. 00000 3000. 00
Renmoval O Existing Traffic Control [ | |
Unit (PRICHARD AVE. @ SUMMERVI LLE ST.) | | |

0230 730A001 LUWP| 1960. 56000 1960. 56| 1935. 00000 1935. 00| 3000. 00000 3000. 00
Renmoval O Existing Traffic Control [ | |
Unit (MAIN ST. @ BESSEMER AVE.) | | |

0240 730C000 LUWP| 3811. 67000 3811. 67| 3762. 50000 3762. 50| 12000. 00000 12000. 00
Furni shing And Installing Traffic [ | [
Control Unit (PRI CHARD AVE @ | | |
SUMVERVI LLE ST.) | | |

0250 730C001 LUWP| 3811. 67000 3811. 67| 3762. 50000 3762. 50| 12000. 00000 12000. 00
Furni shing And Installing Traffic | [
Control Unit (MAIN ST. @BESSEMER AVE.) | | |

0260 730E000 8. 000 EACH| 2533. 01000 20264. 08| 2500. 00000 20000. 00| 2500. 00000 20000. 00
Metal Traffic Signal Pole Foundation | | |

0270 730G000 8. 000 EACH| 4863. 38000 38907. 04| 4800. 00000 38400. 00| 3700. 00000 29600. 00
Traffic Signal Strain Pole [ | [

0280 730H001 5658. 000 LF | 3. 55000 20085. 90| 3. 50000 19803. 00| 2. 00000 11316. 00
Loop Wre | | |

0290 7301 001 1521.000 LF | 1. 90000 2889. 90| 1. 88000 2859. 48| 2. 00000 3042. 00
Loop Detector Lead-In-Cable | | |

0300 730J010 13. 000 EACH| 167. 18000 2173. 34| 165. 00000 2145. 00| 200. 00000 2600. 00
Vehi cl e Loop Detector | | |

0310 730K000 8. 000 EACH| 354. 62000 2836. 96| 350. 00000 2800. 00| 300. 00000 2400. 00

I I I

Traffic Signal Junction Box



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 023 -4
TABULATI ON OF BI DS

CALL ORDER : 023 CONTRACT I D : 20021204023 COUNTI ES : BALDW N MOBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE :

(1 ) 23029 [( 2 ) 11002 (3 ) 19111

[J. S. WALTON & COMPANY, INC |D. M KENNEDY & ASSOCI ATES, | SAFETY GUI DE OF ALABAMA, L.L.C.
LINE NO/ | TEM CODE / ALT | | |

| UNIT PRICE AVOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY

------------------------------------------ T T

0320 730L005 200. 000 LF | 3. 26000 652. 00 3. 22000 644. 00 5. 00000 1000. 00
2", Non-Metallic, Conduit |

0330 730N010 4.000 EACH 861. 22000 3444, 88 850. 00000 3400. 00 800. 00000 3200. 00
Lum naire Extension Assenbly, 12 FEET

0340 730P011 14.000 EACH 481. 27000 6737.78 475. 00000 6650. 00 450. 00000 6300. 00

Vehi cul ar Signal Head, 12 Inch, 3
Section, Type |ncandescent |
0350 730P013 2.000 EACH 770. 04000 1540. 08

I I
I I
I I
I I
I I
| |
| 760. 00000 1520. 00| 600. 00000 1200. 00
Vehi cul ar Signal Head, 12 Inch, 5 [ | [
section, Type |ncandescent | | |
0360 730Q010 8.000 EACH 506. 60000 4052. 80| 500. 00000 4000. 00| 500. 00000 4000. 00
Pedestrian Signal Head, Type | | |
| ncandescent | | |
0370 730R022 2.000 EACH 9625. 44000 19250. 88| 9500. 00000 19000. 00| 8000. 00000 16000. 00
Controller Assenbly, Type Ill, 8 Phase | | [
0380 740B000 461. 000 SQFT| 5. 00000 2305. 00| 10. 50000 4840. 50| 5. 00000 2305. 00
Construction Signs | |
0390 740D000 100. 000 EACH| 3. 79000 379. 00| 58. 00000 5800. 00| 25. 00000 2500. 00
Channel i zi ng Druns [ | [
0400 740Q000 500. 000 LF | 0. 82000 410. 00| 2. 50000 1250. 00| 3. 50000 1750. 00
Construction Safety Fence | | |
0410 7410010 2.000 EACH 210. 18000 420. 36| 1000. 00000 2000. 00| 1000. 00000 2000. 00
Port abl e Sequential Arrow And Chevron | | |
Sign Unit [ | [
SECTI ON TOTALS | $ 222, 371. 40| $ 223, 578. 08| $ 229, 610. 00
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 024 -1

VENDOR RANKI NG

CALL ORDER . 024 CONTRACT I D : 20021204024 COUNTI ES : CLARKE MARENGO

LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 08 MONRCE OTHERS
CONTRACT TI ME : 75 Wor ki ng Days (avai |l abl e days)

CONTRACT DESCRI PTI ON : PROJECT(S) : STPTE- CNO2( 909)

for constructing the Pedestrian Safety |nprovenents at
various |ocations as indicated on the plans.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D

1 19111 SAFTEY GUI DE OF ALABAMA, L.L.C. $ 144, 143. 00 100. 0000%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 024 -2
TABULATI ON OF BI DS

Solid Yellow, Cass 2, Type A Traffic
Stripe(0.09" Thick) (6" Wde)

CALL ORDER . 024 CONTRACT I D : 20021204024 COUNTI ES : CLARKE MARENGO
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 08 MONRCE OTHERS
SET- ASI DE
[ 1 ) 19111 | ( ) | ( )
| SAFETY GUI DE OF ALABAMA, L. | |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I I I
0010 2060000 354. 000 SQYD| 20. 00000 7080. 00| [
Renovi ng Concrete Sidewal k | | [
0020 206D002 306.000 LF | 10. 00000 3060. 00| [
Renmovi ng Curb [ | [
0030 206D003 274.000 LF | 15. 00000 4110. 00| |
Renoving Curb And Gutter | | [
0040 206E042 1. 000 EACH| 750. 00000 750. 00| [
Renmoving Inlets (Partial) [ | [
0050 210D021 25.000 CuUYD| 25. 00000 625. 00| [
Borrow Excavation (Loose Truckbed | | [
Measurenent) (A-4 or Better ) | | [
0060 535A501 32.000 LF | 35. 00000 1120. 00| |
18" Side Drain Pipe (14 Gauge C. M) | | [
( Ext ensi on) [ | [
0070 600A000 LUMP| 25000. 00000 25000. 00| [
Mobi i zati on | | [
0080 618A000 564. 000 SQYD| 50. 00000 28200. 00| |
Concrete Sidewal k, 4" Thick | | |
0090 619A101 1. 000 EACH| 750. 00000 750. 00| [
18" Side Drain Pipe End Treatnent, | | [
Class 1 | | |
0100 623B000 283.000 LF | 20. 00000 5660. 00| [
Concrete Curb, Type N | | [
0110 623B002 35.000 LF | 20. 00000 700. 00| [
Concrete Curb, Type A | | [
0120 6230000 179.000 LF | 20. 00000 3580. 00| [
Conbi nation Curb & GQutter, Type C | | [
0130 6230001 90.000 LF | 20. 00000 1800. 00| [
Conbi nation Curb & GQutter, Type L | | [
0140 701@050 1750. 000 LF | 1. 00000 1750. 00| |
Solid Wiite, Cass 2, Type A Traffic | | |
Stripe (0.06" Thick) (6" Wde) [ | [
0150 701Q@073 700.000 LF | 1. 00000 700. 00| [
I I I
I I I



ALABANVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 024 -3
TABULATI ON OF BI DS
CALL ORDER . 024 CONTRACT I D : 20021204024 COUNTI ES : CLARKE MARENGO
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 08 MONROE OTHERS
SET- ASI DE
[( 1 ) 19111 ¢ ) | ( )
| SAFETY GUI DE OF ALABAMA, L. | |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT

------------------------------------------ s
0160 703A002 1565. 000 SQFT| 2. 50000 3912. 50| [
Traffic Control Markings, Cass 2, Type | | [
A I I
0170 703B002 273.000 SOFT| 3. 50000 955. 50| |
Traffic Control Legends, Class 2, Type | | [
0180 7030001 204.000 SGFT| 3. 00000 612. 00| |
Renmoval O Existing Traffic Control [ | [
Mar ki ngs Or Legends (Pl astic) [ | [
0190 705A037 10. 000 EACH 10. 00000 100. 00| |
Pavermrent Markers, Class A-H Type 2-D | | |
0200 710A125 32.000 SQFT| 20. 00000 640. 00| |
Class 7, Alum num Flat Sign Panels O. | | [
08" Thick Or Steel Flat Sign Panels 14 | | [
Gauge(Type IV, VIl, VIII O IX | | |
Backgr ound) [ | [
0210 710B001 64.000 LF | 10. 00000 640. 00| |
Roadway Sign Post (#3 "U' Channel | | [
Gal vani zed Steel) [ | [
0220 730Y100 LUMP| 12500. 00000 12500. 00| |
Fur ni shi ng And stalling Pedestal Pole | | [
And Foundati on th 1'llum nated School | | |
Zone Sign | | [
0230 730Y101 LUMP| 12500. 00000 12500. 00| |
Fur ni shi ng And stalling Pedestal Pole | | [
And Foundati on th 1'llum nated School | | |
Zone Sign | | [
0240 730Y102 LUMP| 12500. 00000 12500. 00| |
Fur ni shi ng And stalling Pedestal Pole | | [
And Foundati on th 1'llum nated School | | |
Zone Sign | | [
0250 730Y103 LUMP| 12500. 00000 12500. 00| |
Fur ni shi ng And stalling Pedestal Pole | | [
And Foundati on th 1'llum nated School | | |
Zone Sign | | [
0260 740B000 316. 000 SQFT| 3. 00000 948. 00| |
Construction Signs | | [
0270 740D000 25.000 EACH 10. 00000 250. 00] |
I I

Channel i zi ng Druns



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 024 -4
TABULATI ON OF BI DS

CALL ORDER ;024 CONTRACT I D : 20021204024 COUNTI ES : CLARKE MARENGO
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 08 MONRCE OTHERS
SET- ASI DE :
| ( 1 ) 19111 [ ( ) | ( )
| SAFETY GUI DE OF ALABAMA, L. | |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ o B
0280 740E000 50. 000 EACH| 3. 00000 150. 00| |
Cones (36 Inches High) | | |
0290 740MD01 50. 000 EACH| 1. 00000 50. 00| |
Bal | ast For Cone | | |
0300 740Q000 200.000 LF | 5. 00000 1000. 00| |
Construction Safety Fence | | |
SECTI ON TOTALS | $ 144, 143.00]| $ 0. 00| $ 0. 00
------------------------------------------ o B



CALL ORDER

LETTI NG DATE :

ALABAVA DEPARTMENT OF TRANSPORTATI ON

025 CONTRACT ID :

12/04/02 10:00 AM DI STRI CT

CONTRACT TIME :

CONTRACT DESCRI PTI ON
for constructing the Bridge Replacenents (3)(Precast) at

various locations as indicated in the plans. Length - 0.039

VENDOR RANKI NG

20021204025
07
100 Wor ki ng Days

COUNTI ES : COVI NGTON

(avai |l abl e days)

PRQIECT( S)

DATE : 12/05/02
PAGE : 025 -1

ACGBBRZ- CN03( 201)

G W NORRELL CONTRACTI NG COVPANY
F & W CONSTRUCTI ON COVPANY, | NC
MCCLAI N CONTRACTI NG COVPANY, | NC

m.
SET- ASI DE :
VENDOR
RANK  NUVBER
1 14005
2 06001
3 13092
4 13099
5 03047

MCINNI'S, LLC
CARTER S CONTRACTI NG SERVI CES,

I NC.

543, 018. 00
573, 529. 50
595, 192. 15
675, 290. 00
787,094. 40

100. 0000%
105. 6189%
109. 6082%
124. 3587%
144. 9481%



CALL ORDER . 025
LETTI NG DATE : 12/04/02 10:00 AM
SET- ASI DE
|
LINE NO/ | TEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY |
__________________________________________ +
SECTI ON 0001  TOTAL
I
0010 206A000 LUMP|
Renmoval O A d Bridge, Station 8+53.86 |
0020 206A001 LUMP|
Renmoval O A d Bridge, Station 4+68.00 |
0030 206A002 LUMP|
Renmoval O A d Bridge, Station 10+08. 60 |
0040 210A000 335.000 CUYD|
Uncl assi fied Excavation |
0050 502A000 157.000 LB |

St eel Rei nf orcenment |
0060 505A032 3.000 EACH
Steel Test Piles (HP 12x53)(Maxi mum Bi d |
Limted To $2000 Per Each Test Pile) |
0070 505B102 3.000 EACH
Static Loading Tests (HP 12X53) ( Maxi mum |

Bid Linmted To $2000 Per Each Loadi ng

I

Test) |
0080 505MD02 3090. 000 LF |
Steel Piling Furnished And Driven (HP [
12 x 53) |

0090 507A000 6. 000 EACH|
Wre Rope Abutnment Anchor Assenbly [
0100 510A000
Bri dge Substructure Concrete,
0110 511A000
El ast oneri c Beari ngs, |
0120 512A014 4.000 EACH|
Precast Concrete Abutnent Caps, 2'-0" |
Wde By 1'-8" Deep By 33 -0" Long |
0130 512A015 2.000 EACH
Precast Concrete Abutnent Caps, 2'-0" |
Wde x 1'-4 7/8" Deep By 33 -0" Long |
(Modi fi ed) [
0140 512B004 1. 000 EACH
Precast Concrete Internedi ate Bent Caps |

27.000 CUYD|
Class A |

99. 000 EACH|
Type 1

I'N

ALABAMA DEPARTMENT OF TRANSPORTATI ON DATE : 12/ 05/ 02
PAGE : 025 -2
TABULATI ON OF BI DS
CONTRACT I D : 20021204025 COUNTI ES : COVI NGTON
DISTRICT  : 07
( 1 ) 14005 2 ) 06001 3 ) 13092
G W NORRELL CONTRACTING C |F & W CONSTRUCTI ON CO., | NC | MCCLAI N CONTRACTI NG COVPANY
I I
UNIT PRI CE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
____________________________ e
I I
10000. 00000 10000. 00]  24000. 00000 24000. 00| 8000. 00000 8000. 00
I I
10000. 00000 10000.00]  15000. 00000 15000. 00| 4000. 00000 4000. 00
I I
10000. 00000 10000. 00]  10000. 00000 10000. 00| 5500. 00000 5500. 00
I I
5. 00000 1675. 00| 3. 00000 1005. 00| 3. 50000 1172. 50
I I
1. 00000 157. 00| 1. 00000 157. 00| 1. 00000 157. 00
I I
1500. 00000 4500. 00| 2000. 00000 6000. 00| 2000. 00000 6000. 00
| |
500. 00000 1500. 00| 2000. 00000 6000. 00| 1500. 00000 4500. 00
I I
| |
20. 00000 61800. 00| 12. 00000 37080. 00| 19. 56000 60440. 40
| |
2000. 00000 12000. 00| 2500. 00000 15000. 00| 2200. 00000 13200. 00
I I
400. 00000 10800. 00| 650. 00000 17550. 00| 425. 00000 11475. 00
I I
75. 00000 7425. 00 75. 00000 7425. 00| 75. 00000 7425. 00
I I
2800. 00000 11200. 00| 2200. 00000 8800. 00| 3050. 00000 12200. 00
| |
3600. 00000 7200. 00| 2400. 00000 4800. 00| 3165. 00000 6330. 00
I I
| |
2600. 00000 2600. 00| 2500. 00000 2500. 00| 3350. 00000 3350. 00
I I
I I

2'-0" Wde By 2'- 0" Deep By 31'-6" Long|



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 025 -3
TABULATI ON OF BI DS

CALL ORDER : 025 CONTRACT I D : 20021204025 COUNTI ES : COVI NGTON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 07
SET- ASI DE :

(1 ) 14005 [( 2 ) 06001 (3 ) 13092

|G W NORRELL CONTRACTING C | F & W CONSTRUCTI ON CO., | NC | MCCLAI N CONTRACTI NG COMPANY, | N
LINE NO / | TEM CODE / ALT |

I

| I
| TEM DESCRI PTI ON QUANTI TY UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT|  UNI'T PRI CE AMOUNT

0150 512B010 2.000 EACH 3500. 00000 7000. 00
Precast Concrete Internedi ate Bent Caps |
2'-0" Wde By 1'- 9 1/16" Deep By
31'-6" Long (Modified) |

0160 5120002 12. 000 EACH| 1300. 00000 15600

2500. 00000 5000. 00 3400. 00000 6800. 00

+ +
I I
I I
| |
00| 2200. 00000 26400. 00| 1800. 00000 21600. 00
Precast Concrete Type 1 Span Secti on, [ | |
3 -6" Wde By 1'-5" Deep By 24'-0" Long | | |
0170 5120006 4.000 EACH 1600. 00000 6400. 00| 2300. 00000 9200. 00| 2100. 00000 8400. 00
Precast Concrete Type 2C Span Section, | | |
3 -6" Wde By 1'- 5" Deep By 24'-0" Long| | |
0180 5120017 24.000 EACH 3100. 00000 74400. 00| 2800. 00000 67200. 00| 3500. 00000 84000. 00
Precast Concrete Type 1 Span Section [ | |
3'-6" By 2'-0" Deep By 39'-11 3/4" Long | | [
0190 5120025 8.000 EACH 3400. 00000 27200. 00| 2800. 00000 22400. 00| 4000. 00000 32000. 00
Precast Concrete Type 2C Span Section | | |
3'-6" By 2'-0" Deep By 39'-11 3/4" Long | | [
0200 512D001 4.000 EACH 2200. 00000 8800. 00| 2800. 00000 11200. 00| 2300. 00000 9200. 00
Precast Concrete Barrier Rail End | | |
Section, 24’ -0" Long | | |
0210 512D025 2.000 EACH 3300. 00000 6600. 00| 2800. 00000 5600. 00| 3490. 00000 6980. 00
Precast Concrete Barrier Rail | | |
I nternmedi ate Section, 39'-11" Long [ | |
0220 512D030 6. 000 EACH| 3300. 00000 19800. 00| 2800. 00000 16800. 00| 3520. 00000 21120. 00
Precast Concrete Barrier Rail End | | |
Section, 39'-11 3/8" Long | | |
0230 512E002 48. 000 EACH 400. 00000 19200. 00| 500. 00000 24000. 00| 440. 00000 21120. 00
Precast Concrete Abutnent Panels, Type | | |
A3 I I I
0240 512F002 24.000 EACH 600. 00000 14400. 00| 500. 00000 12000. 00| 600. 00000 14400. 00
Precast Concrete Wng Panels, Type W3 | | |
0250 512@000 12. 000 EACH| 500. 00000 6000. 00| 500. 00000 6000. 00| 475. 00000 5700. 00
Precast Concrete Abutnent Wng Cap Pane | | |
0260 600A000 LUMP| 10000. 00000 10000. 00| 34000. 00000 34000. 00| 50000. 00000 50000. 00
Mobi | i zati on [ | [
0270 6100001 3586.000 TON | 28. 00000 100408. 00| 27.00000 96822. 00| 29. 75000 106683. 50
Loose Riprap, Class 2 | | |
0280 610D003 2831. 000 SQYD| 3. 00000 8493. 00| 3. 50000 9908. 50| 2. 25000 6369. 75
I I

Filter Blanket, Geotextile |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 025 -4
TABULATI ON OF BI DS

CALL ORDER : 025 CONTRACT I D : 20021204025 COUNTI ES : COVI NGTON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 07
SET- ASI DE :

(1 ) 14005 (2 ) 06001 (3 ) 13092

|G W NORRELL CONTRACTING C |F & W CONSTRUCTI ON CO., | NC | MCCLAI N CONTRACTI NG COVPANY, | N
LINE NO / | TEM CODE / ALT | | |

| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY

------------------------------------------ T T

0290 6300003 12. 000 EACH 910. 00000 10920. 00| 1250. 00000 15000. 00| 990. 00000 11880. 00
Guardrail End Anchor, Type 13 [ | [

0300 6300050 12. 000 EACH 1400. 00000 16800. 00| 2000. 00000 24000. 00| 1470. 00000 17640. 00
Guardrail End Anchor, Type 20 Series [ | [

0310 665F000 150. 000 EACH| 4. 50000 675. 00| 5. 00000 750. 00| 5. 00000 750. 00
Hay Bal es | | |

0320 665J000 1800. 000 LF | 4. 00000 7200. 00| 3. 50000 6300. 00| 3. 50000 6300. 00
Silt Fence, Type A | | |

0330 680A000 LUMP| 6000. 00000 6000. 00| 4500. 00000 4500. 00| 4500. 00000 4500. 00
Engi neering Controls [ | [

0340 740B000 711.000 SQFT| 15. 00000 10665. 00| 12. 00000 8532. 00| 9. 00000 6399. 00
Construction Signs | |

0350 740F002 24.000 EACH 400. 00000 9600. 00| 350. 00000 8400. 00| 325. 00000 7800. 00
Barri cades, Type |II [ | [

0360 7401 005 12. 000 EACH 500. 00000 6000. 00| 350. 00000 4200. 00| 150. 00000 1800. 00
Varni ng Lights, Type B (Detachabl e Head | | [

SECTI ON TOTALS | $ 543, 018. 00| $ 573, 529. 50| $ 595, 192. 15



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 025 -5
TABULATI ON OF BI DS

CALL ORDER . 025 CONTRACT I D : 20021204025 COUNTI ES : COVI NGTON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 07
SET- ASI DE
| ( 4 ) 13099 | ( 5 ) 03047 | ( )
| MOONNI'S, LLC | CARTER' S CONTRACTI NG SERVI C |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I
0010 206A000 LUMP| 13000. 00000 13000. 00 30000. 00000 30000. 00
Renmoval O A d Bridge, Station 8+53.86 |
0020 206A001 LUMP| 13000. 00000 13000. 00 30000. 00000 30000. 00
Renmoval O A d Bridge, Station 4+68.00 |
0030 206A002 LUMP| 12000. 00000 12000. 00 30000. 00000 30000. 00
Renmoval O A d Bridge, Station 10+08. 60 |
0040 210A000 335.000 CUYD| 10. 00000 3350. 00 4.00000 1340. 00
Uncl assi fied Excavation |
0050 502A000 157.000 LB | 1. 00000 157. 00 1. 20000 188. 40
St eel Rei nf orcenment |
0060 505A032 3.000 EACH 2000. 00000 6000. 00 2000. 00000 6000. 00

Steel Test Piles (HP 12x53)(Maxi mum Bi d |
Limted To $2000 Per Each Test Pile) |

0070 505B102 3.000 EACH 2000. 00000 6000. 00 2000. 00000 6000. 00
Static Loading Tests (HP 12X53) ( Maxi mum
Bid Linmted To $2000 Per Each Loadi ng
Test)
Steel Piling Furnished And Driven (HP
12 x 53)

0090 507A000 6. 000 EACH| 2500. 00000 15000. 00 2000. 00000 12000. 00
Wre Rope Abutnment Anchor Assenbly

0100 510A000 27.000 CUYD| 500. 00000 13500. 00 425. 00000 11475. 00
Bri dge Substructure Concrete, Class A |

0110 511A000 99. 000 EACH| 100. 00000 9900. 00 62. 00000 6138. 00
El astoneri c Bearings, Type 1 |

0120 512A014 4.000 EACH 2900. 00000 11600. 00 2800. 00000 11200. 00
Precast Concrete Abutnent Caps, 2'-0" |
Wde By 1'-8" Deep By 33 -0" Long

0130 512A015 2.000 EACH 3000. 00000 6000. 00 3000. 00000 6000. 00
Precast Concrete Abutnent Caps, 2'-0" |
Wde x 1'-4 7/8" Deep By 33 -0" Long
(Modi fi ed) |

0140 512B004 1. 000 EACH| 3050. 00000 3050. 00 3400. 00000 3400. 00

Precast Concrete Internedi ate Bent Caps |

I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I I
0080 505M)02 3090. 000 LF | 27. 00000 83430. 00| 44.00000 135960. 00
I I I
I I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
2'-0" Wde By 2'- 0" Deep By 31'-6" Long| | |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 025 -6
TABULATI ON OF BI DS

CALL ORDER : 025 CONTRACT I D : 20021204025 COUNTI ES : COVI NGTON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 07
SET- ASI DE :
(4 ) 13099 [( 5 ) 03047 I ( )
[MCINNI'S, LLC | CARTER S CONTRACTI NG SERVI C |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVOUNT| UNIT PRI CE AMOUNT|  UNIT PRI CE ANVOUNT
__________________________________________ o
0150 512B010 2.000 EACH| 3150. 00000 6300. 00 3400. 00000 6800. 00

Precast Concrete Internedi ate Bent Caps |
2'-0" Wde By 1'- 9 1/16" Deep By |
31'-6" Long (Modified) |
0160 5120002 12. 000 EACH| 1700. 00000 20400

+
I I
I I
| |
00| 2000. 00000 24000. 00|
Precast Concrete Type 1 Span Secti on, [ | |
3 -6" Wde By 1'-5" Deep By 24'-0" Long | | |
0170 5120006 4.000 EACH 1950. 00000 7800. 00| 2200. 00000 8800. 00|
Precast Concrete Type 2C Span Section, | | |
3 -6" Wde By 1'- 5" Deep By 24'-0" Long| | |
0180 5120017 24.000 EACH 3300. 00000 79200. 00| 3800. 00000 91200. 00|
Precast Concrete Type 1 Span Section [ | |
3'-6" By 2'-0" Deep By 39'-11 3/4" Long | | [
0190 5120025 8.000 EACH 3750. 00000 30000. 00| 4000. 00000 32000. 00|
Precast Concrete Type 2C Span Section | | |
3'-6" By 2'-0" Deep By 39'-11 3/4" Long | | [
0200 512D001 4.000 EACH 2150. 00000 8600. 00| 3800. 00000 15200. 00|
Precast Concrete Barrier Rail End | | |
Section, 24’ -0" Long | | |
0210 512D025 2.000 EACH 3350. 00000 6700. 00| 3800. 00000 7600. 00|
Precast Concrete Barrier Rail | | |
I nternmedi ate Section, 39'-11" Long [ | |
0220 512D030 6. 000 EACH| 3350. 00000 20100. 00| 3800. 00000 22800. 00|
Precast Concrete Barrier Rail End | | |
Section, 39'-11 3/8" Long | | |
0230 512E002 48. 000 EACH 500. 00000 24000. 00| 400. 00000 19200. 00|
Precast Concrete Abutnent Panels, Type | | |
A3 I I I
0240 512F002 24.000 EACH 700. 00000 16800. 00| 600. 00000 14400. 00|
Precast Concrete Wng Panels, Type W3 | | |
0250 512@000 12. 000 EACH| 550. 00000 6600. 00| 450. 00000 5400. 00|
Precast Concrete Abutnent Wng Cap Pane | | |
0260 600A000 LUMP| 55000. 00000 55000. 00| 25000. 00000 25000. 00|
Mobi | i zati on [ | [
0270 6100001 3586.000 TON | 30. 00000 107580. 00| 38. 00000 136268. 00|
Loose Riprap, Class 2 | | |
0280 610D003 2831. 000 SQYD| 3. 00000 8493. 00| 3. 00000 8493. 00|
I I

Filter Blanket, Geotextile |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 025 -7
TABULATI ON OF BI DS

CALL ORDER . 025 CONTRACT I D : 20021204025 COUNTI ES : COVI NGTON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT © 07
SET- ASI DE :
| ( 4 ) 13099 | ( 5 ) 03047 | ( )
| MOONNI'S, LLC | CARTER' S CONTRACTI NG SERVI C |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0290 6300003 12. 000 EACH| 910. 00000 10920. 00| 1200. 00000 14400. 00|
Guardrail End Anchor, Type 13 [ | [
0300 6300050 12. 000 EACH 1400. 00000 16800. 00| 1900. 00000 22800. 00|
Guardrail End Anchor, Type 20 Series [ | [
0310 665F000 150. 000 EACH| 10. 00000 1500. 00| 6. 00000 900. 00|
Hay Bal es | | |
0320 665J000 1800. 000 LF | 7. 00000 12600. 00| 4.00000 7200. 00|
Silt Fence, Type A | | |
0330 680A000 LUMP| 25000. 00000 25000. 00| 15000. 00000 15000. 00|
Engi neering Controls [ | [
0340 740B000 711.000 SQFT| 10. 00000 7110. 00| 12. 00000 8532. 00|
Construction Signs | | |
0350 740F002 24.000 EACH 200. 00000 4800. 00| 275. 00000 6600. 00|
Barri cades, Type |II [ | [
0360 7401 005 12. 000 EACH| 250. 00000 3000. 00| 400. 00000 4800. 00|
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS [ $ 675, 290. 00| $ 787, 094. 40| $ 0.00



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02

PACE : 027 -1
VENDOR RANKI NG

CALL ORDER . 027 CONTRACT I D : 20021204027 COUNTI ES : MONRCE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 08
CONTRACT TI ME : 30 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PROJECT(S) : STPHS-0021(502)

for constructing the Intersection |Inprovements on S. R #21 at
S. R #136 south of Monroeville. Length - 0.075 m

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D
1 19111 SAFTEY GUI DE OF ALABAMA, L.L.C. $ 87,575. 00 100. 0000%
2 19090 E. H SM TH ELECTRI CAL CONTRACTORS, | NC. $ 99, 190. 50 113. 2635%
3 01018 APAC- ALABAMA, | NC. $ 114, 198. 25 130. 4005%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 027 -2
TABULATI ON OF BI DS

CALL ORDER : 027 CONTRACT I D : 20021204027 COUNTI ES : MONRCE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 08
SET- ASI DE :

(1 ) 19111 (2 ) 19090 (3 ) 01018
| SAFETY GUIDE OF ALABAMA, L. |E. H. SM TH ELECTRI CAL CONT | APAC- ALABAMA, | NC.
LINE NO / | TEM CODE / ALT |
I

| TEM DESCRI PTI ON QUANTI TY UNI T PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I I I
0010 305A000 20. 000 CuUYD| 25. 00000 500. 00| 20. 00000 400. 00| 25. 00000 500. 00
Borrow, Section 210, A-4 OR BETTER, FOR | | |
M SCELLANEQUS USE. | | |
0020 424A340 21.000 TON | 250. 00000 5250. 00| 200. 00000 4200. 00| 250. 00000 5250. 00
Super pave Bitum nous Concrete Waring | | |
Surface Layer, 1/2" Maxi mum Aggregate | | |
Size Mx, ESAL Range A/B | | |
0030 424B640 1.000 TON | 500. 00000 500. 00| 300. 00000 300. 00| 500. 00000 500. 00
Super pave Bituni nous Concrete Upper | | |
Bi nder Layer, Patching ,1" Maxi mum [ | [
Aggregate Size Mx, ESAL Range A/B | | |
0040 600A000 LUMP| 15850. 00000 15850. 00| 18500. 00000 18500. 00| 38400. 00000 38400. 00
Mobi | i zati on [ | [
0050 623B000 110. 000 LF | 15. 00000 1650. 00| 40. 00000 4400. 00| 9. 00000 990. 00
Concrete Curb, Type N | | |
0060 665F000 25. 000 CH| 3. 00000 75. 00| 6. 50000 162. 50| 3. 00000 75.00
Hay Bal es | | |
0070 701Q050 100. 000 LF | 2.00000 200. 00| 0. 90000 90. 00| 1. 00000 100. 00
Solid Wiite, Cass 2, Type A Traffic | | |
Stripe (0.06" Thick) (6" Wde) [ | [
0080 701@073 310.000 LF | 2.00000 620. 00| 1. 10000 341. 00| 1. 20000 372.00
Solid Yellow, Cass 2, Type A Traffic | | [
Stripe(0.09" Thick) (6" Wde) [ | [
0090 703A002 90. 000 SQFT| 5. 00000 450. 00| 3. 00000 270. 00| 3. 00000 270. 00
Traffic Control Markings, Cass 2, Type | | [
A I I I
0100 703B002 25.000 SQFT| 5. 00000 125. 00| 3. 20000 80. 00| 3. 25000 81. 25
Traffic Control Legends, Class 2, Type | | [
0110 730A000 LUMP| 2500. 00000 2500. 00| 2500. 00000 2500. 00| 2750. 00000 2750. 00
Renmoval O Existing Traffic Control [ | |
Unit (SR-21 @ SR-136) | | |
0120 7300000 LUMP| 8450. 00000 8450. 00| 5000. 00000 5000. 00| 4950. 00000 4950. 00
Furni shing And Installing Traffic [ | [
Control Unit (SR 21 @ SR-136) [ | [
0130 730E000 1.000 EACH| 1500. 00000 1500. 00| 3500. 00000 3500. 00| 4400. 00000 4400. 00
I I

Metal Traffic Signal Pole Foundation [



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 027 -3
TABULATI ON OF BI DS

CALL ORDER : 027 CONTRACT I D : 20021204027 COUNTI ES : MONRCE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 08
SET- ASI DE :

(1 ) 19111 (2 ) 19090 |( 3 ) 01018
| SAFETY GUIDE OF ALABAMA, L. |E. H. SM TH ELECTRI CAL CONT | APAC- ALABAMA, | NC.
LINE NO / | TEM CODE / ALT | |
| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY UNI T PRI CE ANMOUNT

------------------------------------------ T T

0140 730Q000 1.000 EACH| 4500. 00000 4500. 00| 4950. 00000 4950. 00| 4840. 00000 4840. 00
Traffic Signal Strain Pole [ | [

0150 730H001 6600. 000 LF | 2. 50000 16500. 00| 3. 75000 24750. 00| 3. 30000 21780. 00
Loop Wre | | [

0160 7301 000 1268.000 LF | 2. 50000 3170. 00| 1. 50000 1902. 00| 2.00000 2536. 00
Shi el ded Loop Detector Honme-Run Cabl e | | [

0170 730J000 9.000 EACH 250. 00000 2250. 00| 175. 00000 1575. 00| 110. 00000 990. 00
Loop Detector Anplifier | | |

0180 730N010 1. 000 EACH| 425. 00000 425. 00| 800. 00000 800. 00| 825. 00000 825. 00
Lumi naire Extension Assenbly, TWELVE | | |
FEET | | |

0190 730P022 6. 000 EACH| 700. 00000 4200. 00| 800. 00000 4800. 00| 913. 00000 5478. 00
Vehi cul ar Signal Head, 12 Inch, 3 [ | [
Section, Type LED [ | [

0200 730P024 2.000 EACH 950. 00000 1900. 00| 1250. 00000 2500. 00| 1430. 00000 2860. 00
Vehi cul ar Signal Head, 12 Inch, 5 [ | [
Section, Type LED [ | [

0210 730R003 1.000 EACH| 8000. 00000 8000. 00| 9500. 00000 9500. 00| 9800. 00000 9800. 00
Traffic Controller, Type Ill, 8 Phase | | [

0220 740B000 492.000 SQFT| 5. 00000 2460. 00| 10. 00000 4920. 00| 8. 00000 3936. 00
Construction Signs | | [

0230 740D000 25.000 EACH 50. 00000 1250. 00| 12. 00000 300. 00| 25. 00000 625. 00
Channel i zi ng Druns [ | [

0240 740E000 100. 000 EACH| 6. 00000 600. 00| 5. 00000 500. 00| 4. 00000 400. 00
Cones (36 Inches High) | | |

0250 740MD01 100. 000 EACH| 4. 00000 400. 00| 1. 50000 150. 00| 2.00000 200. 00
Bal | ast For Cone | | [

0260 7410010 1. 000 EACH| 2000. 00000 2000. 00| 1000. 00000 1000. 00| 300. 00000 300. 00
Port abl e Sequential Arrow And Chevron | | |
Sign Unit [ | [

0270 756A020 30.000 LF | 75. 00000 2250. 00| 60. 00000 1800. 00| 33. 00000 990. 00
2" Electrical Conduit, 1 Line, Type 5 | | [
Installation | | [

SECTI ON TOTALS | $ 87, 575. 00| $ 99, 190. 50| $ 114, 198. 25
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02

PACE : 032 -1
VENDOR RANKI NG

CALL ORDER . 032 CONTRACT I D : 20021204032 COUNTI ES : ETOMNAH
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 01
CONTRACT TIME : 120 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : GADSDEN PRQIECT(S) : STPQA-0087(500)

for constructing the Traffic Signal Inprovements on U. S. #431
(Mei ghan Boul evard) from 29th Street to Springfield Avenue

in Gadsden.
SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUMBER NANVE Bl D LOW BI D
1 19060 STONE ELECTRI C COVPANY, | NC. $ 888, 760. 50 100. 0000%
2 20003 TEMPLE ELECTRI C COVPANY, | NC. $ 914, 901. 00 102. 9412%
3 07004 GEORG A ELECTRI C COVPANY $ 1,213, 657.67 136. 5562%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 032 -2
TABULATI ON OF BI DS

CALL ORDER : 032 CONTRACT | D : 20021204032 COUNTI ES : ETOWAH
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 01
SET- ASI DE :
( 1 ) 19060 [( 2 ) 20003 (3 ) 07004

I

| STONE ELECTRI C COMPANY, | NC | TEMPLE ELECTRI C COMPANY, | N | GEORG A ELECTRI C COVPANY
LINE NO/ | TEM CODE / ALT | | |

| UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

Renmoval O Existing Traffic Control
Unit (Partial)( MEIGHAN BLVD. [US 431] |
AT 27TH ST/ WALL [
0100 730A013 LUWP| 1000. 00000 1000. 00
Renmoval O Existing Traffic Control
Unit (Partial) (MEIGHAN BLVD[US 431] |

700. 00000 700. 00 666. 42000 666. 42

AT 26TH ST.) |
0110 730A014 LUWP| 1000. 00000 1000. 00
Renmoval O Existing Traffic Control [
Unit (Partial) (MElIGHAN BLVD. [US 431] |
AT 24TH ST.)
0120 730A015 LUWP| 1000. 00000 1000. 00
Renmoval O Existing Traffic Control
Unit (Partial) (MEIGHAN BLVD. [US 431] |
AT 21ST ST) [

700. 00000 700. 00 666. 42000 666. 42

700. 00000 700. 00 666. 42000 666. 42

| TEM DESCRI PTI ON QUANTI TY
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 600A000 LUMP| 10000. 00000 10000. 00| 30000. 00000 30000. 00| 31969. 31000 31969. 31
Mobi I'i zat i on | |
0020 701B009 270.000 LF | 1. 00000 270. 00| 0. 50000 135. 00| 1. 60000 432. 00
Dotted Class 2, Type A Traffic Stripe | | |
(0.09" Thick) (6" Wde) | | |
0030 701@050 930.000 LF | 1. 00000 930. 00| 0. 50000 465. 00| 1. 60000 1488. 00
Solid Wiite, Class 2, Type A Traffic | | |
Stripe (0.06" Thick) (6" Wde) | | |
0040 703A002 1890. 000 SQFT| 2. 35000 4441. 50| 1. 50000 2835. 00| 2. 56000 4838. 40
Traffic Control Markings, Cass 2, Type | | [
A I I I
0050 703B002 50. 000 SQFT| 2. 35000 117. 50| 1. 50000 75. 00| 2. 56000 128. 00
Traffic Control Legends, Class 2, Type | | [
0060 7030000 400. 000 SQFT| 2. 65000 1060. 00| 0. 50000 200. 00| 3. 04000 1216. 00
Renmoval O Existing Traffic Control [ | |
Mar ki ngs O Legends (Paint) [ | |
0070 705A031 190. 000 EACH| 6. 75000 1282. 50| 5. 00000 950. 00| 10. 23000 1943. 70
Pavermrent Markers, Class A-H Type 1-A | | |
0080 730A000 LUMP| 1000. 00000 1000. 00| 1791. 00000 1791. 00| 2299. 08000 2299. 08
Renmoval O Existing Traffic Control [ | |
Unit (MEIGHAN BLVD. [US 431] AT 29TH | | |
STREET) | | |
0090 730A012 LUMP| 1000. 00000 1000. 00| 700. 00000 700. 00| 666. 42000 666. 42
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 032 -3
TABULATI ON OF BI DS

CALL ORDER : 032 CONTRACT | D : 20021204032 COUNTI ES : ETOWAH
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 01
SET- ASI DE :
( 1 ) 19060 (2 ) 20003 (3 ) 07004

I

| STONE ELECTRI C COVMPANY, | NC | TEMPLE ELECTRI C COMPANY, I N | GEORG A ELECTRI C COVPANY
LINE NO/ | TEM CODE / ALT [

I

| I
| TEM DESCRI PTI ON QUANTI TY UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT|  UNI'T PRI CE AMOUNT

0130 730A016 LUWP| 2000. 00000 2000. 00
Renmoval O Existing Traffic Control
Unit (Partial) (MEIGHAN BLVD. [US 431] |
AT 12TH ST/ SR |

850. 00000 850. 00 1158. 66000 1158. 66

Renmoval O Existing Traffic Control
Unit (Partial) (MElIGHAN BLVD [US 431] |
AT 6TH ST/ |

+ +
I I
I I
| |
0140 730A017 LUMP| 1000. 00000 1000. 00| 700. 00000 700. 00| 620. 97000 620. 97
Rermoval O Existing Traffic Control | |
Unit (Partial) (MEIGHAN BLVD [US 431] | | |
AT 11TH ST) [ | |
0150 730A018 LUMP| 1500. 00000 1500. 00| 700. 00000 700. 00| 666. 42000 666. 42
Renmoval O Existing Traffic Control [ | |
Unit (Partial) (MElIGHAN BLVD [US 431] | | |
AT 9TH ST) | |
0160 730A019 LUMP| 1500. 00000 1500. 00| 700. 00000 700. 00| 666. 42000 666. 42
Rermoval O Existing Traffic Control | |
Unit (Partial) (MElIGHAN BLVD [US 431] | | |
AT HENRY ST) [ | |
0170 730A020 LUMP| 1000. 00000 1000. 00| 700. 00000 700. 00| 651. 27000 651. 27
Rermoval O Existing Traffic Control | |
Unit (Partial) (MElIGHAN BLVD [US 431] | | |
AT 6TH ST) | | |
0180 730A021 LUMP| 1500. 00000 1500. 00| 700. 00000 700. 00| 651. 27000 651. 27
Renmoval O Existing Traffic Control [ | |
Unit (Partial) (MElIGHAN BLVD [US 431] | | |
AT 5TH ST) | |
0190 730A022 LUMP| 1000. 00000 1000. 00| 700. 00000 700. 00| 666. 42000 666. 42
Rermoval O Existing Traffic Control | |
Unit (Partial) (MElIGHAN BLVD [US 431] | | |
AT 4TH ST) [ | |
0200 730A023 LUMP| 2000. 00000 2000. 00| 700. 00000 700. 00| 1060. 20000 1060. 20
Rermoval O Existing Traffic Control | |
Unit (Partial) (MElIGHAN BLVD [US 431] | | |
AT 3RD ST) | | |
0210 730A024 LUMP| 2000. 00000 2000. 00| 700. 00000 700. 00| 7438. 93000 7438. 93
Renmoval O Existing Traffic Control [ | |
Unit (Partial) (MElIGHAN BLVD [US 431] | | |
AT HOOD AVE/ SR | |
0220 730A025 LUMP| 1500. 00000 1500. 00| 700. 00000 700. 00| 666. 42000 666. 42
I I
I I
I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 032 -4
TABULATI ON OF BI DS
CALL ORDER : 032 CONTRACT I D : 20021204032 COUNTI ES : ETOMH
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT 01
SET- ASI DE :
| ( 1 ) 19060 | ( 2 ) 20003 | ( 3 ) 07004
| STONE ELECTRI C COVPANY, | NC | TEMPLE ELECTRI C COVPANY, | N | GEORG A ELECTRI C COVPANY

LINE NO / | TEM CODE / ALT | | I

| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT

------------------------------------------ T T

0230 730A026 LUWP| 1500. 00000 1500. 00| 700. 00000 700. 00| 726. 99000 726.99
Renmoval O Existing Traffic Control [ | |
Unit (Partial) (Meighan Blvd. [US 431] | | |
at Wahl St./ [ | [

0240 730A027 LUWP| 2000. 00000 2000. 00| 700. 00000 700. 00| 726. 99000 726.99
Rermoval O Exixting Traffic Control | |
Unit(Partial)( Mighan Blvd. [US 431] [ | |
at Vinson Ave./ [ | [

0250 730A028 LUWP| 2000. 00000 2000. 00| 700. 00000 700. 00| 726. 99000 726.99
Renmoval O Existing Traffic Control [ | |
Unit(Partial)( Meighan Blvd. [US 431] [ | |
at Ansley St.) | |

0260 730A029 LUWP| 2000. 00000 2000. 00| 700. 00000 700. 00| 726. 99000 726.99
Renmoval O Existing Control [ | [
Unit(Partial)( Meighan Blvd. [US 431] [ | |
at Hoke St.) | | |

0270 730A030 LUWP| 1500. 00000 1500. 00| 700. 00000 700. 00| 696. 70000 696. 70
Renmoval O Exixting Control [ | [
Unit(Partial)( Meighan Blvd. [US 431] [ | |
at Pi ednont | | |

0280 730A031 LUWP| 2000. 00000 2000. 00| 700. 00000 700. 00| 711. 85000 711. 85
Renmoval O Existing Traffic Control [ | |
Unit(Partial)( Mighan Blvd. [US 431] [ | |
at Springfield | [

0290 7300000 LUWP| 3000. 00000 3000. 00| 2900. 00000 2900. 00| 6086. 71000 6086. 71
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
27TH [ | [

0300 7300001 LUWP| 1500. 00000 1500. 00| 2900. 00000 2900. 00| 6086. 71000 6086. 71
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
26TH ST] [ | [

0310 7300002 LUWP| 1500. 00000 1500. 00| 2900. 00000 2900. 00| 5850. 22000 5850. 22
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
24TH ST] [ | [

0320 7300003 LUWP| 1500. 00000 1500. 00| 3650. 00000 3650. 00| 6086. 71000 6086. 71
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
I I

21ST ST) |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 032 -5
TABULATI ON OF BI DS

CALL ORDER : 032 CONTRACT | D : 20021204032 COUNTI ES : ETOWAH
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 01
SET- ASI DE :
( 1 ) 19060 (2 ) 20003 (3 ) 07004

I

| STONE ELECTRI C COMPANY, | NC | TEMPLE ELECTRI C COMPANY, | N | GEORG A ELECTRI C COVPANY
LINE NO/ | TEM CODE / ALT | | |

| UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

Furni shing And Installing Traffic [
Control Unit (MEIGHAN BLVD [US 431] AT |
6TH ST/ |

| TEM DESCRI PTI ON QUANTI TY
------------------------------------------ T T
0330 7300004 LUWP| 1500. 00000 1500. 00| 6500. 00000 6500. 00| 10004. 83000 10004. 83
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
12TH ST/ [ | [
0340 7300005 LUWP| 3000. 00000 3000. 00| 2900. 00000 2900. 00| 5871. 89000 5871. 89
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
11TH ST) | | |
0350 7300006 LUWP| 1500. 00000 1500. 00| 2900. 00000 2900. 00| 6388. 85000 6388. 85
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
9TH ST) [ | [
0360 7300007 LUWP| 2500. 00000 2500. 00| 4900. 00000 4900. 00| 9172. 03000 9172.03
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
HENRY ST) | | |
0370 7300008 LUWP| 2000. 00000 2000. 00| 3500. 00000 3500. 00| 7261. 87000 7261. 87
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
6TH ST) [ | [
0380 7300009 LUWP| 1500. 00000 1500. 00| 2900. 00000 2900. 00| 7287. 34000 7287. 34
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
5TH) I I
0390 7300010 LUWP| 1500. 00000 1500. 00| 2900. 00000 2900. 00| 6060. 82000 6060. 82
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
4TH ST) [ | [
0400 7300011 LUWP| 2000. 00000 2000. 00| 3500. 00000 3500. 00| 7730. 81000 7730. 81
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
3RD ST) I I I
0410 7300012 LUWP| 1500. 00000 1500. 00| 4600. 00000 4600. 00| 12415. 88000 12415. 88
Furni shing And Installing Traffic [ | [
Control Unit ( (MElIGHAN BLVD [US 431] | | |
AT HOOD AVE/ | |
0420 7300013 LUWP| 1500. 00000 1500. 00| 5400. 00000 5400. 00| 9899. 55000 9899. 55
I I
I I
I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 032 -6
TABULATI ON OF BI DS

CALL ORDER : 032 CONTRACT | D : 20021204032 COUNTI ES : ETOWAH
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 01
SET- ASI DE :
( 1 ) 19060 (2 ) 20003 (3 ) 07004

I

| STONE ELECTRI C COMPANY, | NC | TEMPLE ELECTRI C COMPANY, | N | GEORG A ELECTRI C COVPANY
LINE NO/ | TEM CODE / ALT | | |

| UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

1", Non-Metallic, Conduit

| TEM DESCRI PTI ON QUANTI TY

------------------------------------------ T T

0430 7300014 LUWP| 2000. 00000 2000. 00| 2900. 00000 2900. 00| 6945. 65000 6945. 65
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
WAHL ST/ [ | [

0440 7300015 LUWP| 1500. 00000 1500. 00| 2900. 00000 2900. 00| 6978. 86000 6978. 86
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
VI NSON AVE/ [ | [

0450 730C100 LUWP| 1500. 00000 1500. 00| 2900. 00000 2900. 00| 6882. 63000 6882. 63
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
ANSLEY ST) | | |

0460 730C101 LUWP| 1500. 00000 1500. 00| 4100. 00000 4100. 00| 6734. 37000 6734. 37
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
HOKE ST) [ | [

0470 730C102 LUWP| 1100. 00000 1100. 00| 2900. 00000 2900. 00| 5444. 12000 5444. 12
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
PEI DMONT | | |

0480 730C103 LUWP| 1300. 00000 1300. 00| 2900. 00000 2900. 00| 6011. 91000 6011. 91
Furni shing And Installing Traffic [ | [
Control Unit (MEIGHAN BLVD [US 431] AT | | |
SPRI NGFI ELD | | |

0490 730E000 3.000 EACH 2000. 00000 6000. 00| 2600. 00000 7800. 00| 1151. 44000 3454, 32
Metal Traffic Signal Pole Foundation | | |

0500 730Q001 3.000 EACH 4000. 00000 12000. 00| 3600. 00000 10800. 00| 3490. 41000 10471. 23
Metal Traffic Signal Strain Pole [ | [

0510 730H001 27010. 000 LF | 2.60000 70226. 00| 3. 50000 94535. 00| 7.56000 204195. 60
Loop Wre | | |

0520 7301001 46910. 000 LF | 0. 50000 23455. 00| 1. 00000 46910. 00| 1. 27000 59575. 70
Loop Detector Lead-In-Cable | | |

0530 730J010 217.000 EACH 175. 00000 37975. 00| 160. 00000 34720. 00| 145. 38000 31547. 46
Vehi cl e Loop Detector | | |

0540 730K000 56. 000 EACH| 257. 00000 14392. 00| 275. 00000 15400. 00| 498. 78000 27931. 68
Traffic Signal Junction Box [ | [

0550 730L003 160. 000 LF | 3. 00000 480. 00| 4.00000 640. 00| 5. 59000 894. 40

I I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 032 -7
TABULATI ON OF BI DS

CALL ORDER : 032 CONTRACT | D : 20021204032 COUNTI ES : ETOWAH
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 01
SET- ASI DE :
( 1 ) 19060 (2 ) 20003 (3 ) 07004

I

| STONE ELECTRI C COMPANY, | NC | TEMPLE ELECTRI C COMPANY, | N | GEORG A ELECTRI C COVPANY
LINE NO/ | TEM CODE / ALT | | |

| UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY

------------------------------------------ T T

0560 730L005 7640.000 LF | 4.00000 30560. 00 4.00000 30560. 00 5. 85000 44694. 00
2", Non-Metallic, Conduit |

0570 730N010 3.000 EACH 642. 00000 1926. 00 930. 00000 2790. 00 851. 82000 2555. 46
Lum naire Extension Assenbly, 12 FEET

0580 730P022 153. 000 EACH| 811. 00000 124083. 00 675. 00000 103275. 00 577. 02000 88284. 06

Vehi cul ar Signal Head, 12 Inch, 3
Section, Type LED |
0590 730P024 39.000 EACH 1255. 00000 48945. 00

I I
I I
I I
I I
I I
| |
| 1260. 00000 49140. 00| 989. 32000 38583. 48
Vehi cul ar Signal Head, 12 Inch, 5 [ | [
Section, Type LED | | |
0600 730R022 20.000 EACH 7825. 00000 156500. 00| 7650. 00000 153000. 00| 11845. 86000 236917. 20
Controller Assenbly, Type Ill, 8 Phase | | [
0610 730U005 LUMP| 9000. 00000 9000. 00| 9100. 00000 9100. 00| 6918. 98000 6918. 98
Furni shing And Installing Video [ | [
Det ection System [ | |
0620 734A009 40000. 000 LF | 0. 64000 25600. 00| 2. 60000 104000. 00| 3. 10000 124000. 00
Cabl e OSP, Loose Tube, 12F SM | | |
0630 734B005 2450.000 LF | 0. 70000 1715. 00| 2. 60000 6370. 00| 1. 31000 3209. 50
Drop Cable OSP 6F SM Central Core [ | |
0640 734E036 110. 000 LF | 4.00000 440. 00| 4.00000 440. 00| 6. 23000 685. 30
Condui t PVC Schedule 80 1 1/4 Inch [ | [
0650 734Q001 40. 000 EACH| 35. 00000 1400. 00| 50. 00000 2000. 00| 41. 78000 1671. 20
Connector ST Termnination SM [ | |
0660 734Q005 20.000 EACH 642. 00000 12840. 00| 325. 00000 6500. 00| 532. 80000 10656. 00
Splice Cosure, Aerial Wth Trays | | |
0670 734Q009 120. 000 EACH| 120. 00000 14400. 00| 50. 00000 6000. 00| 53. 71000 6445. 20
Splicing, Fusion [ | |
0680 734N021 20.000 EACH 3000. 00000 60000. 00| 2000. 00000 40000. 00| 1895. 14000 37902. 80
Fi ber Optic Transceiver, RS-232 Renote | | [
W  Power [ |
0690 740B000 510. 000 SQFT| 109. 00000 55590. 00| 9. 00000 4590. 00| 23. 02000 11740. 20
Construction Signs [ |
0700 7400000 32.000 SOFT| 110. 00000 3520. 00| 15. 00000 480. 00| 11. 51000 368. 32
Speci al Construction Signs | | |
0710 740D000 50. 000 EACH 68. 00000 3400. 00| 10. 00000 500. 00| 74.17000 3708. 50
Channel i zi ng Druns [ | |
0720 740E000 200. 000 EACH 11. 12000 2224. 00| 10. 00000 2000. 00| 12. 28000 2456. 00
I I

Cones (36 Inches High) |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
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TABULATI ON OF BI DS

CALL ORDER : 032 CONTRACT | D : 20021204032 COUNTI ES : ETOWAH
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 01
SET- ASI DE :
( 1 ) 19060 (2 ) 20003 (3 ) 07004

I

| STONE ELECTRI C COMPANY, | NC | TEMPLE ELECTRI C COMPANY, | N | GEORG A ELECTRI C COVPANY
LINE NO/ | TEM CODE / ALT | | |

| UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

I
2" Electrical Conduit, 1 Line, Type 5 |
Install ation [

SECTI ON TOTALS |

| TEM DESCRI PTI ON QUANTI TY
------------------------------------------ T T
0730 740MD01 200. 000 EACH 7.61000 1522. 00| 1. 00000 200. 00| 7.67000 1534. 00
Bal | ast For Cone [ | |
0740 7410010 2.000 EACH 5383. 00000 10766. 00| 2500. 00000 5000. 00| 6010. 23000 12020. 46
Portabl e Sequential Arrow And Chevron [ | |
Sign Unit [ | [
0750 745A000 200. 000 HOUR| 35. 00000 7000. 00| 25. 00000 5000. 00| 31. 97000 6394. 00
Uni formed Police Oficer | |
0760 756A020 1720.000 LF 40. 00000 68800. 00| 30. 00000 51600. 00| 14. 01000 24097. 20
I I
I I
I I

$ 1,213, 657.67



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02

PAGE : 033 -1
VENDOR RANKI NG

CALL ORDER : 033 CONTRACT I D : 20021204033 COUNTI ES : AUTAUGA
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 06
CONTRACT TIME : 150 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PRQJECT(S) : ACGBBR-0108(201)
for constructing the Bridge Replacenents (2) (Precast) on ACGBBRZ- 0100( 201)

C. R #57 and on C.R #10 at Bridge Creek northwest of
Prattville. Length 0.097 m.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D
1 23071 WARRI OR CONSTRUCTCRS, | NC. $ 989, 933. 00 100. 0000%

2 13099 MCINNI'S, LLC $ 1,076, 433.00 108. 7380%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 033 -2
TABULATI ON OF BI DS

CALL ORDER : 033 CONTRACT I D : 20021204033 COUNTI ES : AUTAUGA
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 06
SET- ASI DE :
| ( 1 ) 23071 | ( 2 ) 13099 | )
| WARRI OR CONSTRUCTORS, INC. | MCINNI'S, LLC |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNI'T PRI CE AMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I
0010 206A000 LUMP| 70000. 00000 70000. 00 55000. 00000 55000. 00
Remobval OF A d Bridge, Station 166+53 |
0020 206A001 LUMP| 40000. 00000 40000. 00 40000. 00000 40000. 00
Removal OF O d Bridge, Station 271+63.4 |
0030 210A000 1283. 000 CUYD| 9. 00000 11547. 00 4.00000 5132. 00
Uncl assi fied Excavation |
0040 502A000 771.000 LB | 3. 00000 2313. 00 2.00000 1542. 00
St eel Rei nf orcenment |
0050 505A030 2.000 EACH 1000. 00000 2000. 00 1500. 00000 3000. 00

Steel Test Piles (HP 10x42)(Maxi mum Bid |
Limted To $2000 Per Each Test Pile) |

Precast Concrete Abutnent Caps, 2'-0" [
Wde By 1'-8 5/16" Deep By 36'-8 1/2" |
Long |

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

| |

0060 505A032 1.000 EACH| 1000. 00000 1000. 00| 1800. 00000 1800. 00|
Steel Test Piles (HP 12x53)(Maxi mum Bi d | | |
Limted To $2000 Per Each Test Pile) | | |
0070 505B100 2.000 EACH 1000. 00000 2000. 00| 800. 00000 1600. 00|
Static Loading Tests (HP 10x42) ( Maxi mum | | |
Bid Linmted To $2000 Per Each Loadi ng | | |
Test) I I I
0080 505B102 1. 000 EACH| 1000. 00000 1000. 00| 800. 00000 800. 00|
Static Loading Tests (HP 12X53) ( Maxi mum | | |
Bid Linmted To $2000 Per Each Loadi ng | | |
Test) I I I
0090 505MD00 4086. 000 LF | 20. 00000 81720. 00| 21. 00000 85806. 00|
Steel Piling Furnished And [ | [
Dri ven( HP10x42) | | |
0100 505MD02 494.000 LF | 22. 00000 10868. 00| 24. 00000 11856. 00|
Steel Piling Furnished And Driven (HP [ | [
12 x 53) [ | [
0110 507A000 4.000 EACH 2200. 00000 8800. 00| 2800. 00000 11200. 00|
Wre Rope Abutment Anchor Assenbly | | |
0120 510A000 66. 000 CUYD| 350. 00000 23100. 00| 500. 00000 33000. 00|
Bri dge Substructure Concrete, Cass A | | |
0130 511A000 165. 000 EACH| 100. 00000 16500. 00| 100. 00000 16500. 00|
El astoneric Bearings, Type 1 | | [
0140 512A017 4.000 EACH 3000. 00000 12000. 00| 3500. 00000 14000. 00|
I I

I I

I I
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TABULATI ON OF BI DS

CALL ORDER : 033 CONTRACT I D : 20021204033 COUNTI ES : AUTAUGA
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 06
SET- ASI DE
| ( 1 ) 23071 | ( 2 ) 13099 | ( )
| WARRI OR CONSTRUCTORS, INC. | MCINNI'S, LLC |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
0150 512B016 11. 000 EACH 3250. 00000 35750. 00| 3800. 00000 41800. 00|
Precast Concrete Internedi ate Bent Caps | | [
2'-0" Wde By 2'- 1/2" Deep By 36" -8 | | [
1/ 2" Long [ | [
0160 5120018 78.000 EACH| 3475. 00000 271050. 00| 3800. 00000 296400. 00|
Precast Concrete Type 1 Span Secti on, [ | |
3'-6" By 2'-0" Deep By 39'-113/4" Long | | [
(30" Skew) | | [
0170 5120026 26.000 EACH 4000. 00000 104000. 00| 3100. 00000 80600. 00|
Precast Concrete Type 2C Span Section, | | |
3'-6" By 2'-0" Deep By 39'-11 3/4" Long | | [
(30" Skew) | [
0180 512D026 18. 000 EACH| 3500. 00000 63000. 00| 3700. 00000 66600. 00|
Precast Concrete Barrier Rail | | |
I nternmedi ate Section, 39'-11" Long (30" | | [
Skew) I I I
0190 512D032 8.000 EACH 3600. 00000 28800. 00| 3700. 00000 29600. 00|
Precast Concrete Barrier Rail End | | |
Section, 39'-11 3/8" Long (30" Skew) | | [
0200 512E013 24.000 EACH 375. 00000 9000. 00| 600. 00000 14400. 00|
Precast Concrete Abutnent Panels, Type | | |
A3, 6'-1" Long [ | [
0210 512E014 16. 000 EACH| 425. 00000 6800. 00| 700. 00000 11200. 00|
Precast Concrete Abutnent Panels, Type | | |
A3, 7'-4" Long [ | [
0220 512F002 16. 000 EACH| 625. 00000 10000. 00| 800. 00000 12800. 00|
Precast Concrete Wng Panels, Type W3 | | [
0230 512@001 8.000 EACH 500. 00000 4000. 00| 550. 00000 4400. 00|
Precast Concrete Abutnent Wng Cap | | [
Panel ( Speci al ) | [
0240 600A000 LUMP| 60000. 00000 60000. 00| 100000. 00000 100000. 00|
Mobi i zati on | | [
0250 6100001 2381.000 TON | 25. 00000 59525. 00| 25. 00000 59525. 00|
Loose Riprap, Cass 2 | | [
0260 610D003 1880. 000 SQYD| 3. 00000 5640. 00| 3. 00000 5640. 00|
Filter Blanket, GCeotextile | | [
0270 630A001 100. 000 LF | 11. 00000 1100. 00| 12. 00000 1200. 00|
I I

Steel Beam Cuardrail, Cass A Type 2 [



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 033 -4
TABULATI ON OF BI DS

CALL ORDER : 033 CONTRACT I D : 20021204033 COUNTI ES : AUTAUGA
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 06
SET- ASI DE :
| ( 1 ) 23071 | ( 2 ) 13099 | ( )
| WARRI OR CONSTRUCTORS, INC. | MCINNI'S, LLC |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0280 6300003 8.000 EACH| 900. 00000 7200. 00| 950. 00000 7600. 00|
Guardrail End Anchor, Type 13 [ | [
0290 6300070 8.000 EACH 1300. 00000 10400. 00| 1275. 00000 10200. 00|
Guardrail End Anchor, Type 10 Series [ | [
0300 665F000 80. 000 EACH 6. 00000 480. 00| 10. 00000 800. 00|
Hay Bal es | | |
0310 6653000 320.000 LF | 10. 00000 3200. 00| 10. 00000 3200. 00|
Silt Fence, Type A | | |
0320 680A000 LUMP| 10000. 00000 10000. 00| 26824. 00000 26824. 00|
Engi neering Controls [ | [
0330 740B000 476.000 SQFT| 15. 00000 7140. 00| 8. 00000 3808. 00|
Construction Signs | | |
0340 740F002 20. 000 EACH 400. 00000 8000. 00| 250. 00000 5000. 00|
Barri cades, Type |II [ | [
0350 7401 005 4.000 EACH 500. 00000 2000. 00| 3400. 00000 13600. 00|
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS [ $ 989, 933. 00| $ 1,076, 433. 00| $ 0.00



ALABAVA DEPARTMENT OF TRANSPORTATI ON

VENDOR RANKI NG

CALL ORDER . 034 CONTRACT I D : 20021204034
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03

CONTRACT TI ME : 60 Wor ki ng Days
CONTRACT DESCRI PTI ON : Bl RM NGHAM

for constructing the Traffic Signal |Inprovenents at various
intersections on SR #79 from[-59/1-20 to Springdal e Road
in Tarrant and Birm ngham

DATE : 12/05/02
PAGE : 034 -1

SET- ASI DE :
VENDOR
RANK  NUVBER NAME
1 19083 STONE & SONS ELECTRI CAL CONTRACTCRS, | NC.
2 07004 GECRA A ELECTRI C COVPANY
3 19111 SAFTEY GUI DE OF ALABAMA, L.L.C
4 19060 STONE ELECTRI C COMPANY, | NC.

COUNTI ES : JEFFERSON
(avai |l abl e days)
PRQIECT(S) : STPBH- 0123(502)
STPBH- 0123(503)
TOTAL % OVER
BI D LOW BI D
$ 622, 068. 25 100. 0000%
$ 742, 445. 65 119. 3512%
$ 744,887.50 119. 7437%
$ 757, 257. 75 121. 7323%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 034 -2
TABULATI ON OF BI DS

CALL ORDER : 034 CONTRACT | D : 20021204034 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
SET- ASI DE :
| ( 1 ) 19083 | ( 2 ) 07004 | ( 3 ) 19111
| STONE & SONS ELECTRI CAL CON | GEORG A ELECTRI C COVPANY | SAFETY GUI DE OF ALABAMA, L.L.C.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I
0010 600A000 LUWP| 15000. 00000 15000. 00 30690. 54000 30690. 54 50000. 00000 50000. 00
Mobi |'i zati on |
0020 680A000 LUMP| 1000. 00000 1000. 00 15345. 27000 15345. 27 10000. 00000 10000. 00
Engi neering Controls [
0030 703A002 240. 000 SQFT| 2. 50000 600. 00 2. 56000 614. 40 5. 00000 1200. 00
Traffic Control Markings, dass 2, Type |
A
0040 730A000 LUMP| 925. 00000 925. 00 2297.11000 2297.11 2500. 00000 2500. 00
Renmoval O Existing Traffic Control
Unit (SR 79 AT VANDERBI LT RD/ EAST LAKE |
BLVD) |
0050 730A012 LUMP| 925. 00000 925. 00 1272. 25000 1272.25 2500. 00000 2500. 00

Renmoval O Existing Traffic Control [
Unit (Partial)( SR 79 At Jefferson Bl vd)|
0060 730A013 LUWP| 925. 00000 925. 00
Renmoval O Existing Traffic Control [
Unit (Partial) (SR 79 At Cedar St) |

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

| 1095. 55000 1095. 55|

I I
0070 730A014 LUMP| 925. 00000 925. 00| 1236. 91000 1236. 91| 2500. 00000 2500. 00

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

2500. 00000 2500. 00

Renmoval O Existing Traffic Control [
Unit (Partial) (SR 79 At Pinson St) |

0080 730A015 LUWP| 925. 00000 925. 00 1024. 86000 1024. 86 2500. 00000 2500. 00
Renmoval O Existing Traffic Control [
Unit (Partial) ( SR 79 At Commerce [
Cir/ East Lake Bl vd) |

0090 730A016 LUWP| 925. 00000 925. 00 1307. 58000 1307. 58 2500. 00000 2500. 00
Renmoval O Existing Traffic Control [
Unit (Partial) (SR 79 At Springdale Rd) |

0100 730A017 LUWP| 750. 00000 750. 00 653. 80000 653. 80 2500. 00000 2500. 00
Renmoval O Existing Traffic Control [
Unit (Partial) (SR 79 AT I-20/59 EB |
RAMPS) [

0110 730A018 LUWP| 750. 00000 750. 00 2102. 74000 2102. 74 2500. 00000 2500. 00

Renmoval O Existing Traffic Control [
Unit (Partial) (SR 79 AT 1-20/59 WB [
RAMPS) |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 034 -3
TABULATI ON OF BI DS

CALL ORDER : 034 CONTRACT I D : 20021204034 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 03
SET- ASI DE :
(1 ) 19083 [( 2 ) 07004 [( 3 ) 19111
| STONE & SONS ELECTRI CAL CON | GEORG A ELECTRI C COVPANY | SAFETY GUI DE OF ALABAMA, L.L.C.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVOUNT| UNIT PRI CE AMOUNT|  UNIT PRI CE ANVOUNT
------------------------------------------ o B
0120 730A019 LUMP| 925. 00000 925. 00| 1148. 55000 1148. 55| 2500. 00000 2500. 00

Renmoval O Existing Traffic Control [ | |
Unit (Partial) (SR 79 AT BALL ST.) |

Furni shing And Installing Traffic |
Control Unit (SR 79 AT BALL ST) |

I I
0130 730A020 LUMP| 925. 00000 925. 00| 1272. 25000 1272. 25| 2500. 00000 2500. 00
Renmoval O Existing Traffic Control [ | |
Unit (Partial) (SR 79 AT 40TH AVE) | [ |
0140 730A021 LUMP| 1800. 00000 1800. 00| 1413. 61000 1413. 61| 2500. 00000 2500. 00
Rermoval O Existing Traffic Control | |
Unit (Partial) (SR 79 AT 41ST AVE/ 41ST | | |
CT) I I I
0150 7300000 LUMP| 2785. 00000 2785. 00| 4680. 61000 4680. 61| 7000. 00000 7000. 00
Furni shing And Installing Traffic [ | [
Control Unit ( SR 79 At Jefferson Blvd) | | [
0160 7300001 LUMP| 3200. 00000 3200. 00| 6586. 43000 6586. 43| 7000. 00000 7000. 00
Furni shing And Installing Traffic [ | [
Control Unit ( SR 79 At Cedar St) | | [
0170 7300002 LUMP| 2300. 00000 2300. 00| 4328. 85000 4328. 85| 7000. 00000 7000. 00
Furni shing And Installing Traffic [ | [
Control Unit (SR 79 At Pinson St) | | [
0180 7300003 LUMP| 3900. 00000 3900. 00| 6725. 58000 6725. 58| 7000. 00000 7000. 00
Furni shing And Installing Traffic [ | [
Control Unit (SR 79 At Commerce | | [
Cir/ East Lake Bl vd) | | |
0190 7300004 LUMP| 3425. 00000 3425. 00| 6254. 41000 6254. 41| 7000. 00000 7000. 00
Furni shing And Installing Traffic [ | [
Control Unit (SR 79 At Springdal e Rd) | | [
0200 7300005 LUMP| 1550. 00000 1550. 00| 2176. 21000 2176. 21| 7000. 00000 7000. 00
Furni shing And Installing Traffic [ | [
Control Unit (SR 79 AT |-20/59 EB RAWPS) | | [
0210 7300006 LUMP| 2385. 00000 2385. 00| 3533. 21000 3533. 21| 7000. 00000 7000. 00
Furni shing And Installing Traffic [ | [
Control Unit (SR79 AT |-20/59 B RAMPS) | | |
0220 7300007 LUMP| 4150. 00000 4150. 00| 5579. 22000 5579. 22| 7000. 00000 7000. 00
Furni shing And Installing Traffic [ | [
Control Unit (SR 79 AT VANDERBI LT | | |
RDY EAST LAKE BLVD) | | |
0230 7300008 LUMP| 3060. 00000 3060. 00| 4104. 60000 4104. 60| 7000. 00000 7000. 00
I I
I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 034 -4
TABULATI ON OF BI DS

CALL ORDER : 034 CONTRACT I D : 20021204034 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 03
SET- ASI DE :
(1 ) 19083 [( 2 ) 07004 [( 3 ) 19111
| STONE & SONS ELECTRI CAL CON | GEORG A ELECTRI C COVPANY | SAFETY GUI DE OF ALABAMA, L.L.C.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVOUNT| UNIT PRI CE AMOUNT|  UNIT PRI CE ANVOUNT
------------------------------------------ o B
0240 7300009 LUMP| 2800. 00000 2800. 00| 3890. 29000 3890. 29| 7000. 00000 7000. 00

Furni shing And Installing Traffic [ | |
Control Unit (SR 79 AT 40TH AVE) |
0250 7300010 LUWP| 6812. 00000 6812.

Vehi cul ar Signal Head, 12 Inch, 3
Section, Type LED [

I I
00| 7681. 38000 7681. 38| 7000. 00000 7000. 00
Furni shing And Installing Traffic [ | [
Control Unit (SR 79 AT 41ST AVE/ 41ST CT) | | [
0260 730E000 16. 000 EACH| 2200. 00000 35200. 00| 1107. 95000 17727. 20| 2000. 00000 32000. 00
Metal Traffic Signal Pole Foundation | | |
0270 730F000 1. 000 EACH| 6620. 00000 6620. 00| 6019. 41000 6019. 41| 6000. 00000 6000. 00
Metal Traffic Signal Pole Wth 55 Foot | | |
Mast Arm Assenbl y | |
0280 730F001 1. 000 EACH| 6800. 00000 6800. 00| 7258. 18000 7258. 18| 7500. 00000 7500. 00
Metal Traffic Signal Pole Wth 40 Foot | | |
& 45 Foot Mast Arm Assenblies | |
0290 730F002 1. 000 EACH| 6650. 00000 6650. 00| 6729. 82000 6729. 82| 7000. 00000 7000. 00
Metal Traffic Signal Pole Wth 50 Foot | | |
Mast Arm Assenbl y | |
0300 730Q001 13. 000 EACH 2875. 00000 37375. 00| 3096. 13000 40249. 69| 3500. 00000 45500. 00
Metal Traffic Signal Strain Pole [ | [
0310 730H001 7420.000 LF | 2. 65000 19663. 00| 7.54000 55946. 80| 3. 00000 22260. 00
Loop Wre | | |
0320 7301001 23545.000 LF | 1. 00000 23545. 00| 1. 35000 31785. 75| 1. 50000 35317. 50
Loop Detector Lead-In-Cable | | |
0330 730J010 82.000 EACH| 150. 00000 12300. 00| 138. 54000 11360. 28| 225. 00000 18450. 00
Vehi cl e Loop Detector | | |
0340 730K000 29. 000 EACH 325. 00000 9425. 00| 548. 32000 15901. 28| 300. 00000 8700. 00
Traffic Signal Junction Box [ | [
0350 730L005 4420.000 LF | 3. 50000 15470. 00| 6. 66000 29437. 20| 7. 00000 30940. 00
2", Non-Metallic, Conduit | | |
0360 730N010 15. 000 EACH| 425. 00000 6375. 00| 472.91000 7093. 65| 300. 00000 4500. 00
Lumi naire Extension Assenbly, 12 Feet | | |
0370 730P020 2.000 EACH 365. 00000 730. 00| 303. 88000 607. 76| 750. 00000 1500. 00
Vehi cul ar Signal Head, 12 Inch, 1 [ | [
Section, Type LED [ | [
0380 730P022 104. 000 EACH| 720. 00000 74880. 00| 583. 29000 60662. 16| 650. 00000 67600. 00
I I
I I
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TABULATI ON OF BI DS

CALL ORDER : 034 CONTRACT I D : 20021204034 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 03
SET- ASI DE :
(1 ) 19083 [( 2 ) 07004 (3 ) 19111
| STONE & SONS ELECTRI CAL CON | GEORG A ELECTRI C COMPANY | SAFETY GUI DE OF ALABAMA, L.L.C.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ o B
0390 730P024 4.000 EACH| 1100. 00000 4400. 00| 1009. 41000 4037. 64| 1500. 00000 6000. 00

Vehi cul ar Signal Head, 12 Inch, 5 | | |
Section, Type LED [

Di stribution Hardware SFDU 12 Fi ber
WALL MOUNT

I I
0400 730P030 4.000 EACH 2515. 00000 10060. 00| 1375. 38000 5501. 52| 2500. 00000 10000. 00
Vehi cul ar Signal Head, 12 Inch, 3 [ | [
Section, Optically Progranmed | | [
0410 730P032 2.000 EACH 4615. 00000 9230. 00| 2098. 23000 4196. 46| 5000. 00000 10000. 00
Vehi cul ar Signal Head, 12 Inch, 5 [ | [
Section, Optically Progranmed | | [
0420 730Q011 10. 000 EACH| 642. 00000 6420. 00| 658. 19000 6581. 90| 750. 00000 7500. 00
Pedestrian Signal Head, Type LED | [
0430 730R022 5.000 EACH| 8500. 00000 42500. 00| 12001. 92000 60009. 60| 8500. 00000 42500. 00
Controller Assenbly, Type Ill, 8 Phase | | [
0440 730R052 6. 000 EACH| 11900. 00000 71400. 00| 11627. 49000 69764. 94| 12000. 00000 72000. 00
Controller Assenbly, 170, 8 Phase | | |
0450 730T000 8.000 EACH 225. 00000 1800. 00| 611. 66000 4893. 28| 300. 00000 2400. 00
Wyod Pol e | |
0460 7300005 LUMP| 5500. 00000 5500. 00| 6412. 46000 6412. 46| 5000. 00000 5000. 00
Furni shing And Installing Video [ | [
Detection System ( SR 79 At Cedar St) | | |
0470 7300007 LUWMP| 5500. 00000 5500. 00| 6412. 46000 6412. 46| 5000. 00000 5000. 00
Furni shing And Installing Video [ | [
Det ection System (SR 79 At Springdal e | | |
Rd) I I
0480 7300008 LUMP| 5800. 00000 5800. 00| 12478. 47000 12478. 47| 5000. 00000 5000. 00
Furni shing And Installing Video | |
Det ection System (SR 79 AT VANDERBI LT | | |
RD/ EAST LAKE BLVD) | | |
0490 734A012 15435. 000 LF | 1. 55000 23924. 25| 3.10000 47848. 50| 2.00000 30870. 00
Cabl e OSP, Loose Tube, 36F SM | | |
0500 734B005 500. 000 LF | 2.00000 1000. 00| 1. 46000 730. 00| 5. 00000 2500. 00
Drop Cable OSP 6F SM Central Core | | |
0510 734B007 600. 000 LF | 2. 50000 1500. 00| 1. 46000 876. 00| 5. 00000 3000. 00
Drop Cable OSP 12F SM Central Core | | |
0520 734E026 120.000 LF | 2. 50000 300. 00| 6. 73000 807. 60| 10. 00000 1200. 00
Buried Duct HDPE SDR11 2 X 1 1/4 Inch | | |
0530 734F002 11. 000 EACH 500. 00000 5500. 00| 626. 60000 6892. 60| 1200. 00000 13200. 00
I I I
I I I
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TABULATI ON OF BI DS

I
3" Electrical Conduit, 1 Line, Type 5 |
Install ation [

SECTI ON TOTALS |

CALL ORDER . 034 CONTRACT I D : 20021204034 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
SET- ASI DE
| ( 1 ) 19083 | ( 2 ) 07004 | ( 3 ) 19111
| STONE & SONS ELECTRI CAL CON | GEORG A ELECTRI C COVPANY | SAFETY GUI DE OF ALABAMA, L.L.C.
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0540 734@001 34.000 EACH 32. 00000 1088. 00| 41. 78000 1420. 52| 50. 00000 1700. 00
Connector ST Term nati on SM | | |
0550 734Q005 11. 000 EACH 650. 00000 7150. 00| 532. 80000 5860. 80| 1200. 00000 13200. 00
Splice Cosure, Aerial Wth Trays | | |
0560 7343009 102. 000 EACH| 45. 00000 4590. 00| 53. 71000 5478. 42| 50. 00000 5100. 00
Splicing, Fusion [ | [
0570 734H015 11. 000 EACH| 48. 00000 528. 00| 56. 82000 625. 02| 50. 00000 550. 00
Patch Cord Sinplex SM FC | | |
0580 734N021 11. 000 EACH 2550. 00000 28050. 00| 1895. 14000 20846. 54| 1850. 00000 20350. 00
Fi ber Optic Transceiver, RS-232 Renote | | |
W  Power | | |
0590 740B000 858. 000 SQFT| 9. 00000 7722. 00| 16. 94000 14534, 52| 5. 00000 4290. 00
Construction Signs | | |
0600 7400000 64. 000 SQFT| 10. 50000 672. 00| 11. 51000 736. 64| 5. 00000 320. 00
Speci al Construction Signs | | |
0610 740D000 100. 000 EACH| 62. 00000 6200. 00| 74.17000 7417. 00| 15. 00000 1500. 00
Channel i zi ng Druns [ | [
0620 740E000 400. 000 EACH 12. 00000 4800. 00| 12. 28000 4912. 00| 4. 00000 1600. 00
Cones (36 Inches High) | | |
0630 740MD01 400. 000 EACH 8. 00000 3200. 00| 7.67000 3068. 00| 1. 00000 400. 00
Bal | ast For Cone | | |
0640 7410010 4.000 EACH 1800. 00000 7200. 00| 3005. 12000 12020. 48| 500. 00000 2000. 00
Port abl e Sequential Arrow And Chevron | | |
Sign Unit [ | [
0650 745A000 112. 000 HOUR| 32. 00000 3584. 00| 31. 97000 3580. 64| 20. 00000 2240. 00
Uni forned Police Oficer | |
0660 756A021 1125.000 LF 30. 00000 33750. 00| 14. 85000 16706. 25| 20. 00000 22500. 00
I I
I I
I I
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TABULATI ON OF BI DS

CALL ORDER . 034 CONTRACT I D : 20021204034 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
SET- ASI DE :
(4 ) 19060 [ ( ) | ( )
| STONE ELECTRI C COMPANY, | NC | |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I
0010 600A000 LUMP| 4500. 00000 4500. 00
Mobi |'i zati on |
0020 680A000 LUMP| 5500. 00000 5500. 00
Engi neering Controls [
0030 703A002 240. 000 SQFT| 2. 50000 600. 00
Traffic Control Markings, dass 2, Type |
A
0040 730A000 LUMP| 1500. 00000 1500. 00
Renmoval O Existing Traffic Control
Unit (SR 79 AT VANDERBI LT RD/ EAST LAKE |
BLVD) |
0050 730A012 LUMP| 1000. 00000 1000. 00

I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
| |
Renmoval O Existing Traffic Control [ | |
Unit (Partial)( SR 79 At Jefferson Bl vd)| | |
0060 730A013 LUWP| 1500. 00000 1500. 00| [
Renmoval O Existing Traffic Control [ | |
Unit (Partial) (SR 79 At Cedar St) | | |
0070 730A014 LUWP| 1000. 00000 1000. 00| [
Renmoval O Existing Traffic Control [ | |
Unit (Partial) (SR 79 At Pinson St) | | |
0080 730A015 LUWP| 1000. 00000 1000. 00| [
Renmoval O Existing Traffic Control [ | |
Unit (Partial) ( SR 79 At Commrerce | | |
Cir/ East Lake Bl vd) | | |
0090 730A016 LUWP| 1500. 00000 1500. 00| [
Renmoval O Existing Traffic Control [ | |
Unit (Partial) (SR 79 At Springdale Rd) | | |
0100 730A017 LUWP| 1000. 00000 1000. 00| [
Renmoval O Existing Traffic Control [ | |
Unit (Partial) (SR 79 AT I-20/59 EB | | |
RAMPS) I I I
0110 730A018 LUWP| 1000. 00000 1000. 00| [
Renmoval O Existing Traffic Control [ | |
Unit (Partial) (SR 79 AT |-20/59 WB [ | [
RAMPS) I I I
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CALL ORDER : 034 CONTRACT I D : 20021204034 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
SET- ASI DE :
(4 ) 19060 [ ( ) | ( )
| STONE ELECTRI C COVPANY, | NC | |
LINE NO/ | TEM CCDE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T e
0120 730A019 LUMP| 1000. 00000 1000. 00|

Renmoval O Existing Traffic Control [ |
Unit (Partial) (SR 79 AT BALL ST.) |

0130 730A020 LUWP| 1000. 00000 1000.
Renmoval O Existing Traffic Control [
Unit (Partial) (SR 79 AT 40TH AVE) |

0

0140 730A021 LUWP| 1000. 00000 1000. 00
Renmoval O Existing Traffic Control
Unit (Partial) (SR 79 AT 41ST AVE/ 41ST |
CT) I

0150 7300000 LUWP| 1000. 00000 1000. 00

Furni shing And Installing Traffic |
Control Unit ( SR 79 At Jefferson Blvd) |

0160 730C001 LUWP| 1500. 00000 1500.
Furni shing And Installing Traffic |
Control Unit ( SR 79 At Cedar St) [

0170 730C002 LUWP| 1000. 00000 1000.
Furni shing And Installing Traffic |
Control Unit (SR 79 At Pinson St) |

0
0
0
00
0
0180 730C003 LUWP| 1500. 00000 1500. 00
0
0
0
0
0

0

Furni shing And Installing Traffic |
Control Unit (SR 79 At Commerce [
Cir/ East Lake Bl vd) [
0190 730C004 LUWP| 1500. 00000 1500.
Furni shing And Installing Traffic |
Control Unit (SR 79 At Springdal e Rd) |
0200 730C005 LUWP| 1000. 00000 1000.
Furni shing And Installing Traffic |
Control Unit (SR 79 AT |-20/59 EB RAWPS) |
0210 730C006 LUWP| 1000. 00000 1000.

0
0

0
Furni shing And Installing Traffic [
Control Unit (SR79 AT |-20/59 WB RAWPS) |

0220 7300007 LUWP| 1500. 00000 1500.
Furni shing And Installing Traffic [
Control Unit (SR 79 AT VANDERBILT |

0

RD/ EAST LAKE BLVD) |

0230 730C008 LUWP| 1000. 00000 1000.
Furni shing And Installing Traffic |
Control Unit (SR 79 AT BALL ST) |

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
|
I
I
I
I
I
I
I
I
I
0l
I
I
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CALL ORDER : 034 CONTRACT I D : 20021204034 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
SET- ASI DE :
(4 ) 19060 [ ( ) | ( )
| STONE ELECTRI C COVPANY, | NC | |
LINE NO/ | TEM CCDE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T e
0240 7300009 LUMP| 1000. 00000 1000. 00|

Furni shing And Installing Traffic | |
Control Unit (SR 79 AT 40TH AVE) |
0250 730C010 LUWP| 3000. 00000 3000.

Vehi cul ar Signal Head, 12 Inch, 3 [
Section, Type LED [

I

I

I I

00| I

Furni shing And Installing Traffic [ | [
Control Unit (SR 79 AT 41ST AVE/ 41ST CT) | | [
0260 730E000 16. 000 EACH| 2000. 00000 32000. 00| |
Metal Traffic Signal Pole Foundation | | |
0270 730F000 1. 000 EACH| 4200. 00000 4200. 00| [
Metal Traffic Signal Pole Wth 55 Foot | | |
Mast Arm Assenbl y | | |
0280 730F001 1. 000 EACH| 4000. 00000 4000. 00| |
Metal Traffic Signal Pole Wth 40 Foot | | |
& 45 Foot Mast Arm Assenblies | | |
0290 730F002 1. 000 EACH| 4100. 00000 4100. 00| [
Metal Traffic Signal Pole Wth 50 Foot | | |
Mast Arm Assenbl y | | |
0300 730Q001 13. 000 EACH 4000. 00000 52000. 00| |
Metal Traffic Signal Strain Pole [ | [
0310 730H001 7420.000 LF | 2. 50000 18550. 00| [
Loop Wre | | |
0320 7301001 23545.000 LF | 0. 40000 9418. 00| |
Loop Detector Lead-In-Cable | | |
0330 730J010 82.000 EACH| 150. 00000 12300. 00| |
Vehi cl e Loop Detector | | |
0340 730K000 29. 000 EACH 250. 00000 7250. 00| |
Traffic Signal Junction Box [ | [
0350 730L005 4420.000 LF | 4. 00000 17680. 00| |
2", Non-Metallic, Conduit | | |
0360 730N010 15. 000 EACH| 642. 00000 9630. 00| |
Lumi naire Extension Assenbly, 12 Feet | | |
0370 730P020 2.000 EACH 475. 00000 950. 00| |
Vehi cul ar Signal Head, 12 Inch, 1 [ | [
Section, Type LED [ | [
0380 730P022 104. 000 EACH| 1000. 00000 104000. 00| |
I I

I I
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TABULATI ON OF BI DS

CALL ORDER : 034 CONTRACT I D : 20021204034 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
SET- ASI DE :
(4 ) 19060 [ ( ) | ( )
| STONE ELECTRI C COVPANY, | NC | |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T e
0390 730P024 4.000 EACH| 1250. 00000 5000. 00|

Vehi cul ar Signal Head, 12 Inch, 5 | |
Section, Type LED |

Di stribution Hardware SFDU 12 Fi ber
WALL MOUNT

I

| |

0400 730P030 4.000 EACH 2900. 00000 11600. 00| |
Vehi cul ar Signal Head, 12 Inch, 3 [ | [
Section, Optically Progranmed | | [
0410 730P032 2.000 EACH 5000. 00000 10000. 00| |
Vehi cul ar Signal Head, 12 Inch, 5 [ | [
Section, Optically Progranmed | | [
0420 730Q011 10. 000 EACH| 850. 00000 8500. 00| |
Pedestrian Signal Head, Type LED | [
0430 730R022 5.000 EACH| 8350. 00000 41750. 00| |
Controller Assenbly, Type Ill, 8 Phase | | [
0440 730R052 6. 000 EACH| 10300. 00000 61800. 00| |
Controller Assenbly, 170, 8 Phase | | |
0450 730T000 8.000 EACH 400. 00000 3200. 00| |
Wyod Pol e | | |
0460 7300005 LUMP| 5000. 00000 5000. 00| |
Furni shing And Installing Video [ | [
Detection System ( SR 79 At Cedar St) | | |
0470 7300007 LUWMP| 6700. 00000 6700. 00| |
Furni shing And Installing Video [ | [
Det ection System (SR 79 At Springdal e | | |
Rd) I I
0480 7300008 LUMP| 7500. 00000 7500. 00| |
Furni shing And Installing Video | |
Det ection System (SR 79 AT VANDERBI LT | | |
RD/ EAST LAKE BLVD) | | |
0490 734A012 15435. 000 LF | 1. 25000 19293. 75| |
Cabl e OSP, Loose Tube, 36F SM | | |
0500 734B005 500. 000 LF | 0. 70000 350. 00] |
Drop Cable OSP 6F SM Central Core | | |
0510 734B007 600. 000 LF | 0. 70000 420. 00| |
Drop Cable OSP 12F SM Central Core | | |
0520 734E026 120.000 LF | 4. 00000 480. 00| |
Buried Duct HDPE SDR11 2 X 1 1/4 Inch | | |
0530 734F002 11. 000 EACH 3000. 00000 33000. 00| |
I I I

I I I
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TABULATI ON OF BI DS

CALL ORDER . 034 CONTRACT I D : 20021204034 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
SET- ASI DE
(4 ) 19060 [ ( ) | ( )
| STONE ELECTRI C COVPANY, | NC | |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
0540 734@001 34.000 EACH 50. 00000 1700. 00| [
Connector ST Term nati on SM | | |
0550 734Q005 11. 000 EACH 642. 00000 7062. 00| |
Splice Cosure, Aerial Wth Trays | | |
0560 7343009 102. 000 EACH| 50. 00000 5100. 00| |
Splicing, Fusion [ | [
0570 734H015 11. 000 EACH| 50. 00000 550. 00| [
Patch Cord Sinplex SM FC | | |
0580 734N021 11. 000 EACH 2450. 00000 26950. 00| |
Fi ber Optic Transceiver, RS-232 Renote | | |
W  Power | | |
0590 740B000 858. 000 SQFT| 110. 00000 94380. 00| |
Construction Signs | | |
0600 7400000 64. 000 SQFT| 110. 00000 7040. 00| |
Speci al Construction Signs | | |
0610 740D000 100. 000 EACH| 68. 00000 6800. 00| [
Channel i zi ng Druns [ | [
0620 740E000 400. 000 EACH 11. 12000 4448. 00| |
Cones (36 Inches High) | | |
0630 740MD01 400. 000 EACH 7.32000 2928. 00| |
Bal | ast For Cone | | |
0640 7410010 4.000 EACH 5652. 00000 22608. 00| |
Port abl e Sequential Arrow And Chevron | | |
Sign Unit [ | [
0650 745A000 112. 000 HOUR| 35. 00000 3920. 00| |
Uni forned Police Oficer | |
0660 756A021 1125.000 LF | 40. 00000 45000. 00| |
3" Electrical Conduit, 1 Line, Type 5 | | [
Installation [ | [
SECTI ON TOTALS | $ 757, 257. 75| $ 0. 00| $ 0.00
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VENDOR RANKI NG

CALL ORDER . 035 CONTRACT I D : 20021204035 COUNTI ES : BALDW N
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
CONTRACT TI ME : 90 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PROJECT(S) : STPAA-0201(200)

for constructing the G ading, Drainage, and Pavenment (Curve
Real i gnnents) at various sites on S.R #180 from M 1.14 to
MP 14.88 west of @ulf Shores. Length - 2.758 mi.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D

1 13008 MOBI LE ASPHALT COVPANY, LLC $ 1,958,707.43 100. 0000%
2 23011 HOSEA O. VEEAVER & SONS, | NC. $ 2,035,237.39 103. 9072%
3 23056 JOHN G WALTON CONSTRUCTI ON COMPANY, | NC. $ 2,116, 636.33 108. 0629%
4 23029 J. S. WALTON & COVPANY, | NC. $ 2,166, 438. 26 110. 6055%
5 09010 | NDUSTRI AL SERVI CES OF MOBI LE, | NC. $ 2,361,870.34 120. 5831%
6 01059 ADVANCE CONSTRUCTI ON SERVI CES, | NC. $ 2,597,591.01 132. 6176%
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TABULATI ON OF BI DS

CALL ORDER : 035 CONTRACT I D : 20021204035 COUNTI ES : BALDW N
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
1 ) 13008 [( 2 ) 23011 (3 ) 23056

| MOBI LE ASPHALT COWPANY, LLC | HOSEA O WEAVER & SONS, INC |JOHN G~ WALTON CONSTRUCTI ON CO.
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVMOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE ANVOUNT
SECTI ON 0001  TOTAL

I
0010 201A000 LUWP| 106748. 25000 106748. 25

Surface Layer, 1/2" Maxi mum Aggregate
Size Mx, ESAL Range A/B

I I
| 30848. 66000 30848. 66| 37774. 00000 37774.00
Clearing & Grubbing (Approximately 110 | | |
Acr es) [ | [
0020 206D000 290.000 LF | 10. 95000 3175. 50| 7.93000 2299. 70| 5. 79000 1679. 10
Renmovi ng Pi pe [ | [
0030 209A000 33.000 EACH 120. 35000 3971. 55| 66. 59000 2197. 47| 36. 61000 1208. 13
Mai | box Reset, Single | | |
0040 210A000 7020. 000 CUYD| 7. 00000 49140. 00| 4.59000 32221. 80| 5. 82000 40856. 40
Uncl assi fi ed Excavation | | |
0050 210D012 25966. 000 CUYD| 7. 00000 181762. 00| 8. 94000 232136. 04| 8. 49000 220451. 34
Borrow Excavation (A-2-4(0) O A-4(0) | | [
0060 214A000 71.000 CUYD| 27. 55000 1956. 05| 10. 03000 712. 13| 1. 30000 92. 30
Structure Excavation | | |
0070 214B000 108. 000 CUYD| 24. 00000 2592. 00| 10. 69000 1154. 52| 10. 95000 1182. 60
Foundati on Backfill, Local [ | [
0080 301A012 52248. 000 SQYD| 7. 45000 389247. 60| 7.16000 374095. 68| 7.98000 416939. 04
Crushed Aggregate Base Course, Type B, | | |
Pl ant M xed, 6" Conpacted Thi ckness | | [
0090 401A000 52248. 000 SQYD| 0. 01000 522. 48| 0. 05000 2612. 40| 0. 19000 9927. 12
Bi t um nous Treatnment A | | |
0100 405A000 2200. 000 GAL | 0. 95000 2090. 00| 1. 15000 2530. 00| 1. 00000 2200. 00
Tack Coat [ | [
0110 408A051 1188. 000 SQYD| 3. 00000 3564. 00| 2. 55000 3029. 40| 3. 16000 3754. 08
Pl ani ng Exi sting Pavenent | | |
(Approxi mately 0.00" Thru 1.0" Thick) [ | [
0120 408A052 3556. 000 SQYD| 2. 60000 9245. 60| 2. 56000 9103. 36| 2.72000 9672. 32
Pl ani ng Exi sting Pavenent | | |
(Approxi mately 1.10" Thru 2.0" Thick) [ | [
0130 408A053 267.000 SQvYD| 8. 15000 2176. 05| 5. 67000 1513. 89| 16. 92000 4517. 64
Pl ani ng Exi sting Pavenent | [
(Approxi mately 2.10" Thru 3.0" Thick) | [
0140 424A340 2849. 000 TON 36. 00000 102564. 00| 44. 28000 126153. 72| 40. 29000 114786. 21
I I
I I
I I

|
Super pave Bitum nous Concrete Waring |
I
I
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TABULATI ON OF BI DS

CALL ORDER : 035 CONTRACT 1D : 20021204035 COUNTI ES : BALDW N
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
1 ) 13008 [( 2 ) 23011 (3 ) 23056

| MOBI LE ASPHALT COWPANY, LLC | HOSEA O WEAVER & SONS, INC |JOHN G~ WALTON CONSTRUCTI ON CO
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVMOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE ANVOUNT

0150 424A346 1382. 000 TON
Super pave Bitum nous Concrete Waring
Surface Layer, Leveling ,1/2" Maxi mum
Aggregate Size Mx, ESAL Range A/B

38. 00000 52516. 00 42.91000 59301. 62 41. 28000 57048. 96

+ +
I I I
I I I
| | |
0160 424B636 2738.000 TON | 33. 00000 90354. 00| 40. 33000 110423. 54| 36. 19000 99088. 22
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, 1" Maxi mum Aggregate Size | | [
M x, ESAL Range A/B [ | [
0170 424B641 200. 000 TON | 50. 00000 10000. 00| 46. 65000 9330. 00| 72. 15000 14430. 00
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, Patching 1 1/2" Maxi mum | | [
Aggregate Size Mx, Esal Range A/B | | |
0180 424B644 9448.000 TON | 34. 00000 321232. 00| 39. 20000 370361. 60| 36. 63000 346080. 24
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, Leveling ,1" Maxi mum [ | [
Aggregate Size Mx, ESAL Range A/B | | |
0190 424B667 4357.000 TON | 34. 00000 148138. 00| 39. 80000 173408. 60| 36. 52000 159117. 64
Super pave Bituni nous Concrete Lower | | |
Bi nder Layer, 1 1/2" Maxi num Aggregate | | [
Size M x, ESAL Range A/B [ | [
0200 430B040 6825. 000 TON | 22. 05000 150491. 25| 19. 51000 133155. 75| 22.88000 156156. 00
Aggregate Surfacing (Crushed Aggregate | | [
Base, Type B) | | |
0210 530A001 184.000 LF | 34. 00000 6256. 00| 35. 19000 6474. 96| 33. 86000 6230. 24
18" Roadway Pipe (Class 3 R C) | | |
0220 530A002 124.000 LF | 45. 05000 5586. 20| 33. 28000 4126. 72| 42. 23000 5236. 52
24" Roadway Pipe (Class 3 RC) | | |
0230 600A000 LUMP| 62000. 00000 62000. 00| 120992. 00000 120992. 00| 137280. 00000 137280. 00
Mobi | i zati on [ | [
0240 619A002 6. 000 EACH| 1054. 40000 6326. 40| 869. 06000 5214. 36| 430. 61000 2583. 66
18" Roadway Pipe End Treatnent, Class 1 | | |
0250 619A227 2.000 EACH 4451. 95000 8903. 90| 1394. 38000 2788. 76| 1546. 61000 3093. 22
24" Roadway Pipe End Treatment, Class 2 | | |
(Doubl e Line) | | |
0260 650A000 4198. 000 CUYD| 8. 00000 33584. 00| 8. 49000 35641. 02] 12. 26000 51467. 48
Topsoi | | | |
0270 652A061 4.000 ACRE| 531. 30000 2125. 20| 502. 11000 2008. 44| 499. 50000 1998. 00
I I

Seeding (M x 3E) |
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TABULATI ON OF BI DS

CALL ORDER : 035 CONTRACT 1D : 20021204035 COUNTI ES : BALDW N
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
1 ) 13008 [( 2 ) 23011 (3 ) 23056

| MOBI LE ASPHALT COWPANY, LLC | HOSEA O WEAVER & SONS, INC |JOHN G~ WALTON CONSTRUCTI ON CO
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVMOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE ANVOUNT

Solid Wiite, Class 2, Type A Traffic |
Stripe (0.06" Thick) (6" Wde) [
0400 701A046 1.000 M LE| 1095. 40000 1095. 40

------------------------------------------ T T
0280 652D057 4.000 ACRE| 509. 35000 2037. 40| 557. 90000 2231. 60| 555. 00000 2220. 00
Seeding In Stubble (Mx 3A) | | |
0290 654A001 6570. 000 SQYD| 3. 30000 21681. 00| 3. 91000 25688. 70| 3. 89000 25557. 30
Soli d Soddi ng (Bernuda) | | |
0300 656A000 4.000 ACRE| 498. 40000 1993. 60| 502. 11000 2008. 44| 499. 50000 1998. 00
Mul ching, dass A Type 1 | | |
0310 659A000 9437. 000 SQYD| 1. 80000 16986. 60| 2. 06000 19440. 22| 2. 05000 19345. 85
Erosion Control Netting, Cass A | | |
0320 665A000 6. 000 ACRE| 328. 65000 1971. 90| 446. 32000 2677. 92| 444, 00000 2664. 00
Tenporary Seedi ng | | |
0330 665B000 6. 000 ACRE| 328. 65000 1971. 90| 446. 32000 2677. 92| 444, 00000 2664. 00
Tenporary Ml chi ng | | |
0340 665F000 500. 000 EACH| 7.65000 3825. 00| 5. 78000 2890. 00| 6. 66000 3330. 00
Hay Bal es | | |
0350 665Q000 250. 000 EACH| 2. 30000 575. 00| 3. 44000 860. 00| 5. 87000 1467. 50
Sand Bags | | |
0360 665J000 4910. 000 LF | 3. 20000 15712. 00| 2.33000 11440. 30| 3. 55000 17430. 50
Silt Fence, Type A | | |
0370 666A001 6. 000 ACRE| 87. 85000 527. 10| 27.90000 167. 40| 166. 50000 999. 00
Pest Control Treatnent | | |
0380 680A000 LUMP| 32247. 60000 32247. 60| 10694. 90000 10694. 90| 23442. 00000 23442. 00
Engi neering Controls | | |
0390 701A028 6. 000 M LE| 1752. 65000 10515. 90| 1032. 11000 6192. 66| 1026. 75000 6160. 50
| |
| 641. 58000 641. 58| 638. 25000 638. 25
Broken Yellow, Cass 2, Type A Traffic | | [
Stripe (0.09" Thick) (6" Wde) [ | [
0410 701A048 6.000 M LE| 1752. 65000 10515. 90| 1534. 22000 9205. 32| 1526. 25000 9157. 50
Solid Yellow, Class 2, Type A Traffic [ | [
Stripe (0.09" Thick) (6" Wde) [ | [
0420 7010002 4.000 M LE| 328. 65000 1314. 60| 379. 37000 1517. 48| 377. 40000 1509. 60
Br oken Tenporary Traffic Stripe (Paint) | | [
0430 7010003 24.000 M LE| 273. 85000 6572. 40| 424. 00000 10176. 00| 421. 80000 10123. 20
Solid Tenporary Traffic Stripe (Paint) | | |
0440 701D008 1.000 M LE| 931. 10000 931. 10| 1478. 43000 1478. 43| 1470. 75000 1470. 75
I I

Solid Traffic Stripe Renoved (Plastic) |
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TABULATI ON OF BI DS

CALL ORDER : 035 CONTRACT 1D : 20021204035 COUNTI ES : BALDW N
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
1 ) 13008 [( 2 ) 23011 (3 ) 23056

| MOBI LE ASPHALT COWPANY, LLC | HOSEA O WEAVER & SONS, INC |JOHN G~ WALTON CONSTRUCTI ON CO
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVMOUNT|  UNIT PRICE AMOUNT|  UNIT PRICE ANVOUNT

------------------------------------------ T T
0450 701D015 1.000 M LE| 712. 00000 712. 00| 1087. 90000 1087. 90| 1082. 25000 1082. 25
Broken Traffic Stripe Renoved (Plastic) | | [
0460 705A032 66. 000 EACH 5. 50000 363. 00| 4. 35000 287. 10| 4.33000 285.78
Pavermrent Markers, Class A-H Type 1-B | | |
0470 705A037 1590. 000 EACH| 5. 50000 8745. 00| 4. 35000 6916. 50| 4.33000 6884. 70
Pavermrent Markers, Class A-H Type 2-D | | |
0480 740B000 2409. 000 SQFT| 10. 90000 26258. 10| 11. 44000 27558. 96| 15. 85000 38182. 65
Construction Signs [ | |
0490 740D000 60. 000 EACH| 12. 50000 750. 00| 55. 79000 3347. 40| 75. 27000 4516. 20
Channel i zi ng Druns [ | |
0500 740E000 140. 000 EACH| 12. 50000 1750. 00| 11. 16000 1562. 40| 14. 79000 2070. 60
Cones (36 Inches High) | | |
0510 740F002 30. 000 EACH 362. 95000 10888. 50| 323. 58000 9707. 40| 221. 79000 6653. 70
Barri cades, Type |II [ | |
0520 740L005 288. 000 EACH| 73. 55000 21182. 40| 69. 74000 20085. 12| 72. 23000 20802. 24
Vertical Panel, Type | (Double-Sided) | | |
0530 740MD01 140. 000 EACH| 9. 40000 1316. 00| 6. 14000 859. 60| 8. 07000 1129. 80
Bal | ast For Cone [ | |
SECTI ON TOTALS [ $ 1,958, 707. 43| $ 2,035, 237. 39| $ 2,116, 636. 33
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TABULATI ON OF BI DS

CALL ORDER : 035 CONTRACT I D : 20021204035 COUNTI ES : BALDW N
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE :

(4 ) 23029 [( 5 ) 09010 (6 ) 01059

|J. S. WALTON & COVPANY, | NC || NDUSTRI AL SERVI CES OF MOBI | ADVANCE CONSTRUCTI ON SERVI CES,
LINE NO / | TEM CODE / ALT | | |

| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

Surface Layer, 1/2" Maxi mum Aggregate
Size Mx, ESAL Range A/B

| TEM DESCRI PTI ON QUANTI TY
------------------------------------------ T T
SECTI ON 0001  TOTAL
I I I
0010 201A000 LUMP| 66974. 14000 66974. 14| 243800. 62000 243800. 62| 150000. 00000 150000. 00
Clearing & Grubbing (Approximately 110 | | |
Acr es) [ | [
0020 206D000 290.000 LF | 4.86000 14009. 40| 5. 44000 1577. 60| 12. 00000 3480. 00
Renmovi ng Pi pe [ | [
0030 209A000 33.000 EACH 97. 26000 3209. 58| 32. 04000 1057. 32| 100. 00000 3300. 00
Mai | box Reset, Single | | |
0040 210A000 7020. 000 CUYD| 8. 71000 61144. 20| 3.99000 28009. 80| 6. 70000 47034. 00
Uncl assi fi ed Excavation | | |
0050 210D012 25966. 000 CUYD| 9. 12000 236809. 92| 10. 34000 268488. 44| 12. 50000 324575. 00
Borrow Excavation (A-2-4(0) O A-4(0) | | [
0060 214A000 71.000 CUYD| 25. 70000 1824. 70| 2. 48000 176. 08| 20. 00000 1420. 00
Structure Excavation | | |
0070 214B000 108. 000 CUYD| 20. 39000 2202. 12| 12. 30000 1328. 40| 20. 00000 2160. 00
Foundation Backfill, Local | | |
0080 301A012 52248. 000 SQYD| 7.31000 381932. 88| 6. 80000 355286. 40| 9. 50000 496356. 00
Crushed Aggregate Base Course, Type B, | | |
Pl ant M xed, 6" Conpacted Thi ckness | | [
0090 401A000 52248. 000 SQYD| 0. 20000 10449. 60| 0. 51000 26646. 48| 0. 20000 10449. 60
Bi t um nous Treatnment A | | |
0100 405A000 2200. 000 GAL | 1.11000 2442. 00| 1. 62000 3564. 00| 1. 00000 2200. 00
Tack Coat [ | [
0110 408A051 1188. 000 SQYD| 3. 27000 3884. 76| 3. 69000 4383. 72| 3. 14000 3730. 32
Pl ani ng Exi sting Pavenent [ | [
(Approxi mately 0.00" Thru 1.0" Thick) [ | [
0120 408A052 3556. 000 SQYD| 2.81000 9992. 36| 4.26000 15148. 56| 2. 70000 9601. 20
Pl ani ng Exi sting Pavenent | | |
(Approxi mately 1.10" Thru 2.0" Thick) [ | [
0130 408A053 267.000 SQvYD| 17. 50000 4672. 50| 5. 39000 1439. 13| 16. 76000 4474. 92
Pl ani ng Exi sting Pavenent | [
(Approxi mately 2.10" Thru 3.0" Thick) | [
0140 424A340 2849.000 TON 41. 68000 118746. 32| 47.11000 134216. 39| 42. 13000 120028. 37
I I
I I
I I

|
Super pave Bitum nous Concrete Waring |
I
I
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CALL ORDER : 035 CONTRACT I D : 20021204035 COUNTI ES : BALDW N
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE :

(4 ) 23029 [( 5 ) 09010 (6 ) 01059

|J. S. WALTON & COVPANY, | NC || NDUSTRI AL SERVI CES OF MOBI | ADVANCE CONSTRUCTI ON SERVI CES,
LINE NO / | TEM CODE / ALT | | |

| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY

------------------------------------------ T T

0150 424A346 1382. 000 TON | 42. 70000 59011. 40| 45. 98000 63544. 36| 43. 12000 59591. 84
Super pave Bitum nous Concrete Waring [ | |
Surface Layer, Leveling ,1/2" Maxi mum [ | [
Aggregate Size Mx, ESAL Range A/B | | |

0160 424B636 2738.000 TON | 37. 43000 102483. 34| 45. 41000 124332. 58| 38. 06000 104208. 28
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, 1" Maxi mum Aggregate Size | | [
M x, ESAL Range A/B [ | [

0170 424B641 200. 000 TON | 74. 63000 14926. 00| 50. 52000 10104. 00| 110. 00000 22000. 00
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, Patching 1 1/2" Maxi mum | | [
Aggregate Size Mx, Esal Range A/B | | |

0180 424B644 9448.000 TON | 37.89000 357984. 72| 45. 98000 434419. 04| 38. 50000 363748. 00
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, Leveling ,1" Maxi mum [ | [
Aggregate Size Mx, ESAL Range A/B | | |

0190 424B667 4357.000 TON | 37. 77000 164563. 89| 45. 41000 197851. 37| 38. 39000 167265. 23
Super pave Bituni nous Concrete Lower | | |
Bi nder Layer, 1 1/2" Maxi num Aggregate | | [
Size M x, ESAL Range A/B [ | [

0200 430B040 6825. 000 TON | 21. 88000 149331. 00| 21. 64000 147693. 00| 27. 50000 187687. 50
Aggregate Surfacing (Crushed Aggregate | | [
Base, Type B) | | |

0210 530A001 184.000 LF | 36. 98000 6804. 32| 20. 98000 3860. 32| 45. 00000 8280. 00
18" Roadway Pipe (Class 3 R C) | | |

0220 530A002 124.000 LF | 56. 38000 6991. 12| 31. 55000 3912. 20| 48. 00000 5952. 00
24" Roadway Pipe (Class 3 RC) | | |

0230 600A000 LUWP| 212658. 71000 212658. 71| 33858. 96000 33858.96] 250000. 00000 250000. 00
Mobi | i zati on [ | [

0240 619A002 6. 000 EACH| 461. 12000 2766. 72| 501. 76000 3010. 56| 500. 00000 3000. 00
18" Roadway Pipe End Treatnent, Class 1 | | |

0250 619A227 2.000 EACH 1495. 53000 2991. 06| 885. 46000 1770. 92| 550. 00000 1100. 00
24" Roadway Pipe End Treatment, Class 2 | | |
(Doubl e Line) | | |

0260 650A000 4198. 000 CUYD| 8. 41000 35305. 18] 12. 53000 52600. 94| 5. 00000 20990. 00
Topsoi | | | |

0270 652A061 4.000 ACRE| 948. 22000 3792. 88| 531. 28000 2125. 12| 500. 00000 2000. 00

I I

Seeding (M x 3E) |
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TABULATI ON OF BI DS
CALL ORDER . 035 CONTRACT I D : 20021204035 COUNTI ES : BALDW N
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 4 ) 23029 | ( 5 ) 09010 | ( 6 ) 01059
[J. S. WALTON & COWVPANY, |INC || NDUSTRI AL SERVI CES OF MOBI | ADVANCE CONSTRUCTI ON SERVI CES,
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0280 652D057 4.000 ACRE| 948. 22000 3792. 88| 590. 31000 2361. 24| 550. 00000 2200. 00
Seeding In Stubble (Mx 3A) | | |
0290 654A001 6570. 000 SQYD| 2. 29000 15045. 30| 4.13000 27134. 10| 3. 85000 25294. 50
Soli d Soddi ng (Bernuda) | | |
0300 656A000 4.000 ACRE| 678. 99000 2715. 96| 531. 28000 2125. 12| 495. 00000 1980. 00
Mul ching, dass A Type 1 | | |
0310 659A000 9437. 000 SQYD| 0. 82000 7738. 34| 2. 18000 20572. 66| 2.00000 18874. 00
Erosion Control Netting, Cass A | | |
0320 665A000 6. 000 ACRE| 517. 34000 3104. 04| 472. 25000 2833. 50| 440. 00000 2640. 00
Tenporary Seedi ng | | |
0330 665B000 6. 000 ACRE| 517. 34000 3104. 04| 472. 25000 2833. 50| 440. 00000 2640. 00
Tenporary Ml ching [ | [
0340 665F000 500. 000 EACH| 4.01000 2005. 00| 5. 38000 2690. 00| 7.00000 3500. 00
Hay Bal es | | |
0350 665@Q000 250. 000 EACH| 3. 21000 802. 50| 1. 35000 337. 50| 6. 00000 1500. 00
Sand Bags | | |
0360 6653000 4910. 000 LF | 4.30000 21113. 00| 1. 47000 7217. 70| 4.00000 19640. 00
Silt Fence, Type A | | |
0370 666A001 6. 000 ACRE| 143. 51000 861. 06| 29. 52000 177. 12| 27. 50000 165. 00
Pest Control Treatnment | | |
0380 680A000 LUMP| 11968. 84000 11968. 84| 15249. 42000 15249. 42| 45000. 00000 45000. 00
Engi neering Controls [ | [
0390 701A028 6.000 M LE| 1726. 76000 10360. 56| 1629. 25000 9775. 50| 1518. 00000 9108. 00
Solid Wiite, Class 2, Type A Traffic | | |
Stripe (0.06" Thick) (6" Wde) [ | [
0400 701A046 1.000 M LE| 1079. 22000 1079. 22| 1062. 55000 1062. 55| 990. 00000 990. 00
Broken Yellow, Cass 2, Type A Traffic | | [
Stripe (0.09" Thick) (6" Wde) [ | [
0410 701A048 6.000 M LE]| 1726. 76000 10360. 56| 1877. 18000 11263. 08| 1749. 00000 10494. 00
Solid Yellow, Class 2, Type A Traffic [ | [
Stripe (0.09" Thick) (6" Wde) [ | [
0420 7010002 4.000 M LE| 323. 77000 1295. 08| 354. 18000 1416. 72| 330. 00000 1320. 00
Br oken Tenporary Traffic Stripe (Paint) | | [
0430 7010003 24.000 M LE| 269. 81000 6475. 44| 413. 21000 9917. 04| 385. 00000 9240. 00
Solid Tenporary Traffic Stripe (Paint) | | |
0440 701D008 1.000 M LE| 917. 34000 917. 34| 1770. 92000 1770. 92| 1650. 00000 1650. 00
I I

Solid Traffic Stripe Renoved (Plastic) |
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TABULATI ON OF BI DS

CALL ORDER : 035 CONTRACT I D : 20021204035 COUNTI ES : BALDW N
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE :

(4 ) 23029 [( 5 ) 09010 (6 ) 01059

|J. S. WALTON & COVPANY, | NC || NDUSTRI AL SERVI CES OF MOBI | ADVANCE CONSTRUCTI ON SERVI CES,
LINE NO / | TEM CODE / ALT | | |

| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY

------------------------------------------ T T

0450 701D015 1.000 M LE 701. 49000 701. 49| 1416. 74000 1416. 74| 1320. 00000 1320. 00
Broken Traffic Stripe Renoved (Plastic) | | [

0460 705A032 66. 000 EACH| 5. 40000 356. 40| 5. 90000 389. 40| 5. 50000 363. 00
Pavermrent Markers, Class A-H Type 1-B | | |

0470 705A037 1590. 000 EACH| 5. 40000 8586. 00| 5. 90000 9381. 00| 5. 50000 8745. 00
Pavermrent Markers, Class A-H Type 2-D | | |

0480 740B000 2409. 000 SQFT| 4. 69000 11298. 21| 12. 50000 30112. 50| 8. 25000 19874. 25
Construction Signs [ | |

0490 740D000 60. 000 EACH| 6. 19000 371. 40| 59. 03000 3541. 80| 66. 00000 3960. 00
Channel i zi ng Druns [ | |

0500 740E000 140. 000 EACH| 2. 65000 371. 00| 11. 81000 1653. 40| 13. 20000 1848. 00
Cones (36 Inches High) | | |

0510 740F002 30. 000 EACH 32. 37000 971. 10| 342. 38000 10271. 40| 192. 50000 5775. 00
Barri cades, Type |II [ | |

0520 740L005 288. 000 EACH| 53. 36000 15367. 68| 73. 79000 21251. 52| 82. 50000 23760. 00
Vertical Panel, Type | (Double-Sided) | | |

0530 740MD01 140. 000 EACH| 2. 65000 371. 00| 6. 49000 908. 60| 7. 70000 1078. 00
Bal | ast For Cone [ | |

SECTI ON TOTALS [ $ 2,166, 438. 26| $ 2,361, 870. 34| $ 2,597,591.01
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VENDOR RANKI NG

CALL ORDER . 038 CONTRACT I D : 20021204038 COUNTI ES : BARBOUR
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 07
CONTRACT TI ME : 90 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PROJECT(S) : STPNU-0309(200)

for constructing the Wdening, Resurfacing and Traffic
Stripe on CR #79 from S. R #131 at Baker Hill to S. R #30.
Length 11.400 km

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME BI D LOW Bl D
1 23024 W REGRASS CONSTRUCTI ON COVPANY, | NC. $ 1,286, 738. 49 100. 0000%

2 01018 APAC- ALABAMA, | NC. $ 1,300,528.32 101. 0717%
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| nproved Bitum nous Concrete Waring
Surface Layer, 19.0 nm Maxi num
Aggregate Size Mx, ESAL Range B
0150 429A227M 2025. 000 MION| 34. 50000 69862. 50
| nproved Bitum nous Concrete Waring [
Surface Layer, Leveling, 19.0 mm [
Maxi mum Aggregate Size M x, ESAL Range B|

36. 90000 74722. 50

CALL ORDER . 038 CONTRACT I D : 20021204038 COUNTI ES : BARBOUR
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT © 07
SET- ASI DE
| ( 1 ) 23024 | ( 2 ) 01018 | ( )
| W REGRASS CONSTRUCTI ON COWP | APAC- ALABAMA, | NC. |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 201A000M LUMP| 42500. 00000 42500. 00| 12000. 00000 12000. 00|
Clearing & Grubbing (Approximtely 2 | | |
hect ar es) | | |
0020 206C010M 29.000 M | 29. 70000 861. 30| 6. 30000 182. 70|
Renmovi ng Concrete Driveway [ | [
0030 206D000M 10.000 M | 9. 90000 99. 00| 9. 60000 96. 00|
Renmovi ng Pi pe [ | [
0040 206E000M 58. 000 EACH| 123. 75000 7177. 50| 50. 00000 2900. 00|
Renovi ng Headwal | s | | |
0050 210A000M 2673.000 M3 | 2.00000 5346. 00| 1. 96000 5239. 08|
Uncl assi fi ed Excavation | | |
0060 210D010M 10255.000 M3 | 2. 50000 25637. 50| 4. 66000 47788. 30|
Borrow Excavation (A-2 or Better) [ | [
0070 210D011M 1887.000 M | 2. 50000 4717. 50| 6. 53000 12322. 11|
Borrow Excavation (A-4 O Better) | | |
0080 214A000M 253.000 M | 5. 94000 1502. 82| 3.92000 991. 76|
Structure Excavation | | |
0090 214B000OM 383.000 M3 | 5. 94000 2275. 02| 3.92000 1501. 36|
Foundation Backfill, Local | | |
0100 230A000M 7.000 RBST| 750. 00000 5250. 00| 460. 00000 3220. 00|
Roadbed Processing | | |
0110 401A000M 2082.000 M2 | 0. 40000 832. 80| 0. 60000 1249. 20|
Bi t um nous Treatnment A | | |
0120 401B100M 92910.000 M2 | 0. 65000 60391. 50| 0. 62000 57604. 20|
Bi t um nous Treatnment E (Wth Pol yner | | |
Addi tive) | | |
0130 405A000M 12200. 000 L | 0. 40000 4880. 00| 0. 75000 9150. 00|
Tack Coat [ | [
0140 429A221M 6801. 000 MTON| 35. 25000 239735. 25| 36. 00000 244836. 00|
I I I
I I I
I I I
I I
I I
I I
I I
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TABULATI ON OF BI DS

CALL ORDER . 038 CONTRACT I D : 20021204038 COUNTI ES : BARBOUR
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 07
SET- ASI DE
| ( 1 ) 23024 | ( 2 ) 01018 | ( )
| W REGRASS CONSTRUCTI ON COWP | APAC- ALABAMA, | NC. |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0160 429A241M 472.000 Moy 39. 95000 18856. 40| 43. 27000 20423. 44|
| mproved Bitum nous Concrete Wari ng | | |
Surface Layer, 19.0 nm Maxi num | | |
Aggregate Size Mx, ESAL Range C [ | [
0170 429B221M 14812. 000 MICQN| 32. 65000 483611. 80| 34. 48000 510717. 76|
| mproved Bitum nous Concrete Bi nder | | |
Layer, 25.0 mm Maxi num Aggregate Size | | |
M x, ESAL Range B [ | [
0180 429B225M 175. 000 MIQN| 57. 50000 10062. 50| 80. 74000 14129. 50|
| mproved Bitum nous Concrete Bi nder | | |
Layer, Patching, 25.0 nm Maxi mum | | |
Aggregate Size Mx, ESAL Range B | [
0190 429B232M 1021. 000 MTON| 37. 75000 38542. 75| 39. 39000 40217. 19|
| mproved Bitum nous Concrete Bi nder | | |
Layer, Wdeni ng, 25.0 nm Maxi mum | | |
Aggregate Size Mx, ESAL Range B [ | [
0200 429B241M 287.000 MION| 39. 50000 11336. 50| 49. 55000 14220. 85|
| mproved Bitum nous Concrete Bi nder | | |
Layer, 25.0 mm Maxi num Aggregate Size | | |
M x, ESAL Range C | | |
0210 429C240M 555. 000 MION| 39. 00000 21645. 00| 45. 00000 24975. 00|
| mproved Bitum nous Concrete Base Layer | | |
25. 0 nm Maxi num Aggregate Size M x, | | |
ESAL Range C [ | [
0220 530A101M 117.000 M | 62. 37000 7297. 29| 59. 50000 6961. 50|
450 nmm Roadway Pipe (Cass 3 RC.) | | |
( Ext ensi on) [ | [
0230 530A102M 50.000 M | 95. 04000 4752. 00| 88. 55000 4427. 50|
600 mMm Roadway Pipe (Class 3 R C.) | | |
( Ext ensi on) [ | [
0240 530A103M 7.000 M | 137. 61000 963. 27| 128. 15000 897. 05|
750 mm Roadway Pipe (Class 3 R C.) | | |
( Ext ensi on) [ | [
0250 600A000M LUMP| 62500. 00000 62500. 00| 26600. 00000 26600. 00|
Mobi | i zati on | [
0260 610C001M 60. 000 MION 00| 28. 00000 1680. 00|
I I

Loose Riprap, Class 2

I
| 29. 70000 1782.
I
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Solid Wiite, Class 2, Type A Traffic
Stripe (1.5 nm Thi ck)

CALL ORDER . 038 CONTRACT I D : 20021204038 COUNTI ES : BARBOUR
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 07
SET- ASI DE
| ( 1 ) 23024 | ( 2 ) 01018 | ( )
| W REGRASS CONSTRUCTI ON COWP | APAC- ALABAMA, | NC. |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0270 610D003M 100. 000 M2 | 2.97000 297. 00| 1. 31000 131. 00|
Filter Bl anket, Geotextile | [
0280 619A002M 40. 000 EACH 420. 75000 16830. 00| 533. 00000 21320. 00|
450 nmm Roadway Pi pe End Treat nent, | | |
Class 1 | | |
0290 619A003M 16. 000 EACH| 495. 00000 7920. 00| 545. 00000 8720. 00|
600 mMm Roadway Pipe End Treatnment, | | |
Class 1 | | |
0300 619A004M 2.000 EACH 742.50000 1485. 00| 590. 00000 1180. 00|
750 mm Roadway Pipe End Treatnment, | | |
Class 1 | | |
0310 620A000M 8.000 M3 | 594. 00000 4752. 00| 1010. 00000 8080. 00|
M nor Structure Concrete | | |
0320 623B000OM 65.000 M | 17. 82000 1158. 30| 18. 15000 1179. 75|
Concrete Curb, Type N | | |
0330 630A001M 122.000 M | 37. 75000 4605. 50| 37. 75000 4605. 50|
Steel Beam Cuardrail, Cass A Type 2 [ | |
0340 630C070M 2.000 EACH 1275. 00000 2550. 00| 1275. 00000 2550. 00|
Guardrail End Anchor, Type 10 Series [ | [
0350 650A000M 860.000 M3 | 3. 50000 3010. 00| 2.61000 2244. 60|
Topsoi | | | |
0360 652A061M 10.000 HA | 855. 86000 8558. 60| 864. 50000 8645. 00|
Seeding (M x 3E) | | |
0370 656A000M 8.000 HA | 710. 57000 5684. 56| 717. 75000 5742. 00|
Mul ching, Cass A Type 1 | | |
0380 656A001M 2.000 HA | 800. 42000 1600. 84| 808. 50000 1617. 00|
Mul ching, dass A Type 2 | | |
0390 659A001M 100. 000 M2 | 1. 50000 150. 00| 1. 05000 105. 00|
Erosi on Control Netting, Class B | | |
0400 665F000M 152. 000 CH| 5. 00000 760. 00| 4.10000 623. 20|
Hay Bal es | | |
0410 665J000M 1620.000 M | 8. 25000 13365. 00| 8. 33000 13494. 60|
Silt Fence, Type A | | |
0420 680A000M LUMP| 5000. 00000 5000. 00| 6700. 00000 6700. 00|
Engi neering Controls [ | [
0430 701A031M 26.000 KM | 531. 33000 13814. 58| 534. 00000 13884. 00|
I I I
I I I
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032mm Thick O St eel
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CALL ORDER : 038 CONTRACT | D : 20021204038 COUNTI ES : BARBOUR
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT © 07
SET- ASI DE :
| ( 1 ) 23024 | ( 2 ) 01018 | ( )
| W REGRASS CONSTRUCTI ON COWP | APAC- ALABAMA, | NC. |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT

------------------------------------------ T T
0440 701A035M 17.000 KM | 581. 08000 9878. 36| 584. 00000 9928. 00|
Solid Yellow, Class 2, Type A Traffic [ | [
Stripe (2.3 mm Thick) | | |
0450 701A045M 9.000 KM | 309. 45000 2785. 05| 311. 00000 2799. 00|
Broken Yellow, Cass 2, Type A Traffic | | [
Stripe (2.3 mm Thick) | | |
0460 701B005M 225.000 M | 1. 56000 351. 00| 1. 57000 353. 25|
Dotted Class 2, Type A Traffic Stripe | | |
(2.3 mm Thi ck) | | |
0470 701C000M 26.000 KM | 154. 23000 4009. 98| 155. 00000 4030. 00|
Broken Temporary Traffic Stripe [ | [
0480 701C001M 50.000 KM | 160. 20000 8010. 00| 161. 00000 8050. 00|
Solid Tenporary Traffic Stripe | | |
0490 703A002M 773.000 M2 | 17. 91000 13844. 43| 18. 00000 13914. 00|
Traffic Control Markings, Cass 2, Type | | [
A I I I
0500 703B002M 62.000 M2 | 28. 86000 1789. 32| 29. 00000 1798. 00|
Traffic Control Legends, Class 2, Type | | [
0510 703D002M 343.000 M2 | 5. 47000 1876. 21| 5. 50000 1886. 50|
Tenporary Traffic Control Markings [ | [
(Paint) I I I
0520 705A030M 150. 000 EACH| 3. 98000 597. 00| 4. 00000 600. 00|
Pavenment Markers, Class A-H, Type 2-C | | |
0530 705A031M 50. 000 EACH| 4.23000 211. 50| 4. 25000 212. 50|
Pavermrent Markers, Class A-H Type 1-A | | |
0540 705A032M 1006. 000 EACH| 4.23000 4255. 38| 4. 25000 4275. 50|
Pavermrent Markers, Class A-H Type 1-B | | |
0550 705A037M 337.000 EACH 4.23000 1425. 51| 4. 25000 1432. 25|
Pavermrent Markers, Class A-H Type 2-D | | |
0560 705A038M 300. 000 EACH 4.23000 1269. 00| 4. 25000 1275. 00|
Pavermrent Markers, Class A-H Type 2-E | | |
0570 710A115M 6.000 M | 169. 47000 1016. 82| 169. 47000 1016. 82|
Class 4, Alum Flat Sign Panels 2.032 mm | | |
Thick or Steel Flat Sign Panels 1.897 | |
mm Thick (Ty 111 or Ty IV Background) | [
0580 710A126M 225. 96000 451. 92| 225. 96000 451. 92|
I I
I I
I I

Flat Sign Panels 1
897mm Thi ck( Type | X Backgr ound)

I

I

2.000 SQ M
I

.

I
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CALL ORDER . 038 CONTRACT I D : 20021204038 COUNTI ES : BARBOUR
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 07
SET- ASI DE :
(1 ) 23024 [( 2 ) 01018 I ( )
| W REGRASS CONSTRUCTI ON COMVP | APAC- ALABAMA, | NC. |
LINE NO/ ITEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ e
0590 710B001M 47.000 M | 20. 79000 977. 13| 20. 79000 977. 13|
Roadway Sign Post (#3 "U' Channel [ | |
Gal vani zed Steel) | | I
0600 740BO0OOM 37.000 M | 81. 90000 3030. 30| 81. 90000 3030. 30|
Construction Signs | | |
0610 740D000M 50. 000 EACH| 60. 00000 3000. 00| 44. 61000 2230. 50|
Channel i zi ng Druns | | |
0620 740E000M 100. 000 EACH| 10. 00000 1000. 00| 5. 58000 558. 00|
Cones (900 nm Hi gh) | | |
0630 740MDO1M 100. 000 EACH| 5. 00000 500. 00| 3. 35000 335. 00|
Bal | ast For Cone | | |
0640 7400000M 1. 000 EACH 2500. 00000 2500. 00| 1500. 00000 1500. 00|
Pilot Car | | I
SECTI ON TOTALS | $ 1,286, 738. 49 $ 1,300, 528. 32| $ 0. 00



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 042 -1
VENDOR RANKI NG

CALL ORDER . 042 CONTRACT I D : 20021204042 COUNTIES : CHI LTON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 05
CONTRACT TI ME : 60 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PROJECT(S) : ACGBBRZ- 1100( 206)

for constructing the Bridge Replacenent (Bridge Culvert) on
C. R #48 over Turkey Branch east of Thorsby. Length - 0.009

m.
SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME BI D LOW Bl D

1 23044 WARE CONSTRUCTION CO., INC $ 119, 559. 60 100. 0000%
2 01001 ABRAMSQN, LLC $ 133, 263. 40 111. 4619%
3 16048 WALKER PATTON COWPANY, | NC. $ 134, 193. 58 112. 2399%
4 04009 W W DYAR & SONS, | NC $ 137, 396. 00 114. 9184%
5 14001 NEVELL ROADBUI LDERS, | NC. $ 151, 151. 00 126. 4231%
6 19121 BOB SM TH CONSTRUCTI ON, | NC. $ 154, 632. 00 129. 3347%
7 16032 PRI CHARD CONSTRUCTI ON COVPANY $ 173, 638. 00 145. 2313%
8 23073 WALTERS CONSTRUCTION, L.L.C $ 180, 150. 00 150. 6780%
9 07003 R E. GRILLS CONSTRUCTI ON CO., | NC. $ 224, 836. 00 188. 0535%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 042 -2
TABULATI ON OF BI DS

CALL ORDER . 042 CONTRACT I D : 20021204042 COUNTIES : CHI LTON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 05
SET- ASI DE
| ( 1 ) 23044 | ( 2 ) 01001 | ( 3 ) 16048
| WARE CONSTRUCTI ON CO., | NC. | ABRAMSON, LLC | WALKER PATTON COVPANY, | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I I I
0010 201A000 LUMP| 2500. 00000 2500. 00| 5000. 00000 5000. 00| 2400. 00000 2400. 00
Clearing & Grubbing (Approximately 0.25 | | [
Acr es) [ |
0020 206A000 LUMP| 4000. 00000 4000. 00| 7500. 00000 7500. 00| 5200. 00000 5200. 00
Renoval OF O d Bridge, Station 15+99.56 | | [
0030 214A000 750. 000 CUYD| 6. 50000 4875. 00| 12. 00000 9000. 00| 7.20000 5400. 00
Structure Excavation | | [
0040 214B001 180. 000 CUYD| 17. 00000 3060. 00| 25. 00000 4500. 00| 23. 63000 4253. 40
Foundati on Backfill, Comerci al | | [
0050 502A000 40000. 000 LB | 0. 47000 18800. 00| 0. 45000 18000. 00| 0. 49000 19600. 00
St eel Rei nf orcenent | | [
0060 524A011 230. 000 CuYD| 260. 00000 59800. 00| 280. 00000 64400. 00| 283. 95000 65308. 50
Cul vert Concrete (Cast In Place) | | [
0070 600A000 LUMP| 6000. 00000 6000. 00| 7500. 00000 7500. 00| 13840. 00000 13840. 00
Mobi i zati on | | [
0080 6100001 136. 000 TON | 16. 85000 2291. 60| 15. 00000 2040. 00| 23. 13000 3145. 68
Loose Riprap, Class 2 | | [
0090 610D000 140. 000 SQYD| 1. 75000 245. 00| 1. 00000 140. 00| 2.00000 280. 00
Filter Bl anket | | [
0100 630A001 200.000 LF | 17. 00000 3400. 00| 10. 50000 2100. 00| 10. 00000 2000. 00
Steel Beam Cuardrail, Cass A Type 2 [ | |
0110 6300050 4.000 EACH 1425. 00000 5700. 00| 1680. 00000 6720. 00| 1600. 00000 6400. 00
Guardrail End Anchor, Type 20 Series [ | [
0120 665F000 100. 000 EACH| 2. 50000 250. 00| 4.50000 450. 00| 5. 00000 500. 00
Hay Bal es | | [
0130 6653000 400. 000 LF | 4. 00000 1600. 00| 1. 25000 500. 00| 1. 25000 500. 00
Silt Fence, Type A | | [
0140 680A000 LUMP| 1500. 00000 1500. 00| 1500. 00000 1500. 00| 1500. 00000 1500. 00
Engi neering Controls [ | [
0150 740B000 184. 000 SQFT]| 12. 00000 2208. 00| 8. 60000 1582. 40| 7. 25000 1334. 00
Construction Signs | |
0160 740F002 12. 000 EACH| 250. 00000 3000. 00| 172. 05000 2064. 60| 190. 00000 2280. 00
Barri cades, Type |II [ | [
0170 7401 005 2.000 EACH 165. 00000 330. 00] 133. 20000 266. 40| 126. 00000 252.00
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS [ $ 119, 559. 60| $ 133, 263. 40| $ 134, 193. 58
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 042 -3
TABULATI ON OF BI DS

CALL ORDER . 042 CONTRACT I D : 20021204042 COUNTIES : CHI LTON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 05
SET- ASI DE
[( 4 ) 04009 [( 5 ) 14001 [( 6 ) 19121
| W W DYAR & SONS, | NC. | NEWELL RQADBUI LDERS, | NC. | BOB SM TH CONSTRUCTI ON, | NC.
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I I I
0010 201A000 LUMP| 3000. 00000 3000. 00| 17500. 00000 17500. 00| 2500. 00000 2500. 00
Clearing & Grubbing (Approximately 0.25 | | |
Acr es) [ |
0020 206A000 LUMP| 3000. 00000 3000. 00| 3500. 00000 3500. 00| 25000. 00000 25000. 00
Renoval OF O d Bridge, Station 15+99.56 | | [
0030 214A000 750. 000 CUYD| 12. 00000 9000. 00| 3. 50000 2625. 00| 15. 00000 11250. 00
Structure Excavation | | |
0040 214B001 180. 000 CUYD| 26. 00000 4680. 00| 5. 00000 900. 00| 18. 00000 3240. 00
Foundati on Backfill, Commerci al | | |
0050 502A000 40000. 000 LB | 0. 50000 20000. 00| 0. 42000 16800. 00| 0. 55000 22000. 00
St eel Rei nf orcenent | | |
0060 524A011 230. 000 CuYD| 290. 00000 66700. 00| 362. 00000 83260. 00| 200. 00000 46000. 00
Cul vert Concrete (Cast In Place) | | |
0070 600A000 LUMP| 9000. 00000 9000. 00| 5000. 00000 5000. 00| 20000. 00000 20000. 00
Mobi | i zati on [ | [
0080 6100001 136. 000 TON | 28. 00000 3808. 00| 22. 50000 3060. 00| 30. 00000 4080. 00
Loose Riprap, Class 2 | | |
0090 610D000 140. 000 SQYD| 4. 00000 560. 00| 3. 50000 490. 00| 3. 00000 420. 00
Fi |l ter Bl anket [ | [
0100 630A001 200.000 LF | 12. 60000 2520. 00| 12. 00000 2400. 00| 16. 50000 3300. 00
Steel Beam Cuardrail, Cass A Type 2 [ | |
0110 6300050 4.000 EACH 1455. 00000 5820. 00| 1385. 00000 5540. 00| 1400. 00000 5600. 00
Guardrail End Anchor, Type 20 Series [ | [
0120 665F000 100. 000 EACH| 5. 00000 500. 00| 5. 00000 500. 00| 5. 50000 550. 00
Hay Bal es | | |
0130 6653000 400. 000 LF | 4. 00000 1600. 00| 4.00000 1600. 00| 3. 75000 1500. 00
Silt Fence, Type A | | |
0140 680A000 LUMP| 2000. 00000 2000. 00| 1000. 00000 1000. 00| 5000. 00000 5000. 00
Engi neering Controls [ | [
0150 740B000 184. 000 SQFT]| 12. 00000 2208. 00| 14. 00000 2576. 00| 8. 25000 1518. 00
Construction Signs | |
0160 740F002 12. 000 EACH| 225. 00000 2700. 00| 300. 00000 3600. 00| 210. 00000 2520. 00
Barri cades, Type |II [ | [
0170 7401 005 2.000 EACH 150. 00000 300. 00| 400. 00000 800. 00| 77.00000 154. 00
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS [ $ 137, 396. 00| $ 151, 151. 00| $ 154, 632. 00
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 042 -4
TABULATI ON OF BI DS

CALL ORDER : 042 CONTRACT I D : 20021204042 COUNTI ES : CHI LTON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 05
SET- ASI DE :

(7 ) 16032 [( 8 ) 23073 (9 ) 07003

| PRI CHARD CONSTRUCTI ON COMPA | WALTERS CONSTRUCTI ON, L.L.C |R E. GRILLS CONSTRUCTION CO., |
LINE NO / | TEM CODE / ALT | | |
I

| TEM DESCRI PTI ON QUANTI TY UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I I I
0010 201A000 LUMP| 12000. 00000 12000. 00| 2000. 00000 2000. 00| 16000. 00000 16000. 00
Clearing & Grubbing (Approximately 0.25 | | |
Acr es) [ |
0020 206A000 LUMP| 10000. 00000 10000. 00| 5000. 00000 5000. 00| 10000. 00000 10000. 00
Renoval OF O d Bridge, Station 15+99.56 | | [
0030 214A000 750. 000 CUYD| 12. 00000 9000. 00| 20. 00000 15000. 00| 7. 00000 5250. 00
Structure Excavation | | |
0040 214B001 180. 000 CUYD| 30. 00000 5400. 00| 25. 00000 4500. 00| 25. 00000 4500. 00
Foundati on Backfill, Commerci al | | |
0050 502A000 40000. 000 LB | 0. 55000 22000. 00| 0. 50000 20000. 00| 0. 80000 32000. 00
St eel Rei nf orcenent | | |
0060 524A011 230. 000 CuYD| 320. 00000 73600. 00| 425. 00000 97750. 00| 430. 00000 98900. 00
Cul vert Concrete (Cast In Place) | | |
0070 600A000 LUMP| 10000. 00000 10000. 00| 5000. 00000 5000. 00| 28000. 00000 28000. 00
Mobi | i zati on [ | [
0080 6100001 136. 000 TON | 30. 00000 4080. 00| 25. 00000 3400. 00| 25. 00000 3400. 00
Loose Riprap, Class 2 | | |
0090 610D000 140. 000 SQYD| 7. 00000 980. 00| 6. 00000 840. 00| 4. 00000 560. 00
Fi |l ter Bl anket [ | [
0100 630A001 200.000 LF | 20. 00000 4000. 00| 32. 50000 6500. 00| 13. 00000 2600. 00
Steel Beam Cuardrail, Cass A Type 2 [ | |
0110 6300050 4.000 EACH 1650. 00000 6600. 00| 1250. 00000 5000. 00| 1900. 00000 7600. 00
Guardrail End Anchor, Type 20 Series [ | [
0120 665F000 100. 000 EACH| 10. 00000 1000. 00| 5. 00000 500. 00| 5. 50000 550. 00
Hay Bal es | | |
0130 6653000 400. 000 LF | 7. 00000 2800. 00| 4.00000 1600. 00| 4.30000 1720. 00
Silt Fence, Type A | | |
0140 680A000 LUMP| 5000. 00000 5000. 00| 5000. 00000 5000. 00| 9400. 00000 9400. 00
Engi neering Controls [ | [
0150 740B000 184. 000 SQFT]| 12. 00000 2208. 00| 15. 00000 2760. 00| 9. 00000 1656. 00
Construction Signs | |
0160 740F002 12. 000 EACH| 350. 00000 4200. 00| 400. 00000 4800. 00| 200. 00000 2400. 00
Barri cades, Type |II [ | [
0170 7401 005 2.000 EACH 385. 00000 770. 00| 250. 00000 500. 00| 150. 00000 300. 00
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS [ $ 173, 638. 00| $ 180, 150. 00| $ 224, 836. 00
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 043 -1
VENDOR RANKI NG
CALL ORDER : 043 CONTRACT | D : 20021204043 COUNTI ES : CHOCTAW
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 08
CONTRACT TI ME : 45 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PRQIECT( S) STPNU- 1206( 200)
for constructing the Resurfacing and Traffic Stripe on
C. R #33 from S. R #156 in Pennington to C. R #35. Length -
5.645 m .
SET- ASI DE
VENDOR TOTAL % OVER
RANK  NUMBER NAVE BI D LOW BI D
1 02033 S. T. BUNN CONSTRUCTI ON COMPANY, | NC. $ 448, 543. 75 100. 0000%
2 13008 MOBI LE ASPHALT COVPANY, LLC $ 514, 634. 60 114. 7345%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 043 -2
TABULATI ON OF BI DS

CALL ORDER . 043 CONTRACT I D : 20021204043 COUNTI ES : CHOCTAW
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 08
SET- ASI DE :
| ( 1 ) 02033 | ( 2 ) 13008 | ( )
| S. T. BUNN CONSTRUCTI ON CO. | MOBI LE ASPHALT COWVPANY, LLC |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001 TOTAL
I
0010 305A000 3500. 000 CuUYD| 7.10000 24850. 00 7.10000 24850. 00
Borrow, Section 210, TYPE A-4 OR BETTER
FOR M SCELLANEQUS
0020 405A000 2190. 000 GAL 1. 00000 2190. 00 1. 00000 2190. 00
Tack Coat
0030 424A341 5520. 000 TON 37. 20000 205344. 00 42.80000 236256. 00

I

I

I

|

Super pave Bitum nous Concrete Waring [

Surface Layer, 3/4" Maxi mum Aggregate |

Size M x, ESAL Range A/'B [
0040 424B643 4000. 000 TON | 37.86000 151440. 00

I

I

I

I

I

I

I

I

I I

I I

I I

I I

I I

I I

I I

I I

| |

| 42. 05000 168200. 00|

Super pave Bitum nous Concrete Upper | |
Bi nder Layer, Leveling ,3/4" Maxi num | [
Aggregate Size Mx, ESAL Range A/B | [
0050 424C351 225.000 TON 43. 91000 9879. 75| 51. 40000 11565. 00|
Super pave Bitumi nous Concrete Base | |
Layer, Wdening, 1 1/2" Maxi num | [
Aggregate Size Mx, ESAL Range A/B | [
0060 600A000 LUMP) 9500. 00000 9500. 00| 15000. 00000 15000. 00|
Mobi | i zati on [ | [
0070 630A001 1000. 000 LF | 11. 00000 11000. 00| 13. 60000 13600. 00|
Steel Beam Cuardrail, Cass A Type 2 [ | |
0080 6300070 4.000 EACH 1100. 00000 4400. 00| 1361. 50000 5446. 00|
Guardrail End Anchor, Type 10 Series [ | [
0090 701A031 12.000 M LE] 980. 00000 11760. 00| 1113. 95000 13367. 40|
Solid Wiite, Cass 2, Type A Traffic | | |
Stripe (0.06" Thick) | | |
0100 701A035 6.000 M LE| 1150. 00000 6900. 00| 1361. 50000 8169. 00|
Solid Yellow, Class 2, Type A Traffic [ | [
Stripe (0.09" Thick) | | |
0110 701A045 6.000 M LE| 650. 00000 3900. 00| 804. 55000 4827. 30|
Broken Yellow, Cass 2, Type A Traffic | | [
Stripe (0.09" Thick) | | |
0120 7010002 6.000 M LE| 340. 00000 2040. 00| 371. 30000 2227. 80|
Br oken Tenporary Traffic Stripe (Paint) | | [
0130 7010003 6.000 M LE| 380. 00000 2280. 00| 382. 70000 2296. 20|
I I

Solid Tenporary Traffic Stripe (Paint) |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 043 -3
TABULATI ON OF BI DS

CALL ORDER . 043 CONTRACT I D : 20021204043 COUNTI ES : CHOCTAW
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 08
SET- ASI DE
| ( 1 ) 02033 | ( 2 ) 13008 | ( )
| S. T. BUNN CONSTRUCTI ON CO. | MOBI LE ASPHALT COWVPANY, LLC |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0140 703A002 62. 000 SQFT| 5. 00000 310. 00| 6. 20000 384. 40|
Traffic Control Markings, Cass 2, Type | | [
A I I
0150 740B000 150. 000 SQFT]| 10. 00000 1500. 00| 13. 95000 2092. 50|
Construction Signs | | [
0160 740E000 50. 000 EACH| 1. 00000 50. 00| 10. 60000 530. 00|
Cones (36 Inches High) | | [
0170 7400000 1. 000 EACH| 1200. 00000 1200. 00| 3633. 00000 3633. 00|
Pi |l ot Car | | [
SECTI ON TOTALS [ $ 448, 543. 75| $ 514, 634. 60| $ 0. 00
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 044 -1
VENDOR RANKI NG

CALL ORDER . 044 CONTRACT I D : 20021204044 COUNTI ES : CLEBURNE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
CONTRACT TI ME : 45 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PRQIECT(S) : STPNU-1507(200)

for constructing the Resurfacing and Traffic Stripe on
C. R #10 from C. R #431 near the Randol ph County line to
C. R #25. Length - 5.378 m.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D
1 01018 APAC- ALABAMA, | NC. $ 576, 070. 52 100. 0000%

2 13022 MCCARTNEY CONSTRUCTI ON CO., | NC $ 606, 409. 35 105. 2665%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 044 -2
TABULATI ON OF BI DS

CALL ORDER . 044 CONTRACT I D : 20021204044 COUNTI ES : CLEBURNE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE
[( 1 ) 01018 [( 2 ) 13022 | ( )
| APAC- ALABAMA, | NC, | MCCARTNEY CONSTRUCTION CO., |
LINE NO/ ITEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I
0010 209A000 11. 000 EACH 156. 14000 1717.54 85. 00000 935. 00
Mai | box Reset, Single [
0020 305B060 2805. 000 TON | 17. 17000 48161. 85 13. 00000 36465. 00
Crushed Aggregate, Section 825, For |
m scel | aneous Use |
0030 401B108 38720. 000 SQYD| 0. 75000 29040. 00 0. 61000 23619. 20
Bi t um nous Treatment G (Wth Pol yner
Addi tive)
0040 405A000 4223.000 GAL 1. 04000 4391. 92 1. 00000 4223. 00
Tack Coat
0050 424A340 3968. 000 TON 32. 27000 128047. 36 35. 50000 140864. 00
Super pave Bitum nous Concrete Waring
Surface Layer, 1/2" Maxi mum Aggregate
Size Mx, ESAL Range A/B
0060 424A346 500. 000 TON 36. 05000 18025. 00 35. 50000 17750. 00

I

I

I

I

I

I

I

|

Super pave Bitum nous Concrete Waring [

Surface Layer, Leveling ,1/2" Maxi mum [

Aggregate Size Mx, ESAL Range A/B [
0070 424B636 7636.000 TON | 29. 01000 221520. 36

I

I

I

I

I

I

I

I

I

I

I

|

29. 00000 221444.00
Super pave Bitum nous Concrete Upper
Bi nder Layer, 1" Maxi num Aggregate Size
M x, ESAL Range A/B
0080 424B640 25.000 TON 99. 28000 2482. 00 90. 00000 2250. 00
Super pave Bitum nous Concrete Upper
Bi nder Layer, Patching ,1" Maxi mum
Aggregate Size Mx, ESAL Range A/B
0090 424B647 2367.000 TON 31. 22000 73897. 74 29.70000 70299. 90
Super pave Bitum nous Concrete Upper
Bi nder Layer, Wdening ,1" Maxi mum
Aggregate Size Mx, ESAL Range A/B
0100 600A000 LUMP) 2222. 84000 2222.84 43000. 00000 43000. 00
Mobi |'i zati on |
0110 701A031 11. 000 M LE| 999. 60000 10995. 60 980. 00000 10780. 00

Solid Wiite, Class 2, Type A Traffic |
Stripe (0.06" Thick) |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 044 -3
TABULATI ON OF BI DS

CALL ORDER . 044 CONTRACT I D : 20021204044 COUNTI ES : CLEBURNE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE :
| ( 1 ) 01018 | ( 2 ) 13022 | ( )
| APAC- ALABAMA, | NC, | MCCARTNEY CONSTRUCTION CO., |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNI'T PRICE AMOUNT|  UNI'T PRI CE ANMOUNT
------------------------------------------ T T
0120 701A035 10. 000 M LE] 1162. 80000 11628. 00| 1140. 00000 11400. 00|
Solid Yellow, Class 2, Type A Traffic [ | [
Stripe (0.09" Thick) | | |
0130 701A045 1.000 M LE| 734. 40000 734. 40| 720. 00000 720. 00|
Broken Yellow, Cass 2, Type A Traffic | | [
Stripe (0.09" Thick) | | |
0140 7010000 3.000 M LE| 346. 80000 1040. 40| 340. 00000 1020. 00|
Broken Temporary Traffic Stripe [ | [
0150 7010001 25.000 M LE] 387. 60000 9690. 00| 380. 00000 9500. 00|
Solid Tenporary Traffic Stripe | | |
0160 703A002 216.000 SOQFT| 5. 10000 1101. 60| 5. 00000 1080. 00|
Traffic Control Markings, Cass 2, Type | | [
A I I I
0170 705A032 54.000 EACH 5. 10000 275. 40| 5. 00000 270. 00|
Pavermrent Markers, Class A-H Type 1-B | | |
0180 705A037 657. 000 EACH| 5. 36000 3521. 52| 5. 25000 3449. 25|
Pavermrent Markers, Class A-H Type 2-D | | |
0190 740B000 260. 000 SQFT| 8. 41000 2186. 60| 12. 50000 3250. 00|
Construction Signs | | |
0200 7400000 1. 000 EACH| 5390. 39000 5390. 39| 4090. 00000 4090. 00|
Pil ot Car | | |
SECTI ON TOTALS [ $ 576, 070. 52| $ 606, 409. 35| $ 0.00
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 045 -1
VENDOR RANKI NG

CALL ORDER . 045 CONTRACT I D : 20021204045 COUNTI ES : COCSA
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
CONTRACT TI ME : 45 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PROJECT(S) : STPNU-1918(200)

for constructing the Resurfacing and Traffic Stripe on
C. R #32 fromS. R #22 to S R #259 near Ray. Length - 1.510

m.
SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D

1 04013 DUNN CONSTRUCTI ON COMPANY, | NC. $ 241,997. 74 100. 0000%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 045 -2
TABULATI ON OF BI DS

CALL ORDER : 045 CONTRACT 1D : 20021204045 COUNTI ES : COOSA
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 04
SET- ASI DE :
( 1 ) 04013 [( 2 ) 13022 ( )

I

| DUNN CONSTRUCTI ON CO., I NC. | MOCARTNEY CONSTRUCTI ON CO.,
LINE NO/ | TEM CODE / ALT | |

| UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I

0010 401B108 19489. 000 SQYD| 1. 09000 21243.01

Bi t um nous Treatment G (Wth Pol yner

Addi tive)
0020 405A000 2000. 000 GAL 1.18000 2360. 00

Tack Coat
0030 424A360 1225. 000 TON 34. 88000 42728. 00

Super pave Bitum nous Concrete Waring

Surface Layer, 1/2" Maxi mum Aggregate

Size Mx, ESAL Range C/'D
0040 424A366 500. 000 TON 40. 48000 20240. 00

I

I

I

I

I

I

I

|

Super pave Bitum nous Concrete Waring [

Surface Layer, Leveling ,1/2" Maxi mum [

Aggregate Size M x, ESAL Range C/ D |
0050 424B651 2150. 000 TON | 30. 96000 66564. 00

Super pave Bitum nous Concrete Upper [

Bi nder Layer, 1" Maxi mum Aggregate Size |

M x, ESAL Range C/' D |

I

I

I

I

I

I

I

I

|

0060 424B655 400. 000 TON
Super pave Bitum nous Concrete Upper
Bi nder Layer, Patching ,1" Maxi num
Aggregate Size Mx, ESAL Range C/' D

0070 424C371 600. 000 TON 36. 37000 21822. 00
Super pave Bitum nous Concrete Base
Layer, Wdening, 1 1/2" Maxi num
Aggregate Size Mx, ESAL Range C/' D

0080 600A000 LUMP 24000. 00000 24000. 00
Mobi |'i zati on |

0090 701A004 3.000 M LE| 324. 22000 972. 66
Solid Wite, Cass 1, Type A Traffic [
Stri pe |

0100 701A008 1.000 M LE| 212. 41000 212. 41
Broken Yellow, Class 1, Type A Traffic |
Stri pe |

0110 701A012 3.000 M LE| 357. 76000 1073. 28

Solid Yellow, Class 1, Type A Traffic |

| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
80. 00000 32000. 00| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
i | |
Stripe | | |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 045 -3
TABULATI ON OF BI DS

CALL ORDER : 045 CONTRACT 1D : 20021204045 COUNTI ES : COOSA
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 04
SET- ASI DE :
( 1 ) 04013 [( 2 ) 13022 ( )

I

| DUNN CONSTRUCTI ON CO., I NC. | MOCARTNEY CONSTRUCTI ON CO.,
LINE NO/ | TEM CODE / ALT | |

| UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY UNI T PRI CE ANMOUNT
------------------------------------------ s
0120 7010000 3.000 M LE| 335. 39000 1006. 17| [
Broken Temporary Traffic Stripe [ | [
0130 7010001 9.000 M LE] 436. 02000 3924. 18| [
Solid Tenporary Traffic Stripe | | |
0140 703A000 40. 000 SQFT| 3. 13000 125. 20| |
Traffic Control Markings, Cass 1, Type | | [
A I I I
0150 740B000 205. 000 SQFT| 9. 19000 1883. 95| [
Construction Signs | | |
0160 7400000 1. 000 EACH| 1842. 88000 1842. 88| [
Pil ot Car | | |
SECTI ON TOTALS [ $ 241, 997. 74| $ 0. 00| $ 0.00
------------------------------------------ s



CALL ORDER : 046
LETTI NG DATE : 12/04/02 10:00 AM

CONTRACT DESCRI PTI ON :

for constructing the Bridge Replacerment (Bridge Cul vert) and
Approaches on C. R #49 at an unnaned tributary to Burnt Corn

ALABAVA DEPARTMENT OF TRANSPORTATI ON

CONTRACT ID :
DI STRI CT :
CONTRACT TI ME :

Creek southwest of Castleberry. Length 0.127 m.

SET- ASI DE :

23072 WOODLANDS SPECI ALI STS, | NC.
02032 BULLARD EXCAVATI NG, | NC.

20021 C. THORNTON, | NC.
13092 MCCLAI N CONTRACTI

03047 CARTER S CONTRACTI NG SERVI CES,
01059 ADVANCE CONSTRUCTI ON SERVI CES,

~NOoO O WNE
o
IS
o
o
[{e]

W W DYAR & SONS, | NC

NG COVPANY, | NC.

VENDOR RANKI NG

20021204046
09
90 Wor ki ng Days

COUNTI ES : CONECUH

(avai |l abl e days)

PRQJECT( S)

DATE : 12/05/02
PAGE : 046 -1

ACGBBR- 1803( 200)

. 0000%
. 8321%
. 9052%
. 5204%
. 9599%
. 2161%
.5778%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 046 -2
TABULATI ON OF BI DS

CALL ORDER : 046 CONTRACT I D : 20021204046 COUNTI ES : CONECUH
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
(1 ) 23072 [( 2 ) 02032 3 ) 20021

(
| WODODLANDS SPECI ALI STS, | NC. | BULLARD EXCAVATI NG, | NC. C. THORNTON, | NC.

I
I
LINE NO/ | TEM CODE / ALT | | I
I

| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT UNI T PRI CE AMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206A000 LUMP| 3000. 00000 3000. 00| 8000. 00000 8000. 00| 8000. 00000 8000. 00
Renmoval O A d Bridge, Station 4+77.98 | | |
0020 210A000 163. 000 CUYD| 5. 00000 815. 00| 6. 00000 978. 00| 5. 00000 815. 00
Uncl assi fi ed Excavation | | [
0030 210D022 1250. 000 CUYD| 7. 00000 8750. 00| 4.50000 5625. 00| 7. 00000 8750. 00
Borrow Excavation (Loose Truckbed | | [
Measurenent) (A-2-4(0) or A-4(0) | | |
0040 214A000 300. 000 CUYD| 5. 00000 1500. 00| 5. 00000 1500. 00| 6. 00000 1800. 00
Structure Excavation | | [
0050 214B001 150. 000 CUYD| 28. 00000 4200. 00| 28. 50000 4275. 00| 35. 00000 5250. 00
Foundati on Backfill, Commrerci al | | |
0060 230A000 8.000 RBST| 260. 00000 2080. 00| 250. 00000 2000. 00| 250. 00000 2000. 00
Roadbed Processing | | [
0070 301A072 2100. 000 SQYD| 7. 00000 14700. 00| 2. 50000 5250. 00| 6. 00000 12600. 00
Granul ar Soil Base Course, Type B, Road | | [
M xed, 6" Conpacted Thi ckness | | [
0080 401A000 1575. 000 SQYD| 0. 80000 1260. 00| 0. 50000 787. 50| 0. 65000 1023. 75
Bi t um nous Treatnment A | | [
0090 429A221 125. 000 TON | 80. 00000 10000. 00| 45. 00000 5625. 00| 81. 20000 10150. 00
| mproved Bitum nous Concrete Waring | | [
Surface Layer, 3/4" Maxi mum Aggregate | | [
Size M x, ESAL Range B [ | [
0100 502A000 21500.000 LB | 0. 50000 10750. 00| 0. 40000 8600. 00| 0. 48000 10320. 00
St eel Rei nforcenent | | [
0110 524A011 127. 000 CUYD| 230. 00000 29210. 00| 310. 00000 39370. 00| 335. 00000 42545. 00
Cul vert Concrete (Cast In Place) | | [
0120 600A000 LUMP| 7000. 00000 7000. 00| 12050. 00000 12050. 00| 10000. 00000 10000. 00
Mobi i zati on | | [
0130 6100001 200. 000 TON | 25. 00000 5000. 00| 30. 00000 6000. 00| 40. 00000 8000. 00
Loose Riprap, Cass 2 | | [
0140 610D002 160. 000 SQYD| 2.00000 320. 00] 2. 00000 320. 00| 2.00000 320. 00
Filter Blanket, Ceotextile (Non-Wven) | | [
0150 650A000 120. 000 CUYD| 10. 00000 1200. 00| 6. 00000 720. 00| 10. 00000 1200. 00
Topsoi | | | [
0160 652A061 1. 000 ACRE]| 500. 00000 500. 00| 500. 00000 500. 00| 700. 00000 700. 00
I I

Seeding (M x 3E) |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 046 -3
TABULATI ON OF BI DS

CALL ORDER : 046 CONTRACT I D : 20021204046 COUNTI ES : CONECUH
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
(1 ) 23072 [( 2 ) 02032 3 ) 20021

(
| WODODLANDS SPECI ALI STS, | NC. | BULLARD EXCAVATI NG, | NC. C. THORNTON, | NC.

I
I
LINE NO/ | TEM CODE / ALT | | I
I

| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI T PRI CE AMOUNT UNI T PRI CE AMOUNT

------------------------------------------ T T

0170 656A000 1. 000 ACRE]| 500. 00000 500. 00| 750. 00000 750. 00| 700. 00000 700. 00
Mul ching, dass A Type 1 | | [

0180 665F000 25.000 EACH 5. 00000 125. 00| 5. 00000 125. 00| 5. 00000 125. 00
Hay Bal es | | [

0190 6653000 100. 000 LF | 2. 50000 250. 00| 3. 00000 300. 00| 4. 00000 400. 00
Silt Fence, Type A | | [

0200 6653001 150. 000 LF | 2.00000 300. 00] 3. 00000 450. 00| 3. 00000 450. 00
Silt Fence, Type B | | [

0210 680A000 LUMP| 1000. 00000 1000. 00| 2500. 00000 2500. 00| 2500. 00000 2500. 00
Engi neering Controls [ | [

0220 701A004 1.000 M LE| 1800. 00000 1800. 00| 500. 00000 500. 00| 550. 00000 550. 00
Solid Wiite, Cass 1, Type A Traffic | | |
Stri pe | | [

0230 701A012 1.000 M LE| 1800. 00000 1800. 00| 500. 00000 500. 00| 550. 00000 550. 00
Solid Yellow, Class 1, Type A Traffic [ | [
Stri pe | | [

0240 740B000 154. 000 SQFT]| 8. 00000 1232. 00| 5. 00000 770. 00| 12. 00000 1848. 00
Construction Signs | | [

0250 740F002 9.000 EACH| 125. 00000 1125. 00| 165. 00000 1485. 00| 250. 00000 2250. 00
Barri cades, Type |II [ | [

0260 7401 005 2.000 EACH 80. 00000 160. 00| 250. 00000 500. 00| 300. 00000 600. 00
Varni ng Lights, Type B (Detachabl e Head | | [

SECTI ON TOTALS [ $ 108, 577. 00| $ 109, 480. 50| $ 133, 446. 75



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 046 -4
TABULATI ON OF BI DS

CALL ORDER . 046 CONTRACT I D : 20021204046 COUNTI ES : CONECUH
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 4 ) 04009 | ( 5 ) 13092 | ( 6 ) 03047
| W W DYAR & SONS, | NC. | MCCLAI N CONTRACTI NG COVPANY | CARTER S CONTRACTI NG SERVI CES,
LINE NO/ ITEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206A000 LUMP| 6000. 00000 6000. 00| 10000. 00000 10000. 00| 14400. 00000 14400. 00
Renmoval O A d Bridge, Station 4+77.98 | | |
0020 210A000 163. 000 CUYD| 13. 20000 2151. 60| 4.00000 652. 00| 5. 00000 815. 00
Uncl assi fi ed Excavation | | [
0030 210D022 1250. 000 CUYD| 9. 35000 11687. 50| 6. 50000 8125. 00| 5. 75000 7187.50
Borrow Excavation (Loose Truckbed | | [
Measurenent) (A-2-4(0) or A-4(0) | | |
0040 214A000 300. 000 CUYD| 12. 00000 3600. 00| 10. 50000 3150. 00| 5. 75000 1725. 00
Structure Excavation | | [
0050 214B001 150. 000 CUYD| 38. 00000 5700. 00| 50. 00000 7500. 00| 20. 25000 3037.50
Foundati on Backfill, Commrerci al | | |
0060 230A000 8.000 RBST| 520. 00000 4160. 00| 330. 00000 2640. 00| 770. 00000 6160. 00
Roadbed Processing | | [
0070 301A072 2100. 000 SQYD| 3. 30000 6930. 00| 2. 75000 5775. 00| 8. 50000 17850. 00
Granul ar Soil Base Course, Type B, Road | | [
M xed, 6" Conpacted Thi ckness | | [
0080 401A000 1575. 000 SQYD| 0. 61000 960. 75| 1. 00000 1575. 00| 1. 90000 2992. 50
Bi t um nous Treatnment A | | [
0090 429A221 125. 000 TON | 77.00000 9625. 00| 60. 00000 7500. 00| 45. 00000 5625. 00
| mproved Bitum nous Concrete Waring | | [
Surface Layer, 3/4" Maxi mum Aggregate | | [
Size M x, ESAL Range B [ | [
0100 502A000 21500.000 LB | 0. 50000 10750. 00| 0. 55000 11825. 00| 0. 50000 10750. 00
St eel Rei nforcenent | | [
0110 524A011 127. 000 CUYD| 350. 00000 44450. 00| 325. 00000 41275. 00| 275. 00000 34925. 00
Cul vert Concrete (Cast In Place) | | [
0120 600A000 LUMP| 9000. 00000 9000. 00| 19000. 00000 19000. 00| 18600. 00000 18600. 00
Mobi i zati on | | [
0130 6100001 200. 000 TON | 38. 00000 7600. 00| 30. 00000 6000. 00| 19. 00000 3800. 00
Loose Riprap, Cass 2 | | [
0140 610D002 160. 000 SQYD| 5. 00000 800. 00| 2. 75000 440. 00| 2.00000 320. 00
Filter Blanket, Ceotextile (Non-Wven) | | [
0150 650A000 120. 000 CUYD| 11. 00000 1320. 00| 12. 00000 1440. 00| 25. 00000 3000. 00
Topsoi | | | [
0160 652A061 1. 000 ACRE]| 1000. 00000 1000. 00| 600. 00000 600. 00| 1400. 00000 1400. 00
I I

Seeding (M x 3E) |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 046 -5
TABULATI ON OF BI DS

CALL ORDER . 046 CONTRACT I D : 20021204046 COUNTI ES : CONECUH
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 4 ) 04009 | ( 5 ) 13092 | ( 6 ) 03047
| W W DYAR & SONS, | NC. | MCCLAI N CONTRACTI NG COVPANY | CARTER S CONTRACTI NG SERVI CES,
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0170 656A000 1. 000 ACRE]| 1000. 00000 1000. 00| 600. 00000 600. 00| 1000. 00000 1000. 00
Mul ching, dass A Type 1 | | |
0180 665F000 25.000 EACH 5. 00000 125. 00| 6. 00000 150. 00| 2. 50000 62. 50
Hay Bal es | | |
0190 6653000 100. 000 LF | 4. 00000 400. 00| 3. 00000 300. 00| 3. 00000 300. 00
Silt Fence, Type A | | |
0200 6653001 150. 000 LF | 4. 00000 600. 00| 4.00000 600. 00| 3. 00000 450. 00
Silt Fence, Type B | | |
0210 680A000 LUMP| 5000. 00000 5000. 00| 2500. 00000 2500. 00| 3000. 00000 3000. 00
Engi neering Controls [ | [
0220 701A004 1.000 M LE| 550. 00000 550. 00| 1300. 00000 1300. 00| 1500. 00000 1500. 00
Solid Wiite, Cass 1, Type A Traffic | | |
Stri pe | | |
0230 701A012 1.000 M LE| 550. 00000 550. 00| 1300. 00000 1300. 00| 1500. 00000 1500. 00
Solid Yellow, Class 1, Type A Traffic [ | [
Stri pe | | |
0240 740B000 154. 000 SQFT]| 12. 00000 1848. 00| 9. 50000 1463. 00| 8. 00000 1232. 00
Construction Signs | | |
0250 740F002 9.000 EACH| 250. 00000 2250. 00| 325. 00000 2925. 00| 250. 00000 2250. 00
Barri cades, Type |II [ | [
0260 7401 005 2.000 EACH 200. 00000 400. 00| 150. 00000 300. 00| 380. 00000 760. 00
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS [ $ 138, 457. 85| $ 138, 935. 00| $ 144, 642. 00



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 046 -6
TABULATI ON OF BI DS

CALL ORDER : 046 CONTRACT I D : 20021204046 COUNTI ES : CONECUH
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT 09
SET- ASI DE :
|( 7 ) 01059 | ( ) | ( )
| ADVANCE CONSTRUCTI ON SERVI C | |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ o B

SECTI ON 0001  Tot al
I
0010 206A000 LUWP| 10000. 00000 10000. 00

Renmoval O A d Bridge, Station 4+77.98 |

0020 210A000 163. 000 CUYD| 10. 00000 1630. 00
Uncl assi fied Excavation |

0030 210D022 1250. 000 CUYD| 10. 00000 12500. 00

Borrow Excavation (Loose Truckbed [
Measur enent) (A-2-4(0) or A-4(0) |

0040 214A000 300. 000 CUYD| 10. 00000 3000. 00
Structure Excavation |

0050 214B001 150. 000 CUYD| 25. 00000 3750. 00
Foundati on Backfill, Conmerci al [

0060 230A000 8.000 RBST| 300. 00000 2400. 00
Roadbed Processi ng [

0070 301A072 2100. 000 SQvYD| 3. 00000 6300. 00

I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
| |
Granul ar Soil Base Course, Type B, Road | | |
M xed, 6" Conpacted Thi ckness | | |
0080 401A000 1575. 000 SQYD| 1. 00000 1575. 00| |
Bi t um nous Treatnment A | | |
I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

I I

0090 429A221 125. 000 TON | 100. 00000 12500. 00

| nproved Bitum nous Concrete \Waring [
Surface Layer, 3/4" Maxi mum Aggregate |
Size Mx, ESAL Range B [
0100 502A000 21500.000 LB | 1. 00000 21500. 00

St eel Rei nf orcenment |

0110 524A011 127. 000 CUYD| 425. 00000 53975. 00
Cul vert Concrete (Cast In Place) |

0120 600A000 LUMP| 5000. 00000 5000. 00
Mobi |'i zati on |

0130 6100001 200. 000 TON | 50. 00000 10000. 00
Loose Riprap, Cass 2 [

0140 610D002 160. 000 SQYD| 3. 00000 480. 00
Filter Blanket, Ceotextile (Non-Wven) |

0150 650A000 120. 000 CUYD| 10. 00000 1200. 00
Topsoi | |

0160 652A061 1. 000 ACRE]| 600. 00000 600. 00

Seeding (M x 3E) |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 046 -7
TABULATI ON OF BI DS

CALL ORDER . 046 CONTRACT I D : 20021204046 COUNTI ES : CONECUH
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 09
SET- ASI DE
|[( 7 ) 01059 ¢ ) | ( )
| ADVANCE CONSTRUCTI ON SERVI C | |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ s
0170 656A000 1. 000 ACRE]| 600. 00000 600. 00| [
Mul ching, Cass A, Type 1 | | [
0180 665F000 25.000 EACH 10. 00000 250. 00] |
Hay Bal es [ | [
0190 665J000 100. 000 LF | 4. 00000 400. 00| |
Silt Fence, Type A | | [
0200 6653001 150. 000 LF | 5. 00000 750. 00] |
Silt Fence, Type B | | [
0210 680A000 LUMP| 2500. 00000 2500. 00] |
Engi neering Controls | | [
0220 701A004 1.000 M LE] 1200. 00000 1200. 00| |
Solid Wiite, Cass 1, Type A Traffic | | [
Stripe | | [
0230 701A012 1.000 M LE] 1200. 00000 1200. 00| |
Solid Yellow, Class 1, Type A Traffic | | [
Stripe | | [
0240 740B000 154. 000 SQFT| 1. 00000 154. 00| |
Construction Signs | | [
0250 740F002 9.000 EACH 400. 00000 3600. 00| |
Barri cades, Type |11 | | [
0260 7401 005 2.000 EACH 500. 00000 1000. 00| |
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS | $ 158, 064. 00| $ 0. 00| $ 0. 00
------------------------------------------ s



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 047 -1
VENDOR RANKI NG

CALL ORDER . 047 CONTRACT I D : 20021204047 COUNTI ES : CRENSHAW
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 07
CONTRACT TI ME : 45 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PROJECT(S) : STPNU-2110(200)

for constructing the Resurfacing, Traffic Stripe, and
Guardrail on C R #77 from S.R #10 west of Rutledge to
S. R #106. Length - 10.220 mi.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME BI D LOW Bl D
1 01018 APAC- ALABAMA, | NC. $ 946, 397. 45 100. 0000%
2 23024 W REGRASS CONSTRUCTI ON COVPANY, | NC. $ 994, 843. 51 105. 1190%
3 02032 BULLARD EXCAVATI NG, | NC. $ 1,037,087.86 109. 5827%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 047 -2
TABULATI ON OF BI DS

CALL ORDER : 047 CONTRACT I D : 20021204047 COUNTI ES : CRENSHAW
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 07
SET- ASI DE :

( 1 ) 01018 2 ) 23024 (3 ) 02032
APAC- ALABAMA, | NC. REGRASS CONSTRUCTI ON COVP | BULLARD EXCAVATI NG, | NC.

2/\

I
I
LINE NO/ | TEM CODE / ALT |
I

| TEM DESCRI PTI ON QUANTI TY UNI T PRI CE AMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206D001 150. 000 LF | 1. 00000 150. 00| 1. 00000 150. 00| 2.00000 300. 00
Renovi ng Guardrai | | | |
0020 305A000 7200. 000 CUYD| 4.50000 32400. 00| 3. 61000 25992. 00| 5. 50000 39600. 00
Borrow, Section 210, (A4 OR BETTER) [ | [
(FOR M SCELLANEQUS USE) | | |
0030 401B100 119877. 000 SQYD| 0. 50000 59938. 50| 0. 53000 63534. 81| 0. 52000 62336. 04
Bi t um nous Treatment E (Wth Pol yner | | |
Addi tive) | | |
0040 405A000 14385. 000 GAL | 0. 50000 7192. 50| 0. 75000 10788. 75| 1. 10000 15823. 50
Tack Coat [ | [
0050 429A220 6669. 000 TON | 31. 50000 210073. 50| 31. 89000 212674. 41| 36. 70000 244752. 30
| mproved Bitumi nous Concrete Waring | | |
Surface Layer, 1/2" Maxi mum Aggregate | | [
Size M x, ESAL Range B [ | [
0060 429B221 13337.000 TON | 30. 15000 402110. 55| 30. 52000 407045. 24| 31. 11000 414914. 07
| mproved Bitum nous Concrete Bi nder | | |
Layer, 1" Maxi num Aggregate Size M X, [ | |
ESAL Range B [ | [
0070 429B225 800. 000 TON | 50. 00000 40000. 00| 70. 00000 56000. 00| 47.08000 37664. 00
| mproved Bitum nous Concrete Bi nder | | |
Layer, Patching, 1" Maxi mum Aggregate [ | [
Size M x, ESAL Range B [ | [
0080 429B227 2990. 000 TON | 32. 55000 97324. 50| 30. 92000 92450. 80| 39. 33000 117596. 70
| mproved Bitum nous Concrete Bi nder | | |
Layer, Leveling, 1/2" Maxi mum [ | [
Aggregate Size Mx, ESAL Range B [ | [
0090 600A000 LUMP| 8000. 00000 8000. 00| 35100. 00000 35100. 00| 11500. 00000 11500. 00
Mobi | i zati on [ | [
0100 630A001 565.000 LF | 14. 50000 8192. 50| 14. 50000 8192. 50| 16. 00000 9040. 00
Steel Beam Cuardrail, Cass A Type 2 [ | |
0110 6300003 4.000 EACH 950. 00000 3800. 00| 950. 00000 3800. 00| 1000. 00000 4000. 00
Guardrail End Anchor, Type 13 [ | [
0120 6300070 14. 000 EACH 1250. 00000 17500. 00| 1250. 00000 17500. 00| 1400. 00000 19600. 00
Guardrail End Anchor, Type 10 Series [ | [
0130 652A061 13. 000 ACRE| 360. 00000 4680. 00| 360. 00000 4680. 00| 360. 00000 4680. 00
I I

Seeding (M x 3E) |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 047 -3
TABULATI ON OF BI DS

CALL ORDER : 047 CONTRACT I D : 20021204047 COUNTI ES : CRENSHAW
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 07
SET- ASI DE :

( 1 ) 01018 2 ) 23024 (3 ) 02032
APAC- ALABAMA, | NC. REGRASS CONSTRUCTI ON COVP | BULLARD EXCAVATI NG, | NC.

2/\

I
I
LINE NO/ | TEM CODE / ALT |
I

| TEM DESCRI PTI ON QUANTI TY UNI T PRI CE AMOUNT

------------------------------------------ T T

0140 656A000 13. 000 ACRE]| 330. 00000 4290. 00| 330. 00000 4290. 00| 330. 00000 4290. 00
Mul ching, dass A Type 1 | | |

0150 701A031 21.000 M LE 835. 00000 17535. 00| 860. 00000 18060. 00| 835. 00000 17535. 00
Solid Wiite, Class 2, Type A Traffic | | |
Stripe (0.06" Thick) | | |

0160 701A035 13. 000 M LE]| 900. 00000 11700. 00| 940. 00000 12220. 00| 900. 00000 11700. 00
Solid Yellow, Class 2, Type A Traffic [ | [
Stripe (0.09" Thick) | | |

0170 701A045 6. 000 M LE| 500. 00000 3000. 00| 500. 00000 3000. 00| 500. 00000 3000. 00
Broken Yellow, Cass 2, Type A Traffic | | [
Stripe (0.09" Thick) | | |

0180 701C000 18. 000 M LE]| 250. 00000 4500. 00| 250. 00000 4500. 00| 250. 00000 4500. 00
Broken Temporary Traffic Stripe [ | [

0190 701C001 39.000 M LE] 279. 00000 10881. 00| 260. 00000 10140. 00| 279. 00000 10881. 00
Solid Tenporary Traffic Stripe | | |

0200 703A002 120. 000 SQFT| 1. 50000 180. 00| 1. 70000 204. 00| 1. 50000 180. 00
Traffic Control Markings, Cass 2, Type | | [
A I I

0210 703D001 120. 000 SQFT| 0. 75000 90. 00| 0. 75000 90. 00| 0. 75000 90. 00
Tenporary Traffic Control Markings [ | [

0220 740B000 356. 000 SQFT| 7.40000 2634. 40| 7.25000 2581. 00| 5. 00000 1780. 00
Construction Signs | | |

0230 740E000 25.000 EACH| 0. 50000 12. 50| 11. 00000 275. 00| 5. 00000 125. 00
Cones (36 Inches High) | | |

0240 740MD01 25.000 EACH| 0. 50000 12. 50| 7. 00000 175. 00| 0. 01000 0.25
Bal | ast For Cone | | |

0250 7400000 1.000 EACH 200. 00000 200. 00| 1400. 00000 1400. 00| 1200. 00000 1200. 00
Pil ot Car [ | [

SECTI ON TOTALS [ $ 946, 397. 45| $ 994, 843. 51| $ 1,037,087.86
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 048 -1
VENDOR RANKI NG

CALL ORDER . 048 CONTRACT I D : 20021204048 COUNTI ES : FAYETTE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 05
CONTRACT TI ME : 40 Wor ki ng Days (avai |l abl e days)

CONTRACT DESCRI PTI ON :
for constructing the Bridge Replacenment (Precast) on Coffee
Creek Road over Coffee Creek west of Wnfield. Length -

0.015 m .
SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D

NO BI DS RECEI VED



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 048 -2
TABULATI ON OF BI DS

CALL ORDER : 048 CONTRACT I D : 20021204048 COUNTI ES : FAYETTE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 05
SET- ASI DE :

LINE NO/ | TEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 049 -1
VENDOR RANKI NG

CALL ORDER . 049 CONTRACT I D : 20021204049 COUNTI ES : GREENE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 05
CONTRACT TIME : 100 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PRQIECT(S) : ACGBBRZ-3200(202)

for constructing the Bridge Replacenents (2) (Bridge
Culverts) on C. R #69 at Cobb Branch and on C R #41 at South
Needham Creek near Forkland. Length 0.017 m.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D

1 07048 GLASGOW CONSTRUCTI ON CO., | NC. $ 198, 515. 10 100. 0000%
2 16048 WALKER PATTON COWPANY, | NC. $ 205, 028. 37 103. 2810%
3 04009 W W DYAR & SONS, | NC $ 210, 421. 50 105. 9977%
4 08085 H D CONSTRUCTI ON, | NC. $ 239, 125. 35 120. 4570%
5 16032 PRI CHARD CONSTRUCTI ON COVPANY $ 243, 383. 40 122. 6020%
6 18024 RACON, | NC. $ 342,739. 00 172. 6513%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 049 -2
TABULATI ON OF BI DS

CALL ORDER . 049 CONTRACT I D : 20021204049 COUNTI ES : GREENE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 05
SET- ASI DE
| ( 1 ) 07048 | ( 2 ) 16048 | ( 3 ) 04009
| GLASGOW CONSTRUCTI ON CO., | | WALKER PATTON COWPANY, INC. |W W DYAR & SONS, | NC
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206A000 LUMP| 2000. 00000 2000. 00| 5200. 00000 5200. 00| 3000. 00000 3000. 00
Renmoval O A d Bridge, Station 9+76.92 | | |
To Station 10+22. 62 | | |
0020 206A001 LUMP| 2000. 00000 2000. 00| 4600. 00000 4600. 00| 3000. 00000 3000. 00
Renoval OF O d Bridge, Station 9+83.70 | | [
To Station 10+15.70 | | |
0030 214A000 1640. 000 CUYD| 10. 00000 16400. 00| 5. 00000 8200. 00| 7. 00000 11480. 00
Structure Excavation | | |
0040 214B001 135. 000 CUYD| 25. 00000 3375. 00| 30. 63000 4135. 05| 34. 00000 4590. 00
Foundati on Backfill, Commerci al | | |
0050 502A000 60288.000 LB | 0. 45000 27129. 60| 0. 49000 29541. 12| 0. 50000 30144. 00
St eel Rei nforcenent | | |
0060 524A011 370. 000 CUYD 300. 00000 111000. 00| 278. 01000 102863. 70| 290. 00000 107300. 00
Cul vert Concrete (Cast In Place) | | |
0070 600A000 LUMP| 2000. 00000 2000. 00| 22903. 00000 22903. 00| 13800. 00000 13800. 00
Mobi | i zati on [ | [
0080 6100001 330.000 TON | 35. 00000 11550. 00| 27. 50000 9075. 00| 36. 00000 11880. 00
Loose Riprap, Class 2 | | |
0090 610D000 190. 000 SQYD| 4. 00000 760. 00| 2. 00000 380. 00| 4. 00000 760. 00
Fi |l ter Bl anket [ | [
0100 630A001 125.000 LF | 22. 50000 2812. 50| 22. 50000 2812. 50| 19. 42000 2427.50
Steel Beam Cuardrail, Cass A Type 2 [ | |
0110 6300050 4.000 EACH 1350. 00000 5400. 00| 1350. 00000 5400. 00| 1497. 00000 5988. 00
Guardrail End Anchor, Type 20 Series [ | [
0120 665F000 140. 000 EACH| 10. 00000 1400. 00| 5. 00000 700. 00| 5. 00000 700. 00
Hay Bal es | | |
0130 6653000 800. 000 LF | 5. 00000 4000. 00| 1. 25000 1000. 00| 4. 00000 3200. 00
Silt Fence, Type A | | |
0140 680A000 LUMP| 2000. 00000 2000. 00| 1750. 00000 1750. 00| 3000. 00000 3000. 00
Engi neering Controls [ | [
0150 740B000 396. 000 SQFT| 8. 00000 3168. 00| 8. 00000 3168. 00| 12. 00000 4752. 00
Construction Signs | |
0160 740F002 16. 000 EACH| 200. 00000 3200. 00| 175. 00000 2800. 00| 225. 00000 3600. 00
Barri cades, Type |II [ | [
0170 7401 005 4.000 EACH 80. 00000 320. 00| 125. 00000 500. 00| 200. 00000 800. 00
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS | $ 198, 515. 10| $ 205, 028. 37| $ 210, 421. 50
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 049 -3
TABULATI ON OF BI DS

CALL ORDER : 049 CONTRACT 1D : 20021204049 COUNTI ES : GREENE
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 05
SET- ASI DE :
(4 ) 08085 [( 5 ) 16032 (6 ) 18024
| H D CONSTRUCTI ON, | NC. | PRI CHARD CONSTRUCTI ON COVPA | RACON, | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ o B
SECTI ON 0001  Tot al
I
0010 206A000 LUWP|  12500. 00000 12500. 00 10000. 00000 10000. 00 7500. 00000 7500. 00

Removal OF O d Bridge, Station 9+76.92
To Station 10+22.62 |
0020 206A001 LUMP| 9800. 00000 9800. 00

I I
I I
| |
| 10000. 00000 10000. 00| 5500. 00000 5500. 00
Renoval OF O d Bridge, Station 9+83.70 | | [
To Station 10+15.70 | | |
0030 214A000 1640. 000 CUYD| 7.50000 12300. 00| 12. 00000 19680. 00| 1. 00000 1640. 00
Structure Excavation | | |
0040 214B001 135. 000 CUYD| 27. 45000 3705. 75| 30. 00000 4050. 00| 50. 00000 6750. 00
Foundati on Backfill, Commerci al | | |
0050 502A000 60288.000 LB | 0. 45000 27129. 60| 0. 55000 33158. 40| 0. 50000 30144. 00
St eel Rei nforcenent | | |
0060 524A011 370. 000 CUYD 285. 00000 105450. 00| 300. 00000 111000. 00| 600. 00000 222000. 00
Cul vert Concrete (Cast In Place) | | |
0070 600A000 LUMP| 28650. 00000 28650. 00| 10000. 00000 10000. 00| 25000. 00000 25000. 00
Mobi | i zati on [ | [
0080 6100001 330.000 TON | 30. 00000 9900. 00| 30. 00000 9900. 00| 25. 00000 8250. 00
Loose Riprap, Class 2 | | |
0090 610D000 190. 000 SQYD| 2. 25000 427. 50| 7.00000 1330. 00| 3. 00000 570. 00
Fi |l ter Bl anket [ | [
0100 630A001 125.000 LF | 18. 50000 2312. 50| 25. 00000 3125. 00| 25. 00000 3125. 00
Steel Beam Cuardrail, Cass A Type 2 [ | |
0110 6300050 4.000 EACH 1600. 00000 6400. 00| 1650. 00000 6600. 00| 1500. 00000 6000. 00
Guardrail End Anchor, Type 20 Series [ | [
0120 665F000 140. 000 EACH| 3. 50000 490. 00| 9. 00000 1260. 00| 5. 00000 700. 00
Hay Bal es | | |
0130 6653000 800. 000 LF | 3. 00000 2400. 00| 7.00000 5600. 00| 3. 00000 2400. 00
Silt Fence, Type A | | |
0140 680A000 LUMP| 8500. 00000 8500. 00| 5000. 00000 5000. 00| 15000. 00000 15000. 00
Engi neering Controls [ | [
0150 740B000 396. 000 SQFT| 10. 00000 3960. 00| 15. 00000 5940. 00| 10. 00000 3960. 00
Construction Signs | |
0160 740F002 16. 000 EACH| 250. 00000 4000. 00| 350. 00000 5600. 00| 200. 00000 3200. 00
Barri cades, Type |II [ | [
0170 7401 005 4.000 EACH 300. 00000 1200. 00| 285. 00000 1140. 00| 250. 00000 1000. 00
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS [ $ 239, 125. 35| $ 243, 383. 40| $ 342, 739.00
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 050 -1
VENDOR RANKI NG

CALL ORDER . 050 CONTRACT I D : 20021204050 COUNTI ES : GREENE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 05
CONTRACT TI ME : 60 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PROJECT(S) : ACGBBR- 3215(200)

for constructing the Bridge Replacenent (Bridge Culvert) on
C.R #60 at Smith Branch northeast of Union. Length 0.008

m.
SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D

1 07048 GLASGOW CONSTRUCTI ON CO., | NC. $ 75, 908. 00 100. 0000%
2 04009 W W DYAR & SONS, | NC $ 80, 239. 00 105. 7056%
3 16048 WALKER PATTON COWPANY, | NC. $ 88, 834. 97 117. 0298%
4 16032 PRI CHARD CONSTRUCTI ON COVPANY $ 95, 616. 65 125. 9639%
5 18024 RACON, | NC. $ 141, 836. 50 186. 8532%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 050 -2
TABULATI ON OF BI DS

CALL ORDER . 050 CONTRACT I D : 20021204050 COUNTI ES : GREENE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 05
SET- ASI DE :
| ( 1 ) 07048 | ( 2 ) 04009 | ( 3 ) 16048
| GLASGOW CONSTRUCTION CO., | |W W DYAR & SONS, | NC | WALKER PATTON COVPANY, | NC.
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206A000 LUMP| 2000. 00000 2000. 00| 6000. 00000 6000. 00| 5000. 00000 5000. 00
Removal OF O d Bridge, Station 12+13.91 | | [
TO STATI ON 12+61. 48 | | |
0020 214A000 470.000 CUYD| 12. 00000 5640. 00| 7.00000 3290. 00| 7. 65000 3595. 50
Structure Excavation | | |
0030 214B001 37.000 CUYD| 20. 00000 740. 00| 38. 00000 1406. 00| 31. 00000 1147. 00
Foundati on Backfill, Commerci al | | |
0040 502A000 17083.000 LB | 0. 50000 8541. 50| 0. 50000 8541. 50| 0. 49000 8370. 67
St eel Rei nforcenent | | |
0050 524A011 105. 000 CUYD| 300. 00000 31500. 00| 300. 00000 31500. 00| 405. 66000 42594. 30
Cul vert Concrete (Cast In Place) | | |
0060 600A000 LUMP| 7000. 00000 7000. 00| 6600. 00000 6600. 00| 10583. 00000 10583. 00
Mobi | i zati on [ | [
0070 6100001 100. 000 TON | 30. 00000 3000. 00| 38. 00000 3800. 00| 26. 78000 2678. 00
Loose Riprap, Class 2 | | |
0080 610D000 90. 000 SQYD| 3. 00000 270. 00| 4.00000 360. 00| 3. 00000 270. 00
Fi |l ter Bl anket [ | [
0090 630A001 125.000 LF | 22. 50000 2812. 50| 19. 42000 2427. 50| 22. 50000 2812.50
Steel Beam Cuardrail, Cass A Type 2 [ | |
0100 6300050 4.000 EACH 1350. 00000 5400. 00| 1497. 00000 5988. 00| 1350. 00000 5400. 00
Guardrail End Anchor, Type 20 Series [ | [
0110 665F000 50. 000 EACH| 50. 00000 2500. 00| 5. 00000 250. 00| 5. 00000 250. 00
Hay Bal es | | |
0120 6653000 400. 000 LF | 5. 00000 2000. 00| 4.00000 1600. 00| 1. 25000 500. 00
Silt Fence, Type A | | |
0130 680A000 LUMP| 1000. 00000 1000. 00| 4000. 00000 4000. 00| 1500. 00000 1500. 00
Engi neering Controls [ | [
0140 740B000 198. 000 SQFT]| 8. 00000 1584. 00| 12. 00000 2376. 00| 8. 00000 1584. 00
Construction Signs | |
0150 740F002 8.000 EACH 220. 00000 1760. 00| 225. 00000 1800. 00| 275. 00000 2200. 00
Barri cades, Type II1I [ | [
0160 7401 005 2.000 EACH 80. 00000 160. 00| 150. 00000 300. 00| 175. 00000 350. 00
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS [ $ 75, 908. 00| $ 80, 239. 00| $ 88, 834. 97
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 050 -3
TABULATI ON OF BI DS
CALL ORDER . 050 CONTRACT I D : 20021204050 COUNTI ES : GREENE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 05
SET- ASI DE :
| ( 4 ) 16032 | ( 5 ) 18024 | ( )
| PRI CHARD CONSTRUCTI ON COWPA | RACON, | NC. |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206A000 LUMP| 12000. 00000 12000. 00| 7500. 00000 7500. 00|
Removal OF O d Bridge, Station 12+13.91 | | [
TO STATI ON 12+61. 48 | | |
0020 214A000 470.000 CUYD| 10. 00000 4700. 00| 1. 00000 470. 00|
Structure Excavation | | |
0030 214B001 37.000 CUYD| 30. 00000 1110. 00| 50. 00000 1850. 00|
Foundati on Backfill, Commerci al | | |
0040 502A000 17083.000 LB | 0. 55000 9395. 65| 0. 50000 8541. 50|
St eel Rei nforcenent | | |
0050 524A011 105. 000 CUYD| 300. 00000 31500. 00| 750. 00000 78750. 00|
Cul vert Concrete (Cast In Place) | | |
0060 600A000 LUMP| 10000. 00000 10000. 00| 12500. 00000 12500. 00|
Mobi | i zati on [ | [
0070 6100001 100. 000 TON | 30. 00000 3000. 00| 25. 00000 2500. 00|
Loose Riprap, Class 2 | | |
0080 610D000 90. 000 SQYD| 6. 00000 540. 00| 3. 00000 270. 00|
Fi |l ter Bl anket [ | [
0090 630A001 125.000 LF | 25. 00000 3125. 00| 25. 00000 3125. 00|
Steel Beam Cuardrail, Cass A Type 2 [ | |
0100 6300050 4.000 EACH 1650. 00000 6600. 00| 1500. 00000 6000. 00|
Guardrail End Anchor, Type 20 Series [ | [
0110 665F000 50. 000 EACH| 10. 00000 500. 00| 5. 00000 250. 00|
Hay Bal es | | |
0120 6653000 400. 000 LF | 7. 00000 2800. 00| 3. 00000 1200. 00|
Silt Fence, Type A | | |
0130 680A000 LUMP| 5000. 00000 5000. 00| 15000. 00000 15000. 00|
Engi neering Controls [ | [
0140 740B000 198. 000 SQFT]| 12. 00000 2376. 00| 10. 00000 1980. 00|
Construction Signs | | |
0150 740F002 8.000 EACH 300. 00000 2400. 00| 200. 00000 1600. 00|
Barri cades, Type II1I [ | [
0160 7401 005 2.000 EACH 285. 00000 570. 00| 150. 00000 300. 00|
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS [ $ 95, 616. 65| $ 141, 836. 50| $ 0.00
------------------------------------------ T T
CONTRACT TOTALS [ $ 95, 616. 65| $ 141, 836. 50| $



CALL ORDER

LETTI NG DATE :

ALABAVA DEPARTMENT OF TRANSPORTATI ON

051 CONTRACT ID :
12/04/02 10:00 AM DI STRI CT :
CONTRACT TI ME :

CONTRACT DESCRI PTI ON :
for constructing the Bridge Repl acement (Precast) on
Presswood Bridge Road over Little River near Huxford.

- 0.045 m .

SET- ASI DE :

VENDOR RANKI NG

20021204051

09
75

Length

Wor ki ng Days

COUNTI ES : ESCAMBI A

(avai |l abl e days)

PRQJECT( S)

DATE : 12/05/02
PACE : 051 -1

ACGBBRZ- 2700( 203)

F & W CONSTRUCTI ON COVPANY, | NC.
S. J. &L., INC

G W NORRELL CONTRACTI NG COVPANY,
MURPHREE BRI DGE CORPCRATI ON
MCINNI'S, LLC

I NC.

421, 955. 00
434, 414. 00
441, 676. 00
464, 000. 00
517, 198. 14

100. 0000%
102. 9527%
104. 6737%
109. 9643%
122. 5719%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 051 -2
TABULATI ON OF BI DS

CALL ORDER : 051 CONTRACT I D : 20021204051 COUNTI ES : ESCAMBI A
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE :

(1 ) 06001 [( 2 ) 19058 (3 ) 14005

|F & WCONSTRUCTION CO, INC|S. J. & L., INC |G W NORRELL CONTRACTI NG CO.,
LINE NO/ | TEM CODE / ALT | | |
I I

Precast Concrete Barrier Rail |
I nternmedi ate Section, 39'-11" Long

| TEM DESCRI PTI ON QUANTI TY UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT UNI T PRI CE AMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I I I
0010 206A000 LUMP| 40000. 00000 40000. 00| 5000. 00000 5000. 00| 20000. 00000 20000. 00
Renoval OF O d Bridge, Station 5+00.00 | | [
0020 210A000 94. 000 CUYD| 5. 00000 470. 00| 3. 00000 282. 00| 8. 00000 752.00
Uncl assi fi ed Excavation | | |
0030 502A000 308.000 LB | 0. 50000 154. 00| 1. 00000 308. 00| 1. 25000 385. 00
St eel Rei nforcenent | | |
0040 505A032 1. 000 EACH| 2000. 00000 2000. 00| 2000. 00000 2000. 00| 1500. 00000 1500. 00
Steel Test Piles (HP 12x53)(Maxi mum Bi d | | |
Limted To $2000 Per Each Test Pile) | | |
0050 505B102 1.000 EACH| 2000. 00000 2000. 00| 2000. 00000 2000. 00| 500. 00000 500. 00
Static Loading Tests (HP 12X53) ( Maxi mum | | |
Bid Linmted To $2000 Per Each Loadi ng | | |
Test) I I I
0060 505MD02 2695.000 LF | 14. 00000 37730. 00| 25. 00000 67375. 00| 19. 00000 51205. 00
Steel Piling Furnished And Driven (HP [ | [
12 x 53) | | |
0070 507A000 2.000 EACH 3000. 00000 6000. 00| 3000. 00000 6000. 00| 2400. 00000 4800. 00
Wre Rope Abutment Anchor Assenbly | | |
0080 510A000 39.000 CuUYD| 250. 00000 9750. 00| 450. 00000 17550. 00| 500. 00000 19500. 00
Bri dge Substructure Concrete, Cass A | | |
0090 511A000 77.000 EACH 80. 00000 6160. 00| 75. 00000 5775. 00| 125. 00000 9625. 00
El astoneric Bearings, Type 1 | | [
0100 512A014 2.000 EACH 3000. 00000 6000. 00| 3000. 00000 6000. 00| 3000. 00000 6000. 00
Precast Concrete Abutnent Caps, 2'-0" | | |
Wde By 1'-8" Deep By 33'-0" Long [ | |
0110 512B004 5.000 EACH| 3000. 00000 15000. 00| 3000. 00000 15000. 00| 3000. 00000 15000. 00
Precast Concrete Internedi ate Bent Caps | | |
2'-0" Wde By 2'- 0" Deep By 31'-6" Long| | [
0120 5120017 36.000 EACH| 3000. 00000 108000. 00| 3600. 00000 129600. 00| 3700. 00000 133200. 00
Precast Concrete Type 1 Span Section [ | |
3'-6" By 2'-0" Deep By 39'-11 3/4" Long | | [
0130 5120025 12. 000 EACH| 3200. 00000 38400. 00| 3900. 00000 46800. 00| 4100. 00000 49200. 00
Precast Concrete Type 2C Span Section | | |
3'-6" By 2'-0" Deep By 39'-11 3/4" Long | | [
0140 512D025 8.000 EACH 3500. 00000 28000. 00| 3600. 00000 28800. 00| 3700. 00000 29600. 00
I I
I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 051 -3
TABULATI ON OF BI DS

CALL ORDER . 051 CONTRACT I D : 20021204051 COUNTI ES : ESCAMBI A
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 1 ) 06001 | ( 2 ) 19058 | ( 3 ) 14005
| F & WCONSTRUCTION CO., INC|S. J. & L., INC | G W NORRELL CONTRACTI NG CO.,
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0150 512D030 4.000 EACH 3500. 00000 14000. 00| 3700. 00000 14800. 00| 3600. 00000 14400. 00
Precast Concrete Barrier Rail End | | |
Section, 39 -11 3/8" Long | | |
0160 512E001 16. 000 EACH| 500. 00000 8000. 00| 450. 00000 7200. 00| 625. 00000 10000. 00
Precast Concrete Abutnent Panels, Type | | |
A2 I I
0170 512E002 8.000 EACH 500. 00000 4000. 00| 500. 00000 4000. 00| 675. 00000 5400. 00
Precast Concrete Abutnent Panels, Type | | |
A3 I I
0180 512F001 8.000 EACH 600. 00000 4800. 00| 600. 00000 4800. 00| 800. 00000 6400. 00
Precast Concrete Wng Panels, Type W | | |
0190 512F002 4.000 EACH 600. 00000 2400. 00| 600. 00000 2400. 00| 900. 00000 3600. 00
Precast Concrete Wng Panels, Type W3 | | |
0200 512@000 4.000 EACH 600. 00000 2400. 00| 550. 00000 2200. 00| 800. 00000 3200. 00
Precast Concrete Abutnent Wng Cap Pane | | |
0210 600A000 LUMP| 40000. 00000 40000. 00| 12000. 00000 12000. 00| 15000. 00000 15000. 00
Mobi | i zati on [ | [
0220 6100001 514.000 TON | 20. 00000 10280. 00| 45. 00000 23130. 00| 34. 00000 17476. 00
Loose Riprap, Class 2 | | |
0230 610D003 406. 000 SQYD| 3. 50000 1421. 00| 4.00000 1624. 00| 3. 00000 1218. 00
Filter Blanket, GCeotextile | | |
0240 6300003 4.000 EACH 1500. 00000 6000. 00| 1800. 00000 7200. 00| 1000. 00000 4000. 00
Guardrail End Anchor, Type 13 [ | [
0250 6300050 4.000 EACH 2500. 00000 10000. 00| 1800. 00000 7200. 00| 1400. 00000 5600. 00
Guardrail End Anchor, Type 20 Series [ | [
0260 665F000 50. 000 EACH| 5. 00000 250. 00| 6. 00000 300. 00| 3. 50000 175. 00
Hay Bal es | | |
0270 6653000 260.000 LF | 3. 50000 910. 00| 4.00000 1040. 00| 3. 50000 910. 00
Silt Fence, Type A | | |
0280 680A000 LUMP| 8000. 00000 8000. 00| 4000. 00000 4000. 00| 3000. 00000 3000. 00
Engi neering Controls [ | [
0290 740B000 282.000 SQFT| 15. 00000 4230. 00| 15. 00000 4230. 00| 15. 00000 4230. 00
Construction Signs | |
0300 740F002 12. 000 EACH| 400. 00000 4800. 00| 400. 00000 4800. 00| 400. 00000 4800. 00
Barri cades, Type |II [ | [
0310 7401 005 2.000 EACH 400. 00000 800. 00| 500. 00000 1000. 00| 500. 00000 1000. 00
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS | $ 421, 955. 00| $ 434, 414. 00| $ 441, 676. 00
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 051 -4
TABULATI ON OF BI DS

CALL ORDER : 051 CONTRACT 1D : 20021204051 COUNTI ES : ESCAMBI A
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
(4 ) 13021 (5 ) 13099 ( )

I
| MURPHREE BRI DGE CORPORATI ON | MCINNI'S, LLC

LINE NO/ | TEM CODE / ALT [ |
| UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY UNI T PRI CE AMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I

0010 206A000 LUMP| 26500. 00000 26500. 00 25000. 00000 25000. 00

Renmoval O A d Bridge, Station 5+00.00 |
0020 210A000 94.000 CUYD| 2. 60000 244, 40 8. 00000 752. 00

Uncl assi fied Excavation |
0030 502A000 308.000 LB | 2.50000 770. 00 1. 00000 308. 00

St eel Rei nf orcenment |
0040 505A032 1.000 EACH 2000. 00000 2000. 00 2000. 00000 2000. 00

Steel Test Piles (HP 12x53)(Maxi mum Bi d |
Limted To $2000 Per Each Test Pile) |

Precast Concrete Barrier Rail |
I nternmedi ate Section, 39'-11" Long [

I I

I I

I I

I I

I I

I I

I I

I I

| |

0050 505B102 1.000 EACH| 2000. 00000 2000. 00| 2000. 00000 2000. 00|
Static Loading Tests (HP 12X53) ( Maxi mum | | |
Bid Linmted To $2000 Per Each Loadi ng | | |
Test) I I I
0060 505MD02 2695.000 LF | 18. 00000 48510. 00| 23. 00000 61985. 00|
Steel Piling Furnished And Driven (HP [ | [
12 x 53) [ | [
0070 507A000 2.000 EACH 2000. 00000 4000. 00| 2418. 00000 4836. 00|
Wre Rope Abutment Anchor Assenbly | | |
0080 510A000 39.000 CuUYD| 250. 00000 9750. 00| 550. 00000 21450. 00|
Bri dge Substructure Concrete, Cass A | | |
0090 511A000 77.000 EACH 50. 00000 3850. 00| 77.40000 5959. 80|
El astoneric Bearings, Type 1 | | [
0100 512A014 2.000 EACH 3470. 00000 6940. 00| 3607. 60000 7215. 20|
Precast Concrete Abutnent Caps, 2'-0" | | |
Wde By 1'-8" Deep By 33'-0" Long [ | |
0110 512B004 5.000 EACH| 3580. 00000 17900. 00| 3493. 70000 17468. 50|
Precast Concrete Internedi ate Bent Caps | | |
2'-0" Wde By 2'- 0" Deep By 31'-6" Long| | [
0120 5120017 36.000 EACH| 3700. 00000 133200. 00| 4550. 40000 163814. 40|
Precast Concrete Type 1 Span Section [ | |
3'-6" By 2'-0" Deep By 39'-11 3/4" Long | | [
0130 5120025 12. 000 EACH| 4050. 00000 48600. 00| 5060. 30000 60723. 60|
Precast Concrete Type 2C Span Section | | |
3'-6" By 2'-0" Deep By 39'-11 3/4" Long | | [
0140 512D025 8.000 EACH 3350. 00000 26800. 00| 4638. 70000 37109. 60|
I I

I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
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CALL ORDER : 051 CONTRACT 1D : 20021204051 COUNTI ES : ESCAMBI A
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 09
SET- ASI DE :
(4 ) 13021 (5 ) 13099 ( )

I
| MURPHREE BRI DGE CORPORATI ON | MCINNI'S, LLC

LINE NO/ | TEM CODE / ALT [ |
| UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY UNI T PRI CE AMOUNT
------------------------------------------ T T
0150 512D030 4.000 EACH 3700. 00000 14800. 00| 4633. 26000 18533. 04|
Precast Concrete Barrier Rail End | | |
Section, 39" -11 3/8" Long | | [
0160 512E001 16. 000 EACH| 725. 00000 11600. 00| 347.50000 5560. 00|
Precast Concrete Abutnent Panels, Type | | |
A2 I I
0170 512E002 8.000 EACH 865. 00000 6920. 00| 412.50000 3300. 00|
Precast Concrete Abutnent Panels, Type | | |
A3 I I
0180 512F001 8.000 EACH 1445. 00000 11560. 00| 581. 90000 4655. 20|
Precast Concrete Wng Panels, Type W | | [
0190 512F002 4.000 EACH 1735. 00000 6940. 00| 758. 30000 3033. 20|
Precast Concrete Wng Panels, Type W3 | | [
0200 512@000 4.000 EACH 870. 00000 3480. 00| 565. 40000 2261. 60|
Precast Concrete Abutnent Wng Cap Pane | | |
0210 600A000 LUMP| 44539. 10000 44539. 10| 25000. 00000 25000. 00|
Mobi i zati on | | [
0220 6100001 514.000 TON | 24. 50000 12593. 00| 30. 00000 15420. 00|
Loose Riprap, Cass 2 | | [
0230 610D003 406. 000 SQYD| 2.00000 812. 00| 3. 00000 1218. 00|
Filter Blanket, GCeotextile | | [
0240 6300003 4.000 EACH 1000. 00000 4000. 00| 1000. 00000 4000. 00|
Guardrail End Anchor, Type 13 [ | [
0250 6300050 4.000 EACH 1400. 00000 5600. 00| 1600. 00000 6400. 00|
Guardrail End Anchor, Type 20 Series [ | [
0260 665F000 50. 000 EACH| 6. 50000 325. 00| 6. 00000 300. 00|
Hay Bal es | | [
0270 6653000 260.000 LF | 3. 00000 780. 00| 8. 00000 2080. 00|
Silt Fence, Type A | | [
0280 680A000 LUMP| 4400. 00000 4400. 00| 10000. 00000 10000. 00|
Engi neering Controls [ | [
0290 740B000 282.000 SQFT| 8. 25000 2326. 50| 7.50000 2115. 00|
Construction Signs | | [
0300 740F002 12. 000 EACH| 155. 00000 1860. 00| 175. 00000 2100. 00|
Barri cades, Type |II [ | [
0310 7401 005 2.000 EACH 200. 00000 400. 00| 300. 00000 600. 00|
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS | $ 464, 000. 00| $ 517, 198. 14| $ 0.00
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VENDOR RANKI NG

CALL ORDER : 053 CONTRACT | D : 20021204053 COUNTI ES : JACKSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 01
CONTRACT TI ME : 60 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PROJECT(S) : ACGBBR- 3604(200)

for constructing the Bridge Replacenent (Precast) and
Approaches on C. R #67 over Chisenhall Springs west of
Section. Length - 0.218 m.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D

1 19037 S| MPSON BRI DGE COMPANY, | NC. $ 326, 938. 03 100. 0000%
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I

I

|

| nproved Bitum nous Concrete Waring [

Surface Layer, 1/2" Maxi mum Aggregate |

Size M x, ESAL Range A [
0110 429B201 14.000 TON | 46. 35000 648. 90

| nproved Bitum nous Concrete Binder [

Layer, 1" Maxi mnum Aggregate Size M X, [

ESAL Range A [

I

I

|

0120 502A000 139.000 LB 1. 25000 173.75
St eel Rei nforcenent

0130 503B000 LUMP 7000. 00000 7000. 00
Cof f erdam And Punpi ng, Bent #2 [

0140 505A032 1.000 EACH 2000. 00000 2000. 00

Steel Test Piles (HP 12x53)(Maxi mum Bi d |
Limted To $2000 Per Each Test Pile) |

CALL ORDER : 053 CONTRACT I D : 20021204053 COUNTI ES : JACKSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT 01
SET- ASI DE :
| ( 1 ) 19037 | ( 5 ) 13099 | ( )
| SI MPSON BRI DGE COVPANY, INC | MCINNI'S, LLC |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
SECTI ON 0001 TOTAL
I I I
0010 206A000 LUMP| 29500. 00000 29500. 00| |
Renmoval O A d Bridge, Station 18+38.92 | | |
0020 206D001 53.000 LF | 1. 25000 66. 25| |
Renovi ng Guardrai | | | |
0030 210A000 149. 000 CUYD| 6. 20000 923. 80| |
Uncl assi fi ed Excavation | | |
0040 210D000 1294. 000 CUYD| 7.25000 9381. 50| |
Borrow Excavati on | | |
0050 210F001 1478. 000 TON | 17. 68000 26131. 04| |
Borrow Excavation (Underwat er | | |
Enbanknent ) | | |
0060 230A000 2.000 RBST| 566. 50000 1133. 00| |
Roadbed Processing | | |
0070 301A012 116. 000 SQYD| 5. 66000 656. 56| |
Crushed Aggregate Base Course, Type B, | | |
Pl ant M xed, 6" Conpacted Thi ckness | | [
0080 401A000 116. 000 SQYD| 3. 60000 417. 60| |
Bi t um nous Treatnent A | |
0090 405A000 73.000 GAL 1. 55000 113. 15| |
Tack Coat | [
0100 429A200 181.000 TON 46. 35000 8389. 35| |
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
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CALL ORDER : 053 CONTRACT | D : 20021204053 COUNTI ES : JACKSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 01
SET- ASI DE :
| ( 1 ) 19037 | ( 5 ) 13099 | ( )
| SI MPSON BRI DGE COVPANY, INC | MCINNI'S, LLC |

LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0150 505B102 1.000 EACH| 250. 00000 250. 00

Static Loading Tests (HP 12X53) ( Maxi mum

Bid Linmted To $2000 Per Each Loadi ng

Test) [
0160 505Q003 29.000 EACH 120. 00000 3480. 00

Pile Points (Type A 12") [
0170 505MD02 1344.000 LF | 20. 25000 27216. 00

Steel Piling Furnished And Driven (HP

12 x 53)
0180 507A000 2.000 EACH 2850. 00000 5700. 00

Wre Rope Abutnment Anchor Assenbly
0190 510A000 10. 000 CuUYD| 620. 00000 6200. 00

Bri dge Substructure Concrete, Class A |
0200 511A000 33.000 EACH 72. 00000 2376. 00

El astoneri c Bearings, Type 1 |
0210 512A014 2.000 EACH 3976. 00000 7952. 00

I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
I I
| |
Precast Concrete Abutnent Caps, 2'-0" | | |
Wde By 1'-8" Deep By 33 -0" Long | | |
0220 512B004 1.000 EACH 3880. 00000 3880. 00| |
Precast Concrete Internedi ate Bent Caps | | |
2'-0" Wde By 2'- 0" Deep By 31'-6" Long| | |
0230 512C004 12. 000 EACH| 3400. 00000 40800. 00| |
Precast Concrete Type 1 Span Secti on, | | |
3'-6" Wde By 1'-9" Deep By 34'-0" Long | | |
0240 5120007 4.000 EACH| 3650. 00000 14600. 00| |
Precast Concrete Type 2C Span Section, | | |
3'-6" Wde By 1'- 9" Deep By 34'-0" Long| | |
0250 512D002 4. 000 EACH| 3700. 00000 14800. 00| |
Precast Concrete Barrier Rail End | | |
Section, 34'-0" Long | | |
0260 512E001 8.000 EACH| 500. 00000 4000. 00| |
I I

I I

I I

I I

I I

I I

I I

Precast Concrete Abutnent Panels, Type
A2
0270 512E002 8.000 EACH 560. 00000 4480. 00
Precast Concrete Abutnent Panels, Type
A3
0280 512F001 4.000 EACH 650. 00000 2600. 00

Precast Concrete Wng Panels, Type W |
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Solid Wiite, Class 2, Type A Traffic |
Stripe (0.06" Thick) |
0460 701A035 1.000 M LE| 2060. 00000 2060. 00
Solid Yellow, Class 2, Type A Traffic [
Stripe (0.09" Thick) |

CALL ORDER : 053 CONTRACT | D : 20021204053 COUNTI ES : JACKSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 01
SET- ASI DE :
| ( 1 ) 19037 | ( 5 ) 13099 | ( )
| SI MPSON BRI DGE COVPANY, INC | MCINNI'S, LLC |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0290 512F002 4.000 EACH 800. 00000 3200. 00| [
Precast Concrete Wng Panels, Type W3 | | |
0300 512@000 4.000 EACH 600. 00000 2400. 00| |
Precast Concrete Abutnent Wng Cap Pane | | |
0310 600A000 LUMP| 32000. 00000 32000. 00| |
Mobi | i zati on [ | [
0320 608A000 1084. 000 SQYD| 2.10000 2276. 40| |
Separation Ceotextile | | |
0330 6100001 224.000 TON | 25. 00000 5600. 00| |
Loose Riprap, Cass 2 | | |
0340 610D000 178. 000 SQYD| 5. 00000 890. 00| |
Fi |l ter Bl anket [ | [
0350 630A001 1444.000 LF | 10. 30000 14873. 20| |
Steel Beam Cuardrail, Cass A Type 2 [ | |
0360 6300003 4.000 EACH 927. 00000 3708. 00| |
Guardrail End Anchor, Type 13 [ | [
0370 6300070 4.000 EACH 1340. 00000 5360. 00| |
Guardrail End Anchor, Type 10 Series [ | [
0380 650B000 281.000 CuUYD| 5. 15000 1447. 15| |
Topsoil From Stockpil es | | |
0390 652A053 1. 000 ACRE]| 1525. 00000 1525. 00| |
Seeding (M x 1E) | | |
0400 656A001 1. 000 ACRE]| 1000. 00000 1000. 00| |
Mul ching, dass A Type 2 | | |
0410 665F000 150. 000 EACH| 6. 30000 945. 00| |
Hay Bal es | | |
0420 6653000 388.000 LF | 4.72000 1831. 36| |
Silt Fence, Type A | | |
0430 665L000 300.000 LF | 21. 00000 6300. 00| |
Fl oati ng Basi n Boom [ | [
0440 680A000 LUMP| 9270. 00000 9270. 00| |
Engi neering Controls [ | [
0450 701A031 1.000 M LE| 2060. 00000 2060. 00| |
I I
I I
I I
I I
I I
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CALL ORDER : 053 CONTRACT | D : 20021204053 COUNTI ES : JACKSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 01
SET- ASI DE
| ( 1 ) 19037 | ( 5 ) 13099 | ( )
| SI MPSON BRI DGE COVPANY, INC | MCINNI'S, LLC |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0470 705A037 28.000 EACH 8. 25000 231. 00| [
Pavermrent Markers, Class A-H Type 2-D | | |
0480 726A000 40.000 LF | 30. 00000 1200. 00| |
Portabl e Concrete Safety Barriers, Type | | |
6 I I I
0490 740B000 237.000 SOQFT| 7.46000 1768. 02| |
Construction Signs | | |
0500 740F002 8.000 EACH 196. 00000 1568. 00| |
Barri cades, Type |II [ | [
0510 7401 005 4.000 EACH 139. 00000 556. 00| |
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS [ $ 326, 938. 03] $ 0. 00| $ 0.00
------------------------------------------ T T
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VENDOR RANKI NG

CALL ORDER . 054 CONTRACT I D : 20021204054 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
CONTRACT TI ME : 90 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PROJECT(S) : ACGBBRZ- 3700(202)

for constructing the Bridge Replacenment on C R #69 (Ad
Pratt Hi ghway) at Second Creek west of Birmngham Length

0.017 m .
SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D
1 23071 WARRI OR CONSTRUCTCRS, | NC. $ 282,754.50 100. 0000%

2 01007 ALABAVA BRI DGE BUI LDERS, | NC. $ 341, 725. 00 120. 8557%
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Fur ni shing Base, Soil And Structure [
Laboratories |

CALL ORDER . 054 CONTRACT I D : 20021204054 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
SET- ASI DE
| ( 1 ) 23071 | ( 2 ) 01007 | ( )
| WARRI OR CONSTRUCTORS, | NC. | ALABAVA BRI DGE BUI LDERS, | N |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206A000 LUMP| 25000. 00000 25000. 00| 35000. 00000 35000. 00|
Renmoval O A d Bridge, Station 12+40.00 | | |
0020 215A000 1035. 000 CuUYD| 18. 00000 18630. 00| 25. 00000 25875. 00|
Uncl assified Bridge Excavation | | |
0030 215B000 LUMP| 2000. 00000 2000. 00| 5000. 00000 5000. 00|
Cof ferdams Or Sheeting And Shori ng, | | |
Station 12+30. 83 | |
0040 450B000 107. 000 SQYD| 87. 50000 9362. 50| 65. 00000 6955. 00|
Rei nforced Cenent Concrete Bridge End | | |
Sl ab | |
0050 502A001 33240.000 LB | 0. 50000 16620. 00| 0. 50000 16620. 00|
Steel Reinforcement (G ade 60) | | |
0060 502B000 LUMP| 4000. 00000 4000. 00| 5000. 00000 5000. 00|
St eel Rei nforcenment For Bridge | | |
Superstructure, STA. 12+30.83, APPROX. | | |
7080 POUNDS | | |
0070 510A000 270.000 CuUYD| 300. 00000 81000. 00| 300. 00000 81000. 00|
Bri dge Substructure Concrete, Cass A | | |
0080 5100051 LUMP| 18000. 00000 18000. 00| 40000. 00000 40000. 00|
Bri dge Concrete Superstructure, STA | | |
12+30. 83, APPROX. 45 CUBI C YARDS | |
0090 510E000 222.000 SQvYD| 11. 00000 2442. 00| 12. 50000 2775. 00|
Groovi ng Concrete Bridge Decks | | |
0100 5130000 9.000 EACH| 7200. 00000 64800. 00| 8000. 00000 72000. 00|
Prestressed Concrete Interior Span | | |
Sections, 4’'-1" WDE BY 2’'-0" DEEP BY | | |
52" -0" LONG | | |
0110 513D000 2.000 EACH 7200. 00000 14400. 00| 8000. 00000 16000. 00|
Prestressed Concrete Exterior Span [ | |
Sections, 4’'-1" WDE BY 2’'-0" DEEP BY | | |
52" -0" LONG | | |
0120 600A000 LUMP| 20000. 00000 20000. 00| 30000. 00000 30000. 00|
Mobi | i zati on [ | [
0130 601A000 1. 000 EACH| 4000. 00000 4000. 00| 3000. 00000 3000. 00|
I I
I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 054 -3
TABULATI ON OF BI DS

CALL ORDER . 054 CONTRACT I D : 20021204054 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
SET- ASI DE
| ( 1 ) 23071 | ( 2 ) 01007 | ( )
| WARRI OR CONSTRUCTORS, | NC. | ALABAVA BRI DGE BUI LDERS, | N |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
0140 6653000 500.000 LF | 5. 00000 2500. 00| 5. 00000 2500. 00|
Silt Fence, Type A | | |
SECTI ON TOTALS | $ 282, 754. 50| $ 341, 725. 00| $ 0.00
------------------------------------------ T T



CALL ORDER :
LETTI NG DATE :

055

ALABAVA DEPARTMENT OF TRANSPORTATI ON

VENDOR RANKI NG

CONTRACT I D : 20021204055
12/04/02 10:00 AM DI STRI CT : 03

CONTRACT TI ME :

CONTRACT DESCRI PTI ON :

for constructing the Bridge Repl acenent (Precast Culvert) on

C. R #30 at an unnaned tributary of the Cahaba River
northwest of Trussville. Length 0.004 mi.

SET- ASI DE :

45

Wor ki ng Days

COUNTI ES : JEFFERSON

(avai |l abl e days)

PRQJECT( S)

DATE : 12/05/02
PAGE : 055 -1

ACGBBR- 3729( 200)

[EEN

CQOWO~NOUAWNE

HASTI NGS GENERAL CONTRACTI NG, | NC.
SHOTCRETE OF AMERI CA

WALKER PATTON COWPANY, | NC.

GRQUT, | NCORPORATED

GLASGOW CONSTRUCTI ON CO., | NC.

W NSTON CONTRACTING, L.L.C
WARRI OR CONSTRUCTCRS, | NC.
BOB SM TH CONSTRUCTI ON, | NC.

R E. GRILLS CONSTRUCTI ON CO., INC

ELLARD CONSTRUCTI ON, | NC.

BB PA A S

. 0000%
. 5028%
.4142%
. 8070%
. 3907%
. 3913%
. 2864%
. 7923%
. 0577%
. 9730%
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CALL ORDER . 055 CONTRACT I D : 20021204055 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
SET- ASI DE
| ( 1 ) 08077 | ( 2 ) 19081 | ( 3 ) 16048
| HASTI NGS GENERAL CONTRACTI N | SHOTCRETE OF AMERI CA | WALKER PATTON COVPANY, | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206A000 LUMP| 10000. 00000 10000. 00| 4000. 00000 4000. 00| 19800. 00000 19800. 00
Renmoval O A d Bridge, Station 4+89.00 | | |
0020 210B000 450. 000 CUYD| 4. 00000 1800. 00| 7.00000 3150. 00| 6. 25000 2812.50
Channel Excavation | | |
0030 214A000 725.000 CUYD| 5. 00000 3625. 00| 8. 00000 5800. 00| 6. 25000 4531. 25
Structure Excavation | | |
0040 214B001 100. 000 CUYD| 20. 00000 2000. 00| 18. 00000 1800. 00| 24. 78000 2478. 00
Foundati on Backfill, Commerci al | | |
0050 502A000 21662.000 LB | 0. 45000 9747. 90| 0. 50000 10831. 00| 0. 37000 8014. 94
St eel Rei nf orcenent | | |
0060 524A012 104. 000 CUYD| 360. 00000 37440. 00| 325. 00000 33800. 00| 290. 22000 30182. 88
Cul vert Concrete (Precast) | | |
0070 600A000 LUMP| 2500. 00000 2500. 00| 3000. 00000 3000. 00| 7100. 00000 7100. 00
Mobi | i zati on [ | [
0080 6100001 670.000 TON | 15. 00000 10050. 00| 20. 00000 13400. 00| 21. 00000 14070. 00
Loose Riprap, Class 2 | | |
0090 610D000 600. 000 SQYD| 2.00000 1200. 00| 2. 00000 1200. 00| 2.00000 1200. 00
Fi |l ter Bl anket [ | [
0100 615B000 220. 000 cCuYD| 80. 00000 17600. 00| 110. 00000 24200. 00| 84. 00000 18480. 00
Ri prap G out [ | [
0110 6651 000 165. 000 TON | 10. 00000 1650. 00| 15. 00000 2475. 00| 1. 00000 165. 00
Tenporary Riprap, Cass 2 | | [
0120 6653000 350.000 LF | 2.00000 700. 00| 3. 00000 1050. 00| 2.00000 700. 00
Silt Fence, Type A | | |
SECTI ON TOTALS [ $ 98, 312. 90| $ 104, 706. 00| $ 109, 534. 57
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Silt Fence, Type A
SECTI ON TOTALS

CALL ORDER . 055 CONTRACT I D : 20021204055 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
SET- ASI DE
| ( 4 ) 07011 | ( 5 ) 07048 | ( 6 ) 23070
| GROUT, | NCORPORATED | GLASGOW CONSTRUCTI ON CO., | | WNSTON CONTRACTING, L.L.C.
LINE NO/ ITEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206A000 LUMP| 5000. 00000 5000. 00| 2000. 00000 2000. 00| 10000. 00000 10000. 00
Renmoval O A d Bridge, Station 4+89.00 | | |
0020 210B000 450. 000 CUYD| 8. 00000 3600. 00| 12. 00000 5400. 00| 6. 00000 2700. 00
Channel Excavation | | |
0030 214A000 725.000 CUYD| 8. 00000 5800. 00| 12. 00000 8700. 00| 10. 00000 7250. 00
Structure Excavation | | |
0040 214B001 100. 000 CUYD| 22. 50000 2250. 00| 20. 00000 2000. 00| 25. 00000 2500. 00
Foundati on Backfill, Commerci al | | |
0050 502A000 21662.000 LB | 0. 30000 6498. 60| 0. 60000 12997. 20| 0. 50000 10831. 00
St eel Rei nf orcenent | | |
0060 524A012 104. 000 CUYD| 407. 25000 42354. 00| 400. 00000 41600. 00| 625. 00000 65000. 00
Cul vert Concrete (Precast) | | |
0070 600A000 LUMP| 5000. 00000 5000. 00| 3000. 00000 3000. 00| 10000. 00000 10000. 00
Mobi | i zati on [ | [
0080 6100001 670.000 TON | 22. 50000 15075. 00| 30. 00000 20100. 00| 22. 00000 14740. 00
Loose Riprap, Class 2 | | |
0090 610D000 600. 000 SQYD| 5. 00000 3000. 00| 5. 00000 3000. 00| 2.00000 1200. 00
Fi |l ter Bl anket [ | [
0100 615B000 220. 000 cCuYD| 84. 00000 18480. 00| 150. 00000 33000. 00| 150. 00000 33000. 00
Ri prap G out [ | [
0110 6651 000 165. 000 TON 22. 50000 3712. 50| 25. 00000 4125. 00| 22. 00000 3630. 00
Tenporary Riprap, Cass 2 | |
| 6. 00000 2100. 00| 5. 00000 1750. 00
I I
I I

I
I
0120 665J000 350.000 LF | 6. 00000 2100. 00
I
| $ 112, 870.10
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Silt Fence, Type A
SECTI ON TOTALS

CALL ORDER . 055 CONTRACT I D : 20021204055 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
SET- ASI DE
| ( 7 ) 23071 | ( 8 ) 19121 | ( 9 ) 07003
| WARRI OR CONSTRUCTORS, INC. | BOB SM TH CONSTRUCTION, INC | R E. GRILLS CONSTRUCTION CO., |
LINE NO/ ITEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206A000 LUMP| 15000. 00000 15000. 00| 20000. 00000 20000. 00| 25000. 00000 25000. 00
Renmoval O A d Bridge, Station 4+89.00 | | |
0020 210B000 450. 000 CUYD| 15. 00000 6750. 00| 8. 50000 3825. 00| 13. 00000 5850. 00
Channel Excavation | | |
0030 214A000 725.000 CUYD| 15. 00000 10875. 00| 12. 00000 8700. 00| 17. 00000 12325. 00
Structure Excavation | | |
0040 214B001 100. 000 CUYD| 30. 00000 3000. 00| 15. 00000 1500. 00| 25. 00000 2500. 00
Foundati on Backfill, Commerci al | | |
0050 502A000 21662.000 LB | 0. 55000 11914. 10| 0. 60000 12997. 20| 0. 10000 2166. 20
St eel Rei nf orcenent | | |
0060 524A012 104. 000 CUYD| 350. 00000 36400. 00| 530. 00000 55120. 00| 580. 00000 60320. 00
Cul vert Concrete (Precast) | | |
0070 600A000 LUMP| 25000. 00000 25000. 00| 25000. 00000 25000. 00| 27000. 00000 27000. 00
Mobi | i zati on [ | [
0080 6100001 670.000 TON | 25. 00000 16750. 00| 30. 00000 20100. 00| 24. 00000 16080. 00
Loose Riprap, Class 2 | | |
0090 610D000 600. 000 SQYD| 2.00000 1200. 00| 3. 00000 1800. 00| 4. 00000 2400. 00
Fi |l ter Bl anket [ | [
0100 615B000 220. 000 cCuYD| 150. 00000 33000. 00| 100. 00000 22000. 00| 90. 00000 19800. 00
Ri prap G out [ | [
0110 6651 000 165. 000 TON 15. 00000 2475. 00| 30. 00000 4950. 00| 23. 00000 3795. 00
Tenporary Riprap, Cass 2 | |
| 5. 00000 1750. 00| 5. 00000 1750. 00
I I
I I

I
I
0120 665J000 350.000 LF | 6. 00000 2100. 00
I
I

$ 164, 464. 10
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CALL ORDER . 055 CONTRACT I D : 20021204055 COUNTI ES : JEFFERSON
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
SET- ASI DE
|( 10 ) 05003 | ( ) | ( )
| ELLARD CONSTRUCTI ON, | NC. | [
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206A000 LUMP| 40000. 00000 40000. 00| |
Renmoval O A d Bridge, Station 4+89.00 | | |
0020 210B000 450. 000 CUYD| 10. 00000 4500. 00| [
Channel Excavation | | |
0030 214A000 725.000 CUYD| 10. 00000 7250. 00| |
Structure Excavation | | |
0040 214B001 100. 000 CUYD| 25. 00000 2500. 00| |
Foundati on Backfill, Commerci al | | |
0050 502A000 21662.000 LB | 0. 30000 6498. 60| |
St eel Rei nf orcenent | | |
0060 524A012 104. 000 CUYD| 665. 00000 69160. 00| |
Cul vert Concrete (Precast) | | |
0070 600A000 LUMP| 5000. 00000 5000. 00| |
Mobi | i zati on [ | [
0080 6100001 670.000 TON | 16. 50000 11055. 00| |
Loose Riprap, Class 2 | | |
0090 610D000 600. 000 SQYD| 2.00000 1200. 00| |
Fi |l ter Bl anket [ | [
0100 615B000 220. 000 cCuYD| 130. 00000 28600. 00| [
Ri prap G out [ | [
0110 6651 000 165. 000 TON | 16. 50000 2722. 50| |
Tenporary Riprap, Cass 2 | | |
0120 6653000 350.000 LF | 4. 00000 1400. 00| |
Silt Fence, Type A | | |
SECTI ON TOTALS [ $ 179, 886. 10| $ 0. 00| $ 0.00
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CALL ORDER . 058 CONTRACT I D : 20021204058 COUNTI ES : LI MESTONE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 01
CONTRACT TI ME : 75 Wor ki ng Days (avai |l abl e days)

CONTRACT DESCRI PTI ON : PRQIECT( S) ACGBBRZ- 4200( 207)
for constructing the Bridge Replacenents (Bridge Cul verts) ACGBBRZ- 4200( 205)
and Approaches at four (4) locations as indicated on the ACGBBRZ- 4200( 204)
plans. Length 0.298 nmi. OTHERS
SET- ASI DE :

VENDOR TOTAL % OVER

RANK  NUMBER NAVE BI D LOW BI D

1 02035 BURGREEN CONTRACTI NG COVPANY, | NC. $ 478, 433. 00 100. 0000%
2 07048 GLASGOW CONSTRUCTI ON CO., | NC. $ 514, 962. 61 107. 6353%
3 04009 W W DYAR & SONS, | NC $ 549, 823. 86 114.9218%
4 19074 S & M EQUI PMENT CO., | NC. $ 582, 423. 60 121. 7357%
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St eel Rei nforcenent

CALL ORDER . 058 CONTRACT I D : 20021204058 COUNTI ES : LI MESTONE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 01
SET- ASI DE
| ( 1 ) 02035 | ( 2 ) 07048 | ( 3 ) 04009
| BURGREEN CONTRACTI NG CO., | | GLASGOW CONSTRUCTION CO., | |W W DYAR & SONS, | NC.
LINE NO/ ITEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206A000 LUMP| 8000. 00000 8000. 00| 2000. 00000 2000. 00| 5000. 00000 5000. 00
Removal OF A d Bridge, Station 9+75 | | |
0020 206A001 LUMP| 7500. 00000 7500. 00| 2000. 00000 2000. 00| 5000. 00000 5000. 00
Removal OF A d Bridge, Station 9+81.5 | | |
0030 206A002 LUMP| 10000. 00000 10000. 00| 2000. 00000 2000. 00| 5000. 00000 5000. 00
Renmoval OF A d Bridge, Station 9+88.5 | |
0040 206A003 LUMP| 8000. 00000 8000. 00| 2000. 00000 2000. 00| 5000. 00000 5000. 00
Removal O A d Bridge, Station 9+86 | | |
0050 210A000 472.000 CUYD| 6. 50000 3068. 00| 10. 00000 4720. 00| 11. 73000 5536. 56
Uncl assi fi ed Excavation | | |
0060 210D001 1800. 000 CUYD| 9. 00000 16200. 00| 10. 00000 18000. 00| 13. 33000 23994. 00
Borrow Excavation (Loose Truckbed | | |
Measur enent) | | |
0070 214A000 1583. 000 CUYD| 10. 00000 15830. 00| 10. 00000 15830. 00| 12. 00000 18996. 00
Structure Excavation | | |
0080 214B001 708. 000 CUYD| 20. 00000 14160. 00| 20. 00000 14160. 00| 28. 00000 19824. 00
Foundati on Backfill, Commerci al | | |
0090 230A000 16. 000 RBST| 50. 00000 800. 00| 268. 15000 4290. 40| 281. 56000 4504. 96
Roadbed Processing | | |
0100 301A012 3821. 000 SQYD| 4.50000 17194. 50| 5. 50000 21015. 50| 5. 78000 22085. 38
Crushed Aggregate Base Course, Type B, | | |
Pl ant M xed, 6" Conpacted Thi ckness | | [
0110 401A000 3824. 000 SQYD| 0. 25000 956. 00| 0. 61000 2332. 64| 0. 64000 2447. 36
Bi t um nous Treatment A | | |
0120 405A000 110. 000 GAL | 2.00000 220. 00| 1. 77000 194. 70| 1. 86000 204. 60
Tack Coat [ | [
0130 429A200 203.000 TON | 50. 00000 10150. 00| 72.80000 14778. 40| 76. 44000 15517. 32
| mproved Bitumi nous Concrete Waring | | |
Surface Layer, 1/2" Maxi mum Aggregate | | [
Size Mx, ESAL Range A [ | [
0140 429C201 647.000 TON | 40. 00000 25880. 00| 44.51000 28797. 97| 46. 74000 30240. 78
| mproved Bitum nous Concrete Base Layer | | |
1 1/2" Maxi mum Aggregate Size Mx, ESAL | | [
Range A I I I
0150 502A000 129790.000 LB | 0. 45000 58405. 50| 0. 50000 64895. 00| 0. 50000 64895. 00
I I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 058 -3
TABULATI ON OF BI DS

CALL ORDER . 058 CONTRACT I D : 20021204058 COUNTI ES : LI MESTONE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 01
SET- ASI DE
| ( 1 ) 02035 | ( 2 ) 07048 | ( 3 ) 04009
| BURGREEN CONTRACTI NG CO., | | GLASGOW CONSTRUCTION CO., | |W W DYAR & SONS, | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
0160 524A011 747.000 CUYD| 270. 00000 201690. 00| 275. 00000 205425. 00| 290. 00000 216630. 00
Cul vert Concrete (Cast In Place) | | [
0170 600A000 LUMP| 29000. 00000 29000. 00| 40000. 00000 40000. 00| 36000. 00000 36000. 00
Mobi i zati on | | [
0180 6100001 735.000 TON | 20. 00000 14700. 00| 30. 00000 22050. 00| 20. 99000 15427. 65
Loose Riprap, Cass 2 | | [
0190 610D002 552. 000 SQYD| 3. 00000 1656. 00| 4.00000 2208. 00| 6. 25000 3450. 00
Filter Blanket, Ceotextile (Non-Wven) | | [
0200 650A000 350. 000 CUYD| 9. 00000 3150. 00| 12. 00000 4200. 00| 12. 00000 4200. 00
Topsoi | | | [
0210 650B000 382.000 CUYD| 1. 00000 382. 00| 5. 00000 1910. 00| 5. 00000 1910. 00
Topsoil From Stockpil es | | [
0220 652A053 4.000 ACRE| 200. 00000 800. 00| 500. 00000 2000. 00| 800. 00000 3200. 00
Seedi ng (M x 1E) | | |
0230 656A000 4.000 ACRE| 200. 00000 800. 00| 500. 00000 2000. 00| 846. 00000 3384. 00
Mul ching, dass A Type 1 | | [
0240 665F000 96. 000 EACH| 3. 00000 288. 00| 10. 00000 960. 00| 5. 00000 480. 00
Hay Bal es | | [
0250 6653000 2475.000 LF | 1. 00000 2475. 00| 5. 00000 12375. 00| 4.31000 10667. 25
Silt Fence, Type A | | [
0260 680A000 LUMP| 1000. 00000 1000. 00| 5000. 00000 5000. 00| 5341. 00000 5341. 00
Engi neering Controls [ | [
0270 701A004 4.000 M LE| 100. 00000 400. 00| 315. 00000 1260. 00| 331. 00000 1324. 00
Solid Wiite, Cass 1, Type A Traffic | | |
Stri pe | | [
0280 701A012 4.000 M LE| 100. 00000 400. 00| 315. 00000 1260. 00| 331. 00000 1324. 00
Solid Yellow, Class 1, Type A Traffic [ | [
Stri pe | | [
0290 740B000 894. 000 SQFT| 12. 00000 10728. 00| 10. 00000 8940. 00| 10. 00000 8940. 00
Construction Signs | | [
0300 740F002 36.000 EACH| 350. 00000 12600. 00| 210. 00000 7560. 00| 225. 00000 8100. 00
Barri cades, Type II1I [ | [
0310 7401 005 8.000 EACH 250. 00000 2000. 00| 100. 00000 800. 00| 150. 00000 1200. 00
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS [ $ 478, 433. 00| $ 514, 962. 61| $ 549, 823. 86
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St eel Rei nforcenent

CALL ORDER . 058 CONTRACT I D : 20021204058 COUNTI ES : LI MESTONE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 01
SET- ASI DE
(4 ) 19074 ¢ ) | ( )
|S & M EQU PMENT CO., INC. | |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNI'T PRICE AMOUNT|  UNI'T PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Total
I I I
0010 206A000 LUMP| 2500. 00000 2500. 00| |
Renoval OF A d Bridge, Station 9+75 | | [
0020 206A001 LUMP| 2500. 00000 2500. 00| |
Removal OF A d Bridge, Station 9+81.5 | | [
0030 206A002 LUMP| 2500. 00000 2500. 00| |
Renmoval OF A d Bridge, Station 9+88.5 | |
0040 206A003 LUMP| 2500. 00000 2500. 00| |
Renoval OF A d Bridge, Station 9+86 | | [
0050 210A000 472.000 CUYD| 8. 00000 3776. 00| |
Uncl assi fi ed Excavation | | |
0060 210D001 1800. 000 CUYD| 12. 00000 21600. 00| |
Borrow Excavation (Loose Truckbed | | [
Measur enent ) | | [
0070 214A000 1583. 000 CUYD| 20. 00000 31660. 00| |
Structure Excavation | | |
0080 214B001 708. 000 CUYD| 25. 00000 17700. 00| |
Foundati on Backfill, Comerci al | | [
0090 230A000 16. 000 RBST| 200. 00000 3200. 00| |
Roadbed Processing | | [
0100 301A012 3821. 000 SQYD| 6. 50000 24836. 50| |
Crushed Aggregate Base Course, Type B, | | [
Pl ant M xed, 6" Conpacted Thi ckness | | [
0110 401A000 3824. 000 SQYD| 2. 50000 9560. 00| |
Bi t um nous Treatment A | | |
0120 405A000 110. 000 GAL | 1. 25000 137. 50| |
Tack Coat | | [
0130 429A200 203.000 TON | 75. 00000 15225. 00| |
| mproved Bitumi nous Concrete Waring | | [
Surface Layer, 1/2" Maxi mum Aggregate | | [
Size M x, ESAL Range A | | [
0140 429C201 647.000 TON | 55. 00000 35585. 00| |
| mproved Bitum nous Concrete Base Layer | | [
1 1/2" Maxi mum Aggregate Size Mx, ESAL | | [
Range A I I I
0150 502A000 129790.000 LB | 0. 65000 84363. 50| |
I I I
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CALL ORDER . 058 CONTRACT I D : 20021204058 COUNTI ES : LI MESTONE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 01
SET- ASI DE
(4 ) 19074 ¢ ) | ( )
|S & M EQU PMENT CO., INC. | |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ s
0160 524A011 747.000 CUYD| 300. 00000 224100. 00| [
Cul vert Concrete (Cast In Place) | | [
0170 600A000 LUMP| 15000. 00000 15000. 00| |
Mobi | i zati on | | [
0180 6100001 735.000 TON | 19. 50000 14332. 50| |
Loose Riprap, Cass 2 | | [
0190 610D002 552. 000 SQYD| 5. 00000 2760. 00] |
Filter Blanket, Ceotextile (Non-Wven) | | [
0200 650A000 350. 000 CUYD| 15. 00000 5250. 00] |
Topsoi | | | [
0210 650B000 382.000 CUYD| 4. 00000 1528. 00| |
Topsoi | From St ockpi |l es | | [
0220 652A053 4.000 ACRE| 1250. 00000 5000. 00] |
Seeding (M x 1E) [ | [
0230 656A000 4.000 ACRE| 1250. 00000 5000. 00] |
Mul ching, Cass A, Type 1 | | [
0240 665F000 96. 000 EACH| 5. 00000 480. 00| |
Hay Bal es [ | [
0250 665J000 2475.000 LF | 4. 00000 9900. 00] |
Silt Fence, Type A | | [
0260 680A000 LUMP| 20500. 00000 20500. 00| |
Engi neering Controls | | [
0270 701A004 4.000 M LE]| 575. 00000 2300. 00] |
Solid Wiite, Cass 1, Type A Traffic | | [
Stripe | | |
0280 701A012 4.000 M LE]| 575. 00000 2300. 00] |
Solid Yellow, Class 1, Type A Traffic | | [
Stripe | | |
0290 740B000 894. 000 SOFT| 8. 40000 7509. 60| [
Construction Signs | | [
0300 740F002 36. 000 EACH| 225. 00000 8100. 00] [
Barri cades, Type |1 | | [
0310 7401 005 8.000 EACH| 90. 00000 720. 00] |
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS | $ 582, 423. 60| $ 0. 00| $ 0. 00
------------------------------------------ s
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CALL ORDER . 060 CONTRACT I D : 20021204060 COUNTI ES : PI KE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT © 07
CONTRACT TI ME : 50 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : RURAL PRQJIECT(S) : STPNU-5500(202)
for constructing the Resurfacing and Traffic Stripe on STPNU- 5500( 203)

C.R #35 fromthe Coffee County line to C R #6 at Pl easant
Ri dge and on C.R #39 fromS. R #87 to the Troy city limts.
Length 6.194 ni.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D

1 23024 W REGRASS CONSTRUCTI ON COVPANY, | NC. $ 449,713.01 100. 0000%
2 01018 APAC- ALABAMA, | NC. $ 466, 002. 39 103. 6222%
3 02032 BULLARD EXCAVATI NG, | NC. $ 573, 091. 98 127. 4350%
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CALL ORDER . 060 CONTRACT I D : 20021204060 COUNTI ES : PI KE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT © 07
SET- ASI DE :
| ( 1 ) 23024 | ( 2 ) 01018 | ( 3 ) 02032
| W REGRASS CONSTRUCTI ON COVP | APAC- ALABAMA, | NC. | BULLARD EXCAVATI NG | NC.
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206D001 65.000 LF | 2.00000 130. 00| 2. 00000 130. 00| 2.00000 130. 00
Renmovi ng Guardrai | [ | [
0020 210D020 1443. 000 CUYD| 6. 00000 8658. 00| 6. 00000 8658. 00| 4.50000 6493. 50
Borrow Excavation (Loose Truckbed | | |
Measurenent) (A2 or Better) | | |
0030 212A000 655. 000 STA | 12. 00000 7860. 00| 12. 00000 7860. 00| 20. 00000 13100. 00
Machi ne Gradi ng Shoul ders | | |
0040 401B100 42189. 000 SQYD| 0. 55000 23203. 95| 0. 50000 21094. 50| 0. 59000 24891.51
Bi t um nous Treatnment E (Wth Pol yner | | |
Addi tive) | | |
0050 405A000 4354. 000 GAL | 0. 50000 2177. 00| 1. 03000 4484. 62| 1. 20000 5224. 80
Tack Coat [ | [
0060 429A201 6250. 000 TON | 31. 85000 199062. 50| 33. 20000 207500. 00| 39. 86000 249125. 00
| mproved Bitumi nous Concrete Waring | | |
Surface Layer, 3/4" Maxi mum Aggregate | | [
Size M x, ESAL Range A [ | [
0070 429A206 1994. 000 TON | 32. 15000 64107. 10| 33. 60000 66998. 40| 47. 37000 94455. 78
| mproved Bitum nous Concrete Waring | | |
Surface Layer, Leveling, 1/2" Maxi mum | | [
Aggregate Size M x, ESAL Range A [ | [
0080 429B206 200. 000 TON | 42.50000 8500. 00| 53. 00000 10600. 00| 65. 00000 13000. 00
| mproved Bitum nous Concrete Bi nder | | |
Layer, Patching, 1 1/2" Maxi num | | |
Aggregate Size M x, ESAL Range A [ | [
0090 429B213 2524.000 TON | 32. 50000 82030. 00| 33. 05000 83418. 20| 41. 89000 105730. 36
| mproved Bitum nous Concrete Bi nder | | |
Layer, Wdening, 1 1/2" Maxi num | | |
Aggregate Size M x, ESAL Range A [ | [
0100 600A000 LUMP| 12500. 00000 12500. 00| 13000. 00000 13000. 00| 17702. 78000 17702. 78
Mobi | i zati on [ | [
0110 630A001 225.000 LF | 18. 50000 4162. 50| 16. 50000 3712. 50| 16. 50000 3712.50
Steel Beam Cuardrail, Cass A Type 2 [ | |
0120 6300070 4.000 EACH 1275. 00000 5100. 00| 1500. 00000 6000. 00| 1500. 00000 6000. 00
Guardrail End Anchor, Type 10 Series [ | [
0130 652A061 6. 000 ACRE| 306. 90000 1841. 40| 310. 00000 1860. 00| 300. 00000 1800. 00
I I

Seeding (M x 3E) |
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CALL ORDER . 060 CONTRACT I D : 20021204060 COUNTI ES : PI KE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT © 07
SET- ASI DE :
| ( 1 ) 23024 | ( 2 ) 01018 | ( 3 ) 02032
| W REGRASS CONSTRUCTI ON COVP | APAC- ALABAMA, | NC. | BULLARD EXCAVATI NG | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
0140 656A000 6. 000 ACRE| 306. 90000 1841. 40 305. 00000 1830. 00 300. 00000 1800. 00
Mil ching, Cass A Type 1 |
0150 665F000 100. 000 EACH| 2. 38000 238.00 2. 30000 230. 00 4. 00000 400. 00
Hay Bal es |
0160 6653000 1000. 000 LF | 1. 98000 1980. 00 1. 98000 1980. 00 2.00000 2000. 00
Silt Fence, Type A |
0170 701A031 13.000 M LE] 855. 70000 11124. 10 850. 00000 11050. 00 850. 00000 11050. 00

Solid Wiite, Cass 2, Type A Traffic |
Stripe (0.06" Thick) |
0180 701A035 7.000 M LE| 935. 30000 6547. 10

I I

I I

I I

I I

I I

I I

I I

| |
| 955. 00000 6685. 00| 955. 00000 6685. 00

Solid Yellow, Class 2, Type A Traffic [ | [

Stripe (0.09" Thick) | | |
0190 701A045 2.000 M LE| 497. 50000 995. 00| 500. 00000 1000. 00| 500. 00000 1000. 00

Broken Yellow, Cass 2, Type A Traffic | | [

Stripe (0.09" Thick) | | |
0200 701C000 2.000 M LE| 248. 75000 497. 50| 250. 00000 500. 00| 250. 00000 500. 00

Broken Temporary Traffic Stripe [ | [
0210 701C001 11. 000 M LE]| 258. 70000 2845. 70| 259. 00000 2849. 00| 259. 00000 2849. 00

Solid Tenporary Traffic Stripe | | |
0220 703A002 75.000 SOQFT| 1. 89000 141. 75| 1. 35000 101. 25| 1. 35000 101. 25

Traffic Control Markings, Cass 2, Type | | [

A I I I
0230 703D001 75.000 SOQFT| 1. 00000 75. 00| 1. 50000 112. 50| 1. 50000 112. 50

Tenporary Traffic Control Markings [ | [
0240 740B000 341. 000 SQFT| 7.61000 2595. 01] 7.62000 2598. 42| 8. 00000 2728. 00

Construction Signs | | |
0250 740E000 50. 000 EACH| 10. 00000 500. 00| 3. 00000 150. 00| 10. 00000 500. 00

Cones (36 Inches High) | | |
0260 7400000 1.000 EACH 1000. 00000 1000. 00| 1600. 00000 1600. 00| 2000. 00000 2000. 00

Pi |l ot Car [ | [
SECTI ON TOTALS [ $ 449, 713. 01] $ 466, 002. 39| $ 573, 091. 98

------------------------------------------ T T
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CALL ORDER . 061 CONTRACT I D : 20021204061 COUNTIES : ST. CLAIR
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
CONTRACT TI ME : 45 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PROJECT(S) : STPNU-5830(200)

for constructing the Resurfacing and Traffic Stripe on
C. R #24 from C R #33 east of Ashville to C R #21. Length -

5.650 m .
SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D

1 07002 GOCD HOPE CONTRACTI NG CO., | NC $ 529, 141. 44 100. 0000%
2 13022 MCCARTNEY CONSTRUCTI ON CO., | NC $ 537, 023. 00 101. 4895%
3 01018 APAC- ALABAMA, | NC. $ 544, 362. 62 102. 8766%
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TABULATI ON OF BI DS

CALL ORDER . 061 CONTRACT I D : 20021204061 COUNTIES : ST. CLAIR
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
SET- ASI DE :
| ( 1 ) 07002 | ( 2 ) 13022 | ( 3 ) 01018
| GOOD HOPE CONTRACTI NG CO., | MCCARTNEY CONSTRUCTI ON CO., | APAC- ALABAMA, | NC.
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I
0010 305A000 4600. 000 CUYD| 4. 00000 18400. 00 9. 00000 41400. 00 11. 29000 51934. 00
Borrow, Section 210, For M scel |l aneous |
Use |
0020 405A000 4500. 000 GAL | 1. 00000 4500. 00 1. 00000 4500. 00 0. 96000 4320. 00
Tack Coat |
0030 429A201 6250. 000 TON | 34. 27000 214187. 50 32. 00000 200000. 00 33. 58000 209875. 00
| nproved Bitum nous Concrete Waring [
Surface Layer, 3/4" Maxi mum Aggregate |
Size M x, ESAL Range A [
0040 429B209 8450. 000 TON | 27. 20000 229840. 00 28. 50000 240825. 00 28. 44000 240318. 00
| nproved Bitum nous Concrete Binder [
Layer, Leveling, 1" Maxi num Aggregate |
Size M x, ESAL Range A [
0050 600A000 LUMP| 32864. 00000 32864. 00 19000. 00000 19000. 00 1515. 28000 1515. 28
Mobi |'i zati on |
0060 701A031 12.000 M LE] 960. 00000 11520. 00 900. 00000 10800. 00 960. 00000 11520. 00

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
|
Solid Wiite, Class 2, Type A Traffic | |
Stripe (0.06" Thick) | |
I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

0070 701A035 6.000 M LE| 1080. 00000 6480. 00 1100. 00000 6600. 00 1080. 00000 6480. 00
Solid Yellow, Class 2, Type A Traffic [
Stripe (0.09" Thick) [

0080 701A045 4.000 M LE| 600. 00000 2400. 00 650. 00000 2600. 00 600. 00000 2400. 00
Broken Yellow, Cass 2, Type A Traffic |
Stripe (0.09" Thick) [

0090 7010000 7.000 M LE| 320. 00000 2240. 00 300. 00000 2100. 00 320. 00000 2240. 00
Broken Temporary Traffic Stripe [

0100 7010001 12.000 M LE| 360. 00000 4320. 00 320. 00000 3840. 00 360. 00000 4320. 00
Solid Tenporary Traffic Stripe [

0110 703A002 82.000 SOFT| 5. 00000 410. 00 2.00000 164. 00 5. 00000 410. 00
Traffic Control Markings, Class 2, Type |
A

0120 740B000 177.000 SQFT]| 8. 22000 1454, 94 12. 00000 2124.00 8. 25000 1460. 25
Construction Signs |

0130 740E000 50. 000 EACH 0. 50000 25.00 1. 00000 50. 00 11. 35000 567.50

Cones (36 Inches High) |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 061 -3
TABULATI ON OF BI DS

CALL ORDER : 061 CONTRACT 1D : 20021204061 COUNTI ES : ST. CLAIR
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 03
SET- ASI DE :
(1 ) 07002 [( 2 ) 13022 |( 3 ) 01018
| GOOD HOPE CONTRACTI NG CO., | MOCCARTNEY CONSTRUCTI ON CO., | APAC- ALABAMA, | NC.
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ o B
0140 7400000 1.000 EACH| 500. 00000 500. 00| 3020. 00000 3020. 00| 7002. 59000 7002. 59
Pilot Car | | |
SECTI ON TOTALS | $ 520, 141. 44] $  537,023.00] $ 544, 362.62
------------------------------------------ o B



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02

PAGE : 065 -1
VENDOR RANKI NG

CALL ORDER . 065 CONTRACT I D : 20021204065 COUNTI ES : TALLAPOGCSA
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
CONTRACT TI ME : 60 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PROJECT(S) : ACGBBR- 6201(200)

for constructing the Bridge Replacenment on C R #51 over
Gantts M1l Creek near Tallassee. Length - 0.023 nm.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D
1 13099 MCINNI'S, LLC $ 312, 908. 00 100. 0000%

2 03001 CLARK CONSTRUCTI ON COVPANY , | NC. $ 371, 833.91 118. 8317%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 065 -2
TABULATI ON OF BI DS

CALL ORDER . 065 CONTRACT I D : 20021204065 COUNTI ES : TALLAPOGCSA
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE
| ( 1 ) 13099 | ( 2 ) 03001 | ( )
| MCINNI'S, LLC | CLARK CONSTRUCTI ON CO., INC |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
SECTI ON 0001  TOTAL
I I I
0010 206A000 LUMP| 35000. 00000 35000. 00| 45000. 00000 45000. 00|
Renmoval O A d Bridge, Station 5+80.00 | | [
0020 210A000 200. 000 cCuYD| 8. 00000 1600. 00| 7. 86000 1572. 00|
Uncl assi fi ed Excavation | | |
0030 502A000 7405.000 LB | 0. 50000 3702. 50| 0. 42000 3110. 10|
St eel Rei nforcenent | | |
0040 502B000 LUMP| 16000. 00000 16000. 00| 15500. 00000 15500. 00|
St eel Rei nforcenent For Bridge | | |
Superstructure, STA 5+80, APPROX 29435 | | |
LBS I I I
0050 505A032 2.000 EACH 2000. 00000 4000. 00| 2000. 00000 4000. 00|
Steel Test Piles (HP 12x53)(Maxi mum Bi d | | |
Limted To $2000 Per Each Test Pile) | | |
0060 505B102 2.000 EACH 2000. 00000 4000. 00| 1700. 00000 3400. 00|
Static Loading Tests (HP 12X53) ( Maxi mum | | |
Bid Linmted To $2000 Per Each Loadi ng | | |
Test) I I I
0070 505MD02 1242.000 LF | 20. 00000 24840. 00| 24. 00000 29808. 00|
Steel Piling Furnished And Driven (HP [ | [
12 x 53) [ | [
0080 508A000 5034.000 LB | 2. 50000 12585. 00| 2. 50000 12585. 00|
Structural Steel | | |
0090 510A000 70.000 CUYD| 450. 00000 31500. 00| 740. 00000 51800. 00|
Bri dge Substructure Concrete, Cass A | | |
0100 5100051 LUMP| 75000. 00000 75000. 00| 90000. 00000 90000. 00|
Bri dge Concrete Superstructure, STA | | |
5+80. 00, APPROX 112 CU YDS | | |
0110 510E000 323.000 SQYD| 3. 50000 1130. 50| 6. 24000 2015. 52|
Groovi ng Concrete Bridge Decks | | |
0120 511A001 24.000 EACH 80. 00000 1920. 00| 125. 00000 3000. 00|
El ast oneric Bearings, Type 2 | | [
0130 513B003 478.000 LF | 60. 00000 28680. 00| 65. 00000 31070. 00|
Pr et ensi oned- Prestressed Concrete | | |
G rders, Type | (Specialty Item | | |
0140 600A000 LUMP| 30000. 00000 30000. 00| 36967. 65000 36967. 65|
I I

Mobi |'i zati on |



ALABANVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 065 -3
TABULATI ON OF BI DS
CALL ORDER . 065 CONTRACT I D : 20021204065 COUNTI ES : TALLAPOGCSA
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE
| ( 1 ) 13099 | ( 2 ) 03001 | ( )
| MCINNI'S, LLC | CLARK CONSTRUCTI ON CO., INC |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0150 610A004 405. 000 SQYD| 28. 00000 11340. 00| 34. 00000 13770. 00|
Loose Riprap, Cass 2, 24" Thick | | [
0160 610D003 405. 000 SQYD| 3. 00000 1215. 00| 3. 00000 1215. 00|
Filter Blanket, Ceotextile | | |
0170 630A021 50.000 LF | 16. 50000 825. 00| 11. 00000 550. 00|
Steel Beam Guardrail, Cass A Type | | |
2(Steel Post) | | |
0180 6300003 4.000 EACH 1050. 00000 4200. 00| 1000. 00000 4000. 00|
Guardrail End Anchor, Type 13 [ | [
0190 6300070 4.000 EACH 1200. 00000 4800. 00| 1250. 00000 5000. 00|
Guardrail End Anchor, Type 10 Series [ | [
0200 665F000 100. 000 EACH| 6. 00000 600. 00| 3. 00000 300. 00|
Hay Bal es | | |
0210 6653000 530.000 LF | 5. 00000 2650. 00| 3. 50000 1855. 00|
Silt Fence, Type A | | |
0220 680A000 LUMP| 6000. 00000 6000. 00| 10000. 00000 10000. 00|
Engi neering Controls [ | [
0230 740B000 372.000 SQFT| 10. 00000 3720. 00| 8. 22000 3057. 84|
Construction Signs | | |
0240 740F002 12. 000 EACH| 500. 00000 6000. 00| 164. 30000 1971. 60|
Barri cades, Type II1I [ | [
0250 7401 005 2.000 EACH 800. 00000 1600. 00| 143. 10000 286. 20|
Varni ng Lights, Type B (Detachabl e Head | | [
SECTI ON TOTALS [ $ 312, 908. 00| $ 371, 833. 91| $ 0.00
------------------------------------------ T T
CONTRACT TOTALS [ $ 312, 908. 00| $ 371, 833. 91| $



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 066 -1

VENDOR RANKI NG

CALL ORDER : 066 CONTRACT I D : 20021204066 COUNTI ES : CALHOUN
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
CONTRACT TI ME : 30 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : RURAL PRQIECT(S) : STPQA-7405(600)

for constructing the Resurfacing and Traffic Stripe on
Choccol occo Road fromjust east of Golden Springs Road to
the Anniston city limts. Length 0.629 m.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D
1 01018 APAC- ALABAMA, | NC. $ 119, 473. 57 100. 0000%

2 13022 MCCARTNEY CONSTRUCTI ON CO., | NC $ 121, 274. 56 101. 5074%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 066 -2
TABULATI ON OF BI DS

CALL ORDER : 066 CONTRACT I D : 20021204066 COUNTI ES : CALHOUN
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE
[( 1 ) 01018 [( 2 ) 13022 | ( )
| APAC- ALABAMA, | NC, | MCCARTNEY CONSTRUCTION CO., |
LINE NO/ ITEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I
0010 210D000 500. 000 CUYD| 11. 72000 5860. 00 15. 00000 7500. 00
Borrow Excavati on |
0020 401B100 8398. 000 SQYD| 1. 53000 12848. 94 0. 90000 7558. 20
Bi t um nous Treatnment E (Wth Pol yner |
Addi tive) |
0030 405A000 252.000 GAL | 1. 13000 284.76 1. 00000 252.00
Tack Coat [
0040 408A051 929. 000 SQYD| 5. 20000 4830. 80 7.50000 6967. 50
Pl ani ng Exi sting Pavenent
(Approxi mately 0.00" Thru 1.0" Thick)
0050 424A361 693. 000 TON 38. 99000 27020. 07 40. 00000 27720. 00
Super pave Bitum nous Concrete Waring
Surface Layer, 3/4" Maxi num Aggregate
Size Mx, ESAL Range C/'D
0060 424A366 25.000 TON 55. 26000 1381. 50 40. 00000 1000. 00

I

I

I

I

|

Super pave Bitum nous Concrete Waring [

Surface Layer, Leveling ,1/2" Maxi mum [

Aggregate Size Mx, ESAL Range C/'D |
0070 424B655 25.000 TON | 75. 16000 1879. 00

I

I

I

I

I

I

I

I

I

75. 00000 1875. 00

Super pave Bitum nous Concrete Upper
Bi nder Layer, Patching ,1" Maxi mum
Aggregate Size Mx, ESAL Range C/' D

0080 430B043 34.000 TON 38. 34000 1303. 56 25. 00000 850. 00
Aggregate Surfacing (1" Down, Crusher
Run)

0090 538B020 60. 000 LF 410. 00000 24600. 00 415. 00000 24900. 00
87" Span, 63" Ri se Roadway Pi pe
Rehabi l'itation

0100 600A000 LUMP| 16117. 50000 16117. 50 19000. 00000 19000. 00
Mobi |'i zati on |

0110 6100001 30.000 TON | 73. 73000 2211.90 25. 00000 750. 00
Loose Riprap, Cass 2 |

0120 610D003 30. 000 SQYD| 37.92000 1137. 60 9. 00000 270. 00
Filter Blanket, Geotextile |

0130 630A001 78.000 LF | 15. 22000 1187. 16 15. 37000 1198. 86

Steel Beam Cuardrail, Cass A Type 2 [



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 066 -3
TABULATI ON OF BI DS

CALL ORDER : 066 CONTRACT | D : 20021204066 COUNTI ES : CALHOUN
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE
|( 1 ) 01018 [( 2 ) 13022 | ( )
| APAC- ALABAMA, | NC. | MCCARTNEY CONSTRUCTI ON CO., |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI' T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ s
0140 6300000 4.000 EACH 1312. 50000 5250. 00| 1325. 00000 5300. 00|
Guardrail End Anchor, Type 10 [ | [
0150 650A000 80. 000 CUYD| 21. 80000 1744. 00| 28. 00000 2240. 00|
Topsoi | | | [
0160 665F000 30. 000 EACH 6. 63000 198. 90| 14. 00000 420. 00|
Hay Bal es [ | [
0170 6653000 200.000 LF | 6. 30000 1260. 00| 3. 50000 700. 00|
Silt Fence, Type A | | [
0180 701A031 2.000 M LE| 1155. 00000 2310. 00| 1100. 00000 2200. 00|
Solid Wiite, Class 2, Type A Traffic | | [
Stripe (0.06" Thick) | | [
0190 701A035 2.000 M LE| 1344. 00000 2688. 00| 1280. 00000 2560. 00|
Solid Yellow, Class 2, Type A Traffic [ | [
Stripe (0.09" Thick) | | [
0200 7010003 2.000 M LE| 525. 00000 1050. 00| 500. 00000 1000. 00|
Solid Tenporary Traffic Stripe (Paint) | | [
0210 703A002 44.000 SQFT| 5. 25000 231. 00| 5. 00000 220. 00|
Traffic Control Markings, Cass 2, Type | | [
A I I I
0220 740B000 416. 000 SQFT| 8. 40000 3494. 40| 13. 00000 5408. 00|
Construction Signs | | [
0230 7400000 1. 000 EACH| 584. 48000 584. 48| 1385. 00000 1385. 00|
Pil ot Car | | [
SECTI ON TOTALS [ $ 119, 473. 57| $ 121, 274. 56| $ 0. 00
------------------------------------------ s



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 067 -1
VENDOR RANKI NG

CALL ORDER . 067 CONTRACT I D : 20021204067 COUNTI ES : CALHOUN
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
CONTRACT TI ME : 45 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : RURAL PRQIECT(S) : STPNU-7446( 600)

for constructing the Resurfacing and Traffic Stripe on
Wiite's Gap Road (C R #262) from Cottaquilla Road south of
Jacksonville to SR #9. Length 4.281 m.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D
1 01018 APAC- ALABAMA, | NC. $ 408, 539. 81 100. 0000%

2 13022 MCCARTNEY CONSTRUCTI ON CO., | NC $ 438, 350. 60 107. 2969%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 067 -2
TABULATI ON OF BI DS

CALL ORDER . 067 CONTRACT I D : 20021204067 COUNTI ES : CALHOUN
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE :
[( 1 ) 01018 [( 2 ) 13022 | ( )
| APAC- ALABAMA, | NC, | MCCARTNEY CONSTRUCTION CO., |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206D001 945.000 LF | 1. 10000 1039. 50| 1. 12000 1058. 40|
Renmovi ng Guardrai | [ | [
0020 401B108 52754. 000 SQYD| 0. 69000 36400. 26| 0. 55000 29014. 70|
Bi t um nous Treatment G (Wth Pol yner | | |
Addi tive) | | |
0030 405A000 1683. 000 GAL | 1. 05000 1767. 15| 1. 10000 1851. 30|
Tack Coat [ | [
0040 424A340 3001. 000 TON | 33. 10000 99333. 10| 35. 00000 105035. 00|
Super pave Bitum nous Concrete Waring [ | |
Surface Layer, 1/2" Maxi mum Aggregate | | [
Size Mx, ESAL Range A/B [ | [
0050 424A346 150. 000 TON | 44. 45000 6667. 50| 35. 00000 5250. 00|
Super pave Bitum nous Concrete Waring [ | |
Surface Layer, Leveling ,1/2" Maxi mum [ | [
Aggregate Size Mx, ESAL Range A/B | | |
0060 424B636 5803. 000 TON | 28. 34000 164457. 02| 29. 00000 168287. 00|
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, 1" Maxi mum Aggregate Size | | [
M x, ESAL Range A/B [ | [
0070 424B640 50. 000 TON | 66. 13000 3306. 50| 75. 00000 3750. 00|
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, Patching ,1" Maxi mum [ | [
Aggregate Size Mx, ESAL Range A/B | | |
0080 430B043 1696. 000 TON | 15. 17000 25728. 32| 17. 50000 29680. 00|
Aggregate Surfacing (1" Down, Crusher | | |
Run) I I I
0090 600A000 LUMP| 1950. 14000 1950. 14| 27500. 00000 27500. 00|
Mobi | i zati on [ | [
0100 630A001 1335.000 LF | 11. 03000 14725. 05| 11. 13000 14858. 55|
Steel Beam Cuardrail, Cass A Type 2 [ | |
0110 630A015 60.000 LF | 14. 70000 882. 00| 14. 84000 890. 40|
Steel Beam Cuardrail, Cass B, Type 2 [ | |
(Steel Posts) | | |
0120 6300022 4.000 EACH 1312. 50000 5250. 00| 1325. 00000 5300. 00|
I I I

Guardrail End Anchor, Type Speci al



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 067 -3
TABULATI ON OF BI DS

CALL ORDER . 067 CONTRACT I D : 20021204067 COUNTI ES : CALHOUN
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE :
|( 1 ) 01018 [( 2 ) 13022 | ( )
| APAC- ALABAMA, | NC. | MCCARTNEY CONSTRUCTI ON CO., |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE AMOUNT]| UNI T PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ T T
0130 6300050 10. 000 EACH| 1181. 25000 11812. 50| 1192. 50000 11925. 00|
Guardrail End Anchor, Type 20 Series [ | [
0140 701A031 10. 000 M LE] 987. 00000 9870. 00| 940. 00000 9400. 00|
Solid Wiite, Class 2, Type A Traffic | | [
Stripe (0.06" Thick) | | [
0150 701A035 7.000 M LE| 1102. 50000 7717. 50| 1050. 00000 7350. 00|
Solid Yellow, Class 2, Type A Traffic [ | [
Stripe (0.09" Thick) | | [
0160 701A045 3.000 M LE| 630. 00000 1890. 00| 600. 00000 1800. 00|
Broken Yellow, Cass 2, Type A Traffic | | [
Stripe (0.09" Thick) | | [
0170 7010000 3.000 M LE| 336. 00000 1008. 00| 320. 00000 960. 00|
Broken Temporary Traffic Stripe [ | [
0180 7010001 14.000 M LE| 367. 50000 5145. 00| 350. 00000 4900. 00|
Solid Tenporary Traffic Stripe | | [
0190 703A002 100. 000 SQFT]| 5. 25000 525. 00| 5. 00000 500. 00|
Traffic Control Markings, Cass 2, Type | | [
A I I
0200 705A032 140. 000 EACH| 5. 25000 735. 00| 5. 00000 700. 00|
Pavermrent Markers, Class A-H Type 1-B | | |
0210 705A037 425.000 EACH 5. 51000 2341. 75| 5. 25000 2231. 25|
Pavermrent Markers, Class A-H Type 2-D | | |
0220 740B000 218.000 SQFT| 8. 14000 1774. 52| 13. 00000 2834. 00|
Construction Signs | | [
0230 740E000 50. 000 EACH| 11. 03000 551. 50| 1. 00000 50. 00|
Cones (36 Inches High) | | |
0240 740MD01 50. 000 EACH| 7.35000 367. 50| 1. 00000 50. 00|
Bal | ast For Cone | | |
0250 7400000 1. 000 EACH| 3295. 00000 3295. 00| 3175. 00000 3175. 00|
Pil ot Car | | [
SECTI ON TOTALS [ $ 408, 539. 81| $ 438, 350. 60| $ 0.00
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02

PAGE : 068 -1
VENDOR RANKI NG

CALL ORDER : 068 CONTRACT I D : 20021204068 COUNTI ES : CALHOUN
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
CONTRACT TI ME : 45 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : PRQIECT(S) : STPQA-7447(600)

for constructing the Resurfacing and Traffic Stripe on State
Farm Road from Mahl ep Lane to the Al exandria-Jacksonville
H ghway west of Weaver. Length 1.196 m.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D
1 01018 APAC- ALABAMA, | NC. $ 112, 152. 69 100. 0000%

2 13022 MCCARTNEY CONSTRUCTI ON CO., | NC $ 126, 008. 00 112. 3540%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 068 -2
TABULATI ON OF BI DS

CALL ORDER : 068 CONTRACT | D : 20021204068 COUNTI ES : CALHOUN
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE :
[ 1 ) 01018 | ( 2 ) 13022 [
| APAC- ALABAMA, | MCCARTNEY CONSTRUCTION CO., |
LINE NO/ | TEM CODE / ALT | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 405A000 942.000 GAL | 1. 05000 989. 10| 0. 00000 0. 00|
Tack Coat [ | [
0020 424A340 872.000 TON | 33. 00000 28776. 00| 38. 00000 33136. 00|
Super pave Bitum nous Concrete Waring [ | |
Surface Layer, 1/2" Maxi mum Aggregate | | |
Size Mx, ESAL Range A/B [ | [
0030 424A346 200. 000 TON | 39. 15000 7830. 00| 38. 00000 7600. 00|
Super pave Bitum nous Concrete Waring [ | |
Surface Layer, Leveling ,1/2" Maxi mum [ | |
Aggregate Size M x, ESAL Range A/ B | | |
0040 424B636 1544.000 TON | 28. 23000 43587. 12| 29. 00000 44776. 00|
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, 1" Maxi mum Aggregate Size | | [
M x, ESAL Range A/B [ | [
0050 424B640 75.000 TON | 51. 72000 3879. 00| 75. 00000 5625. 00|
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, Patching ,1" Maxi mum [ | [
Aggregate Size Mx, ESAL Range A/B | | |
0060 430B043 474.000 TON | 15. 93000 7550. 82| 17. 50000 8295. 00|
Aggregate Surfacing (1" Down, Crusher | | |
Run) I I I
0070 600A000 LUMP| 5550. 00000 5550. 00| 12375. 00000 12375. 00|
Mobi | i zati on [ | [
0080 701A031 3.000 M LE| 1127. 50000 3382. 50| 1100. 00000 3300. 00|
Solid Wiite, Cass 2, Type A Traffic | | |
Stripe (0.06" Thick) | | |
0090 701A035 2.000 M LE| 1312. 00000 2624. 00| 1280. 00000 2560. 00|
Solid Yellow, Class 2, Type A Traffic [ | [
Stripe (0.09" Thick) | | |
0100 701A045 1.000 M LE| 768. 75000 768. 75| 750. 00000 750. 00|
Broken Yellow, Cass 2, Type A Traffic | | [
Stripe (0.09" Thick) | | |
0110 7010000 2.000 M LE| 410. 00000 820. 00| 400. 00000 800. 00|
Broken Temporary Traffic Stripe [ | [
0120 7010001 4.000 M LE| 410. 00000 1640. 00| 400. 00000 1600. 00|
I I

Solid Tenporary Traffic Stripe [



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 068 -3
TABULATI ON OF BI DS

CALL ORDER : 068 CONTRACT | D : 20021204068 COUNTI ES : CALHOUN
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 04
SET- ASI DE :
[( 1 ) 01018 [( 2 ) 13022 | ( )
| APAC- ALABAMA, | NC. | MCCARTNEY CONSTRUCTI ON CO., |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0130 703A002 100. 000 SQFT]| 5. 13000 513. 00| 5. 00000 500. 00|
Traffic Control Markings, Class 2, Type | | [
A I I
0140 705A032 40. 000 EACH 5. 13000 205. 20| 5. 00000 200. 00|
Pavermrent Markers, Class A-H Type 1-B | | |
0150 705A037 120. 000 EACH| 5. 38000 645. 60| 5. 25000 630. 00|
Pavermrent Markers, Class A-H Type 2-D | | |
0160 740B000 213.000 SQFT| 8. 20000 1746. 60| 12. 00000 2556. 00|
Construction Signs | | [
0170 7400000 1. 000 EACH| 1645. 00000 1645. 00| 1305. 00000 1305. 00|
Pil ot Car [ | [
SECTI ON TOTALS [ $ 112, 152. 69| $ 126, 008. 00| $ 0.00



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02

PAGE : 069 -1
VENDOR RANKI NG

CALL ORDER . 069 CONTRACT I D : 20021204069 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
CONTRACT TI ME : 90 Wor ki ng Days (avai |l abl e days)
CONTRACT DESCRI PTI ON : MOBI LE PROJECT(S) : BR- 7530( 600)

for constructing the Bridge Renoval (Grade, Drainage and
Pavenent) on U. S. #43 at Tel egraph Road in Mbile. Length

0.679 m .
SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D
1 10013 JORDAN PI LE DRI VING, | NC. $ 762, 000. 00 100. 0000%

|
2 09010 | NDUSTRI AL SERVI CES OF MOBI LE, | NC. $ 1, 348,543.65 176. 9742%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 069 -2
TABULATI ON OF BI DS

Super pave Bitum nous Concrete Waring
Surface Layer, Leveling ,1/2" Maxi mum
Aggregate Size Mx, ESAL Range C/D

CALL ORDER . 069 CONTRACT I D : 20021204069 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 1 ) 10013 | ( 2 ) 09010 | ( )
| JORDAN PI LE DRI VING | NC. |  NDUSTRI AL SERVI CES OF MOBI |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
SECTI ON 0001  Tot al
I I I
0010 206A000 LUMP| 412129. 65000 412129. 65| 1117149.27000 1117149. 27|
Removal O O d Bridge, Station 99+01.51 | | [
0020 2060001 2598. 000 SQYD| 6. 00000 15588. 00| 4. 47000 11613. 06|
Renovi ng Concrete Pavenent | | |
0030 206E019 1.000 EACH| 250. 00000 250. 00| 171. 74000 171. 74]
Renmovi ng Guardrail End Anchor (Type 10) | [
0040 206E020 1.000 EACH| 8500. 00000 8500. 00| 6869. 59000 6869. 59|
Renovi ng Exi sting Overhead Sign [ | [
Structure | | |
0050 210A000 380. 000 CUYD| 13. 50000 5130. 00| 3.52000 1337. 60|
Uncl assi fi ed Excavation | | |
0060 210D022 100. 000 CUYD| 36. 75000 3675. 00| 7. 68000 768. 00|
Borrow Excavation (Loose Truckbed | | |
Measurenment) (A-2-4(0) or A-4(0) | | |
0070 230A000 2.000 RBST| 1100. 00000 2200. 00| 427.29000 854. 58|
Roadbed Processing | | |
0080 301A012 425.000 SQYD| 15. 00000 6375. 00| 11. 56000 4913. 00|
Crushed Aggregate Base Course, Type B, | | |
Pl ant M xed, 6" Conpacted Thi ckness | | [
0090 401A000 425.000 SQYD| 3. 50000 1487. 50| 1. 72000 731. 00|
Bi t um nous Treatment A | | |
0100 405A000 315.000 GAL | 1. 50000 472. 50| 2. 18000 686. 70|
Tack Coat [ | [
0110 408A052 842.000 SQYD| 6. 50000 5473. 00| 6. 02000 5068. 84|
Pl ani ng Exi sting Pavenent | [
(Approxi mately 1.10" Thru 2.0" Thick) [ | [
0120 424A361 866. 000 TON | 44. 75000 38753. 50| 47.77000 41368. 82|
Super pave Bitum nous Concrete Waring [ | |
Surface Layer, 3/4" Maxi mum Aggregate | | [
Size Mx, ESAL Range C/'D [ | [
0130 424A363 50. 000 TON | 65. 00000 3250. 00| 111. 24000 5562. 00|
Super pave Bitum nous Concrete Waring [ | |
Surface Layer, Patching ,1/2" Maxi mum | | |
Aggregate Size Mx, ESAL Range C/'D | | |
0140 424A366 86.000 TON | 63. 00000 5418. 00| 68. 88000 5923. 68|
I I I
I I I
I I I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 069 -3
TABULATI ON OF BI DS

CALL ORDER . 069 CONTRACT I D : 20021204069 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 1 ) 10013 | ( 2 ) 09010 | ( )
| JORDAN PI LE DRI VING | NC. |  NDUSTRI AL SERVI CES OF MOBI |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0150 424B651 137.000 TON | 58. 00000 7946. 00| 53. 80000 7370. 60|
Super pave Bitum nous Concrete Upper [ | |
Bi nder Layer, 1" Maxi mum Aggregate Size | | [
M x, ESAL Range C/' D [ | [
0160 424B681 44.000 TON | 63. 00000 2772. 00| 97. 58000 4293. 52|
Super pave Bituni nous Concrete Lower | | |
Bi nder Layer, 1" Maxi mum Aggregate Size | | [
M x, ESAL Range C/' D [ | [
0170 600A000 LUWP| 110000. 00000 110000. 00| 15034. 98000 15034. 98|
Mobi | i zati on [ | [
0180 6300070 1. 000 EACH| 1800. 00000 1800. 00| 1717. 40000 1717. 40|
Guardrail End Anchor, Type 10 Series [ | [
0190 650A000 1556. 000 CUYD| 13. 60000 21161. 60| 10. 68000 16618. 08|
Topsoi | | | |
0200 652A061 1. 000 ACRE]| 1100. 00000 1100. 00| 772.83000 772. 83|
Seeding (M x 3E) | | |
0210 656A000 1. 000 ACRE]| 1100. 00000 1100. 00| 686. 96000 686. 96|
Mul ching, dass A Type 1 | | |
0220 665A000 1. 000 ACRE]| 750. 00000 750. 00| 658. 34000 658. 34|
Tenporary Seedi ng | | |
0230 665B000 1. 000 ACRE]| 750. 00000 750. 00| 601. 09000 601. 09|
Tenporary Ml ching [ | [
0240 665F000 100. 000 EACH| 5. 50000 550. 00| 5. 31000 531. 00|
Hay Bal es | | |
0250 6653000 1758.000 LF | 6. 00000 10548. 00| 1. 41000 2478. 78|
Silt Fence, Type A | | |
0260 680A000 LUMP| 2500. 00000 2500. 00| 3022. 62000 3022. 62|
Engi neering Controls [ | [
0270 7010002 1.000 M LE| 320. 00000 320. 00| 324. 02000 324. 02|
Br oken Tenporary Traffic Stripe (Paint) | | [
0280 7010003 2.000 M LE| 375. 00000 750. 00| 378. 05000 756. 10|
Solid Tenporary Traffic Stripe (Paint) | | |
0290 7010006 1.000 M LE| 7500. 00000 7500. 00| 7344. 84000 7344. 84|
Solid Tenporary Traffic Stripe | | |
(Renpvabl e Tape) | | |
0300 701D008 1.000 M LE| 1650. 00000 1650. 00| 1620. 18000 1620. 18|
I I

Solid Traffic Stripe Renoved (Plastic) |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 069 -4
TABULATI ON OF BI DS

CALL ORDER . 069 CONTRACT I D : 20021204069 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE :
| ( 1 ) 10013 | ( 2 ) 09010 | ( )
| JORDAN PI LE DRI VING | NC. |  NDUSTRI AL SERVI CES OF MOBI |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0310 701D015 1.000 M LE| 1650. 00000 1650. 00| 1620. 18000 1620. 18
Broken Traffic Stripe Renoved (Plastic) | | [
0320 701Gl21 3269.000 LF | 2. 75000 8989. 75| 2. 70000 8826. 30
Broken Wiite, Cass 3W Type A Traffic | | [
Stripe (6" Wde) [ | [
0330 701Gl25 1635.000 LF | 4.50000 7357. 50| 4.32000 7063. 20
Solid Wiite, Cass 3W Type A Traffic | | |
Stripe (6" Wde) [ | [
0340 701Gl33 1635.000 LF | 4.50000 7357. 50| 4.32000 7063. 20
Solid Yellow, Class 3W Type A Traffic | | [
Stripe (6" Wde) [ | [
0350 702A040 1.000 M LE| 2200. 00000 2200. 00| 2160. 25000 2160. 25
Broken White, Profiled Traffic Stripe | | [
(6" Wde) I I I
0360 702A041 1.000 M LE| 5500. 00000 5500. 00| 5400. 62000 5400. 62
Solid Wiite, Profiled Traffic Stripe [ | [
(6" Wde) I I I
0370 702A043 1.000 M LE| 5500. 00000 5500. 00| 5400. 62000 5400. 62
Solid Yellow, Profiled Traffic Stripe [ | [
(6" Wde) I I I
0380 703A002 2100. 000 SQFT| 2. 25000 4725. 00| 2. 16000 4536. 00
Traffic Control Markings, Cass 2, Type | | [
A I I I
0390 703D001 2100. 000 SQFT| 1. 25000 2625. 00| 1. 08000 2268. 00
Tenporary Traffic Control Markings [ | [
0400 705A007 246. 000 EACH| 5. 50000 1353. 00| 5. 40000 1328. 40
Pavermrent Markers, C ass B, Type 1-A [ | |
0410 705A010 246. 000 EACH| 5. 50000 1353. 00| 5. 40000 1328. 40
Paverent Markers, Cass B, Type 1-B [ | |
0420 705A030 75.000 EACH 5. 50000 412. 50| 5. 40000 405. 00
Pavenment Markers, Class A-H, Type 2-C | | |
0430 705A031 425.000 EACH 5. 50000 2337. 50| 5. 40000 2295. 00
Pavermrent Markers, Class A-H Type 1-A | | |
0440 705A032 1009. 000 EACH| 5. 50000 5549. 50| 5. 40000 5448. 60
Pavermrent Markers, Class A-H Type 1-B | | |
0450 713A000 80.000 LF | 130. 00000 10400. 00| 135. 01000 10800. 80
I I

Per manent Barri cades [



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 069 -5
TABULATI ON OF BI DS

CALL ORDER . 069 CONTRACT I D : 20021204069 COUNTI ES : MBI LE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 09
SET- ASI DE
| ( 1 ) 10013 | ( 2 ) 09010 | ( )
| JORDAN PI LE DRI VING | NC. |  NDUSTRI AL SERVI CES OF MOBI |
LINE NO/ | TEM CODE / ALT | | I
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT
------------------------------------------ T T
0460 740B000 744.000 SOQFT| 10. 00000 7440. 00| 10. 26000 7633. 44|
Construction Signs | | |
0470 740D000 50. 000 EACH| 60. 00000 3000. 00| 54. 01000 2700. 50|
Channel i zi ng Druns [ | [
0480 740F002 2.000 EACH 200. 00000 400. 00| 162. 02000 324. 04|
Barri cades, Type II1I [ | [
0490 7401 005 2.000 EACH 175. 00000 350. 00] 333. 78000 667. 56|
Varni ng Lights, Type B (Detachabl e Head | | [
0500 740Q000 200.000 LF | 3. 00000 600. 00| 3.91000 782. 00|
Construction Safety Fence | | |
0510 7410010 1. 000 EACH| 3000. 00000 3000. 00| 3642. 32000 3642. 32|
Port abl e Sequential Arrow And Chevron | | |
Sign Unit [ | [
SECTI ON TOTALS [ $ 762, 000. 00| $ 1, 348, 543. 65| $ 0.00
------------------------------------------ T T



ALABAVA DEPARTMENT OF TRANSPORTATI ON

VENDOR RANKI NG

CALL ORDER : 072 CONTRACT I D : 20021204072
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 02
CONTRACT TI ME : 06/30/03 COVPLETI ON DATE

CONTRACT DESCRI PTI ON : FLORENCE

for constructing the Bridge and Approaches on Veterans Drive
over the approach to the Patton |Island Bridge in Florence.
Length 0.131 mi.

SET- ASI DE :
VENDOR
NUMBER NAME
1 03023 B. H CRAI G CONSTRUCTI ON COVPANY, | NC.
2 18036 RI LEY BRI DGE & ENG NEERI NG CO., | NC.
3 19007 SCOTT BRI DGE COVPANY, | NC.

DATE : 12/05/02
PACE : 072 -1

COUNTI ES : LAUDERDALE

PROJECT(S) : STPAA-8849(601)

100. 0000%
120. 7138%
132. 6162%

$ 1,849, 075.66
$ 2,232,088.58
$ 2,452,174.04



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 072 -2
TABULATI ON OF BI DS

CALL ORDER : 072 CONTRACT I D : 20021204072 COUNTI ES : LAUDERDALE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 02
SET- ASI DE :

(1 ) 03023 (2 ) 18036 (3 ) 19007

| B. H. CRAIG CONSTRUCTI ON CO | RI LEY BRI DGE & ENG NEERI NG | SCOTT BRI DGE COMPANY, | NC.
LINE NO / | TEM CODE / ALT | | |

| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY

------------------------------------------ T T

SECTI ON 0001  Tot al

|

0010 210D000 1050. 000 CUYD| 12. 35000 12967. 50 12. 75000 13387. 50 8. 50000 8925. 00
Borr ow Excavati on [

0020 214A000 14.000 CUYD| 25. 00000 350. 00 10. 00000 140. 00 10. 00000 140. 00
Structure Excavation [

0030 214B001 5.000 CUYD| 60. 00000 300. 00 60. 75000 303.75 60. 00000 300. 00
Foundati on Backfill, Conmerci al [

0040 215A000 458. 000 CUYD| 10. 00000 4580. 00 16. 20000 7419. 60 35. 00000 16030. 00
Uncl assi fied Bridge Excavation [

0050 215B000 LUMP| 4000. 00000 4000. 00 65000. 00000 65000. 00 30000. 00000 30000. 00
Cof ferdanms Or Sheeting And Shoring, STA |
18+49. 00 |

0060 230A000 4.000 RBST| 556. 30000 2225. 20 572. 00000 2288. 00 650. 00000 2600. 00
Roadbed Processi ng [

0070 301A008 765. 000 SQYD| 9. 37000 7168. 05 9. 65000 7382. 25 3. 75000 2868. 75

I
I
I
I
I
I
|
I
I
I
I
I
|
Crushed Aggregate Base Course, Type B, | |
Pl ant M xed, 5" Conpacted Thi ckness | |
0080 301A012 3698. 000 SQYD| 10. 40000 38459. 20|
Crushed Aggregate Base Course, Type B, | |
I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

Super pave Bitum nous Concrete Base
Layer, 1 1/2" Maxi mum Aggregate Size
M x, ESAL Range E

10. 70000 39568. 60 4. 25000 15716. 50
Pl ant M xed, 6" Conpacted Thi ckness |
0090 401A000 2204. 000 SQYD| 0. 43000 947.72 0. 45000 991. 80 1. 00000 2204. 00
Bi t um nous Treatment A |
0100 405A000 230.000 GAL | 1. 15000 264.50 1. 17000 269. 10 2.00000 460. 00
Tack Coat [
0110 424A281 223.000 TON | 54. 37000 12124.51 56. 00000 12488. 00 55. 00000 12265. 00
Super pave Bitum nous Concrete Waring [
Surface Layer, 3/4" Maxi mum Aggregate |
Size Mx, ESAL Range E [
0120 424B282 482.000 TON | 40. 03000 19294. 46 41. 00000 19762. 00 45. 00000 21690. 00
Super pave Bitum nous Concrete Upper [
Bi nder Layer, 1 1/2" Maxi mum Aggregate |
Size Mx, ESAL Range E [
0130 424C281 780.000 TON | 43. 81000 34171. 80 45. 00000 35100. 00 41. 00000 31980. 00
I
I
I



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 072 -3
TABULATI ON OF BI DS

CALL ORDER : 072 CONTRACT I D : 20021204072 COUNTI ES : LAUDERDALE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 02
SET- ASI DE :

(1 ) 03023 [( 2 ) 18036 (3 ) 19007

|B. H CRAIG CONSTRUCTI ON CO | RI LEY BRI DGE & ENG NEERI NG | SCOTT BRI DGE COMPANY, | NC.
LINE NO / | TEM CODE / ALT | | |
I

| TEM DESCRI PTI ON QUANTI TY UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE ANMOUNT

------------------------------------------ T T

0140 450B000 271.000 SQvYD| 75. 00000 20325. 00| 65. 00000 17615. 00| 100. 00000 27100. 00
Rei nforced Cenent Concrete Bridge End | | |
Sl ab |

0150 502A001 124855.000 LB | 0. 57000 71167. 35| 0. 48000 59930. 40| 0. 55000 68670. 25
Steel Reinforcement (G ade 60) | | |

0160 502B000 LUWP| 120665. 05000 120665. 05| 105000. 00000 105000. 00| 128000. 00000 128000. 00
St eel Rei nforcenment For Bridge | | |
Superstructure, STA 18+49.00 APPROX. [ | |
219, 391 LBS | | |

0170 505Q003 140. 000 EACH| 105. 00000 14700. 00| 110. 00000 15400. 00| 165. 00000 23100. 00
Pile Points (Type A 12") | [

0180 505M02 6512. 000 LF | 20. 50000 133496. 00| 26. 00000 169312. 00| 24. 00000 156288. 00
Steel Piling Furnished And Driven (HP [ | [
12 x 53) [ | [

0190 508A000 14480.000 LB | 2. 25000 32580. 00| 4.00000 57920. 00| 3. 20000 46336. 00
Structural Steel | | |

0200 510A000 749.000 CUYD| 295. 00000 220955. 00| 356. 00000 266644. 00| 425. 00000 318325. 00
Bri dge Substructure Concrete, Cass A | | |

0210 5100051 LUWP| 332506. 00000 332506. 00| 400000. 00000 400000. 00| 500000. 00000 500000. 00
Bri dge Concrete Superstructure, STA | | |
18+49. 00 APPROX. 961 CU YD | | |

0220 510E000 2865. 000 SQYD| 2.00000 5730. 00| 1. 84000 5271. 60| 2. 50000 7162. 50
Groovi ng Concrete Bridge Decks | | |

0230 511A004 72.000 EACH 560. 00000 40320. 00| 450. 00000 32400. 00| 600. 00000 43200. 00
El astoneri c Bearings, Type 4 | |

0240 513B015 850.000 LF | 112. 00000 95200. 00| 110. 00000 93500. 00| 122. 00000 103700. 00
Pr et ensi oned- Prestressed Concrete | | |
G rders, Type BT-54 (Specialty Item | | |

0250 513B029 2329.000 LF | 138. 00000 321402. 00| 132. 00000 307428. 00| 155. 00000 360995. 00
Pr et ensi oned- Prestressed Concrete | | |
G rders, Type BT-54 Modified(Speciality | | |
Item I I I

0260 530A001 16.000 LF | 45. 00000 720. 00| 46. 29000 740. 64| 50. 00000 800. 00
18" Roadway Pipe (Class 3 R C) | | |

0270 600A000 LUMP| 60000. 00000 60000. 00| 230000. 00000 230000. 00| 257400. 00000 257400. 00
Mobi | i zati on [ | [

0280 614A001 142. 000 CUYD| 275. 00000 39050. 00| 280. 00000 39760. 00| 270. 00000 38340. 00

I I

Sl ope Pavi ng (Under Bridges) |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 072 -4
TABULATI ON OF BI DS

CALL ORDER : 072 CONTRACT I D : 20021204072 COUNTI ES : LAUDERDALE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 02
SET- ASI DE :

(1 ) 03023 [( 2 ) 18036 (3 ) 19007

| B. H. CRAIG CONSTRUCTI ON CO | RI LEY BRI DGE & ENG NEERI NG | SCOTT BRI DGE COMPANY, | NC.
LINE NO / | TEM CODE / ALT | | |

| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY

------------------------------------------ T T

0290 618A000 196. 000 SQYD| 29. 55000 5791. 80| 30. 39000 5956. 44| 27. 00000 5292. 00
Concrete Sidewal k, 4" Thick [ | |

0300 619A002 1. 000 EACH| 500. 00000 500. 00| 810. 00000 810. 00| 750. 00000 750. 00
18" Roadway Pipe End Treatnent, Class 1 | | |

0310 6210015 1. 000 EACH| 2862. 00000 2862. 00| 2950. 00000 2950. 00| 2250. 00000 2250. 00
Inlets, Type S1 O S3 (1 Wng) | [

0320 6230000 708.000 LF | 15. 00000 10620. 00| 21. 00000 14868. 00| 11. 00000 7788. 00
Conbi nation Curb & GQutter, Type C | | |

0330 629A005 25.000 LF | 75. 00000 1875. 00| 68. 00000 1700. 00| 75. 00000 1875. 00
Concrete Median Or Safety Barrier, Type | | |
4A (Rei nf or ced) [ | [

0340 6290001 1. 000 EACH| 1000. 00000 1000. 00| 2500. 00000 2500. 00| 2000. 00000 2000. 00
Concrete Median Or Safety Barrier End [ | |
Section, (Type TES Modifi ed) | | |

0350 630A001 50.000 LF | 19. 30000 965. 00| 17. 75000 887. 50| 12. 00000 600. 00
Steel Beam Cuardrail, Cass A Type 2 [ | |

0360 6300003 1. 000 EACH| 1404. 00000 1404. 00| 1300. 00000 1300. 00| 1000. 00000 1000. 00
Guardrail End Anchor, Type 13 [ | |

0370 6300044 1. 000 EACH| 5440. 50000 5440. 50| 5025. 00000 5025. 00| 1700. 00000 1700. 00
Guardrail End Anchor, Type 21 | | [

0380 6300050 1. 000 EACH| 1463. 00000 1463. 00| 1350. 00000 1350. 00| 4500. 00000 4500. 00
Guardrail End Anchor, Type 20 Series [ | [

0390 634A002 427.000 LF | 14. 04000 5995. 08| 13. 00000 5551. 00| 20. 00000 8540. 00
I ndustrial Fence, 6 Feet High [ | [

0400 634E000 340.000 LF | 43. 88000 14919. 20| 40. 50000 13770. 00| 25. 00000 8500. 00
I ndustrial Fence, 6 Feet H gh, Special | | |
Mount i ng [ | [

0410 634E005 340.000 LF | 41. 54000 14123. 60| 38. 50000 13090. 00| 23. 00000 7820. 00
I ndustrial Fence, 4 Feet H gh, Special | | |
Mount i ng [ | [

0420 650A000 140. 000 CUYD| 24. 39000 3414. 60| 25. 00000 3500. 00| 15. 00000 2100. 00
Topsoi | [ | |

0430 652A050 1. 000 ACRE]| 882. 00000 882. 00| 910. 00000 910. 00| 800. 00000 800. 00
Seeding (M x 1A) | | |

0440 6520000 1. 000 ACRE]| 55. 25000 55. 25| 60. 00000 60. 00| 50. 00000 50. 00
Mowi ng I I

0450 652D050 1. 000 ACRE]| 882. 00000 882. 00| 910. 00000 910. 00| 800. 00000 800. 00

I I

Seeding In Stubble (Mx 1A) |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 072 -5
TABULATI ON OF BI DS

CALL ORDER : 072 CONTRACT I D : 20021204072 COUNTI ES : LAUDERDALE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 02
SET- ASI DE :

(1 ) 03023 [( 2 ) 18036 (3 ) 19007

| B. H. CRAIG CONSTRUCTI ON CO | RI LEY BRI DGE & ENG NEERI NG | SCOTT BRI DGE COMPANY, | NC.
LINE NO / | TEM CODE / ALT | | |

| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY

------------------------------------------ T T

0460 654A001 299. 000 SQvYD| 4.40000 1315. 60| 4. 60000 1375. 40| 5. 00000 1495. 00
Soli d Soddi ng (Bernuda) | | |

0470 656A000 1. 000 ACRE]| 882. 00000 882. 00| 910. 00000 910. 00| 800. 00000 800. 00
Mul ching, dass A Type 1 | | |

0480 665A000 1. 000 ACRE]| 662. 00000 662. 00| 680. 00000 680. 00| 600. 00000 600. 00
Tenporary Seedi ng | | |

0490 665B000 1. 000 ACRE]| 662. 00000 662. 00| 680. 00000 680. 00| 600. 00000 600. 00
Tenporary Ml ching [ | [

0500 665F000 100. 000 EACH| 12. 00000 1200. 00| 12. 25000 1225. 00| 8. 00000 800. 00
Hay Bal es | | |

0510 665Q000 100. 000 EACH| 10. 00000 1000. 00| 7.00000 700. 00| 4. 00000 400. 00
Sand Bags | | |

0520 6651 000 100. 000 TON | 22. 70000 2270. 00| 23. 00000 2300. 00| 25. 00000 2500. 00
Tenporary Riprap, Cass 2 | | |

0530 6653000 2840.000 LF | 4. 06000 11530. 40| 4.20000 11928. 00| 3. 40000 9656. 00
Silt Fence, Type A | | |

0540 665K000 50. 000 CUYD| 8. 00000 400. 00| 8. 25000 412. 50| 25. 00000 1250. 00
Dr ai nage Sunp Excavation | | |

0550 680A000 LUMP| 10000. 00000 10000. 00| 20000. 00000 20000. 00| 66500. 00000 66500. 00
Engi neering Controls [ | [

0560 701Gl21 1390. 000 LF | 2.03000 2821. 70| 3. 40000 4726. 00| 1. 90000 2641. 00
Broken Wiite, Cass 3W Type A Traffic | | [
Stripe (6" Wde) [ | [

0570 701Gl25 1232.000 LF | 3. 77000 4644. 64| 4.90000 6036. 80| 3. 52000 4336. 64
Solid Wiite, Cass 3W Type A Traffic | | |
Stripe (6" Wde) [ | [

0580 701Gl33 2780.000 LF | 3. 85000 10703. 00| 4.90000 13622. 00| 3. 60000 10008. 00
Solid Yellow, Class 3W Type A Traffic | | [
Stripe (6" Wde) [ | [

0590 703A010 1383. 000 SQFT| 14. 45000 19984. 35| 18. 50000 25585. 50| 13. 50000 18670. 50
Traffic Control Markings, Cass 3WType | | [

0600 703B010 45.000 SQFT| 25. 68000 1155. 60| 20. 00000 900. 00| 24. 00000 1080. 00
Traffic Control Legends, Class 3W Type A | | |

0610 705A030 2.000 EACH 11. 00000 22. 00| 6. 80000 13. 60| 10. 00000 20. 00
Pavenment Markers, Class A-H, Type 2-C | | |

0620 705A031 19. 000 EACH| 11. 00000 209. 00| 6. 80000 129. 20| 10. 00000 190. 00

I I

Pavermrent Markers, Class A-H Type 1-A |



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 072 -6
TABULATI ON OF BI DS

CALL ORDER : 072 CONTRACT I D : 20021204072 COUNTI ES : LAUDERDALE
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 02
SET- ASI DE :

(1 ) 03023 [( 2 ) 18036 (3 ) 19007

| B. H. CRAIG CONSTRUCTI ON CO | RI LEY BRI DGE & ENG NEERI NG | SCOTT BRI DGE COMPANY, | NC.
LINE NO / | TEM CODE / ALT | | |

| UNIT PRICE AMOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY

------------------------------------------ T T

0630 705A032 37.000 EACH 11. 00000 407. 00| 6. 80000 251. 60| 10. 00000 370. 00
Pavermrent Markers, Class A-H Type 1-B | | |

0640 730H001 856.000 LF | 3. 00000 2568. 00| 2. 60000 2225. 60| 2. 40000 2054. 40
Loop Wre | | |

0650 740B000 1213. 000 SQFT| 10. 00000 12130. 00| 13. 00000 15769. 00| 8. 50000 10310. 50
Construction Signs | | |

0660 7400000 126. 000 SQFT]| 10. 00000 1260. 00| 9. 20000 1159. 20| 11. 00000 1386. 00
Speci al Construction Signs | | |

0670 740D000 100. 000 EACH| 70. 50000 7050. 00| 65. 00000 6500. 00| 58. 00000 5800. 00
Channel i zi ng Druns [ | [

0680 740E000 100. 000 EACH| 20. 00000 2000. 00| 10. 00000 1000. 00| 20. 00000 2000. 00
Cones (36 Inches High) | | |

0690 740F002 28.000 EACH 225. 00000 6300. 00| 205. 00000 5740. 00| 190. 00000 5320. 00
Barri cades, Type |II [ | [

0700 7401 005 9.000 EACH| 625. 00000 5625. 00| 576. 00000 5184. 00| 425. 00000 3825. 00
Varni ng Lights, Type B (Detachabl e Head | | [

0710 740MD01 100. 000 EACH| 8. 00000 800. 00| 6. 75000 675. 00| 9. 00000 900. 00
Bal | ast For Cone | | |

0720 740Q000 200.000 LF | 5. 00000 1000. 00| 3. 00000 600. 00| 3. 00000 600. 00
Construction Safety Fence | | |

0730 7410010 2.000 EACH 4563. 00000 9126. 00| 4200. 00000 8400. 00| 2700. 00000 5400. 00
Port abl e Sequential Arrow And Chevron | | |
Sign Unit [ | [

0740 750R000 LUMP| 12285. 00000 12285. 00| 12000. 00000 12000. 00| 10500. 00000 10500. 00
Area Lighting System [ | [

0750 999 000 1500. 000 HOUR| 0. 80000 1200. 00| 0. 80000 1200. 00| 0. 80000 1200. 00
Trai nee Hours At 80 Cents Per Hour | | |

SECTI ON TOTALS | $ 1,849, 075. 66| $ 2,232,088.58| $ 2,452,174.04



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 073 -1
VENDOR RANKI NG

CALL ORDER . 073 CONTRACT I D : 20021204073 COUNTI ES : SHELBY
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT . 03
CONTRACT TIME : 100 Wor ki ng Days (avai |l abl e days)

CONTRACT DESCRI PTI ON :
for constructing the Drai nage, Pavenent, Signing, & Signals
at various sites in Mntevallo as indicated on the plans.

SET- ASI DE :
VENDOR TOTAL % OVER
RANK  NUVBER NAME Bl D LOW Bl D

NO BI DS RECEI VED



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PACE : 073 -2
TABULATI ON OF BI DS

CALL ORDER : 073 CONTRACT I D : 20021204073 COUNTI ES : SHELBY
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 03
SET- ASI DE :

LINE NO/ | TEM CODE / ALT |
| TEM DESCRI PTI ON QUANTI TY |



CALL ORDER :
LETTI NG DATE :

ALABAVA DEPARTMENT OF TRANSPORTATI ON

CONTRACT ID :

12/04/02 10:00 AM DI STRI CT

CONTRACT TIME :

CONTRACT DESCRI PTI ON : RURAL
for constructing the Bridge Repair and Bridge Painting on

1-59 (Northbound & Sout hbound) over the Warrior
of Fosters.

SET- ASI DE :

VENDOR RANKI NG

20021204080 COUNTI ES : TUSCALOCSA
05
250 Wor ki ng Days (avai |l abl e days)

PRQIECT( S)

Ri ver north

DATE : 12/05/02
PAGE : 080 -1

99- 505- 010- 501- 906

99- 505- 010- 502- 906

NORTH STAR PAI NTI NG COVPANY, | NC.
3-D S BRI DGE PAI NTI NG CORP.

VI MAS PAI NTI NG COVPANY, | NC.
KERRVI LLE PAI NTI NG CO., | NC.
POSEI DON CONSTRUCTI ON, | NC.

OLYMPUS PAI NTI NG CONTRACTCRS, | NC.

1, 367, 832.
1, 385, 878.
1, 438, 023.
1, 456, 907.
1, 811, 434.
2,718, 518.

. 0000%
. 3193%
. 1316%
.5122%
. 4310%
. 7465%



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 080 -2
TABULATI ON OF BI DS

CALL OCRDER : 080 CONTRACT I D : 20021204080 COUNTI ES : TUSCALOCSA
LETTI NG DATE : 12/04/02 10:00 AM DISTRICT  : 05
SET- ASI DE :
( 1 ) 14010 [( 2 ) 04055 (3 ) 22019

I

| NORTH STAR PAINTING CO, IN |3-D's BRIDGE PAI NTING CORP. | VI MAS PAI NTI NG COVPANY, | NC.
LINE NO/ | TEM CODE / ALT | | |

| UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT

| TEM DESCRI PTI ON QUANTI TY
------------------------------------------ e
SECTI ON 0001 TOTAL
I
0010 520A000 LUMP| 20000. 00000 20000. 00 40000. 00000 40000. 00 62500. 00000 62500. 00

Repairs To Existing Bridge, Station [
69+48. 562 Sout hbound |

0020 520A001 LUMP| 20000. 00000 20000. 00
Repairs To Existing Bridge, Station [
69+48. 562 Nort hbound [

0030 521B000 LUWP|  650000. 00000 650000. 00
Coating Existing Bridge At MP 64.07 [
Sout hbound |

0040 521B001 LUWP|  650000. 00000 650000. 00

I

I

I

| 40000. 00000 40000. 00

I

I

I

I

|
Coating Existing Bridge At MP 64.07 | |

I

I

I

I

I

I

I

I

I

I

I

62500. 00000 62500. 00

625000. 00000 625000. 00| 646000. 00000 646000. 00

625000. 00000 625000. 00| 646000. 00000 646000. 00
Nor t hbound |

0050 600A000 LUMP| 20000. 00000 20000. 00
Mobi |'i zati on |

0060 740B000 476.000 SQFT| 7. 00000 3332.00
Construction Signs |

0070 740D000 70. 000 EACH| 50. 00000 3500. 00

50000. 00000 50000. 00 20000. 00000 20000. 00

8. 00000 3808. 00 2. 00000 952. 00

1. 00000 70. 00 1. 00000 70. 00
Channel i zi ng Druns [
0080 7410010 1.000 EACH| 1000. 00000 1000. 00
Portabl e Sequential Arrow And Chevron [
Sign Unit |
SECTI ON TOTALS [ $ 1,367,832.00

2000. 00000 2000. 00 1. 00000 1.00

$ 1,385,878.00 $ 1,438,023.00



ALABAVA DEPARTMENT OF TRANSPORTATI ON DATE : 12/05/02
PAGE : 080 -3
TABULATI ON OF BI DS

CALL ORDER : 080 CONTRACT 1D : 20021204080 COUNTI ES : TUSCALOOSA
LETTI NG DATE : 12/04/02 10:00 AM DI STRI CT : 05
SET- ASI DE :
(4 ) 11017 [( 5 ) 16052 (6 ) 15019
| KERRVI LLE PAINTING CO, | NC | POSEI DON CONSTRUCTI ON, | NC. | OLYMPUS PAI NTI NG CONTRACTORS, |
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AVOUNT| UNIT PRI CE AMOUNT| UNIT PRI CE AMOUNT
------------------------------------------ o B
SECTI ON 0001  TOTAL
I
0010 520A000 LUWP|  41500. 00000 41500. 00 62500. 00000 62500. 00 30000. 00000 30000. 00

Repairs To Existing Bridge, Station [
69+48. 562 Sout hbound |

0020 520A001 LUMP| 41500. 00000 41500. 00
Repairs To Existing Bridge, Station [
69+48. 562 Nort hbound [

0030 521B000 LUWP|  636350. 00000 636350. 00
Coating Existing Bridge At MP 64.07 [
Sout hbound |

0040 521B001 LUWP|  636350. 00000 636350. 00

I

I

I

| 62500. 00000 62500. 00

I

I

I

I

|
Coating Existing Bridge At MP 64.07 | |

I

I

I

I

I

I

I

I

I

I

I

30000. 00000 30000. 00

832894. 00000 832894. 00| 1265000. 00000 1265000. 00

832894. 00000 832894. 00| 1256000. 00000 1256000. 00
Nor t hbound |
0050 600A000 LUWP| 91500. 00000 91500. 00
Mobi |'i zati on |
0060 740B000 476.000 SOFT| 8. 65000 4117. 40
Construction Signs |
0070 740D000 70. 000 EACH 67. 00000 4690. 00
Channel i zi ng Druns [
0080 7410010 1.000 EACH| 900. 00000 900. 00
Portabl e Sequential Arrow And Chevron [
Sign Unit [
SECTI ON TOTALS [ $ 1,456,907.40

20000. 00000 20000. 00 125000. 00000 125000. 00

1. 00000 476. 00 8. 00000 3808. 00
1. 00000 70. 00 53. 00000 3710. 00

100. 00000 100. 00 5000. 00000 5000. 00

$ 1,811, 434.00 $ 2,718,518.00





